

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on *Illinois Tollway Website* under *Doing Business* www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:
A - \$10 - \$25M E - \$100-\$150M
B - \$25 - \$50M F - \$150-\$200M
C - \$50 - \$75M G - > \$200M
D - \$75 - \$100M
U - Unbundled
SBSP - Small Business Set-Aside
SBI - Small Business initiative
U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
U-4 - \$5 - \$10M SBSP-4 - >\$5M
ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
EO	Interchange Construction	I-490 Roadway and Bridge Construction, I-294 to Franklin Avenue	4743	4-Apr-24 A	11-Jun-24 A	24-Jul-24 A	11-Oct-24	1-Oct-26	C
88	Bridge Construction	Bridge Reconstruction, York Road over I-88 Ramps	4953	16-May-24 A	27-Jun-24 A	24-Jul-24 A	28-Aug-24 A	14-Nov-25	U-4
294	Miscellaneous	Plaza Improvements at Plaza 47 (Halsted Street Plaza)	4952	4-Jun-24 A	19-Jul-24 A	29-Aug-24 A	15-Oct-24	21-Nov-25	U-4
IDOT		IDOT Bid Letting			2-Aug-24 A				
EO	Rehabilitation	Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0	4920	5/15/2024 A RFP	6-Sep-24 A	21-Nov-24	16-Dec-24	30-Nov-25	B
355	Rehabilitation	Bridge Rehabilitation over Des Plaines River Valley	4956	18-Jul-24 A	12-Sep-24 A	17-Oct-24	16-Dec-24	21-Nov-25	A
IDOT		IDOT Bid Letting			20-Sep-24				
294	Repairs	Bridge Repairs at Mile Long Bridge	4964	20-Aug-24 A	3-Oct-24	17-Oct-24	21-Jan-25	2-Jul-25	SBI-1 ROCIP
88	Repairs	Roof Rehabilitation at M-14 Maintenance Facility	9298	10-Sep-24 A	22-Oct-24	21-Nov-24	21-Jan-25	15-Jul-25	U-2
EO	Bridge Construction	Runway 10R ALSF Relocation, Grading Improvements and Bridge Construction	4761	9-Sep-24 A	25-Oct-24	21-Nov-24	21-Jan-25	21-Nov-25	B
IDOT		IDOT Bid Letting			8-Nov-24				
SW	Improvements	Plaza Improvements and Bridge Rehabilitation at Plaza 28, I-294, MP 45.2 (Golf Road)	4965	3-Oct-24	14-Nov-24	19-Dec-24	18-Feb-25	12-Dec-25	U-4
355	Improvements	Facility Improvements at Central Administration Building	9299	4-Oct-24	15-Nov-24	19-Dec-25	18-Feb-25	23-Jun-25	SBI-1 ROCIP
88	Repairs	Bridge Rehabilitation over Union Pacific Railroad	4968	25-Oct-24	6-Dec-24	23-Jan-25	24-Mar-25	TBD	SBI-3 ROCIP
94	Drainage Improvements	Drainage Improvements, I-94, MP 19.0 (Townline Road) to MP 21.9 (Half Day Road) nd I-294 MP 50.7 (Walters Avenue)	4966	6-Nov-24	10-Dec-24	23-Jan-25	24-Mar-25	TBD	SBSP-3
SW	Repairs	Systemwide Pavement Repairs	9241-11	6-Nov-24	12-Dec-24	23-Jan-25	24-Mar-25	TBD	TBD
294	Miscellaneous	Plaza 19 and Plaza 32 Improvements, I-90, MP 78.5 (Des Plaines River) and I-294, MP 40.5 (O'Hare East Plaza)	4970	31-Oct-24	13-Dec-24	23-Jan-25	24-Mar-25	13-Aug-26	A
SW	Miscellaneous	Systemwide Pavement Marking Improvements	9297	8-Nov-24	17-Dec-24	23-Jan-25	24-Mar-25	TBD	U-3
94	Improvements	Drainage Improvements, I-94, MP 14.7 (Atkinson Road) to MP 19.0 (Townline Road)	4801-5b	13-Nov-24	17-Dec-24	23-Jan-25	24-Mar-25	TBD	SBSP-3
SW	Repairs	Bridge Repairs, I-294, MP 38.3 (Irving Park Road) to MP 39.3 (Soo Line Railroad)	4849-5	27-Nov-24	9-Jan-25	20-Feb-25	21-Apr-25	12-Dec-25	U-2
88	Improvements	Facility Improvements at Central Warehouse and Sign Shop	4969	15-Nov-24	10-Jan-25	20-Feb-25	21-Apr-25	TBD	U-4
IDOT		IDOT Bid Letting			17-Jan-25				
90	Improvements	Plaza 15 and Plaza 75 Improvements, I-90, MP 68.0 and I-355, MP 27.8 (Des Plaines River) and I-355, MP 27.8 (North Avenue)	4975	27-Nov-24	24-Jan-25	20-Feb-25	21-Apr-25	15-Dec-26	TBD
355	Improvements	Fiber Optic Improvements, I-55 to Army Trail Road	4270-2	17-Dec-24	31-Jan-25	20-Feb-25	21-Apr-25	25-Sep-26	A
SW	Repairs	Systemwide Bridge Repairs	9241-10	19-Dec-24	6-Feb-25	20-Mar-25	19-May-25	TBD	TBD
SW	Improvements	Plaza Improvements, I-90, MP 62.2 (Barrington Road) to MP 70.9 (Arlington Heights Road)	4911-1	20-Dec-24	7-Feb-25	20-Mar-25	21-May-25	TBD	A
SW	Improvements	Plaza Improvements, I-88, MP 114.4 (Orchard Road) to MP 119.5 (Farnsworth Avenue)	4910-1	14-Jan-25	27-Feb-25	20-Mar-25	21-May-25	TBD	A

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on **Illinois Tollway Website** under **Doing Business** www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:
A - \$10 - \$25M E - \$100-\$150M
B - \$25 - \$50M F - \$150-\$200M
C - \$50 - \$75M G - > \$200M
D - \$75 - \$100M
U - Unbundled
SBSP - Small Business Set-Aside
SBI - Small Business initiative
U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
U-4 - \$5 - \$10M SBSP-4 - >\$5M
ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
IDOT		IDOT Bid Letting			7-Mar-25				
SW	Improvements	Plaza Improvements, I-90, MP 54.4 (US 31) to MP 60.1 (IL 59)	4911-2	31-Jan-25	14-Mar-25	17-Apr-25	16-Jun-25	TBD	A
90	Repairs	Pavement and Structural Preservation and Plaza Improvements, I-90, MP 12.6 (East Riverside Boulevard) to MP 30.3 (Garden Prairie Road)	4893-3a	7-Feb-25	21-Mar-25	17-Apr-25	16-Jun-25	TBD	TBD
SW	Improvements	Plaza Improvements, I-88, MP 124.8 (Winfield Road) to MP 134.3 (Highland Avenue)	4910-2	10-Feb-25	27-Mar-25	17-Apr-25	16-Jun-25	TBD	A
90	Repairs	Pavement and Structural Preservation, I-90, MP 30.3 (Garden Prairie Road) to MP 52.2 (Randall Road)	4893-3b	14-Feb-25	28-Mar-25	17-Apr-25	16-Jun-25	TBD	TBD
SW	Repairs	Plaza Improvements at Plaza 34, Plaza 38, Plaza 40, I-294, MP 22.0 (75th Street) to MP 6.4 (159th Street)	4894-2	28-Feb-25	11-Apr-25	15-May-25	14-Jul-25	TBD	A

Note - RED - Changes from previous issuance.
Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov
Note - A after the above dates notes the ACTUAL DATE of the event.