

**Tentative Schedule
Professional Services Bulletins (PSB)**

Activity	Publish PSB	Statement of Interest Due	Selection Meeting	Type of Work
PSB 25-1	February 2025	March 2025	May/June 2025	<ul style="list-style-type: none"> • One contract for design services for interchange construction along the Illinois Route 390 Tollway • Two contracts for design services for bridge reconstruction along the Tri-State Tollway (I-294) • Three contracts for design services for railroad bridge reconstruction along the Tri-State Tollway (I-294) and Reagan Memorial Tollway (I-88) • Four contracts for design services for plaza improvements • One contract for design services for roadway and bridge rehabilitation along the Jane Addams Memorial Tollway (I-90) • One contract for design services upon request systemwide • Two contracts for construction management services upon request for the I-490 Tollway Project and on the Tri-State Tollway (I-294) • One contract for ITS construction management services along the Tri-State Tollway (I-294) • One contract for ITS construction management services upon request systemwide
PSB 25-2	May/June 2025	June/July 2025	August/September 2025	<ul style="list-style-type: none"> • Four contracts for design services for roadway widening along the Reagan Memorial Tollway (I-88), Tri-State Tollway (I-94) and Veterans Memorial Tollway (I-355) • Two contracts for design services for bridge reconstruction along the Tri-State Tollway (I-94) • One contract for design services for active traffic management installation • One contract for design services for fiber-optic improvements • One contract for ITS design services upon request systemwide • Two contracts for construction management services for the I-490 Tollway project. • Three contracts for construction management services for bridge rehabilitation along the Reagan Memorial Tollway (I-88) and systemwide

Publication dates, number of contracts and type of work is subject to change.

As of 01/17/2025

NOTICE