12/20/18 6.3/6

RESOLUTION NO. 21714

Background

It is necessary and in the best interest of The Illinois State Toll Highway
Authority (the “Tollway”) to obtain Construction Management Services, on the
Tri-State Tollway (I-294) from Mile Post 35.3 (Grand Avenue) to Mile Post 36.3
(Wolf Road) on Contract No. I-18-4380.

exp US Services, Inc. has submitted a proposal to provide the services for an
upper limit of compensation not to exceed $13,499,986.41. The proposal is for
construction related professional services and the services were procured pursuant
to 30 ILCS 500/30-15(c) of the Illinois Procurement Code.

Resolution

The Chief Engineering Officer is authorized to negotiate an agreement with
exp US Services, Inc., to obtain Construction Management Services, for Contract
No. I-18-4380 with an upper limit of compensation not to exceed $13,499,986.41,
subject to review and approval of the Acting General Counsel. The Chairman or
the Executive Director is authonzed to execute the Agreement and the Chief
Financial Officer is authori rrants in payment thereof.

Approved by:



1.5.6 Item 6. 1-18-4380, Elgin O’Hare Western Access, 1-294 (Grand Avenue to Wolf Road)
This project has a 26% D/M/MWBE patrticipation goal and 2% VOS/SDVOSBE participation goal.

Phase Ill engineering services are required for the construction inspection, and supervision on the Tri-
State Tollway from Grand Avenue to Wolf Road in DuPage and Cook Counties, lllinois.

The Consultant will perform on-site inspection, review layout of contract including design changes,
provide geotechnical inspection and testing, prepare records, maintain documentation, submit pay
estimates and change orders and any other duties requiring the services of an engineer to complete this
project on a timely basis and in accordance with Tollway specifications. The Consultant may be
required to review and make comments on Pre-Final Design Plans submitted to the Tollway for
constructability. The Consultant must complete and submit fina! measurements, calculations and final
contract documents to the Tollway no later than six (6) weeks after completion of Punch List for the
project.

Construction Estimate: Category F
Firms must be prequalified by IDOT in the following categories:

Special Services (Construction Inspection)
Highways (Freeways)
Structures (Highway Bridges: Typical)

The Tollway will allow a prime consultant to meet the prequalifications for Highways (Freeways) and
Structures (Highway Bridges: Typical) through a subconsultant.

Key personnel listed in Exhibit A for this project must include:

o The person who will assume duties as Project Manager for all aspects of the work documents
(must be an lllinois Licensed Professional Engineer).

) The person who will be responsible for roadway design related issues (must be an lllinois
Licensed Professional Engineer).

) The person who will be responsible for structural design related issues (must be an lllinois
Licensed Structural Engineer).

. The Resident Engineer.

) The Materials Coordinator.

o The Document Technician. (The person actively performing the documentation on the project
must possess a current IDOT Construction Document certificate. Include the Documentation
Certificate Number for IDOT class S-14, Documentation of Contract Quantities.)

o The Materials QA Technician.

Schedule: This project is scheduled to start in fall 2018.

The Consultant must have MicroStation capabilities. All final documents shall be submitted in hard copy
and electronic format and follow the CADD Standards Manual.

This project will be managed through the Tollway's web-based project management system. The
Consultant will be required to participate in these procedures and will receive training on the system.

The Tollway will furnish the Consultant with guidelines for the Consultant’s Quality Program (CQP).
The CQP is due fourteen (14) days after Notice to Proceed.

The Consultant who is selected for this project will be notified and scheduled to attend a scope briefing
at the Tollway Central Administration office building in Downers Grove.

PSB 18-2 A-11R
Addendum No 2 Page 6 of 8 April 3, 2018



Contract: i/ \(6’ ({530
Prime: %M Us SM\/'\(‘,DS

Key Personnel

Please note, Classifications with a check mark are the only ones needed
per the PSB solicitation requirements.



Exhibit A — Proposed Staff

PSB 18-2

Please provide the information for the following Key Project Personnel, (Key Project Personnel are
defined as those specific positions identified in each PSB Item and are subject to approval by the
Tollway if they change during contract performance), including the staff from the Sub-Consultants. The
personnel named in Exhibit A must also be listed on Exhibit D: Availability of Key Project Personnel.

Project Manager (Item 1)

Project Manager (Items 2 thru 10)

Name: Name: Mark Mikrut

Firm: Firm: Exp U.S. Services Inc.

Category: Category; IL Licensed Professional Engineer

License #: License #: 062.042693

Year Registered: | State: | Year Registered: | 1985 | State: [.IL

Office Address: Office Address: | 205 N. Michigan Avenue,

Suite 3600

City: | State: | City: Chicago | State: [ IL

/

Project Engineer (Items 1 thru 5)

W Structural Design (Items 1 thru 6)

Name: Name: R. Shankar Nair

Firm: Firm: Exp U.S. Services Inc.
Category: IL Licensed Professional Engineer Category: IL Licensed Structural Engineer
License #: License #: 081.003676
Year Registered: | State: | Year Registered: | 1973 | State: | IL
Office Address: Office Address: 205 N. Michigan Avenue,

Suite 3600

City: | State: | City: Chicago | State: | IL
Drainage Design (ltem 1) Traffic and Tolling Analysis (Item 1)
Name: Name:

Firm: Firm:

Category: IL Licensed Professional Engineer Category;

License #: License #:
Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:

City: | State: ] City: | State: |
Financial and Economic Impact Analysis QC/QA Roadway (Items 1 thru 5)

Item 1)

Name: Name:

Firm: Firm:

Category; Category; IL Licensed Professional Engineer
License #: License #;

Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:

City: | state: | City: | State: |

*If work is being performed by a Sub-consultant list firm name also.
**Note the specific function listed in the ltem description for Key Personnel




Exhibit A — Proposed Staff
PSB 18-2, continued

Exhibit D: Availability of Key Project Personnel

The personnel named in Exhibit A must also be listed

QC/QA Structural (Items 1 thru 5)

V| Roadway Design (Items 2 thru 6)

Name: Name: Kenneth Antonson

Firm: Firm: Exp U.S. Services Inc.

Category: IL Licensed Structural Engineer Category; IL Licensed Professional Engineer

License #: License #: 062.035567

Year Registered: | State: | Year Registered: | 1997 | State: [ IL

Office Address: Office Address: 205 N. Michigan Ave, Suite
3600

City: | State: | City: Chicago | State: | IL

Construction Engineer (Items 3 & 4)

Architect (Item 5)

Name: Name:

Firm: Firm:

Category:; IL Licensed Professional Engineer Category: IL Licensed Professional Architect
License #: License #:

Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:

City: | State: | City: | State: |
Electrical Design (Item 5) Mechanical Design (Item 5)

Name: Name:

Firm: | Firm:

Category: IL Licensed Professional Engineer Category: IL Licensed Professional Engineer
License #: License #:

Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:

ﬂy: | State: | City: | State: |

[ Resident Engineer (Items 6 thru 10)

/
v{ Materials Coordinator (Iltems 6 thru 10)

Name: Mark Mikrut, PE Name: Mohd Alarab

Firm: Exp U.S. Services Inc. Firm: Tecma Associates, Inc.

Category: IL Licensed Professional Engineer Category: Document Certification Number —
IDOT class S-14

License #: 062.042693 License #: 15-0581

Year Registered: | 1985 State: | IL Year Registered: | Expires State: | IL
4/16/2019

Office Address: 205 N. Michigan Avenue, Office Address: 5519 N. Cumberland, Suite

Suite 3600 1010
City: Chicago | State: [ IL City: Chicago | State: [ IL

/

[ Document Technician (Items 6 thru 10)

e
+ Materials QA Technician (Iitems 6 thru 10)

1%

Name: Dan Sicinski Name: Tom Waujcik
Firm: Exp U.S. Services Inc. Firm: INTERRA
Category: Documentation Certification Category:

Number- IDOT class S-14
License #: 17-12395 License #:

Year Registered:

Expires State: | IL

1/19/2021

Year Registered:

State:

Office Address: 205 N. Michigan Avenue, Office Address: 600 Territorial Drive, Suite G
Suite 3600
City: Chicago | State: | IL City: Bolingbrook | State: | IL

*If work is being performed by a Sub-consultant list firm name also.
**Note the specific function listed in the ltem description for Key Personnel




Exhibit A — Proposed Staff

PSB 18-2, continued
The personnel named in Exhibit A must also be listed on Exhibit D: Availability of Key Project Personnel

Project Manage

r (Item 11)

Liaison Engineer (Item 12)

Name: Name:

Firm: Firm:

Category: Exp w/ Transportation Civil Category: IL Licensed Professional Engineer
Engineering Disciplines.
10 yrs exp w/ GIS projects.

License #: License #.

Year Registered: | state: | Year Registered: | State: |

Office Address: Office Address:

City: | State: | City: | State: |

Design & Construction Process

(QC/QAJIA) Eng

ineer (Item 12)

HMA Aggregate Engineer (Iitem 12)

Name: Name:

Firm: Firm:

Category: IL Licensed Professional Engineer. Category: IL Licensed Professional Engineer.
Exp in Project Mgmt & Exp in Project Mgmt &
Infrastructure/Pavement Engineering. Infrastructure/Pavement Engineering.
5 yrs exp materials oversight/testing. IDOT HMA Level 3 Qualification.
I-MIRS/eBuilder software knowledge. 10 yrs exp HMA mixtures/production.

QC/QA testing/mgmt. exp.
Current IDOT Documentation Cert.

License #: License #:

Year Registered: | State: | Year Registered: | State: |

Office Address: Office Address:

City: | State: | City: | State: |

PCC/Prestressed/Precast/Steel/Aluminum
Engineer (Iitem 12)

Training Engineer (Item 12)

Name: Name:

Firm: Firm:

Category; IL Licensed Professional Engineer. Category; IL Licensed Professional Engineer.
Exp in Project Mgmt & Exp in Project Mgmt &
Infrastructure/Pavement Engineering. Infrastructure/Pavement Engineering.
PCt Level Il or Ill Certification. 15 yrs exp Materials Engineering.
Structural Steel/Aluminum exp. National Level QA exp.

License #: License #:

Year Registered: | state: | Year Registered: | State: |

Office Address: Office Address:

City: | State: | City: | State: |

Forensics/New Technologies Engineer QC/QA Level | (Item 12)

(ltem 12)

Name: Name:

Firm: Firm:

Category; IL Licensed Professional Engineer. Category: HMA & PCC Certified Testing Tech

Exp in Project Mgmt &
Infrastructure/Pavement Engineering.
15 yrs exp Materials Engineering.

*If work is being performed by a Sub-consultant list firm name also.

**Note the specific function listed in the Item description for Key Personnel




Litigation/arbitration exp.

License #: License #:

Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:

City: | State: | City: | State: |

Exhibit A - Proposed Staff

PSB 18-2, continued
The personnel named in Exhibit A must also be listed on Exhibit D: Availability of Key Project Personnel

QC/QA Level Il (Iitem 12)

QC/QA Level lll

Item 12)

Name: Name:

Firm: Firm:

Category: HMA & PCC Certified Testing Tech Category: HMA & PCC Certified Testing Tech
License #. License #:

Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:

City: | state: | City: | State: |

ACI Grade 1 (Item 12)

PCI Level | (item

12)

Name: Name:
Firm: Firm:
Category: QC Personnel Cert Program Category: QC Personnel Cert Program
(for precast) (for precast)
License #: License #:
Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:
City: | State: | City: | State: |
PCI Level I (item 12) Lead CWI (item 12)
Name: Name:
Firm: Firm:
Category: QC Personnel Cert Program Category: Steel Fabrication
(for precast)
License #: License #:
Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:
City: | State: | City: | State: |

Lead Asphalt Binder Technician (ltem 12)

Lead Field Soils

Technician (Item 12)

Name: Name:
Firm: Firm:
. . n
Category: Category: I(ES)%T:;)Sggft i;::ealgo'l;]est g & Inspection
License #. License #:
Year Registered: | state: | Year Registered: | State: |
Office Address: Office Address:
City: | State: | City: | State: |

Required Prequ

alification Category**

Required Prequalification Category**

Name: Name:
Firm: Firm:
Category: Category:
License #: License #:

Year Registered:

| State: |

Year Registered:

| State: |

*If work is being performed by a Sub-consultant list firm name also.
**Note the specific function listed in the Item description for Key Personnel




Office Address:

Office Address:

City:

| State: |

City:

| State: |

*“If work is being performed by a Sub-consultant list firm name also.

**Note the specific function listed in the ltem description for Key Personnel




Exhibit A continued
Attach resumes for Key Project Personnel.

Management Professionals Technical Staff

Total 1 Engineers 3 Technicians 12

Land Surveyors 1 Draftsmen 0

Architects 0 Survey Crew 1

Others 0 Clerical 0

Total 4 Other 0
Total 13
Total Projected Staff 18

Exhibit A — Proposed Staff PSB# 18-2 Item# _6

Firm will complete project within estimated time listed in the project advertisement. [ X Yes[ ] No

If Yes, provide completion date and/or number of months. _Within six weeks after project
Punch List completion

if No, explain:

Exhibit A
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Vendor Information

1-18-438

Print

Business & Contact Information

Business Name
Owner

Address
> Map This Address

Phone

Fax
Email
Website
Ethnicity
Gender

County

Certification Information
Certifying Agency
Certification Type
Renewal Date

Expiration Date

Certified Business
Description

Commodity Codes

Aqua Vitae Engineering LLC
Mr Gary Paradoski

125 S Burton Place
Arlington Heights, IL 60005

847-239-4512

847-577-0744
GPARADOSKI@AQUA-VITAEGROUP.COM
hitps . //WWW.AQUA-VITAEGROUP.COM

Caucasian
Male
Cook (IL)

State of lllinois Central Management Services
VOSB - Veteran Owned Small Business
1/23/2019

1/23/2020

Civil Engineering

Code Description

NIGP 92517

Additional Information

Region

https://cms.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp?XID=1458...

Civil Engineering

Metro Chicago

Page 1 of 1

11/28/2018



lilinois State Toll Highway Authority EXHIBIT F -- VOSB PROFESSIONAL SERVICES

EXHIBIT F - Letter of Intent
Instructions: The Prime Vendor is required to submit a separate, signed Letter of Intent (LOI) from each VOSB certified vendor.
LOIs must be submitted with the Statement of Interest and must be signed by both parties. The Prime Vendor shall not prohibit or
otherwise limit the VOSB certified vendor(s) from providing subconsultant proposals to other potential vendors. Each LOI must
include the negotiated contract percentage and a detailed scope of work to be performed by each identified VOSB certified vendor. All
LOI’s shall be subject to Agency approval. Any changes involving or affecting the identified VOSB certified vendor may not be permitted
without written approval of the procuring Agency.

Project Name: Elgin O'Hare Western Access, 1-294 Project/Solicitation Number: PSB 18-2, Item 6

EXP US Services, Inc. Mark A. Mikrut, PE

Name of Prime Vendor: VOSB Compliance Contact:

205 N. Michigan Ave, Suite 3600

Address:
City: Chicago State: lilincis Zip Code: 60601-5924
Telephone: 312.616.0000 Fax: 312.616.6069 Email: mark.mikrut@exp.com

Name of Certified VOSB Vendor:  pqua vitae Engineering, LLC

Address: 25 S. Burton Place VOSB Compliance Contact: Gary D. Paradoski, PE
City: Arlington Heights State: lllinois Zip Code: 60005
Telephone: (847) 239-4512 Fax: N/A Email: gparadoski@aqua-vitaegroup.com

Type of agreement: {m] Services

Anticipated start date of the Certified VOSB Vendor: October 1, 2018

Proposed 2.00 % of Contract to be performed by the VOSB Vendor.

NOTE: The Prime Vendor must indicate the percentage of the estimated contract award that will be subcontracted to the certified
VOSB Vendor.

Detailed description of work to be performed by the VOSB Vendor:

Assist with inspection and documentation of project Erosion and Sediment Control and Landscaping.

The Vendor and the certified vendor above hereby agree that upon the execution of a contract for the above-named
project between the Vendor and the State of Illinois, the Certified VOSB Vendor will perform the scope of work
in the percentage as indicated above.

Vendor (Co Certified VOSB Vendor (Company Name and D/B/A):
Signature Signature
. i . Gary D. Paradoski, P.E
Print Name: BAIICA Mucnit Print Name: v 5. rarados
Title: Vice President Title: President
Date: 4/5/18 Date: 4/9/2018
State of lllinois Veteran Small Business Participation/Utilization Plan/Letter of Intent : 8

ISTHA_VOSB Prof Services_Participation-U Plan-LOI_rev03282016 based on CMS 14.1 Aug 2014

.
L3
.
* ’ex
et of Interest 'Y

38 132 item &
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Vendor Information

T-1%-4280

rin

O
=

Business & Contact Information

Business Name
Owner

Address
> Map This Address

Phone
Fax

Email

Certification Information
Certifying Agency
Certification Type
Certification Date
Renewal Date

Expiration Date

Certified Business
Description

Commodity Codes
Code

NAICS 541330
NAICS 541330
NAICS 541330
NAICS 541370

Additional Information
Ward

Community Area

AES Services, Inc.
Mohammed Saleem

111 S. Wacker Dr
Suite 3910
Chicago, IL 60606

312-235-6783
312-235-6784

msaleem@aesser.com

City of Chicago

DBE - Disadvantaged Business Enterprise
11/19/2018

10/1/2019

11/30/2023

NAICS 541330 Civil engineering services

NAICS 541330 Engineering services

NAICS 541330 Traffic engineering consulting services
NAICS 541370 Land surveying services

Description

Civil engineering services

Engineering services

Traffic engineering consulting services

Land surveying services

42

32 Loop

Page 1 of 1

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=4625& TN=Chi... 11/28/2018



Vendor Information

T - \8-43%0

Print

Business & Contact Information

Business Name
Owner

Address
> Map This Address

Phone
Fax

Email

Certification Information
Certifying Agency
Certification Type
Certification Date
Renewal Date

Expiration Date

Certified Business
Description

Commodity Codes
Code

NAICS 236220
NAICS 54135

Additional Information

Ark Engineering Associates Ltd
Mr. Kaleem Shaikh

6256 North Hoyne Avenue
#D
Chicago, IL 60659

847-284-8534
773-628-7895

kshaikh@arkengineeringassociates.com

Cook County

MBE - Minority Business Enterprise
5/30/2018

5/30/2019

5/30/2022

Construction: Construction Inspection and Construction
Management

Description
Construction management, commercial and institutional building

Building Inspection Services

Page 1 of 1

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=8682& TN=Chi... 11/28/2018



Page 1 of 1
1A% d2%0

CLOSE WINDOW

Vendor information

Business & Contact Information

Business Name Fluidclarity Ltd., DBA FluidClarity
Owner Marion E Kessy
Address 1144 W. Lake Street

> Map This Address Suite 303

Oak Park, IL 60301-1043

Phone 708-383-3500
Fax 708-383-3549
Email adriana.rodriguez@fluidclarity.com

Certification Information

Certifying Agency City of Chicago

Certification Type DBE - Disadvantaged Business Enterprise
Certification Date 6/15/2018

Renewal Date 3/1/2019

Expiration Date 31172019

Certified Business NAICS 541330 Engineering services
Description

Commodity Codes
Code Description

NAICS 541330 Engineering services

Additional Information

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=372& TN=Chic... 11/28/2018



Vendor Information

Business & Contact Information

Business Name
Owner

Address
> Map This Address

Phone

Email

Certification Information
Certifying Agency
Certification Type
Certification Date
Renewal Date

Expiration Date

Certified Business
Description

Commodity Codes
Code

NAICS 541330
NAICS 541330
NAICS 541330

Additional iInformation
Ward

Community Area

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=4472& TN=Chi... 11/28/2018

Garza Karhoff Engineering, LLC
Brenda Karhoff

120 N LaSalle St.
Suite 1410
CHICAGO, IL 60602

312-428-2596 Ext. 1
brenda.karhoff@gke-lic.com

City of Chicago

MBE - Minority Business Enterprise
9/25/2018

10/22/2019

10/22/2020

NAICS 541330 Civil Engineering Services
NAICS 541330 Engineering Consulting Services
NAICS 541330 Engineering Design Services

Description
Civil engineering services
Engineering consulting services

Engineering design services

1
22 Logan Square

Page 1 of 1



Page 1 of 1
1 1§-4380
Vendor Information

Print

Business & Contact Information

Business Name Gasperec Elberts Consulting, LLC
Owner Ms. Megan Elberts
Address 9501 W. Devon Ave
> Map This Address Suite 702
Rosemont, IL 60018
Phone 847-868-1830
Email melberis@geconsultlic.com

Certification Information

Certifying Agency City of Chicago

Certification Type DBE - Disadvantaged Business Enterprise
Certification Date 9/28/2018

Renewal Date 9/15/2019

Expiration Date 9/15/2019 ‘
Certified Business NAICS 541330 Civil engineering services
Description NAICS 541330 Consulting engineers' offices

NAICS 541330 Consulting engineers' private practices (More)
NAICS 541330 Engineering services (More)

NAICS 541330 Environmental engineering services (More)
NAICS 541370 Construction surveying services (More)
NAICS 541370 Land surveying services

Commodity Codes

Code Description

NAICS 541330 Civil engineering services

NAICS 541330 Consulting engineers' offices

NAICS 541330 Consulting engineers' private practices
NAICS 541330 Engineering services

NAICS 541330 Environmental engineering services
NAICS 541370 Construction surveying services
NAICS 541370 Land surveying services

Additional Information

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=4259& TN=Chi... 11/28/2018



Vendor Information

- 1§-438%0

CLOSE WINDOW  [X

Business & Contact Information

Business Name
Owner

Address
> Map This Address

Phone

Fax

Email

Certification Information
Certifying Agency
Certification Type
Certification Date
Renewal Date

Expiration Date

Certified Business
Description

Commodity Codes

Interra, Inc.
Mr. Sudhakar Rao Doppalapudi

600 Territorial Dr., Ste. G
Bolingbrook, IL 60440

630-754-8700
630-754-8705

dsrao@interraservices.com

City of Chicago

MBE - Minority Business Enterprise
9/17/2018

8/1/2019

8/1/2020

NAICS 541330 Civil engineering services

NAICS 541330 Construction engineering services

NAICS 541330 Engineering services

NAICS 541330 Environmental engineering services

NAICS 541330 Geological engineering services

NAICS 541380 Geotechnical testing laboratories or services
NAICS 541380 Testing laboratories (except medical, veterinary

Code Description

NAICS 541330
NAICS 541330
NAICS 541330
NAICS 541330
NAICS 541330
NAICS 541380
NAICS 541380

Additional Information

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=900& TN=Chic...

Civil engineering services

Construction engineering services
Engineering services

Environmental engineering services
Geological engineering services
Geotechnical testing laboratories or services

Testing laboratories (except medical, veterinary)

Page 1 of 1

11/28/2018



Vendor Information

Business & Contact Information

Business Name

- Owner

Address
> Map This Address

Phone
Fax

Email

Certification Information
Certifying Agency
Certification Type
Certification Date
Renewal Date

Expiration Date

Certified Business
Description

Commodity Codes
Code

NAICS 541330
NAICS 541620

Additional Information
Ward

Community Area

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=3434& TN=Chi... 11/28/2018

Lakeshore Engineering, LLC
Mr. Sainath Reddivari

47 West Polk Street
Suite M-6
Chicago, IL 60605-3255

312-479-7611
312-877-5442

sainath@lakeshoreengineering.net

City of Chicago

DBE - Disadvantaged Business Enterprise
9/5/2018

8/31/2019

8/31/2019

NAICS 541330 Engineering services
NAICS 541620 Environmental consulting services

Description
Engineering services

Environmental consulting services

3
33 Near South Side
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Vendor Information

Print

Business & Contact Information

Business Name Millennia Professional Services of lllinois, Ltd.
Owner Mr Paul Moreno
Address 2600 Warrenville Road

> Map This Address Suite 203

Downers Grove, IL 60515

Phone 630-705-0110
Fax 630-839-2566
Email rdelacruz@mps-il.com

Certification Information

Certifying Agency City of Chicago

Certification Type MBE - Minority Business Enterprise
Certification Date 8/24/2018

Renewal Date 9/30/2019

Expiration Date 9/30/2020

Certified Business NAICS 541330 Civil engineering services;
Description NAICS 541370 Land surveying services

NAICS 541380 Geotechnical testing laboratories or services

Commodity Codes

Code Description

NAICS 541330 Civil engineering services
NAICS 541370 Land surveying services

NAICS 541380 Geotechnical testing laboratories or services

Additional Information

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=620& TN=Chic...

Page 1 of 1

11/28/2018
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Vendor Information CLOSE winDow [X

Business & Contact Information

Business Name OSEH Inc.
Owner Mr Akiwumi Attawia
Address 1116 Washington Bivd
> Map This Address 415

lllinois

Qak Park, IL 60302
Phone 630-337-5484
Email aattawia@osehinc.com

Certification Information

Certifying Agency Cook County

Certification Type MBE - Minority Business Enterprise
Certification Date 5/17/2018

Renewal Date 5/17/2019

Expiration Date 5/17/2023

Certified Business Professional Service: Civil Engineering Design
Description

Commodity Codes
Code Description

NAICS 541330 Civil engineering services

Additional Information

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=5057& TN=Chi... 11/28/2018



Page 1 of 1
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Print

Vendor Information

Business & Contact Information

Business Name
Owner

Address
> Map This Address

Phone

Fax

Email

Tecma Associates, Incorporated
Mr. Hari Rabidia

5519 North Cumberland Avenue Suite 1010
Chicago, IL 60656-4729

773-763-5555
773-763-5577

mona@tecmaengineering.com

Certification Information

Certifying Agency City of Chicago

Certification Type DBE - Disadvantaged Business Enterprise
Certification Date 8/14/2018

Renewal Date 8/15/2019

Expiration Date 8/15/2019

Certified Business NAICS 541330 Civil engineering services
Description NAICS 541330 Construction engineering services
NAICS 541330 Engineering design services
NAICS 541330 Engineering services
NAICS 541370 Construction Surveying Services
NAICS 541370 Land surveying services

Commodity Codes

Code Description

NAICS 541330 Civil engineering services

NAICS 541330 Construction engineering services
NAICS 541330 Engineering design services
NAICS 541330 Engineering services

NAICS 541370 Construction surveying services
NAICS 541370 Land surveying services

Additional Information

Ward 4

Community Area 10 Norwood Park

https://chicago.mwdbe.com/FrontEnd/SearchCertifiedDirectory.asp?XID=6678& TN=Chic... 12/6/2018



11/28/2018

CORPORATION FILE DETAIL REPORT

CORPY/LLC - File Detail Report

j, 16 UBH0

SECRETARY OF STATE

File Number 68206235
Entity Name EXP U.S. SERVICES INC.
_ Status ACTIVE
Entity Type CORPORATION : Type of Corp FOREIGN BCA
Qualification Date 02/067/2012 State DELAWARE
(Foreign)
Agent Name C T CORPORATION SYSTEM | Agent Change Date 02/07/2012
Agent Street Address 208 SO LASALLE ST, SUITE President Name & Address VLADIMIR STRITESKY 205 N
814 MICHIGAN AVE #3600
: CHICAGO 60601
Agent City CHICAGO Secretary Name & Address HAE-JIN (PRISCILLA) 56
QUEEN ST E #301
BRAMPTON ON CANADA
Agent Zip 60604 Duration Date PERPETUAL
. Annual Report Filing 02/02/2018 For Year 2018

: Date

Return to the Search Screen

BACK T {

https:/iwww.ilsos.gov/corporatellc/CorporateLicController

Uﬂgrchase Certificate of Good Standin‘ggj

(One Certificate per Transaction)

171
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Page: 1 Document Name: untitled g)LP UE> . ge{\/{ges \n C, L{&ZD
OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18
ACTION: S

*

VENDOR NUMBER= ****- OFFSET: 00 OF 00
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* * *

DISCLAIMER:

AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *+*+**+[]Mll. PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:19:25 AM



Page: 1 Document Name: untitled

-

oy —
AES Services, Inc, ZL%X 0

OCIS CICIOCP1

ACTION: S

OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER=

VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

DISCLAIMER:

* k *

*

*
*
*

OFFSET: 00 OF 00

AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****+Jlll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM,

Date: 12/11/2018 Time: 9:19:37 AM

PF12=REFRESH




F-1¥d3¥o ‘
Plfved Benesdn e Co.

OCISs CICIOCP1 OFFSET CONTRACT INQUIRY 08:57 01/03/19

VENDOR NUMBER= ***- OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

Page: 1 Document Name: untitled

ACTION: S

DISCLAIMER:
AS OF 01/03/19 AT 08:58 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****{j} PLEASE BE ADVISED THAT oOUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 1/3/2019 Time: 9:02:23 AM



e U0
Page: 1 Document Name: untitled Aqua \/H‘ﬁé W]W%LLC.
09:

6 12/11/18

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY

VENDOR NUMBER= OFFSET: 00 OF 00
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

DISCLAIMER:

AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****+jJlll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:20:02 AM



Page: 1 Document Name: untitled

T~ Y3%6

A cins\.r\ezxmﬁ Assoceas ap

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

ACTION: S

VENDOR NUMBER=

VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

DISCLAIMER:

* % %

*

*
*
*

AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **+*++Jl]l PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:19:49 AM




T1-18 -
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

Page: 1 Document Name: untitled

ACTION: S

VENDOR NUMBER= ****

VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

OFFSET: 00 OF 00

*

* % %

DISCLAIMER:

AS OF 12/11/18 AT 09:20 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****M PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY ST ENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:20:23 AM
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Page: 1 Document Name: untitled Caa( Ra Ka( ho%c &qgmg.gafg_uﬁ_

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= ****- OFFSET: 00 OF 00
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

*

* F ¥

DISCLAIMER:

AS OF 12/11/18 AT 09:20 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****{JJJJJll. PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:21:06 AM



T-1sY380
Page: 1 Document Name: untitled GjMﬁd Elberts &mW%LC

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= - OFFSET: 00 OF 00
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

DISCLAIMER:

AS OF 12/11/18 AT 09:20 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****-JJJM. PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:20:42 AM
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Page: 1 Document Name: untitled 7 ) M{'@l lr)c Jflg’qu
OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

ACTION: S

VENDOR NUMBER= ****

VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

OFFSET: 00 OF 00

*

* ¥ *

DISCLAIMER:

AS OF 12/11/18 AT 09:21 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *+***{JJJll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:21:23 AM
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Page: 1 Document Name: untitled l abﬁsh,b(bw( y;% )L_Lﬁz L‘BZSQ
11

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 6 12/11/18

ACTION: S

VENDOR NUMBER=

VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

OFFSET: 00 OF 00

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****+jJ. PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:22:17 AM
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Page: 1 Document Name: untitled [V || ennda P/Désmwiﬁéf\h s Tlnors

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18
ACTION: S

VENDOR NUMBER= ***%

VENDOR NAME: *
CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

OFFSET: 00 OF 00

* ¥ *

DISCLAIMER:

AS OF 12/11/18 AT 09:21 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **** PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:21:51 AM
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Page: 1 Document Name: untitled QiZ'H‘ L (VCI L[SESO

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= ****- OFFSET: 00 OF 00
VENDOR NAME :

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

*

* * %

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****xJJ. PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:22:45 AM
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Page: 1 Document Name: untitled o . IRma Asstaiatts, (e
OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18
ACTION: S

VENDOR NUMBER= _ OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **** PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:23:03 AM
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Page: 1 Document Name: untitled ) \1% C@mfam)lj\d?/‘ f@

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18
ACTION: S

VENDOR NUMBER=

VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

OFFSET: 00 OF 00

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *****jll PI.EASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:23:21 AM
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Page: 1 Document Name: untitled 2)(0 usee(\/gc.e_g "’)Cq Y250
ent Name: untic. I { = SPEAVICES C
OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18
ACTION: S

VENDOR NUMBER= ***- OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* *

DISCLAIMER:

AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **** il PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:19:25 AM
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Page: 1 Document Name: untitled €5 S@(\/lc& I,n C. E&XO
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= ***- _ ' OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

* % %

DISCLAIMER:

AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *+**+{Jll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:19:37 AM
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Page: 1 Document Name: untitled Alfved Benesdn e Co.
OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 08:57 01/03/19
ACTION: S

VENDOR NUMBER= ****- OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* * *

DISCLAIMER:
AS OF 01/03/19 AT 08:58 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN

ACTIVE CLAIM AGAINST VENDOR NUMBER ***+{]. PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 1/3/2019 Time: 9:02:23 AM
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Page: 1 Document Name: untitled A qua \/J:b% %IW tfrk7 _*L._(—_,_C:__

6 12/11/18

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:

VENDOR NUMBER= **** OFFSET: 00 OF 00
VENDOR NAME :

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

*

* F X

DISCLAIMER:
AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN

ACTIVE CLAIM AGAINST VENDOR NUMBER ****{lll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9-:20-02 AM
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Page: 1 Document Name: untitled Ayl 535me@:m?_ﬂ_650aaﬂ3 ap
OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

ACTION: S
VENDOR NUMBER= **% OFFSET: 00 OF 00

VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* % ¥

DISCLAIMER:
AS OF 12/11/18 AT 09:19 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****{ll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Nate- 12/11/2018 Tima: 9-.70.4Q M
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Page: 1 Document Name: untitled

ﬁluio{clafc;%, LT, U250 .

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18
ACTION: S

VENDOR NUMBER= ***% OFFSET: 00 OF 00

VENDOR NAME: *

CLAIMING AGENCY NUMBER:

CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* % ¥

DISCLAIMER:

AS OF 12/11/18 AT 09:20 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **+**x{JJJlll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:20-23 AM
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

ACTION: S

VENDOR NUMBER= ***%* OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* % %

DISCLAIMER:
AS OF 12/11/18 AT 09:20 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****{jl PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:21:06 AM
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Page: 1 Document Name: untitled CB\QPQ({C. Elbets Consul/hng), et

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

ACTION: S

VENDOR NUMBER= *

VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

DISCLAIMER:

AS OF 12/11/18 AT 09:20 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****- PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:20:42 AM
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= **%*%*
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

OFFSET: 00 OF 00

*

* ¥ %

DISCLAIMER:

AS OF 12/11/18 AT 09:21 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *****|Jll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Nate: 12/11 /2018 Time: 9:.21.22 1AM
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY :16 12/11/18

ACTION: S

VENDOR NUMBER= ****
VENDOR NAME: *
CLAIMING AGENCY NUMBER:

CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

OFFSET: 00 OF 00

* ¥ F

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN

ACTIVE CLAIM AGAINST VENDOR NUMBER *****_ PLEASE BE ADVISED THAT OUR
ATE AGENCIES PURSUANT TO 15 ILCS 405/

SYSTEM ONLY CONTAINS CLAIMS FILED BY ST
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

NDate: 12/11/2018 Time: 9-:22-:17 AM
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Page: 1 Document Name: untitled [V]( [ MMP @Q&W\AM&M&L

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= ****- OFFSET: 00 OF 00
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

*

* *

DISCLAIMER:

AS OF 12/11/18 AT 09:21 OUR INVOLUNTAR OLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ***W PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date- 12/11/2018 Time: 9-:21:51 AM
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Page: 1 Document Name: untitled

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= ***% -
VENDOR NAME:

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

OFFSET: 00 OF 00

*

* * %

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WIﬁHfOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **** PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Nate- 12/11/2018 Time: 9-22-4F/F AM
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= **%*
VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME :
CLAIMING AGENCY PHONE NUMBER:

ACTION: S

OFFSET: 00 OF 00

* F ¥

DISCLAIMER:
AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****+JJJll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time- Q:22.N2 1AM
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OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 09:16 12/11/18

VENDOR NUMBER= _ OFFSET: 00 OF 00
VENDOR NAME:

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

ACTION: S

DISCLAIMER:

AS OF 12/11/18 AT 09:22 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER **** PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 12/11/2018 Time: 9:22.21 1M



EXHIBIT E - DBE
PARTNERING FOR GROWTH PROGRAM

FOR
DISADVANTAGED BUSINESS ENTERPRISES (DBEs)
psB: 182 ITEM: &

MEMORANDUM OF UNDERSTANDING
BETWEEN:

5. FIRM NAME . FIRM NAME
THE MENTOR: ADDRESS A  THE PROTEGE: ADDRESS
. N .
: 205 N. Michigan Ave o ari 420 N LaSalle St., Suite
EXP US Services, Inc. Chicago. IL 60601 D GareaKarhoff Engineering. LLC. 4/ 10, Chicago, 1l 60602

Note: The Partnering for Growth Program was formerly known as the Partnership-Mentor/Protégé
Program.

Note: The DBE goal is separate and distinct from the VOSB goal. A single firm may not be utilized to achieve
credit toward both DBE and VOSB goals on a single project. Therefore, the protégé particlpation must
match the goal for which the protégé is being utilized.

. PROGRAM PURPOSE
The Mentor and the Protégé commit to entering into a Parinering for Growth Agreement in accordance with
the current guidelines of the Tollway's Partnering for Growth (formerly known as Partnership
Mentor/Protégé) Program for DBEs. The purpose of the Program is to facilitate the Tollway's
professional services consultants with:
A. Meeting Disadvantaged Business Enterprise/Minority Business Enterprise/Women Business
Enterprise (DBE) participation goals,
B. Establishing new partnerships with DBE firms that have no prior experience providing professional
services to the Tollway,
C. Continuing technical and nontechnical support for DBE firms that have limited experience
providing professional services to the Tollway, and
D. Assisting DBE firms with building their capacity and becoming and/or remaining self-sufficient,
competitive, and profitable business enterprises.

A DBE means a business certified by the lllinois Unified Certification Program as a DBE, or certified by
the City of Chicago or Cook County as an M/WBE, or certified by the U.S. Small Business Administration
(SBA) as an 8(a) business.

Professional Services shall be defined as Architecture, Landscape Architecture, Professional Engineering
and Professional Land Surveying.

lI. CONFORMANCE TO PROGRAM GOALS
A. Participation in this project by the Protégé.
1. In area(s) being mentored: 3
» Technical work covered by Mentor’s prequalification category(ies) %

Scope:
Special Services (Construction Inspection)

» Work not applicable to prequalification category(ies) %

Scope:

Note: Protégé must participate in either one or both of these areas
ISTHA_DBE PartneringforGrowlh Exhioit E_012017 1




2. In area(s) not being mentored:
¢ Work the Protégé will self-perform . 000 %

Note: Protégé participation in this area is optional

3. Total participation by the Protégé (Sum of 1. and 2.) 3.00 o5,

B. Briefly describe an assessment of the Protégé’s needs (one-half page maximumy.

Protégé desires to enhance construction engineering capability and
increases level of proficiency so as to obtain prequalification in Special
Services (Construction Inspection).

Garza Karhoff Engineering, LLC has no direct experience doing PH Il
services for the Tollway.

C. Briefly describe specific assistance the Mentor will provide to support the Protégé’s needs (one-
half page maximum).

Mentor will provide Protégé guidance with the preparation, distribution and
documentation of project records in accordance with Toliway protocols.

Mentor will assist the Protégé in building capacity by providing meaningful
project experience to Protégé staff assigned to the project.

ISTHA_DBE PartneringforGrowth Exhibit E_012017




1. MENTOR EXPERIENCE WITH THE PROGRAM

A. Has the Prime consultant served as a Mentor on a Toliway project EIYES DNO
completed within the last five years? If yes, list Contract #(s):

RR-11-5634

Indicate Phase(s) of Work: OMP ODSE ECM [OOther
Areas of Asslstance:

Construction Management

B. Is the Prime consultant currently serving as a Mentor on a Tollway ElYES DNO
project? If yes, list Contract #(s):

[-17-4676
Indicate Phase(s) of Work: CIMP REDSE [OCM [JOther
Areas of Assistance:

Phase 2 Roadway/Structural Prequal Assistance

C. Has the Prime consultant mentored the Protégé on another Toliway ElYES DNO
project within the last five years? If yes, list Contract #(s):

RR-14-4223
Indicate Phase(s) of Work: OMP [MDSE {OJCM QOOther
Areas of Assistance:

Phase 1 Roadway/Structural Prequal Assistance

IV. PROTEGE EXPERIENCE WITH THE PROGRAM

A. Has the DBE firm ever been contracted by the Tollway as a Prime
consultant? If yes, list date, Contract #, and description of scope for each D YES EINO
project(s):

Date Contract # Description of Scope

ISTHA_DBE PartneringforGrowth Exhibit E_012017 3



B. Has the DBE firm participated in a Mentor/Protégé relationship on a YES
Tollway project completed within the last five years? If yes, list the
following for each project(s).

Contract # Protégé Mentored by Area of Assistance
Award $
4. exp US Services, Phase 1 Roadway/Structural
RR-14-4223 702'196 Inc. Prequal Assistance

C. Is the DBE firm currently participating in a Mentor/Protégé relationship on a EPKES
Tollway project? If yes, list the following for each project(s).

Contract # Protégé Mentored by Area of Assistance
Award $
exp US Services, Phase 2 Roadway/Structural
I-17-4676 1 339,800 Inc. Prequal Assistance

D. Has the DBE firm participated in a Mentor/Protégé relationship on an Illinols DYES
Department of Transportation project completed within the last five years? If
yes, list the following for each project(s).

P18 Protégé Mentored by Area of Assistance
Nof/Item Award $

ISTHA_DBE PartneringlorGrowth Exhibit £_012017
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E. If the Protégé has been mentored in the same Area of Assistance proposed on this project for a
Toliway and/or IDOT project a combined tolal of more than three times, provide explanation
supporting need for additional mentoring.

V. STATEMENT OF COMMITMENT

The purpose of this statement is to confirm a commitment between the Mentor and Protégé,
that upon notice of selection from the lllinois Tollway for this PSB Item, a formal Partnering
for Growth Agreement for DBEs will be prepared in accordance with the current guidelines
of the Tollway's Partnering for Growth Program.

Should the proposer, after contract negotiation, wish to modify the ‘Plan to Achleve Diverslity Goal’, the
awarded consultant is requested to submit to the General Manager of Diversity a detailed explanation of
t the time of the SOI submittal,

RE (Menlor Representative) 0 epresentative
4/10/18 Y-)0-Zey 8
(Date) (Date)

ISTHA_DBE ParineringforGrowth Exhibit E_012017 5




EXHIBIT E - DBE
PARTNERING FOR GROWTH PROGRAM

FOR
DISADVANTAGED BUSINESS ENTERPRISES (DBEs)
psg; 182 ITEM: 8
MEMORANDUM OF UNDERSTANDING
BETWEEN:
. FIRM NAME ., FIRM NAME
THE MENTOR: ADDRESS Q THE PROTEGE: ADDRESS
205 N. Mlchigan Ave 1116 Washinglon Bivd
EXPUS Services, Inc.  oicaoo, 1L 60601 p OSEH, Inc Oak Park, IL 60302

Note: The Partnering for Growth Program was formerly known as the Partnership-Mentor/Protégé
Program.

Note: The DBE goal is separate and distinct from the VOSB goal, Asingle firm may not be utllized to achleve
credit toward both DBE and VOSB goals on a single project. Therefore, the protégé participation must
match the goal for which the protégé Is being utllized.

I. PROGRAM PURPOSE
The Mentor and the Protégé commit to entering into a Parinering for Growth Agreement in accordance with
the current guidelines of the Tollway's Parinering for Growth (formerly known as Partnership
Mentor/Protégé) Program for DBEs. The purpose of the Program is to facilitate the Toliway's
professional services consuitants with:
A. Mesting Disadvantaged Business Enterprlse/Mmonty Business Enterprise/Women Business
Enterprise (DBE) participation goals,
B. Establishing new partnerships with DBE firms that have no prior experience providing professional
services to the Tollway,
C. Continuing technical and nontechnical support for DBE firms that have limited experience
providing professional services to the Tollway, and
D. Assisting DBE firms with building their capacity and becoming and/or remaining self-sufficient,
competitive, and profitable business enterprises.

A DBE means a business certified by the lllinois Unified Certification Program as a DBE, or cettified by
the City of Chicago or Cook County as an MMWBE, or certified by the U.S. Small Business Administration
(SBA) as an 8(a) business.

Professional Services shall be dsfined as Architecture, Landscape Architecture, Professional Engineering
and Professional Land Surveying.

. CONFORMANCE TO PROGRAM GOALS
A. Particlpation in this project by the Protégé.
1. In area(s) being mentored: 15
» Technical work covered by Mentor's prequalification category(ies) %

Scope:
Special Services (Construction Inspection)
s Work not applicable to prequaiification category(ies) %

Scope:

Note: Protégé must participate in either one or both of these areas
ISTHA_DBE PartneringforGrowth Exhibit E_012017 1




2. In area(s) not being mentored:
* Work the Protégé will self-perform 0.00 o
Nate: Protégé participation in this area is optional

3. Total participation by the Protégé (Sum of 1. and 2.) 150 ¢

B. Briefly describe an assessment of the Protégé's needs (one-half page maximum).

Protégé desires to enhance construction engineering capability and
increases level of proficiency so as to obtain prequalification in Special
Services (Construction Inspection).

OSEH, Inc. has no direct experience doing PH Il services for the Toliway.

C. Briefly describe specific assistance the Mentor will provide to support the Protégé's needs (one-
half page maximum). :

Mentor will provide Protégé guidance with the preparation, distribution and
documentation of project records in accordance with Tollway protocols.

Mentor will assist the Protégé in building capacity by providing meaningful
project experience to Protégé staff assigned to the project.

ISTHA_DBE PartneringforGrowth Exhib}t E_012017




Hl. MENTOR EXPERIENCE WITH THE PROGRAM

A. Has the Prime consultant served as a Mentor on a Tollway project @YES DNO
completed within the last five years? If yes, list Contract #(s):

RR-11-5634

Indicate Phase(s) of Work: OMP ODSE ECM [OOther
Areas of Assistance:

Construction Management

B. Is the Prime consultant currently serving as a Mentor on a Tollway @YES DNO
project? if yes, list Contract #(s):

-17-4676
Indicate Phase(s) of Work: OIMP EDSE [OCM [JOther
Areas of Assistance:

Phase 2 Roadway/Structural Prequal Assistance

C. Has the Prime consultant mentored the Protégé on another Tollway DYES IE]NO
project within the last five years? if yes, list Contract #(s):

Indicate Phase(s) of Work: OMP [IDSE [JCM []Other
Areas of Assistance:

IV. PROTEGE EXPERIENCE WITH THE PROGRAM

A. Has the DBE firm ever been contracted by the Tollway as a Prime DYES ENO
consultant? If yes, list date, Contract #, and description of scope for each
project(s):

Date Contract # Description of Scope

ISTHA_DBE ParineringforGrowth Exhibil E_012017 3




B. Has the DBE firm patticipated in a Mentor/Protégé relationship on a DYES NO
Tollway project completed within the last five years? If yes, list the
following for each project(s).

Contract # Protégé Mentored by Area of Assistance
Award $

C. Is the DBE firm currently participating in a Mentor/Protégé relationship on a ES l:] NO
Tollway project? If yes, list the following for each project(s).

Contract # Protéqgé Mentored by Area of Assistance
Award $

Tollway Best Practices
TBD aft ,
I-18-4361 | oofatons P ArSONS Project Coordination, Invoicing

D. Has the DBE firm participated in a Mentor/Protégé relationship on an llinois DYES NO
Department of Transportation project completed within the last five years? If
yes, list the following for each projeci(s).

PTB Protégé Mentored by Area of Assistance
No/ltem Award $

ISTHA_DBE PartneringforGrowth Exhibit E_012017 4



E. If the Protégé has been mentored in the same Area of Assistance proposed on this project for a
Toliway and/or IDOT project a combined total of more than three times, provide explanation
supporting need for additional mentoring.

V. STATEMENT OF COMMITMENT

The purpose of this statement is to confirm a commitment between the Mentor and Protégé,
that upon notice of selection from the lllinois Tollway for this PSB Item, a formal Partnering
for Growth Agreement for DBEs will be prepared in accordance with the current guidelines
of the Tollway’s Partnering for Growth Program.

Should the proposer, after contract negotiation, wish to modify the ‘Plan to Achieve Diversity Goal', the
awarded consultant is requested to submit to the General Manager of Diversity a detailed explanation of
the work category changes that were not known at the time of the SOI submittal.

4/10/18 04/11/2018

(Date) {Date)
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CONSTRUCTION MANAGER AGREEMENT

The Board of Directors, on the 20" day of December, 2018, authorized this
AGREEMENT to be entered into by and between THE ILLINOIS STATE TOLL
HIGHWAY AUTHORITY, an instrumentality and administrative agency of the State of
lllinois, hereinafter sometimes referred to as "TOLLWAY", and EXP U.S. SERVICES,
INC., a corporation authorized and existing within the laws of the State of lllinois,
hereinafter referred to as "CONSTRUCTION MANAGER".

WHEREAS, the CONSTRUCTION MANAGER has submitted a proposal dated
December 3, 2018, to provide construction management services for Contract No. 1-18-
4380 for Elgin O’Hare Western Access, 1-294 (Grand Avenue to Wolf Road); and

WHEREAS, the CONSTRUCTION MANAGER represents itself to be a
professional engineering firm meeting the stated pre-qualification criteria for selection
from PSB 18-2, Item 6, staffed with professional licensed engineers, experienced and
well-able to perform the construction section engineering services required for said
contract, and it is in the best interest of the TOLLWAY to accept said proposal.

In consideration of the mutual covenants hereinafter contained, the parties hereto
mutually covenant and agree as follows:

ARTICLE |

General Provisions

A. The CONSTRUCTION MANAGER shall perform all construction
management services for Contract No. I-18-4380 for Elgin O’Hare Western Access, |-
294 (Grand Avenue to Wolf Road) in accordance with the requirements and terms of
this Agreement, the above-numbered Professional Services Bulletin, and the proposal
from the CONSTRUCTION MANAGER of December 3, 2018, attached hereto and
made a part hereof as Exhibit "1". With respect to any inconsistency or conflict between
the terms of this Agreement and the proposal (Exhibit "1"), the following order of
precedence shall govern: 1. This Agreement 2. The Proposal 3. The Professional
Services Bulletin.

B. All services performed by CONSTRUCTION MANAGER shall be
performed according to the professional standards and in accordance with the
Construction Manager's Manual in effect at the date of contract execution, and as
revised thereafter.

C. The CONSTRUCTION MANAGER shall perform its services hereunder
with the same degree of care, skill and diligence as is ordinarily possessed and
exercised by a member of the same profession, currently practicing, under similar
circumstances.

Rev. 5/21/2018 Page 1 of 14 Contract 1-18-4380
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ARTICLE |l

Time of Performance

Upon receipt of a Notice to Proceed authorized by the Chief Engineering Officer
of the TOLLWAY, the CONSTRUCTION MANAGER shall perform the services herein
during the period commencing on the latter of either execution of the Agreement or
December 21, 2018 and ending January 31, 2025, in accordance with the schedule
included in the attached proposal.

Notwithstanding anything in this Agreement, the CONSTRUCTION MANAGER,
including the CONSTRUCTION MANAGER’s subcontractors, if any, shall not be
responsible hereunder for any delay, default or nonperformance of this Agreement, if
and to the extent that such delay, default or nonperformance is caused by an act of
God, weather, accident, labor strike or shortage, fire, explosion, riot, war, rebellion,
terrorist activity, sabotage, flood, epidemic, or any other cause beyond the reasonable
control of such party.

ARTICLE I

Compensation

The CONSTRUCTION MANAGER shall perform all construction management
services as required herein, and the TOLLWAY shall pay the CONSTRUCTION
MANAGER as compensation therefor, the CONSTRUCTION MANAGER'S actual
payroll costs times a multiplier of 2.8000, and reimbursement of certain direct expenses
(as each of these amounts are shown in Exhibit "1"), with an upper limit of
compensation of Thirteen Million, Four Hundred Ninety-Nine Thousand, Nine
Hundred Eighty-Six Dollars and Forty-One Cents ($13,499,986.41). If, in the opinion
of the CONSTRUCTION MANAGER, additional fees or expenses in excess of the upper
limit of compensation agreed herein are required, the CONSTRUCTION MANAGER
shall promptly notify the Chief Engineering Officer of the TOLLWAY thereof and shall
not incur or charge any such fees or expenses without prior approval of the Chief
Engineering Officer. The CONSTRUCTION MANAGER must ensure that its
subcontractors (if applicable) submit bills and invoices in a manner consistent with the
terms of this Agreement and shall include language in its subcontractor agreements
whereby the subcontractors expressly agree to be bound by the terms of this
Agreement, including but not limited to the Inspector General Provision at Article XVIII.

ARTICLE IV

Compliance with State and Other Laws

The CONSTRUCTION MANAGER specifically agrees that in the performance of
the services herein enumerated, the CONSTRUCTION MANAGER, its associates,
subcontractors, agents and employees will comply with any and all Federal laws, State
statutes, local ordinances, rules and regulations.

Rev. §/21/2018 Page 2 of 14 Contract I-18-4380
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Governing Law; Exclusive Jurisdiction

This Agreement, and all the rights and duties of the parties arising from or
relating in any way to the subject matter of this Agreement or the transaction(s)
contemplated by it, shall be governed by, construed and enforced only in accordance
with the laws of the United States and the State of lllinois (excluding any conflict of laws
provisions that would refer to and apply the substantive laws of another jurisdiction).
Any suit or proceeding relating to this Agreement, including arbitration proceedings,
shall be brought only in DuPage County, lllinois. EXP U.S. Services, Inc., consents to
the exclusive jurisdiction and venue of the courts located in DuPage County, State of
Hlinois.

Confidentiality

CONSTRUCTION MANAGER, including its agents and subconsultants, to this
AGREEMENT may have or gain access to confidential data or information owned or
maintained by the TOLLWAY in the course of carrying out its responsibilities under this
AGREEMENT. The CONSTRUCTION MANAGER shall presume all information
received from the TOLLWAY or to which it gains access pursuant to this AGREEMENT
is confidential. No confidential data collected, maintained, or used in the course of
CONSTRUCTION MANAGER's performance of this contract shall be disseminated
except as authorized by law and with the written consent of the TOLLWAY, either during
the period of the AGREEMENT or thereafter. The CONSTRUCTION MANAGER must
return any and all data collected, maintained, created or used in the course of the
performance of the AGREEMENT, in whatever form it is maintained, promptly at the
end of the AGREEMENT, or earlier at the request of the TOLLWAY, or notify the
TOLLWAY in writing of its destruction with prior TOLLWAY approval only.

The foregoing obligations shall not apply to confidential data or information
lawfully in the CONSTRUCTION MANAGER's possession prior to its acquisition from
the TOLLWAY; received in good faith from a third-party not subject to any confidentiality
obligation to the disclosing Party; or independently developed by the CONSTRUCTION
MANAGER without the use or benefit of the TOLLWAY's confidential information.

ARTICLE V

Responsibility for Injuries and Damages

The CONSTRUCTION MANAGER shall be responsible for all injuries to persons
and damages to property due to the activities of the CONSTRUCTION MANAGER, its
associates, agents or employees, in connection with an error, omission, intentional,
willful, wanton, or negligent act(s), and shall be responsible for all parts of its services,
both temporary and permanent, relating to the performance of any services under this
Agreement or in connection therewith. It is expressly understood that the
CONSTRUCTION MANAGER shall indemnify and save harmless the TOLLWAY, its
Directors and the employees of the TOLLWAY from claims, suits, actions, damages and
costs arising from, growing out of, an error, omission, intentional, willful, wanton or
negligent act(s) of the CONSTRUCTION MANAGER under this Agreement, to the
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maximum extent permitted by law, and such indemnity shall not be limited by reason of
the enumeration of any insurance coverage hereinafter provided. Nothing herein
contained shall be construed as prohibiting the TOLLWAY, its Directors or the
employees of the TOLLWAY from defending any actions and suits brought against them
or any of them or from employing their own counsel in defense of all such actions and
suits. It is understood and agreed that the CONSTRUCTION MANAGER is an
independent contractor and as such is solely responsible for any and all of its activities
hereunder.

ARTICLE VI
Insurance

The CONSTRUCTION MANAGER agrees to procure and maintain during the
entire term of this contract and any extensions thereto, at its own expense and without
additional expense to the TOLLWAY, adequate insurance for claims for injuries to
persons or damage to property which may arise from or in connection with the
performance of the work by the CONSTRUCTION MANAGER, his agents,
_representatives, employees or subcontractors. Work shall not commence until all
insurance required by this section has been obtained and acceptable documentation
provided to the TOLLWAY. Acceptable insurance companies shall be authorized or
approved to transact business under the laws of the State of lllinois, shall be rated by
A.M. Best and Company with a financial strength rating of “A-“ or better and a financial
size category of not less than “VII".

The CONSTRUCTION MANAGER shall obtain for the term of the contract, and
any extensions thereto, insurance in the following kinds and minimum limits:

a. Worker's Compensation Insurance as required by state statute, and
Employer's Liability insurance covering all the CONSTRUCTION
MANAGER'’s employees acting within the course and scope of their
employment.

b. Commercial General Liability Insurance written on Insurance
Services Office (ISO) occurrence form CG 00 01 10/03 or
equivalent, covering premises operations, independent contractors,
blanket contractual liability, and personal injury with minimum limits
of $1,000,000.00 (One Millions Dollars) each occurrence and
$2,000,000.00 (Two Million Dollars) annual general aggregate.

If any aggregate limit is reduced below $2,000,000.00 because of
claims made or paid, the CONSTRUCTION MANAGER shall obtain
additional insurance to restore the full aggregate limit and furnish
documentation to the TOLLWAY.

C. Automobile Liability Insurance covering any auto, including owned,
hired and non-owned autos, with a minimum limit of $1,000,000.00
(One million Dollars) each occurrence, combined single limit.
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d. Excess / Umbrella Liability Insurance providing excess coverage
over commercial general liability, automobile liability and
employer's liability with a minimum limit of $2,000,000.00 (Two
Million Dollars) per occurrence and in aggregate.

e. Engineering Professional Errors and Omissions Liability providing
coverage for claims, damages, losses or expenses arising out of or
resulting from the performance of Professional Services
contemplated in this contract. Limits of liability shall be a minimum
of $2,000,000 (Two Million Dollars) per occurrence and in
aggregate. The policy, including claims made forms, shall remain in
effect for the duration of the contract and then have a three-year
discovery period or longer as required by State Statue.

All deductible or self-insured retentions must be declared and are the sole
responsibility of the CONSTRUCTION MANAGER. The lllinois State Toll Highway
Authority shall be named an “additional insured” for the commercial general liability and
automobile liability coverage. These policies shall be primary for the additional insured
and not contributing with any other insurance or similar protection available to the
additional insured. Copies of the applicable “additional insured” endorsements will be
provided to the TOLLWAY with the insurance documentation.

The CONSTRUCTION MANAGER shall submit insurance documentation prior to
the commencement of any contract work and will provide documentation of renewals of
said policies as they occur. Any failure of the TOLLWAY to request proof of insurance
will not waive the requirement of maintenance of protection as specified herein.

ARTICLE Vi

Ownership of Documents

All documents, including tracings, drawings, estimates, specifications, field notes,
investigations, studies and any and all documents, memoranda and information relating
to services to be furnished and performed pursuant to this Agreement are the property
of the TOLLWAY. During the performance of the engineering services herein provided
for, the CONSTRUCTION MANAGER shall be responsible for any loss or damage to
the documents herein enumerated while they are in its possession, and any such
documents shall be restored at its expense. Full access to the documents, including
related work product concerning the services performed pursuant to this Agreement,
shall at all times be available to the TOLLWAY and other public agencies interested in
this work. It is agreed and understood by the parties that any plans, drawings,
blueprints or other similar documents ("plans”) provided under this Contract which are
reused by the TOLLWAY, on other projects, shall be at the TOLLWAY's own risk. Any
person or entity reusing any plans shall be solely responsible for such reuse. Should
the CONSTRUCTION MANAGER reuse any plans, it agrees to indemnify any and all
persons or entities for any claims or actions resulting from its reuse to the extent that
said claim or action results from such reuse. The TOLLWAY agrees to require any
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person (including the TOLLWAY itself) reusing the plans provided by the
CONSTRUCTION MANAGER to abide by the terms and conditions set forth in this
paragraph.

ARTICLE VI
Financial Statement

The CONSTRUCTION MANAGER shall, within ten (10) days after requested by
the TOLLWAY, furnish to the TOLLWAY a current statement of the financial condition of
the CONSTRUCTION MANAGER and any other financial information required by the
TOLLWAY.

ARTICLE IX

Successors and Assigns

The TOLLWAY and CONSTRUCTION MANAGER each bind themselves, their
successors and assigns to the other party of this Agreement and to the successors and
assigns of such other party with respect to all covenants of this Agreement. Except as
this Agreement provides, neither the TOLLWAY nor the CONSTRUCTION MANAGER
shall assign, sublet or transfer its interest in this Agreement without the written consent
of the other.

ARTICLE X

Subcontractors

The CONSTRUCTION MANAGER shall not subcontract or assign services to be
furnished under this Agreement without prior written approval of the TOLLWAY, except
that the CONSTRUCTION MANAGER may without such prior approval, contract with
others for photogrammetric maps, equipment and supplies, printed matter, and other
reproductions and stenographic, clerical or any other non-technical services.

ARTICLE XI

Suspension

The TOLLWAY may suspend, from time to time, the services of the
CONSTRUCTION MANAGER pursuant to this Agreement at its sole discretion effective
five (5) days after delivery of written notice thereof for any period of time or times not
exceeding a total of twelve (12) months. In the event of suspension of this Agreement,
not occasioned by violation of the Agreement by the CONSTRUCTION MANAGER, the
CONSTRUCTION MANAGER shall be paid for authorized services performed prior to
the effective date of the suspension, including any reimbursable expenses then due, in
accord with this Agreement.

ARTICLE XIi

Termination
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A. Termination Without Cause

1. The TOLLWAY reserves the right, at its sole discretion, to terminate
this Agreement without cause at any time. In the event of such termination, the
TOLLWAY will promptly deliver a written Notice of Termination Without Cause to the
CONSTRUCTION MANAGER. Upon termination and within ten (10) days of said
termination, the CONSTRUCTION MANAGER shall prepare a detailed Progress
Report, including information as to all the work performed by the CONSTRUCTION
MANAGER and the status of the work as of the date of the termination, and provide any
and all other information and documents developed under the terms of this Agreement
as requested by the Chief Engineering Officer of the TOLLWAY. The TOLLWAY will
review the Progress Report and determine the percentage of the work required to be
performed under this Agreement that has been completed by the CONSTRUCTION
MANAGER. At the request and direction of the Chief Engineering Officer of the
TOLLWAY, the CONSTRUCTION MANAGER shall, within ten (10) days after the date
of termination, furnish to the TOLLWAY marked up full size prints entitled "Record
Plans", including specifications with all contract revisions or modifications to date
indicated thereon, in accordance with the requirements of the Construction Manager's
Manual in effect at the date of contract execution, and as revised thereafter.

In the event the Chief Engineering Officer of the TOLLWAY requires additional
services to be performed by the CONSTRUCTION MANAGER, the CONSTRUCTION
MANAGER shall prepare a Final Progress Report on completion of the additional
services. The TOLLWAY will review the Final Progress Report and determine the
percentage of completed services performed under the Agreement by the
CONSTRUCTION MANAGER.

2. The total compensation due to the CONSTRUCTION MANAGER,
in the event of termination without cause shall be the following, less all previous
payments to the CONSTRUCTION MANAGER and any credits or set-offs due to the
TOLLWAY:

a. Actual payroll cost for work properly performed prior to the
effective date of termination, times a multiplier of 2.8000;

b. Actual reimbursable direct expenses incurred prior to the
effective date of termination;

C. Actual payroll cost times a multiplier of 2.8000 for any
wind-up work after the effective date of termination as
directed to be performed by the Chief Engineering Officer of
the TOLLWAY.

d. Actual reimbursable direct expenses incurred for any
wind-up work after the effective date of termination as
directed to be performed by the Chief Engineering Officer of
the TOLLWAY.
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B. Termination for Cause

1. In the event the CONSTRUCTION MANAGER fails to meet any of
its contractual obligations as set forth in this Agreement due to any of the herein stated
conditions for termination for cause, then the TOLLWAY, at its option, may consider the
Agreement as cancelled effective upon the delivery of written Notice of Termination for
Cause to the CONSTRUCTION MANAGER, and may, as additional remedies and
without prejudice to or waiver of any other right or remedy which it possesses hereunder
or as a matter of law, complete the performance of the engineering services with its own
forces, secure services from any other available source and any difference in cost shall
be charged back to the CONSTRUCTION MANAGER, or at the option of the
TOLLWAY, shall require the CONSTRUCTION MANAGER to promptly pay for or
reimburse the TOLLWAY for any such difference in cost, or the TOLLWAY may deduct
any such cost from any payments due or to become due the CONSTRUCTION
MANAGER. In addition to any difference in cost for services incurred by the TOLLWAY,
the CONSTRUCTION MANAGER shall reimburse the TOLLWAY for any costs, fees or
expenses, including administrative, engineering and legal expenses incurred by the
TOLLWAY due to the failure of the CONSTRUCTION MANAGER to meet such
obligations. The foregoing costs, fees and expenses, may, at the direction of the
TOLLWAY, be deducted from any sums remaining due for services properly performed
prior to the effective date of the cancellation and termination.

2. Conditions for termination for cause are as follows:

a. If CONSTRUCTION MANAGER becomes insolvent,
commits any act of bankruptcy, makes a general assignment
for the benefit of creditors, or becomes the subject of any
proceeding commenced under any statute or law established
for the relief of debtors;

b. If a receiver, trustee or liquidator of any of the property or
income of CONSTRUCTION MANAGER shall be appointed;

C. If CONSTRUCTION MANAGER shall fail to perform the
scope of services, or any part thereof, with the diligence
necessary to continue progress and complete the scope of
services as prescribed by the time schedule and shall fail to
take such steps as directed by the TOLLWAY to remedy
delays within five (5) days after written notice thereof from
TOLLWAY;

d. If CONSTRUCTION MANAGER shall violate any of the
terms, provisions, conditions, covenants, or Certifications
contained in this Agreement and shall fail to take such steps
as directed by the TOLLWAY to remedy such default within
five (5) days after written notice thereof from TOLLWAY.
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3. Upon termination for cause and within ten (10) days of such notice,
the CONSTRUCTION MANAGER shall prepare a detailed Progress Report, including
information as to all the work performed by the CONSTRUCTION MANAGER and the
status of the work as of the date of the termination, and provide any and all other
information and documents requested by the Chief Engineering Officer of the
TOLLWAY. The TOLLWAY will review the Progress Report and determine the
percentage of services that have been performed under this Agreement by the
CONSTRUCTION MANAGER. In the case of a dispute between the TOLLWAY and the
CONSTRUCTION MANAGER, the decision of the Chief Engineering Officer shall be
final. At the request and direction of the Chief Engineering Officer of the TOLLWAY, the
CONSTRUCTION MANAGER shall, within ten (10) days after the date of termination,
furnish the TOLLWAY with marked up full size prints entitled "Record Plans", including
specifications with all contract revisions or modifications made up to the termination
date indicated thereon, in accordance with the requirements of the Construction
Manager's Manual in effect at the date of contract execution, and as revised thereafter.

4, The total compensation due to the CONSTRUCTION MANAGER,
in the event of Termination for Cause shall be the following, less all previous payments
to the CONSTRUCTION MANAGER, and expenses and costs of the TOLLWAY, and
any credits or set-offs due to the TOLLWAY.

a. Actual payroll cost for authorized work performed prior to the
effective date of termination, times a multiplier of 2.8000;

b. Actual reimbursable direct expenses incurred prior to the
effective date of termination.

C. Termination due to Lack of an Appropriation

This Agreement is subject to termination and cancellation in any
year for which the General Assembly fails to make an appropriation (if such an
appropriation is required) to make payments under the terms of the Agreement.
Currently, the TOLLWAY is not required to obtain a yearly appropriation of its funds.
However, the TOLLWAY cannot and does not make any representation or warranties
concerning future appropriation requirements.

ARTICLE Xl
Solicitations

The CONSTRUCTION MANAGER warrants that no person or selling agency has
been employed or retained to solicit or secure this Agreement upon an agreement or
understanding for a commission, percentage, brokerage or contingent fee. For breach
or violation of this warranty, the TOLLWAY shall have the right to annul this Agreement
without liability, or in its discretion to deduct from the contract price or consideration the
full amount of such commission, percentage, brokerage or contingent fee.
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ARTICLE XV
Notices

Notices to be given hereunder or documents to be delivered shall be deemed
sufficient if delivered personally or mailed by certified mail to the CONSTRUCTION
MANAGER at EXP U.S. Services, Inc., 205 N. Michigan Avenue, Chicago, lllinois
60601-5924 or to the Chief Engineering Officer, at 2700 Ogden Avenue, Downers
Grove, lllinois 60515. Either party may change the place to which notices hereunder
may be addressed by written notice to the other party at any time or times.

ARTICLE XV

Record Retention and Audit

In compliance with the lllinois Procurement Code (30 lll. Comp. Stat. 500/20-65)
and rules promulgated thereunder, every CONTRACT for goods and services shall
provide that the contractor shall maintain certain records, books and documents.

The CONSTRUCTION MANAGER shall maintain in the State of lllinois, for a
minimum of five years from the latter of the date of completion of the CONTRACT or the
date of final payment under the CONTRACT, adequate books, records, and supporting
documents from an accounting system maintained in accordance with generally
accepted accounting principles to verify the amounts, recipients, uses and methods of
all disbursements of funds passing in conjunction with the CONTRACT. The five year
record maintenance period shall be extended for the duration of any audit in progress at
the time of that period’s expiration. The CONSTRUCTION MANAGER shall at its own
expense make such records available in a timely manner for inspection and audit
(including copies and extracts of records) as required by the Auditor General and other
State Auditors, the Chief Procurement Officer for General Services, the lllinois
Department of Transportation, and the TOLLWAY’s Inspector General, Internal Audit or
other TOLLWAY agents at all reasonable times and without prior notice. For purposes
of this section, “timeliness” will be considered production within the time period specified
by the Auditor General and other State Auditors, the Chief Procurement Officer for
General Services, the lllinois Department of Transportation and the TOLLWAY'’s
Inspector General, Internal Audit or other TOLLWAY agents, but no later than thirty
days after a request for records being made unless otherwise agreed to by the parties.
The CONSTRUCTION MANAGER agrees to cooperate fully with any audit conducted
by the Auditor General and other State Auditors, the Chief Procurement Officer for
General Services, the lllinois Department of Transportation and the TOLLWAY'’s
Inspector General, Internal Audit or other TOLLWAY agents, and to provide full access
to all relevant materials. The auditors reserve the right to enter the CONSTRUCTION
MANAGER'’s place of business in order to audit the records. If they are not produced in
a timely manner by the CONSTRUCTION MANAGER, then the CONSTRUCTION
MANAGER shall reimburse the TOLLWAY or other State agency for the travel
expenses of its auditors in the event that this right is invoked.

The obligations of this Section shall be explicitly included in any subcontracts or

Rev. 5/21/2018 Page 10 of 14 Contract |-18-4380
PSB 18-1 & Later



agreements formed between the CONSTRUCTION MANAGER and any subcontractors
or suppliers of goods and services to the extent that those subcontracts or agreements
relate to fulfillment of the CONSTRUCTION MANAGER's obligations to the TOLLWAY.
Such subcontractor shall be required to comply with the terms and conditions of this
Section and the TOLLWAY shall be entitled to enforce a breach of that contract.

Any audit adjustment will be submitted on a final invoice for any underpayment or
overpayment to the CONSTRUCTION MANAGER or its subcontractors. The
CONSTRUCTION MANAGER shall promptly reimburse the TOLLWAY for any
overpayment, or the TOLLWAY at its option may deduct any overpayment from any
funds due the CONSTRUCTION MANAGER, whether those funds are due under this
contract or other contracts to which the CONSTRUCTION MANAGER is a party either
directly with the TOLLWAY or as a subcontractor. In the event the CONSTRUCTION
MANAGER fails or refuses to reimburse the TOLLWAY for an overpayment, the
CONSTRUCTION MANAGER shall be responsible for all costs, including attorney fees,
incurred by the TOLLWAY to collect such overpayment.

Failure to maintain or make available the books, records, and supporting
documents required by this Section shall establish a presumption in favor of the
TOLLWAY for recovery of any funds paid by the TOLLWAY under the contract for which
adequate books, records and supporting documentation are not available to support
their purported disbursement.

The CONSTRUCTION MANAGER shall reimburse the TOLLWAY for the total
costs of an audit that identifies significant findings that would benefit the TOLLWAY,
including but not limited to reasonable attorney’s fees and other expenses. Significant
findings for the purposes of this provision shall be identified as an amount in excess of
$50,000 in aggregate of the audit report or findings of material performance or
compliance deficiencies.

If the CONSTRUCTION MANAGER fails to comply with these requirements, the
CONSTRUCTION MANAGER may be disqualified or suspended from bidding on or
working on future contracts.

ARTICLE XVI

Quality Assurance and Quality Control (QA/QC) Plan

The CONSTRUCTION MANAGER’S QA/QC PLAN for this PROJECT must be
presented by the CONSTRUCTION MANAGER fourteen (14) days after receiving the
signed contract. After acceptance by the TOLLWAY, the CONSTRUCTION MANAGER
must adhere to this QA/QC Plan and will be required to periodically confirm, in writing,
that they have complied with the approved plan. The statement of compliance must be
submitted to the TOLLWAY Project Manager with each monthly progress report.

The QA/QC Plan must follow GUIDELINES FOR CONSTRUCTION
MANAGER’S QUALITY PROGRAM, which will be provided by the TOLLWAY.
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ARTICLE XVII

Miscellaneous

This Agreement, when executed by the CONSTRUCTION MANAGER, shall be
an offer by the CONSTRUCTION MANAGER to the TOLLWAY and shall not be
construed as an offer by the TOLLWAY to the CONSTRUCTION MANAGER. All
agreements are subject to the statutes, rules, regulations and policies governing the
TOLLWAY and are expressly subject to the approval of the TOLLWAY's Board of
Directors, the Procurement Policy Board, the Chief Procurement Officer for General
Services, and the Attorney General of the State of lllinois.

ARTICLE XVIiI

Inspector General

The Vendor/Contractor hereby acknowledges that pursuant to Section 8.5 of the
Toll Highway Act (605 ILCS 10/8.5) the Inspector General of the lllinois State Toll
Highway Authority has the authority to conduct investigations into certain matters
including but not limited to allegations of fraud, waste and abuse, and to conduct
reviews. The Vendor/Contractor will fully cooperate in any OIG investigation or review
and shall not bill the Tollway for such time. Cooperation includes providing access to all
information and documentation related to the goods/services described in this
Agreement, and disclosing and making available all personnel involved or connected
with these goods/services or having knowledge of these goods/services. All
subcontracts must inform Subcontractors of this provision and their duty to comply.

ARTICLE XIX

Engineer Selection Process

The TOLLWAY and the CONSTRUCTION MANAGER hereby certify that they
are in compliance with the provisions of the Architectural, Engineering and Land
Surveying Qualifications Based Selection Act (30 ILCS 535) with respect to the
procurement of the services covered in this Agreement.

ARTICLE XX

Report of a Change in Circumstances

The CONSTRUCTION MANAGER agrees to report to the TOLLWAY as soon as
practically possible, but no later than 21 days following any change in facts or
circumstances that might impact the CONSTRUCTION MANAGER'’s ability to satisfy its
legal or contractual responsibilities and obligations under this contract. Required
reports include, but are not limited to changes in the CONSTRUCTION MANAGER'’s
Certification/Disclosure Forms, the CONSTRUCTION MANAGER'’'s IDOT pre-
qualification, or any certification or licensing required for this project. Additionally, the
CONSTRUCTION MANAGER agrees to report to the Tollway within the above
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timeframe any arrests, indictments, convictions or other matters involving the
CONSTRUCTION MANAGER, or any of its principals, that might occur while this
contract is in effect. This reporting requirement does not apply to common offenses,
including but not limited to minor traffic/vehicle offenses.

Further, the CONSTRUCTION MANAGER agrees to incorporate substantially
similar reporting requirements into the terms of any and all subcontracts relating to work
performed under this agreement. The CONSTRUCTION MANAGER agrees to forward
or relay to the Tollway any reports received from subcontractors pursuant to this
paragraph within 21 days.

Finally, the CONSTRUCTION MANAGER acknowledges and agrees that the
failure of the CONSTRUCTION MANAGER to comply with this reporting requirement
shall constitute a material breach of contract which may result in this contract being
declared void.

ARTICLE XXI

EXPATRIATED ENTITIES

Except in limited circumstances, no business or member of a unitary business
group, as defined in the Illinois Income Tax Act, shall submit a bid for or enter into a
contract with a State agency if that business or any member of the unitary business
group is an expatriated entity.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement for
CONTRACT I-18-4380 the day and year first above written.

THE ILLINOIS STATE TOLL EXP U.S. SERVICES, INC.
HIGHWAY AUTHORITY

12/11/2018
Presideny-

Chair/Executive Director-Signature  Date
Robert Schillerstrom/Elizabeth Gorman

Printed Narge“as Signed Above
APPROVED:

2-6-14
Chief Financial Officer - Signature Date
Michael Colsch

APPROVED:

2
Acting General Counsel — Signature Date
Elizabeth Optawski

roved as to Form and Constitutionality

! ,/ ‘!,/{‘;
Attorney General, State of lllinois — Reberttame~ Signature Date

I (oo Xhotord
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CONSTRUCTION MANAGER PROPOSAL

FOR CONTRACT NUMBER 1-18-4380

This proposal, dated December 3, 2018, is submitted by EXP U.S. Services, Inc. of
Chicago, lllinois for Construction Manager’s Service.

DESCRIPTION/LOCATION OF CONSTRUCTION SECTION

The location of the construction Contract 1-18-4380 for which we propose to provide
Construction Manager Services is Elgin O’'Hare Western Access, 1-294 (Grand Avenue
to Wolf Road), in DuPage and Cook County (Counties), lllinois.

SCOPE OF CONSTRUCTION MANAGER SERVICES

Construction Manager Services following selection from PSB 18-2 will be provided for all
items of work included in the Contract Requirements for the above Construction Contract
and will conform with the lllinois State Toll Highway Authority's Construction Manager’s
Manual, in effect at the date the contract is awarded, and as revised thereafter, and with
the lllinois State Toll Highway Authority’s (hereinafter referred to as “TOLLWAY” current
practices. These services shall include the responsibility for administration of the
referenced Construction Contract in accordance with the applicable Construction
Manager's Manual; manage the work as required by the Contract Documents;
responsible for all on-site and off-site material testing; document all activities pertaining
to the execution of the work; prepare all reports, payment estimates and other required
documents; submit a "Record Drawing" set of plans; submit all project records,
documents and the project close-out records properly indexed and cross-referenced in a
manner which can be easily reviewed by the TOLLWAY at the same time the final pay
estimate is submitted; and carry out the policies of the TOLLWAY.

FEE PROPOSAL

The CONSTRUCTION MANAGER shall be compensated for Engineering Services on
the following basis:

ACTUAL PAYROLL COSTS TIMES A MULTIPLIER, PLUS REIMBURSEMENT
OF DIRECT EXPENSES, WITH AN UPPER LIMIT OF COMPENSATION.

The compensation elements and their limits are more fully detailed as follows:

ACTUAL PAYROLL COSTS AND MULTIPLIER - During the course of the project,
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compensation shall be equal to Actual Direct Labor Costs (less overtime premium)
multiplied by a factor of 2.80 to compensate for Payroll Burden and Fringe Costs,
Overhead and Miscellaneous Indirect Costs and Profit. This factor shall be used
for periodic invoicing during the project.

“Actual Direct Labor” shall be reimbursed only for actual payroll costs paid to individuals
employed directly by the CONSTRUCTION MANAGER, while independent contractors
and contract employees shall be treated as “reimbursable direct costs” and not “actual
direct salary.” Subcontractors shall be treated as “Services by Others.”

The direct labor rate allowable for any individual at the outset of the project for invoicing
purposes will be the rate listed on a “Certified Payroll Summary” to be submitted by the
CONSTRUCTION MANAGER at the start of the project. A revised “Certified Payroll
Summary” must be submitted at the time of annual labor rate increases and when a newly
hired employee is added to the TOLLWAY project.

A “normal work week” can be negotiated up to 45 hours per week. Overtime (straight
time) for salaried positions cannot be invoiced beyond the number of hours in the “normal
work week" unless pre-approved in writing by the project manager. These positions will
be determined during negotiations of the contract or as the salaried position is added to
the project.

Promations resulting in labor rate increases will only be permitted if the promotion occurs
on this project to a pre-approved contract position. Employees promoted within the
company will not be entitled to a rate increase on this project beyond the rate appropriate
for the services being performed by the employee. Any increase will be at the date of the
approved promotion.

Timesheets for each employee billed to the contract must be submitted with the invoice.
The timesheets must be signed by both the employee and the employee’s supervisor.
The timesheets must include all hours paid to the employee, including non-billable time
and time worked on other projects.

REIMBURSABLE DIRECT COSTS - The Reimbursable Direct Costs Worksheet
determines the total dollar amount of Direct costs for the project. See Exhibit D. The
CONSTRUCTION MANAGER is responsible for managing the Direct Costs expended so
the total Reimbursable Direct Cost amount is not exceeded. All Direct Costs presented
for reimbursement must be included on the Allowable Direct Costs list made available in
the Professional Service Bulletin (attached to Exhibit D). Direct Costs not identified on
the Allowable Direct Costs list must be approved in writing by the Chief Engineering
Officer of the TOLLWAY prior to reimbursement. Premium portions of overtime and
Reimbursable Direct Costs will be reimbursed upon presentation of appropriate
documentation.

Reimbursement for the use of automotive vehicles furnished by the CONSTRUCTION
MANAGER will be in accordance with the State of lllinois Government Rate in effect on
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the date of this proposal (see Exhibit D).

Such rate of reimbursement will be considered full payment for all costs including, but not
limited to: the furnishing, insuring, operating, and maintaining the automotive vehicles.
The term "automotive vehicle” includes automobiles, pick-up trucks, station wagons,
vans, and the like. CONSTRUCTION MANAGER shall maintain itemized vehicle usage
records for all vehicles billed to the contract. Said records shall contain at a minimum the
individual who used the vehicle, the date of usage, and the purpose or destination.

No surcharge for handling or processing will be charged or approved. No profit will be
paid for Direct Costs.

SERVICES BY OTHERS (Exhibit H) - The fees for services provided by all subcontractors
shall be summarized on Exhibit H and Exhibit H (Cont). All subcontractors are required
to submit Exhibits A, B, and D through H (Cont).

The CONSTRUCTION MANAGER understands that the contract is between the
TOLLWAY and the CONSTRUCTION MANAGER. The CONSTRUCTION MANAGER is
responsible for monitoring and managing the work and budget of all subconsultants.

The ADDITIONAL SERVICES PROVISION (if any) included in this proposal (see Exhibit
B) will be for the sole purpose of funding increases in the Scope of Work, which have
been identified as potential extra services prior to the start of work. The additional
services funds will not be used to cover costs for items included in the original Scope of
Construction Manager Services. The authorization for the use of the Additional Services
Funds must be in writing from the Chief Engineering Officer of the TOLLWAY.

MAXIMUM ALLOWABLE FEE - The upper limit of compensation to the
CONSTRUCTION MANAGER, for all costs, shall be $ 13,499,986.41 (see Exhibit B),
which limit may not be exceeded unless authorized by a Supplemental Contract and
approved by the TOLLWAY's Board of Directors. This sum represents the maximum
compensation limit for completion of all Construction Management services for all items
of work included in the Scope of Construction Manager Services (Exhibit F). |If potential
additional services have been identified in the scope of work (Exhibit F), it is understood
that these services may not be requested by the TOLLWAY. If these services are
requested by the TOLLWAY to be performed by the CONSTRUCTION MANAGER,
Exhibits A-H (Cont.) must be submitted by the CONSTRUCTION MANAGER for
TOLLWAY approval prior to commencement of the work.

CONTROL OF STAFF LEVELS - The CONSTRUCTION MANAGER is required at all
times to review the staffing level as it relates to the Contractor’s activities and/or progress.
If at any time during the execution of the work, the CONSTRUCTION MANAGER
determines that a change in staff is required, a written request to modify his/her staff must
immediately be submitted to the TOLLWAY's Project Manager. If the requested change
in staffing levels would cause the total contract fee to be exceeded, he/she shall submit
a written request for a change in the upper limit of compensation to the Chief Engineering
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Officer.
This request shall include the following:

Total man hours expended and monies due to date.

Last approved Contractor's progress schedule.

A detailed comparison of items A and B above.
Documentation of facts leading to or requiring the change.
Construction fee impact including:

moowm>»

1. Labor
2. Direct Cost
3. Other

The CONSTRUCTION MANAGER shall not proceed with any change until it receives
written authorization from the Chief Engineering Officer or his designee.

The CONSTRUCTION MANAGER shall be compensated based on the information
provided in this proposal recognizing the fact that actual construction may extend beyond
the schedule provided in Exhibit A.

In any event, including but not limited to strikes or Acts of God, whereby construction is
curtailed or halted, the CONSTRUCTION MANAGER shall reduce the number of his
employees assigned to the project to minimize construction engineering expenses to the
TOLLWAY.

It is understood that the number of persons assigned to the Project by the
CONSTRUCTION MANAGER may be reviewed by the TOLLWAY throughout the
duration of the Project and that adjustments will be made if deemed necessary by the
TOLLWAY.

KEY PERSONNEL - Exhibit E is a list of the Key Personnel who will be assigned to this
project, should this proposal be accepted, together with a brief resume for each. It is
understood that the TOLLWAY reserves the right to review the performance of assigned
personnel at any time and the CONSTRUCTION MANAGER agrees to replace or re-
assign personnel who are deemed by the TOLLWAY to not be suited to the task to which
they are assigned. The CONSTRUCTION MANAGER further agrees to assign
employees to this project in a manner which will minimize engineering construction
expenses to the Authority.

TERMS AND CONDITIONS - This document hereby incorporates by reference the
“Contract” attached hereto and made a part hereof. The CONSTRUCTION MANAGER
understands and agrees that it shall be bound by the terms and conditions contained in
the attached Contract including but not limited to those items contained in the Article titled
“Insurance”. The CONSTRUCTION MANAGER shall provide a copy of Certificate of
Insurance as Exhibit I. In the event there is a conflict between the terms of this proposal
and the terms of the attached Contract the terms contained in the Contract shall control.
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The CONSTRUCTION MANAGER also agrees that it shall be required to procure and
maintain additional insurance, if any is listed below, under the same terms and conditions
specified in the Contract. Specialized project specific insurance, namely Railroad
Protective Liability insurance, may be considered for reimbursement as a direct cost.

Said additional insurance shall be in addition to any and all insurance required by the
Contract.

INVOICES - INVOICES will be submitted monthly on forms provided to the
CONSTRUCTION MANAGER at the start of the project. The invoice cutoff date will
coincide with the Monthly Progress Report. All payroll documentation and costs relating
to this project will be available for audit by the TOLLWAY upon request.

INVOICES for services performed and expenses incurred through December 31%! must
be submitted to the TOLLWAY no later than February 28" of the subsequent year. The
CONSTRUCTION MANAGER expressly acknowledges that the TOLLWAY, at its
discretion, reserves the right not to honor any delinquent INVOICE if the
CONSTRUCTION MANAGER fails to obtain prior written approval from the Chief
Engineering Officer for an alternative INVOICE submission date. CONSTRUCTION
MANAGER will request such approval or an INVOICE submittal extension no later than
February 15%.
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THIS PROPOSAL FOR CONSTRUCTION MANAGER SERVICES FOR

CONTRACT 1-18-4380

SUBMITTED BY:
FIRM NAME: EXP U.S. Services, Inc.
ADDRESS: 205 N. Michigan Avenue
CITY, STATE &
ZIP CODE: Chicago, Illinois 60601-5924

TELEPHONE: (312) 616-0000

FACSIMILE: (312) 616-6069
SIGNED BY:
PRINTED NAME:
TITLE: Executive Vice President
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CONTRACTOR/CONSULTANT (NAME): __ Exp U.S. Services Inc.

'i ¥ - .
9 LLinois ILLINOIS TOLLWAY

STANDARD BUSINESS TERMS AND CONDITIONS

ILLINOIS TOLLWAY CONTRACT NO.: _PSB 18-2; Item #6; I-18-4380____

1. PAYMENT TERMS AND CONDITIONS:

11

1.2

13

14

1.5

Minority Contractor Initiative: Any Vendor awarded a contract under Section 20-10, 20-15, 20-25 or 20-
30 of the tHinois Procurement Code {30 ILCS 500) of $1,000 or more is required to pay a fee of $15. The
Comptroller shail deduct the fee from the first check issued to the Vendor under the contract and
deposit the fee in the Comptrolier’'s Administrative Fund. 15 {LCS 405/23.9.

Expenses: The State will not pay for supplies provided or services rendered, including related expenses,
incurred prior to the execution of this contract by the Parties even if the effective date of the contract is
prior to execution.

Prevailing Wage: As a condition of receiving payment Vendor must {i) be in compliance with the
contract, {ii} pay its employees prevailing wages when required by law, (iii) pay its suppliers and
subcontractors according to the terms of their respective contracts, and {iv) provide lien waivers to the
State upon request. Examples of prevailing wage categories include public works, printing, janitorial,
window washing, building and grounds services, site technician services, natural resource services,
security guard and food services. The prevailing wages are revised by the Department of Labor and are
available on the Department’s official website, which shali be deemed proper natification of any rate
changes under this subsection. Vendor is responsible for contacting the illinois Department of Labor to
ensure understanding of  prevailing wage requirements at 217-782-6206 or
(http://www state.il.us/agency/idol/index.htm]).

Federal Funding: This contract may be partially or totally funded with Federal funds. i federal funds are
expected to be used, then the percentage of the good/service paid using Federal funds and the total
Federal funds expected to be used will be provided in the award notice.

Invoicing: By submitting an invoice, Vendor certifies that the supplies or services provided meet all
requirements of the contract, and the amount billed and expenses incurred are as allowed in the
contract. Invoices for supplies purchased, services performed and expenses incurred through December
31 of any year must be submitted to the State no later than February 28 of the following year; otherwise
Vendor may have to seek payment through the Jilinois Court of Claims. 30 ILCS 105/25. All invoices are
subject to statutory offset. 30 ILCS 210.

1.5.1 Vendor shall not bill for any taxes unless accompanied by proof that the State is subject to the
tax. If necessary, Vendor may request the applicable Agency/University state tax exemption
number and federal tax exemption information.

1.5.2 Vendor shall invoice at the completion of the contract unless invoicing is tied in the contract to
milestones, deliverables, or other invoicing requirements agreed to in the contract.

2. ASSIGNMENT: This contract may not be assigned, transferred in whole or in part by Vendor without the prior
written consent of the State.
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3. AUDIT/RETENTION OF RECORDS: Vendor and its subcontractors shall maintain books and records relating to
the performance of the contract or subcontract and necessary to support amounts charged to the State
pursuant the contract or subcontract. Books and records, including information stored in databases or other
computer systems, shall be maintained by the Vendor for a period of five years from the later of the date of final
payment under the contract or completion of the contract, and by the subcontractor for a period of five years
from the later of final payment under the term or completion of the subcontract. Books and records required to
be maintained under this section shall be available for review or audit by representatives of: the procuring
Agency/University, the Auditor General, the Executive [nspectar General, the Chief Procurement Officer, the
Tollway Inspector General, State of lllinois internal auditors or other governmental entities with monitoring
authority, upon reasonable notice and during normal business hours. Vendor and its subcontractors shall
cooperate fully with any such audit and with any investigation conducted by any of these entities. Failure to
maintain books and records required by this section shall establish a presumption in favor of the State for the
recovery of any funds paid by the State under the contract for which adequate books and records are not
available to support the purported disbursement. The Vendor or subcontractors shall not impose a charge for
audit or examination of the Vendor’s books and records. 30 ILCS 500/20-65.

4, TIME IS OF THE ESSENCE: Time is of the essence with respect to Vendor's performance of this contract. Vendor
shall continue to perform its obligations while any dispute concerning the cantract is being resolved unless
otherwise directed by the State.

5. NO WAIVER OF RIGHTS: Except as specifically waived in writing, failure by a Party to exercise or enforce a right
does not waive that Party’s right to exercise or enforce that or other rights in the future.

6. FORCE MAJEURE: Failure by either Party to perform its duties and obligations will be excused by unforeseeable
circumstances beyond its reasonable control and not due to its negligence, including acts of nature, acts of
terrorism, riots, labor disputes, fire, flood, explosion, and governmental prohibition. The non-declaring Party
may cancel the contract without penalty if performance does not resume within 30 days of the declaration.

7. CONFIDENTIAL INFORMATION: Each Party, including its agents and subcontractors, to this contract may have
or gain access to confidential data or information owned or maintained by the other Party in the course of
carrying out its responsibilities under this contract. Vendor shall presume al} information received from the
State or to which it gains access pursuant to this contract is confidential. Vendor information, unless clearly
marked as confidential and exempt from disclosure under the lllinois Freedom of Information Act, shall be
considered public. No confidential data collected, maintained, or used in the course of performance of the
contract shall be disseminated except as authorized by law and with the written consent of the disclosing Party,
either during the period of the contract or thereafter. The receiving Party must return any and all data
collected, maintained, created or used in the course of the performance of the contract, in whatever form it is
maintained, promptly at the end of the contract, or earlier at the request of the disclosing Party, or notify the
disclosing Party in writing of its destruction. The foregoing obligations shall not apply to confidential data or
information lawfully in the receiving Party’s possession prior to its acquisition from the disclosing Party; received
in good faith from a third Party not subject to any confidentiality obligation to the disclosing Party; now is or
later becomes publicly known through no breach of confidentiality obligation by the receiving Party; or is
independently developed by the receiving Party without the use or benefit of the disclosing Party's confidential
information.

8. USE AND OWNERSHIP: All work performed or supplies created by Vendor under this contract, whether written
documents or data, goods or deliverables of any kind, shall be deemed work for hire under copyright law and all
intellectual property and other laws, and the State of illinois is granted sole and exclusive ownership to all such
work, unless otherwise agreed in writing. Vendor hereby assigns to the State all right, title, and interest in and
to such work including any related intellectual property rights, and/or waives any and all claims that Vendor may
have to such work including any so-called "moral rights” in connection with the work. Vendor acknowledges the
State may use the work product for any purpose. Confidential data or information contained in such work shall
be subject to confidentiality provisions of this contract.
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10.

11.

12.

13,

14,

15. .

16.

17.

INDEMNIFICATION AND LIABILITY: The Vendor shall indemnify and hold harmless the Tollway and State of
lllinois, their directors, agencies, officers, employees, agents and volunteers from any and all costs, demands,
expenses, losses, claims, damages, liabilities, settlements and judgments, including in-house and contracted
attorneys’ fees and expenses, arising out of: {a) any breach or violation by Vendor of any of its certifications,
representations, warranties, covenants or agreements; (b) any actual or alleged death or injury to any person,
damage to any property or any other damage or loss claimed to result in whole or in part from Vendor’s
negligent performance; or (¢} any negligent act, activity or omission of Vendor or any of its employees,
representatives, subcontractors or agents. Neither Party shall be liable for incidental, special, consequentia! or
punitive damages.

INDEPENDENT CONTRACTOR: Vendor shall act as an independent contractor and not an agent or employee of,
or joint venture with the State. All payments by the State shall be made on that basis.

SOLICITATION AND EMPLOYMENT: Vendor shall not employ any person employed by the State during the term
of this contract to perform any work under this contract. Vendor shall give notice immediately to the Agency’s
director if Vendor solicits or intends to solicit State employees to perform any work under this contract.

COMPLIANCE WITH THE LAW: The Vendor, its employees, agents, and subcontractors shall comply with all
applicable federal, state, and local laws, rules, ordinances, regulations, orders, federal circulars and all license
and permit requirements in the performance of this contract. Vendor shall be in compliance with applicable tax
requirements and shall be current in payment of such taxes. Vendor shall abtain at its own expense, all licenses
and permissions necessary for the performance of this contract.

BACKGROUND CHECK: Whenever the State deems it reasonably necessary for security reasons, the State may
conduct, at its expense, criminal and driver history background checks of Vendor’s and subcontractors officers,
employees or agents. Vendor or subcontractor shall reassign immediately any such individual who, in the
opinion of the State, does not pass the background check.

APPLICABLE LAW: This contract shall be construed in accordance with and is subject to the laws and rules of the
State of lllinois. The Department of Human Rights’ Equal Opportunity requirements (44 lll. Adm. Code 750) are
incorporated by reference. Any claim against the State arising out of this contract must be filed exclusively with
the Iflinois Court of Claims. 705 ILCS 505/1. The State shall not enter into binding arbitration to resolve any
contract dispute. The State of lllinois does not waive sovereign immunity by entering into this contract. The
official text of cited statutes is incorporated by reference. An unofficial version can be viewed at
http://www.ilga.gov/legislation/ilcs/ilcs.asp.

ANTI-TRUST ASSIGNMENT: If Vendor does not pursue any claim or cause of action it has arising under federal
or state antitrust laws relating to the subject matter of the contract, then upon request of the liinois Attorney
General, Vendor shall assign to the State rights, title and interest in and to the claim or cause of action.

CONTRACTUAL AUTHORITY: The Agency that sighs for the State of lllinois shall be the only State entity
responsible for performance and payment under the contract. When the Chief Procurement Officer or
authorized designee signs in addition to an Agency, they do so as approving officer and shall have no liability to
Vendor. When the Chief Procurement Officer or authorized designee, or State Purchasing Officer signs a master
contract on behalf of State agencies, only the Agency that places an order with the Vendor shall have any
liability to Vendor for that order.

NOTICES: Notices and other communications provided for herein shall be given in writing by registered or
certified mail, return receipt requested, by receipted hand delivery, by courier (UPS, Federal Express or other
similar and reliable carrier), by e-mail, or by fax showing the date and time of successful receipt. Notices shall be
sent to the individuals who signed the contract using the contact information following the signatures. Each
such notice shall be deemed to have been provided at the time it is actually received. By giving notice, either
Party may change the contact information.
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18.

19,

20.

21.

22,

23.

MODIFICATIONS AND SURVIVAL: Amendments, modifications and waivers must be in writing and signed by
authorized representatives of the Parties. Any provision of this contract officially declared void, unenforceable,
or against public policy, shall be ignored and the remaining provisions shall be interpreted, as far as possible, to
give effect to the Parties’ intent. All provisions that by their nature would be expected to survive, shall survive
termination. In the event of a conflict between the State’s and the Vendor’s terms, conditions and attachments,
the State’s terms, conditions and attachments shall prevail,

PERFORMANCE RECORD / SUSPENSION: Upon request of the State, Vendor shall meet to discuss performance
or provide contract performance updates to help ensure proper performance of the contract. The State may
consider Vendar’s performance under this contract and compliance with law and rule to determine whether to
continue the contract, suspend Vendor from doing future business with the State for a specified period of time,
or to determine whether Vendor can be considered responsible on specific future contract opportunities.

FREEDOM OF INFORMATION ACT: This contract and all related public records maintained by, provided to or
required to be provided to the State are subject to the lllinois Freedom of Information Act (FOIA) (50 ILCS 140)
notwithstanding any provision to the contrary that may be found in this contract.

SCHEDULE OF WORK: Any work performed on State premises shall be done during the hours designated by the
State and performed in a manner that does not interfere with the State and its personnel.

WARRANTIES FOR SUPPLIES AND SERVICES:

22.1 Vendor warrants that the supplies furnished under this contract will: (a) conform to the standards,
specifications, drawing, samples or descriptions furnished by the State or furnished by the Vendor and
agreed to by the State, including but not limited to all specifications attached as exhibits hereto; (b) be
merchantable, of good quality and workmanship, and free from defects for a period of twelve months or
longer if so specified in writing, and fit and sufficient for the intended use; (c) comply with all federal
and state laws, regulations and ordinances pertaining to the manufacturing, packing, labeling, sale and
delivery of the supplies; {d}) be of good title and be free and clear of all liens and encumbrances and; (e)
not infringe any patent, copyright or other intellectual property rights of any third party. Vendor agrees
to reimburse the State for any losses, costs, damages or expenses, including without limitations,
reascnable attorney’s fees and expenses, arising from failure of the supplies to meet such warranties.

22.2  Vendor shall insure that all manufacturers’ warranties are transferred to the State and shall provide a
copy of the warranty. These warranties shall be in addition to all other warranties, express, implied or
statutory, and shall survive the State’s payment, acceptance, inspection or failure to inspect the
supplies.

22.3  Vendor warrants that all services will be performed to meet the requirements of the contract in an
efficient and effective manner by trained and competent personnel. Vendor shall monitor
performances of each individual and shall reassign immediately any individual who is not performing in
accordance with the contract, who is disruptive or not respectful of others in the workplace, or who in
any way violates the contract or State policies.

REPORTING, STATUS AND MONITORING SPECIFICATIONS:

23.1  Vendor shall immediately notify the State of any event that may have a material impact on Vendor’s
ability to perform the contract.
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23.2

By August 31 of each year, Vendor shall report to the Agency or University the number of qualified
veterans and certain ex-offenders hired during Vendor’s last completed fiscal year. Vendor may be
entitled to employment tax credit for hiring individuals in those groups. 35 ILCS 5/216, 5/217.

24, EMPLOYMENT TAX CREDIT: Vendors who hire qualified veterans and certain ex-offenders may be eligible for
tax credits. 30 ILCS 500/45-67 and 45-70. Please contact the lllinois Department of Revenue (telephone #: 217-
524-4772) for information about tax credits.

25. SUPPLEMENTAL PROVISIONS

25.1

25.2

PSB 18-2

TOLLWAY SUPPLEMENTAL PROVISIONS

25.1.1 Agents and Employees:

Vendor shall be responsible for the negligent acts and omissions of its agents, employees and
subcontractors in their performance of Vendor's duties under this Contract. Vendor
represents that it shall utilize the services of individuals skilled in the profession for which they
will be used in performing services or supplying goods hereunder. In the event that the Tollway
determines that any individual performing services or supplying goods for Vendor hereunder is
not providing such skilled services or delivery of goods, it shall promptly notify the Vendor and
the Vendor shall replace that individual.

25.1.2 Publicity:
Vendor shall not, in any advertisement or any other type of solicitation for business, state,

indicate or otherwise imply that it is under contract to the Tollway nor shall the Tollway’s name
be used in any such advertisement or solicitation without prior written approval except as
required by law.

25.1.3 Third Party Beneficiaries:
There are no third party beneficiaries to this Contract. This Contract is intended only to benefit

the Tollway/Buyer and the Vendor.

25.1.4 Successors In Interest:
All the terms, provisions, and conditions of the Contract shall be binding upon and inure to the
benefit of the parties hereto and their respective successors, assigns and legal representatives.

25.1.5 Venue:
Any claim against the Tollway arising out of this contract must be filed exclusively with Circuit
Court for the Eighteenth Judicial Circuit, DuPage County, lllinois for State claims and the U.S.
District Court for the Northern District of lllinois for Federal claims.

25.1.5.1 Whenever “State” is used or referenced in this Contract, it shall be interpreted to
mean “Tollway”.

25.1.5.2 The State Prompt Payment Act (30 ILCS 40} does not apply to the Toliway.

25.1.5.3 The Tollway is not currently an appropriated agency.

Report of a Change in Circumstances: The Vendor agrees tc report to the TOLLWAY as soon as
practically possible, but no later than 21 days following any change in facts or circumstances that might
impact the Vendor's ability to satisfy its legal or contractual responsibilities and obligations under this
contract. Required reports include, but are not limited to changes in the Vendor's
Certification/Disclosure Forms, the Vendor’s IDOT pre-qualification, or any certification or licensing
required for this project. Additionaily, Vendor agrees to report to the Tollway within the above
Page |5
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PSB 18-2

25.3

timeframe any arrests, indictments, convictions or other matters invol'ving the Vendor, or any of its
principals, that might occur while this contract is in effect. This reporting requirement does not apply to
common offenses, including but not limited to minor traffic/vehicle offenses.

Further, the Vendor agrees to incorporate substantially similar reporting requirements into the terms of
any and all subcontracts relating to work performed under this agreement. The Vendor agrees to
forward or relay to the Tollway any reports received from subconsultants pursuant to this paragraph
within 21 days.

Finally, the Vendor acknowledges and agrees that the failure of the Vendor to comply with this reporting
requirement shall constitute a material breach of contract which may result in this contract being
declared void.

VENDOR SUPPLEMENTAL PROVISIONS

|:] Vendor Supplemental Provisions:
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STATE OF ILLINOIS
SOLICITATION AND CONTRACT TERMS AND CONDITIONS EXCEPTIONS

_ Exp U.S. Services Inc ___ agrees with the terms and conditions set forth in the Professional Services Bulletin,
including the standard terms and conditions, the Agency/University supplemental provisions, certifications, and
disclosures, with the following exceptions:

Excluding certifications required by statute to be made by the Vendor, both Parties agree that all of the
duties and obligations that the Vendor owes to the Agency/University for the work performed shall be
pursuant to the solicitation and resulting contract, and Vendor’s exceptions accepted by the State
thereto as set forth below.

STANDARD TERMS AND CONDITIONS

Section/ State the exception such as “add,” “replace,” and/or “delete.”
Subsection #

None

ADDITIONAL TERMS AND CONDITIONS

New Section/Subsection New Number, Title of New Subsection: State the new additional term or
Provision(s), | condition.
# et. seq.
None
N/A hereby agrees to the exceptions provided by and to the Additional Terms and

Conditions provided by

Agreed: Exp U.S. Services Inc. Agreed:
By: Timothy D. Neu By:
Signed: ~< Signed:
Position: Executive Position:
Date: April 23,2018 Date:
PSB18-2 Page |7
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DELINQUENT DEBT REVIEW

CONTRACTOR/

Project Name:

CONSULTANT

Sub-Contractor/Consultant Information/Delinquent Debt Review
Contractor/Consultant

Sub-Contractor/Consultant

FEIN

L]b]lwa_y

April 23, 2018 1-18-4380; PSB 18-2 Item 6
Elgin O’Hare Western Access, 1-294 (Grand Avenue to Wolf Road)

Date: Project Number:

Sub-Contractor/Consultant Disclosure.
Will you be using any sub-consultants/contractors?

X Yes [ No

If yes, you must identify below, to the extent the information is known, regardiess of the subcontract value, the names, addresses and
type of work all Sub-Contractors/Consultants that will be utilized in the performance of this Contract, together with the anticipated
dollar value (Sub-Contractors) or percentage (Sub-Consultants) each is expected to receive pursuant to this Contract. The list of sub-
contractors/consultants should include but not be limited to sub-contractors/consuitants, suppliers and truckers proposed to achieve
disadvantaged business enterprise and veteran owned business goals. The State may request updated information at any time. For
purposes of this section Sub-Contractors/Consultants are those specifically hired to perform part of the work of this contract. Non-DBE
suppliers and truckers do not need to be included.

Upon request, our firm agrees to provide a copy of the subcontract, if required, within fifteen (15) days after execution of the contract if
selected, or after execution of the subcontract, whichever is later, for those subcontracts with an annual value of more than $50,000.
All subcontracts over $50,000 must include the same certifications that the Vendor must make as a condition of the contract. The
vendor shall include in each subcontract the subcontractor certifications as shown on the Standard Subcontractor Certification form
available from the State.

Delinguent Payment. The Contractor/Consuitant certifies that it, or any affiliate, is not barred from being awarded a contract under 30
ILCS 500. Section 50-11 prohibits a person from entering into a contract with a State agency if it knows or should know that it, or any
affiliate, is delinquent in the payment of any debt to the State as defined by the Debt Collection Board. Section 50-12 prohibits a
person from entering into a contract with the State agency if it, or any affiliate, has failed to collect and remit Hliincis Use Tax on all
sales of tangible personal property into the State of lllinois in accordance with the provisions of the lllinois Use Tax Act. The
Contractor/Consultant further acknowledges that the contracting State agency may declare the contract void if this certification is false
or if the Contractor/Consultant or any affiliate is determined to be delinquent in the payment of any debt to the State during the term of
the contract.

Contractor/Consuitant: _Exp U.S. Services Inc.

Federal Employment Identification Number (FEiN): _-

E-Mail:

Include an attachment if more space is needed to provide the below information. The attachment must provide the requested information.

NOTE for Construction Contracts: List all known subcon ing those identified in the Bid Package on DBE Form
2025 and VOSB Form 2025, and include any name listed in the "Under Contract To" section of these forms.
| Anticipated Amount of
f Contract to be Paid (to
Sub- ' . extent known)
c % I ‘ Sub- Sub-Contractor {doliar
—QMMQ} Contractor value) or
{Consultant Sub-Consultant
FEIN Address General Type of Work {percentage)
. 1359 Wind Energy Pass . "
AES Services, Inc. Batavia. IL 60510 Phase III Services | 1.50%
Ark Engineering 6256 N Hoyne Ave #D . <o
Associates LTD Chicago, IL 60659 Phase Ill Services | 1.50%
Erosion and
25 S. . ;i
Aqua Vitae ! . S Burtor} Pl Sediment Control
o Arlington Heights, IL 2.0%
Engineering, LLC & Phase 111
60005 .
Services
Ver 1.0 llinois Tollway Standard Business Terms and Conditions Page 1 512512017
PSB 18-2
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FLUIDCLARITY 1144 W Lake Street,

Woodridge, IL 60517

LTD Suite 303 Phase III Services | 3.0%
' Qak Park, IL 60301
Gaperec Elberts 9501 W. Devon Avenue, ‘
! Suite 702, Rosemont, IL Phase III Services | 2.0%

Consulting, LLC
60018
120 N. LaSalle St., Suite

Sl?giclgfi;hg()f{L C 1410 \ Phase III Services | 3.0%

’ Chicago, IL 60602 "

600 Territorial Drive, ..

INTERRA, Inc. Suite G 82 spoamaan | 4.0%
Bolingbrook, IL 60440

Millennia Professiona 2600 Warrenville Road,

Services of Illinois, Suite 203 Phase 111 Services | 2.0%

Ltd Downers Grove, IL 60515

Lakeshore 47 West Polk Street, Suite . i

Engineering, LLC M6' Phase III Services | 1.50%

‘ ’ Chicago, IL 60605

OSEH, Inc. (I)pr\:’rifhl‘i‘%‘gg‘o‘;]"d Phase IIT Services | 1.50%
5519 N. Cumberland Materials

Tecma Associates Inc Avenue #1010 Coordinator 10.0%
Chicago, IL 60656 -

V3 Companies, Ltd. 7325 Janes Avenue Phase III Services | 8.0%

Signature:

Printed Name: Timothy D.

Ver 1.0
PSB 18-2

Date:

April 23, 2018

lllinois Tollway Standard Business Terms and Conditions Page 1

5/25/2017
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STATE OF ILLINOIS
TAXPAYER IDENTIFICATION NUMBER

| certify that:

The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me),

and

| am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the
Internal Revenue Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends,
or (c) the IRS has notified me that | am no longer subject to backup withholding, and

lama U.S. person (including a U.S. resident alien).

If you are an individual, enter your name and SSN as it appears on your Social Security Card.

If you are a sole proprietor, enter the owner’s name on the name line followed by the name of the business
and the owner’s SSN or EIN.

If you are a single-member LLC that is disregarded as an entity separate from its owner, enter the owner’s
name on the name line and the D/B/A on the business name line and enter the owner’s SSN or EIN.

If the LLC is a corporation or partnership, enter the entity’s business name and EIN and for corporations,
attach IRS acceptance letter (CP261 or CP277).

For all other entities, enter the name of the entity as used to apply for the entity’s EIN and the EIN.

Name: N/A

Business Name: Exp U.S. Services Inc.

Taxpayer ldentification Number:

Social Security Number: N/A

or

Employer Identification Number_

Legal Status (check one):

[] Individual [] Governmental
[] sole Proprietor E] Nonresident alien
[] partnership [[] estate or trust
[] Legal Services Corporation [[] pharmacy (Non-Corp.)
[] Tax-exempt [C] pharmacy/Funeral Home/Cemetery (Corp.)
[:] Corporation providing or billing [ Limited Liability Company
medical and/or health care services (select applicable tax classification)
X] Corporation NOT providing or billing [:] C = corporation
medical and/or health care services D P = partnership

Signature of Authorized Representative:

Date: December 4, 2018

State of Illinois Chief Procurement Office General Services 3
FORMS B Certifications and Disclosures

v.18.1

EXHIBIT “1”
Page 17 of 256



Registration No. 23578

Exp U.S. Services Inc.
56 Queen Street East, suite 301

Brampton Ontario L6V 4M8

Information for this business last updated on:
Thursday, January 7, 2016

Certificate produced on Wednesday, January 13, 2016 at 9:05 AM

EXHIBIT “1”
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STATE OF ILLINOIS
FORMS B CERTIFICATIONS AND DISCLOSURES

IPB Reference #: 22042193 Procurement/Contract #: 1-18-4380

This Forms B may be used when responding to an Invitation for Bid (IFB) or a Request for Proposal {(RFP) if the vendor is
registered in the lllinois Procurement Gateway (IPG) and has a valid IPG Registration Number that is active and not expired.

If a vendor does not have a valid IPG registration number, then the vendor must complete and submit Forms A with their
response. Failure to do so may render the submission non-responsive and result in disqualification.

Please read this entire section and provide the requested information as applicable. All parts in Forms B must be
completed in full and submitted along with the vendor’s response.

1.

Certification of lllinois Procurement Gateway Registration

My business has a valid Illinois Procurement Gateway (IPG) registration. The State of lllinois Chief Procurement
Office approved the registration and provided the IPG registration number and expiration date disclosed in this
Forms B.

To ensure that you have a valid registration in the IPG, search for your business name in the IPG Registered Vendor
Directory. If your company does not appear in the search results, then you do not have a valid IPG registration.

IPG Registfation #: 20078311 IPG Expiration Date: February 13, 2019

Certification Timely to this Solicitation or Contract

Vendor certifies it is not barred from having a contract with the State based upon violating the prohibitions related
to either submitting/writing specifications or providing assistance to an employee of the State of Illinois by
reviewing, drafting, directing, or preparing any invitation for bids, a request for proposal, or request of
information, or similar assistance (except as part of a public request for such information). 30 ILCS 500/50-10.5(e).

gYes D No

Disclosure of Lobbyist or Agent (Complete only if bid, offer, or contract has an annual value over $50,000)

Is your company or parent entity(ies) represented by or do you or your parent entity(ies) employ a lobbyist
required to register under the Lobbyist Registration Act (lobbyist must be registered pursuant to the Act with the
Secretary of State) or an agent who has communicated, is communicating, or may communicate with any State
officer or employee concerning the bid or offer? if yes, please identify each lobbyist and agent, including the
name and address below. [ ] Yes [X] No

if yes, please identify each lobbyist and agent, including the name and address below. If you have a lobbyist that
does not meet the criteria, then you do not have to disclose the lobbyist’s information. Additional rows may be
inserted into the table or an attachment may be provided if needed.

Name Address Relationship to Disclosing Entity

Click here to enter text. Click here to enter text. Click here to enter text.

4,

Describe all costs/fees/compensation/reimbursements related to the assistance provided by each representative
lobbyist or other agent to obtain this Agency contract: Click here to enter text.

Disclosure of Current and Pending Contracts

State of lllinois Chief Procurement Office General Services 1
FORMS B Certifications and Disclosures

v.18.1

EXHIBIT “1”
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STATE OF ILLINOIS
FORMS B CERTIFICATIONS AND DISCLOSURES

Complete only if: (a) your business is for-profit and (b) the bid, offer, or contract has an annual value over
$50,000. Do not complete if you are a not-for-profit entity.

[X] Yes [:] No. Do you have any contracts, pending contracts, bids, proposals, subcontracts, leases or other
ongoing procurement relationships with units of State of llinois government?

if “Yes”, please specify below. Additional rows may be inserted into the table or an attachment in the same format

may be provided if needed.

Agency Project Title Status Value Contract
Reference/P.0./lllinois
Procurement Bulletin #
See Attached See Attached See Attached See Attached See Attached
See Attached See Attached See Attached See Attached See Attached
5. Signature

As of the date signed below, | certify that:

e My business’ information and the certifications made in the lllinois Procurement Gateway are truthful and

accurate.

e The certifications and disclosures made in this Forms B are truthful and accurate.

This Forms B is signed by an authorized officer or employee on behalf of the bidder, offeror, or vendor pursuant to Sections
50-13 and 50-35 of the lllinois Procurement Code, and the affirmation of the accuracy of the financial disclosures is made

under penalty of perjury.

This disclosure information is submitted on behalf of:
Vendor Name: Exp U.S. Services Inc.

Street Address: 205 N. Michigan Avenue, Suite 3600
City, State, Zip:

Printed Name: othy D. Neumann, AIA, NCARB

Title: Executive Vice President

State of lllinois Chief Procurement Office General Services
FORMS B Certifications and Disclosures
v.18.1

Phone: 312.616.0000
Email: timothy.neumann@exp.com

Vendor Contact: Timothy D. Neumann, AIA, NCARB

Date: December 4, 2018

EXHIBIT “1”
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“exp.
P Disclosure of Current and Pending Contracts

Agency/University

Project Title

Status

Value

Contract
Reference/P.O./lllinois
Procurement Bulletin #

IDOT

PTB 146, Item 29, IL 104 over the lllinois
River at Meredosia, Phase I/1|
Engineering services which include
Context Sensitive Solutions (CSS) for
Structure Replacement, Morgan and
Pike Counties

Current Project

$5,400,000

D-96-016-08

IDOT

PTB 154, Item 7CB, IL 173 from West of
IL 83 to East of I-94, Phase | Project, Lake
County

Current Project

$3,700,000

P-91-001-10

IDOT

PTB 158, Item 1, Central Avenue
Corridor from 63rd Street to 87th Street,
Environmental Assessment, Cock County

Current Project

$3,000,000

P-91-242-11

IDOT

PTB 166, item 4, L 83) from IL120to IL
137 at Atkinson Road, Phase !l Project,
Lake County

Current Project

$1,100,000

D-91-237-11

IDOT

PTB 172, Item 3, I-55 at US 6, Phase |l
Project, Will County

Current Project

$3,000,000

C-91-358-14

IDOT

PTB 181, Item 3, Phase |, IL 43 (Harlem
Avenue) from 46th Street to south of
53rd Street, Cook County

Current Project

$2,000,000

P-91-456-14

IDOT

PTB 182, item 5, I-90 at |-290/Congress
Pkwy (Circle Interchange) Van Buren St.
Bridge, Phase lil Project, Cook County

Current Project

$200,000

C-91-128-17

IDOT

PTB 186, Item 9, Bridge Rehabilitation
Phase I/l Project, FAI-74 at

ICRR/TR 158 (Oak St.) Over FAU 7169
(Market St.), Champaign County

Current Project

$2,000,000

P-95-020-17/D-95-020-17

ISTHA

PSB 14-3, Item 3, Tri-State Tollway,
Roadway Study, 95th Street (M.P. 17.5)
to Cermak Road (M.P. 29.5)

Current Project

$8,000,000

RR-14-4223

ISTHA

PSB 13-1, Item 15, 1-90, Bridge and Ramp
Reconstruction, IL 25. Construction
Management Services

Current Project

$4,999,060

1-13-4104

ISTHA

PSB 12-3, Item 6, Elgin O’Hare West
Bypass, Design Upon Request.
On-call and as-needed Phase Il
Engineering Services

Current Project

$5,500,000

1-12-4043

ISTHA

PSB 13-4, Item 3, Elgin O’Hare Western
Access, Design Upon Request.

On-call and as-needed Phase Il
Engineering Services

Current Project

$5,500,000

1-13-4624

ISTHA

PSB 17-2, Item 3, Elgin O'Hare Western
Access, Jane Addams Memorial Tollway
System Interchange. Phase |l Engineering

Current Project

$13,350,000

1-17-4676

uiuc

Noyes Lab Reno-Nanoscale Theory
Center

Current Project

$309,952

U13112

UluC

Talbot Lab Upgrade

Current Project

$600,000

QBS #PSSU15037

ISU

Contrat ending

Julian Hall Data Center Mechanical
Upgrade

Current Project

$160,590

QBS010617

IDOT

PTB 189, Item 5, Various Land Survey
Projects, Various Routes, Various
Counties

Contract
Pending

$200,000

D-91-344-18

1|Page
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exp.
P Disclosure of Current and Pending Contracts

PTB 189, Item 13, I-90/94 at |-
290/Congress Pkwy {Jane Byrne Contract
IDOT Interchange) — Eastbound Pending $400,000 C-91-190-14
Ramps to 1-90/94 Northbound, Phase Ili
Project, Cook County
PSB 18-2, Item 6, Elgin O’Hare Western
ISTHA Access, |-294 (Grfand Avenue to Wolf Contr.act $13,200,000 1-18-4380
Road). Construction Management Pending
Services
PSB 18-3, Item 7, Geotechnical Services Contract
ISTHA Upon Request. On-call and as needed Pending $63,000 RR-18-4410
eotechni i
Proposals Pending
PSB 18-4, item 1, Design Corridor
Manager Services (DCM) ~ EOWA Proposal
ISTHA Corridor (Iflinois Route 390/1-490). Pending TED 1-18-4700
Design Corridor Management Services
PTB 190, Item 11, FAP 350 IL 50 (Cicero Proposal
IDOT Ave.) at BRC RR, Phase Il Engineering, i TBD D-91-055-19
Pending
Cook County
PTB 190, Item 12, Phase |, Various Safety Proposal
IDOT Assessment Projects, Various Routes, . T8D P-91-025-19
. . Pending
Various Counties
PTB 190, Item 14, Various Phase || Proposal
IDOT Projects, Various Routes, Various . TBD D-91-060-19
. Pending
Counties
PTB 190, Iltem 17, Various Phase | Proposal
IDOT Studies, Various Routes, Various . TBD P-91-031-19
R Pending
Counties
PTB 190, item 18, {FAU 1453) Cermak
Road Over |HB RR & Gardner Rd, 25th Proposal
00T Ave, & Addison Creek, Phase Il Project, Pending TBD D-91-067-13
Cook County
PTB 190, Item 20, FAP 330 (US 12/20/45
- LaGrange Road) over Santa Fe Dr., S&S Proposal
IboT Canal, I&M Canal & ICG RR, Phase I Pending 8D 0-91-066-19
Project, Cook County
PTB 190, Item 21, Various Survey Proposal
IDOT Projects, Various Routes, Various j TBD P-91-033-19
. Pending
Counties
PTB 190, ltem 23, I-39 over Kishwaukee
River - In-Depth Inspection, Installation Proposal
IDOT of Sensors, Load Testing and Structural Pending 8D BI-92-001-13
Evaluation, Winnebago County
PTB 190, Item 27, Bridge Replacement/
Rehabilitation, Adams Street over BNSF Proposal
IboT RR, U.P. RR and Clark Street in Peoria, Pending 8D P-94-017-17/D-94-039-17
Peoria County
2|Page
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Help & Tools X

Vendor Registration: View

EXP U.S. SERVICES Inc.

System Vendor Number: 20078311

Vendor Registration
TYPE State of illinois Vendor Registration
DESCRIPTION Register to do business with the State of lllinois
DATE SUBMITTED 2/5/2018
STATUS Accepted
REVIEWER Andrew Shackelford
DATE REVIEWED 2/13/2018
PUBLIC REVIEW COMMENTS
PRIVATE REVIEW COMMENTS
EXPIRATION DATE 2/13/2019
FLAG FORM Add Flag
Settings
SMALL BUSINESS SET-ASIDE No

PROGRAM (SBSP) REGISTERED

REGISTERING AS A

Prime & Subcontractor

Entity Information

BUSINESS NAME

CONTACT FOR THIS SUBMISSION
PRIMARY CONTACT EMAIL
PHONE

FAX

COMPANY EMAIL

TAX ID NUMBER

COMPANY TYPE

ADDRESS

EXP U.S. SERVICES Inc.

Christina Barrios (change contact)
christina.barrios@

312-616-7514

312-616-6069

christina.barrios@exp.com

Corporation

205 N. Michigan Ave.
Suite 3600
Chicago, IL 60601

edit address

Page 1 of 3 (30000287_00393044_20181204103424.pdf)
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Vendor Registration: View Form

Generated by Susan Biggs, State of lllinois on 12/4/2018

"Help & Tools

General i Public Profile { Users % Commodity Codes

EXP U.S. SERVICES Inc.

Vendor Registration

FORM NAME
DESCRIPTION
DATE SUBMITTED

STATUS

Contacts & Owners ] Comments | Certifications

Site Visits 1 Registrations

System Vendor Number: 20078311

A - B. Business Information & Additional Information
Complete section A and B, in order to submit this form.

2/5/2018

Accepted

BUSINESS NAME
POINT OF CONTACT

FLAG FORM

EXP U.S. SERVICES Inc.

Christina Barrios

Add Flag

A. Business Information

1. YOUR BUSINESS IS REGISTERING AS
A

2. NAME OF CEO/BUSINESS OWNER
3. ANNUAL SALES/GROSS RECEIPTS

4. WHEN WAS YOUR BUSINESS
ESTABLISHED?

5. IN WHAT ILLINOIS COUNTY(IES)
ARE YOU CONDUCTING BUSINESS?

6. CONTACT PERSON FOR THIS
VENDOR REGISTRATION

CONTACT PERSON TITLE

Prime contractor and subcontractor '{k
lvan Dvorak T&s
132,959,772 ‘pr;;
11/12/2009 }&
The business conducts business statewide. T&ié
Amy Frankowski ‘{&,

Senior Business Development Coordinator

CONTACT PERSON PHONE

CONTACT PERSON EMAIL

312.616.7406

amy.frankowski@exp.com

B. Additional Information

1. HOW DID YOU LEARN ABOUT THE Chief Procurement Office (CPO) 1&
ILLINOIS PROCUREMENT GATEWAY?
State Agency
State University
EXHIBIT “1”
Page 24 of 256
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Generated by Susan Biggs, State of lllinois on 12/4/2018

| Help & Tools ¢

Vendor Registration: View Form

General g Publ|c Proﬁle i Users } Commoduty Codes I Contacls&&wners i Commenis [ Cerhf catlons i Slte V|3|ts I Reglstratnons

EXP U.S. SERVICES Inc. ' . 5 System Vendor Number: 200783‘!1

Retur n tO Ma

Vendor Registration

FORM NAME C. Small Business Set-Aside Program

DESCRIPTION Complete the Small Business Set-Aside Program form
DATE SUBMITTED 2/5/2018

STATUS Accepted

BUSINESS NAME EXP U.S. SERVICES Inc.

POINT OF CONTACT Christina Barrios

FLAG FORM Add Flag

C.Small Businéss Sef-Aside Program

1. WOULD YOU LIKE TO APPLY/RE- No ‘I%W
QUALIFY FOR THE SMALL BUSINESS
SET-ASIDE PROGRAM?

Additional Informatibn

STAFF ATTACHED FILE(S)

Refresh List after attaching file(s).

Customer Support Home | Print This Page | Print To PDF
Copyright © 2018 B2Gnow. All rights reserved.

EXHIBIT “1”
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Help & Toolsi

Vendor Registration: View Form

] Users E Commodity Codes I Contacts & Owners l Comments i Cé«ﬁﬁcaﬁons

S N T 3¢

. General E Public Profil

EXPUS.SERVICES Inc. Systern Vendor Number: 20078311

I Site Visits ! Registrations

Vendor Registration
FORM NAME D - E. Department of Human Rights (DHR) & Authorized to do Business in Iliinois
DESCRIPTION Complete section D and E, in order to submit this form.
DATE SUBMITTED 2/5/2018
STATUS Accepted
BUSINESS NAME EXP U.S. SERVICES Inc.
POINT OF CONTACT Christina Barrios
FLAG FORM Add Flag

D. Department of Human Rights (DHR) |

1. HIGHEST NUMBER OF EMPLOYEES 574 Ik
(INCLUDING FULL AND PART TIME
EMPLOYEES) AT ANY TIME DURING

THE PAST YEAR
2. SELECT THE DHR STATUS OF YOUR My business had 15 or more employees at any time within the past year. }’ﬁ
BUSINESS 134542-00 3/16/22

E. Authorized todo Bjusiness in Hlinois

1. 1S YOUR BUSINESS REGISTERED Yes, registered and in good standing with the lllinois Secretary of State e
AND AUTHORIZED TO DO BUSINESS
IN ILLINOIS?

~‘Additionat information

STAFF ATTACHED FILE(S)

Attach File

Refresh List after attaching file(s).

EXHIBIT “1”
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Help & Tools

Vendor Registration: View Form

- General E Public Profile | Users | Commodity Codes I Contacts & Owners I Comments ] Cettifications ] Site Visits E Registrations

EXP U.S. SERVICES Inc. ' ’ , System Vendor Number: 20078311

Return to Main Forry

Vendor Registration
FORM NAME F - G. Certifications & Board of Elections
DESCRIPTION Complete section F - G, in order to submit the form.
DATE SUBMITTED 2/5/2018
STATUS Accepted
BUSINESS NAME EXP U.S. SERVICES Inc.
POINT OF CONTACT Christina Barrios
FLAG FORM Add Flag

F. Certifications

1. VENDOR CERTIFIES IT AND ITS EMPLOYEES WILL COMPLY WITH APPLICABLE PROVISIONS OF THE UNITED STATES. CIVIL RIGHTS }i
ACT, SECTION 504 OF THE FEDERAL REHABILITATION ACT, THE AMERICANS WITH DISABILITIES ACT, AND APPLICABLE RULES IN
PERFORMANCE OF THIS CONTRACT.

Yes

2. THIS APPLIES TO INDIVIDUALS, SOLE PROPRIETORSHIPS, GENERAL PARTNERSHIPS, AND SINGLE MEMBER LLCS, BUT IS NOT }%
OTHERWISE APPLICABLE. VENDOR CERTIFIES HE/SHE IS NOT IN DEFAULT ON AN EDUCATIONAL LOAN. 5 ILCS 385/3

N/A

3. VENDOR CERTIFIES THAT IT HAS REVIEWED AND WILL COMPLY WITH THE DEPARTMENT OF EMPLOYMENT SECURITY LAW (20 T?«
ILCS 1005/1005-47) AS APPLICABLE

Yes

4. IF YOU ARE AWARDED A CONTRACT FOR WHICH THERE WAS A CURRENT VENDOR PROVIDING THE SERVICES COVERED BY '}L
THAT CONTRACT AND THE EMPLOYEES OF THAT VENDOR WHO PROVIDED THOSE SERVICES WERE COVERED BY A COLLECTIVE
BARGAINING AGREEMENT, VENDOR CERTIFIES () THAT IT WILL OFFER TO ASSUME THE COLLECTIVE BARGAINING OBLIGATIONS

OF THE PRIOR EMPLOYER, INCLUDING ANY EXISTING COLLECTIVE BARGAINING AGREEMENT WITH THE BARGAINING
REPRESENTATIVE OF ANY EXISTING COLLECTIVE BARGAINING UNIT OR UNITS PERFORMING SUBSTANTIALLY SIMILAR WORK TO

THE SERVICES COVERED BY THAT CONTRACT SUBIJECT TO ITS BID OR OFFER; AND (I} THAT IT SHALL OFFER EMPLOYMENT TO ALL
EMPLOYEES THAT ARE THEN CURRENTLY EMPLOYED IN ANY EXISTING BARGAINING UNIT WHO PERFORMS SUBSTANTIALLY

SIMILAR WORK TO THE WORK THAT WILL BE PERFORMED PURSUANT TO THAT CONTRACT. THIS DOES NOT APPLY TO HEATING,

AIR CONDITIONING, PLUMBING AND ELECTRICAL SERVICE CONTRACTS. 30 ILCS 500/25-80

Yes

5. VENDOR CERTIFIES IT HAS NEITHER BEEN CONVICTED OF BRIBING OR ATTEMPTING TO BRIBE AN OFFICER OR EMPLOYEE OF }&
THE STATE OF ILLINOIS OR ANY OTHER STATE, NOR MADE AN ADMISSION OF GUILT OF SUCH CONDUCT THAT IS A MATTER OF
RECORD. 30 ILCS 500/50-5

Yes

EXHIBIT “1”
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6. IF VENDOR HAS BEEN CONVICTED OF A FELONY, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF
COMPLETION OF THE SENTENCE FOR SUCH FELONY, UNLESS NO PERSON HELD RESPONSIBLE BY A PROSECUTOR'S OFFICE FOR
THE FACTS UPON WHICH THE CONVICTION WAS BASED CONTINUES TO HAVE ANY INVOLVEMENT WITH THE BUSINESS. VENDOR
FURTHER CERTIFIES THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10

Yes

7. IF VENDOR OR ANY OFFICER, DIRECTOR, PARTNER, OR OTHER MANAGERIAL AGENT OF VENDOR HAS BEEN CONVICTED OF A
FELONY UNDER THE SARBANES-OXLEY ACT OF 2002, OR A CLASS 3 OR CLASS 2 FELONY UNDER THE ILLINOIS SECURITIES LAW OF
1953, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF THE CONVICTION. VENDOR FURTHER CERTIFIES
THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10.5

Yes

8. VENDOR CERTIFIES THAT IT AND ITS AFFILIATES ARE NOT DELINQUENT IN THE PAYMENT OF ANY DEBT TO THE UNIVERSITY OR
THE STATE (OR IF DELINQUENT, HAVE ENTERED INTO A DEFERRED PAYMENT PLAN TO PAY THE DEBT). 30 ILCS 500/50-11, 50-60

Yes

9. VENDOR CERTIFIES THAT IT AND ALL AFFILIATES SHALL COLLECT AND REMIT ILLINOIS USE TAX ON ALL SALES OF TANGIBLE
PERSONAL PROPERTY INTO THE STATE OF ILLINOIS IN ACCORDANCE WITH PROVISIONS OF THE ILLINOIS USE TAX ACT. 30 iLCS
500/50-12

Yes

10. VENDOR CERTIFIES THAT IT HAS NOT BEEN FOUND BY A COURT OR THE POLLUTION CONTROL BOARD TO HAVE COMMITTED
A WILLFUL OR KNOWING VIOLATION OF THE ENVIRONMENTAL PROTECTION ACT WITHIN THE LAST FIVE YEARS, AND IS
THEREFORE NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-14

Yes

11. VENDOR CERTIFIES IT HAS NEITHER PAID ANY MONEY OR VALUABLE THING TO INDUCE ANY PERSON TO REFRAIN FROM
BIDDING ON A STATE CONTRACT, NOR ACCEPTED ANY MONEY OR OTHER VALUABLE THING, OR ACTED UPON THE PROMISE OF
SAME, FOR NOT BIDDING ON A STATE CONTRACT. 30 ILCS 500/50-25

Yes

12. VENDOR CERTIFIES IT HAS READ, UNDERSTANDS AND IS NOT KNOWINGLY IN VIOLATION OF THE "REVOLVING DOOR"
PROVISION OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/50-30

Yes

13. VENDOR CERTIFIES THAT IF IT HIRES A PERSON REQUIRED TO REGISTER UNDER THE LOBBYIST REGISTRATION ACT TO ASSIST
IN OBTAINING ANY STATE CONTRACT, THAT NONE OF THE LOBBYIST'S COSTS, FEES, COMPENSATION, REIMBURSEMENTS OR
OTHER REMUNERATION WILL BE BILLED TO THE STATE. 30 ILCS 500/50-38

Yes

14. VENDOR CERTIFIES THAT IT WILL NOT RETAIN A PERSON OR ENTITY TO ATTEMPT TO INFLUENCE THE OUTCOME OF A
PROCUREMENT DECISION FOR COMPENSATION CONTINGENT IN WHOLE OR IN PART UPON THE DECISION OR
PROCUREMENT.30 ILCS 500/50-38

Yes

15. VENDOR CERTIFIES IT WILL REPORT TO THE ILLINOIS ATTORNEY GENERAL AND THE CHIEF PROCUREMENT OFFICER ANY
SUSPECTED COLLUSION OR OTHER ANTI-COMPETITIVE PRACTICE AMONG ANY BIDDERS, OFFERORS, CONTRACTORS,
PROPOSERS, OR EMPLOYEES OF THE STATE. 30 ILCS 500/50-40, 50-45, 50-50

Yes

16. VENDOR CERTIFIES THAT IF IT IS AWARDED A CONTRACT THROUGH THE USE OF THE PREFERENCE REQUIRED BY THE
PROCUREMENT OF DOMESTIC PRODUCTS ACT, THEN IT SHALL PROVIDE PRODUCTS PURSUANT TO THE CONTRACT OR A
SUBCONTRACT THAT ARE MANUFACTURED IN THE UNITED STATES. 30 ILCS 517

Yes

17. VENDOR CERTIFIES THAT IF AWARDED A CONTRACT FOR PUBLIC WORKS, STEEL PRODUCTS USED OR SUPPLIED IN THE
PERFORMANCE OF THAT CONTRACT SHALL BE MANUFACTURED OR PRODUCED iN THE UNITED STATES, UNLESS THE EXECUTIVE
HEAD OF THE PROCURING AGENCY/UNIVERSITY GRANTS AN EXCEPTION IN WRITING. 30 ILCS 565 EXHIBIT “1”
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Yes

18. IF VENDOR {S AWARDED A CONTRACT WORTH MORE THAN $5,000 AND EMPLOYS 25 OR MORE EMPLOYEES, VENDOR
CERTIFIES iT WILL PROVIDE A DRUG FREE WORKPLACE PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

Yes

19. IF VENDOR IS AN INDIVIDUAL AND IS AWARDED A CONTRACT WORTH MORE THAN $5,000, VENDOR CERTIFIES IT SHALL NOT
ENGAGE IN THE UNLAWFUL MANUFACTURE, DISTRIBUTION, DISPENSATION, POSSESSION, OR USE OF A CONTROLLED
SUBSTANCE DURING THE PERFORMANCE OF THE CONTRACT PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

N/A

20. VENDOR CERTIFIES THAT NEITHER VENDOR NOR ANY SUBSTANTIALLY OWNED AFFILIATE IS PARTICIPATING OR SHALL
PARTICIPATE IN AN INTERNATIONAL BOYCOTT IN VIOLATION OF THE U.S. EXPORT ADMINISTRATION ACT OF 1979 OR THE
APPLICABLE REGULATIONS OF THE UNITED STATES DEPARTMENT OF COMMERCE. 30 ILCS 582

Yes

21. VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN OR WILL BE PRODUCED IN WHOLE OR IN PART BY FORCED LABOR OR
INDENTURED LABOR UNDER PENAL SANCTION. 30 ILCS 583

Yes

22, VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN PRODUCED IN WHOLE OR IN PART BY THE LABOR OR ANY CHILD
UNDER THE AGE OF 12. 30 ILCS 584

Yes

23. VENDOR CERTIFIES THAT IF AWARDED A CONTRACT INCLUDING INFORMATION TECHNOLOGY, ELECTRONIC INFORMATION,
SOFTWARE, SYSTEMS AND EQUIPMENT, DEVELOPED OR PROVIDED UNDER ANY CONTRACT, IT WILL COMPLY WITH THE
APPLICABLE REQUIREMENTS OF THE ILLINOIS INFORMATION TECHNOLOGY ACCESSIBILITY ACT STANDARDS. 30 ILCS 587

Yes

24. VENDOR CERTIFIES THAT IF IT OWNS RESIDENTIAL BUILDINGS, THAT ANY VIOLATION OF THE LEAD POISONING PREVENTION
ACT HAS BEEN MITIGATED. 410 ILCS 45

Yes

25. VENDOR CERTIFIES IT HAS NOT BEEN CONVICTED OF THE OFFENSE OF BID RIGGING OR BID ROTATING OR ANY SIMILAR
OFFENSE OF ANY STATE OR OF THE UNITED STATES. 720 ILCS 5/33 E-3, E-4, E-11

Yes

26. VENDOR CERTIFIES IT COMPLIES WITH THE ILLINCIS DEPARTMENT OF HUMAN RIGHTS ACT AND RULES APPLICABLE TO
PUBLIC CONTRACTS, WHICH INCLUDE PROVIDING EQUAL EMPLOYMENT OPPORTUNITY, REFRAINING FROM UNLAWFUL
DISCRIMINATION, AND HAVING WRITTEN SEXUAL HARASSMENT POLICIES. 775 ILCS 5/2-105

Yes

27. VENDOR CERTIFIES IT DOES NOT PAY DUES TO OR REIMBURSE OR SUBSIDIZE PAYMENTS BY ITS EMPLOYEES FOR ANY DUES
OR FEES TO ANY "DISCRIMINATORY CLUB." 775 ILCS 25/2

Yes

28. VENDOR WARRANTS AND CERTIFIES THAT IT AND, TO THE BEST OF ITS KNOWLEDGE, ITS SUBCONTRACTORS HAVE AND WILL
COMPLY WITH EXECUTIVE ORDER NO. 1 (2007). THE ORDER GENERALLY PROHIBITS VENDORS AND SUBCONTRACTORS FROM
HIRING THE THEN-SERVING GOVERNOR'S FAMILY MEMBERS TO LOBBY PROCUREMENT ACTIVITIES OF THE STATE, OR ANY OTHER
GOVERNMENT IN ILLINOIS INCLUDING LOCAL GOVERNMENTS IF THAT PROCUREMENT MAY RESULT IN A CONTRACT VALUED AT
OVER $25,000. THIS PROHIBITION ALSO APPLIES TO HIRING FOR THAT SAME PURPOSE ANY FORMER STATE EMPLOYEE WHOSE
PROCUREMENT AUTHORITY AT ANY TIME DURING THE ONE-YEAR PERIOD PRECEDING THE PROCUREMENT LOBBYING ACTIVITY.

Yes

29. VENDOR CERTIFIES THAT IT HAS READ, UNDERSTANDS AND IS IN COMPLIANCE WITH THE REGISTRATION REQUIREMENTS OF

THE ILLINOIS ELECTIONS CODE (10 ILCS 5/9-35) AND THE RESTRICTIONS ON MAKING POLITICAL CONTRIBUTIONS AND RELATED
(KR4

REQUIREMENTS OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/20-160 AND 50-37 VENDOR WiLL NOT MAKEERHILBIdAL 1
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CONTRIBUTION THAT WILL VIOLATE THESE REQUIREMENTS.

Yes
30. THIS APPLIES TO INDIVIDUALS, SOLE PROPRIETORSHIPS, GENERAL PARTNERSHIPS, AND SINGLE MEMBER LLCS, BUT IS NOT ']5««
OTHERWISE APPLICABLE. VENDOR CERTIFIES THAT HE/SHE HAS NOT RECEIVED AN EARLY RETIREMENT INCENTIVE PRIOR TO 1993

UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINOIS PENSION CODE OR AN EARLY RETIREMENT INCENTIVE ON OR AFTER 2002
UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINOIS PENSION CODE. (30 ILCS 105/15A; 40 ILCS 5/14-108.3; 40 ILCS 5/16-133

N/A

G. Board of E

s s

lections (BOE)

1.1S YOUR BUSINESS REGISTERED WITH THE BOARD OF ELECTIONS (BOE)? }&

Yes, | certify my business is registered with BOE.
23578 '

Additional lnformatiqn

STAFF ATTACHED FILE(S) Attach File

Refresh List after attaching file(s).

Customer Support Home | Print This Page | Print To PDF
Copyright © 2018 B2Gnow. All rights reserved.
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Help & Tools

Vendor Registration: View Form

General E Public Profile i Users % CommodityCodesI Contacts & Owners l Comments ] Certifications I

EXP U.S. SERVICES Inc. 4 « " System Vendor Number: 20078311

Site Visits

Registrations

Vendor Registration
FORM NAME H. Iran Disclosure
DESCRIPTION Complete section H, in order to submit this form.
DATE SUBMITTED 2/5/2018
STATUS Accepted
BUSINESS NAME EXP U.S. SERVICES Inc.
POINT OF CONTACT Christina Barrios
FLAG FORM Add Flag

H. Iran Disclosure

1. DO YOU OR ANY OF YOUR CORPORATE PARENTS OR SUBSIDIARIES HAVE ANY BUSINESS OPERATIONS THAT MUST BE P;
DISCLOSED?

No business operations to disclose.

e e e e I

~ Additional Information

STAFF ATTACHED FILE(S)

Refresh List after attaching file(s).

Customer Support Home | Print This Page | Print To PDF
Copyright © 2018 B2Gnow. All rights reserved.
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Help & Tools X |

Vendor Registration: View Form

“‘General i Public Profile 3 Users“E Commodity Codes [ Contacts & Owners I Gomments ! Certifications | Site Visits} Registrations

EXPUS. SERVICES Inc. ; &7 System Vendor Number; 20078311

Vendor Registration.

FORM NAME I. Financial Disclosure & Conflicts of Interest

DESCRIPTION Complete the Financial Disclosure & Conflicts of Interest form
DATE SUBMITTED 2/5/2018

STATUS Accepted

BUSINESS NAME | EXP U.S. SERVICES Inc.

POINT OF CONTACT Christina Barrios

FLAG FORM Add Flag

I. Financial Disclosures & Conflicts of Interest

A. IDENTIFY THE APPLICABLE ENTITY TYPE. 7&

Other Privately Held Entity (i.e. LLC, partnership, privately held corporation with 100 or fewer shareholders, or other
entity type not clearly identified in another option)

B. IS THERE A PARENT ENTITY THAT OWNS 100% OF THE BUSINESS? TI%;E
Yes
Document Status
Parent Form Attached by Christina Barrios on

Exp Global Disclosure with Schedule - Revised February 5 2018.pdf 2/5/2018

(PDF, 355.53 KB}

C. INSTRUMENT OF OWNERSHIP OR BENEFICIAL INTEREST Fﬁ
Corporate Stock (C-Corporation, S-Corporation, Professional Corpbration, Service Corporation)

1. 1S THERE ANY INDIVIDUAL OR ENTITY WHO MEETS ANY OF THE FOLLOWING THRESHOLDS: (A) OWNS MORE THAN 5% OF THE T%
BUSINESS, (B) HOLDS OWNERSHIP SHARE OF THE BUSINESS VALUED IN EXCESS OF $106,447.20, (C) IS ENTITLED TO MORE THAN

5% OF THE BUSINESS' DISTRIBUTIVE INCOME, OR (D} IS ENTITLED TO MORE THAN $106,447.20 OF THE BUSINESS' DISTRIBUTIVE
INCOME?

Yes, the information is not publicly available (If any individuals are listed, answer Yes or No to questions 5-8 and 11-20.)

Document ’ Status
List of individuals or entities meeting one or more of the listed thresholds. Attached by Christina Barrios on
IPG_Percentage of Ownership_and_Distributive Income Form.pdf 1/10/2018

(PDF, 350.65 KB}

EXHIBIT “1”
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2. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT HOLD AN OWNERSHIP T%
INTEREST IN THE BUSINESS OF GREATER THAN 5% OR VALUED GREATER THAN $106,447.20 HAVE BEEN DISCLOSED IN QUESTION
1.

Yes

3. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT WERE ENTITLED TO RECEIVE T‘L
DISTRIBUTIVE INCOME IN AN AMOUNT GREATER THAN $106,447.20 OR GREATER THAN 5% OF THE TOTAL DISTRIBUTIVE INCOME
OF THE BUSINESS HAVE BEEN DISCLOSED iN QUESTION 1.

Yes

4. DISCLOSURE OF BOARD OF DIRECTORS FOR NOT-FOR-PROFIT ENTITIES. %Z

Not applicable - For-Profit Entity

5. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM A PERSON WHO }l
HOLDS AN ELECTIVE OFFICE IN THE STATE OF ILLINOIS OR HOLDS A SEAT IN THE GENERAL ASSEMBLY, OR ARE THEY THE SPOUSE
OR MINOR CHILD OF SUCH PERSON?

Not applicable - No individuals disclosed in question 1

6. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED TO OR ‘[ié
EMPLOYED IN ANY OFFICES OR AGENCIES OF STATE GOVERNMENT AND RECEIVE COMPENSATION FOR SUCH EMPLOYMENT IN
EXCESS OF 60% ($106,447.20) OF THE SALARY OF THE GOVERNOR, OR ARE ANY OF THEM THE SPOUSE OR MINOR CHILD OF SUCH
PERSON?

Not applicable - No individuals disclosed in question 1

7. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM AN OFFICER OR ?3@
EMPLOYEE OF THE CAPITAL DEVELOPMENT BOARD OR THE ILLINOIS TOLL HIGHWAY AUTHORITY, OR ARE ANY OF THEM THE
SPOUSE OR MINOR CHILD OF SUCH PERSON?

Not applicable - No individuals disclosed in question 1

8. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED AS A W«
MEMBER OF A BOARD, COMMISSION, AUTHORITY, OR TASK FORCE AUTHORIZED OR CREATED BY STATE LAW OR BY EXECUTIVE
ORDER OF THE GOVERNOR, OR ARE THEY THE SPOUSE OR AN IMMEDIATE FAMILY MEMBER WHO CURRENTLY RESIDES OR

RESIDED WITH SUCH PERSON WITHIN THE LAST 12 MONTHS?

Not applicable - No individuals disclosed in question 1

9. IF ANY QUESTION IN 5-8 ABOVE IS ANSWERED YES, PLEASE ANSWER THE FOLLOWING: DO ANY OF THE INDIVIDUALS e
IDENTIFIED, THEIR SPOUSE, OR MINOR CHILD RECEIVE FROM THE ENTITY MORE THAN 7.5% OF THE ENTITY'S TOTAL

DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF THE SALARY OF THE GOVERNOR

($177.412.00)?

Not applicable - | answered No in Questions 5-8

10. IF ANY QUESTION IN 5-8 ABOVE IS ANSWERED YES, PLEASE ANSWER THE FOLLOWING: IS THERE A COMBINED INTEREST OF ]i
ANY INDIVIDUAL IDENTIFIED ALONG WITH THEIR SPOUSE OR MINOR CHILD OF MORE THAN 15% IN THE AGGREGATE OF THE
ENTITY'S DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF TWO TIMES THE SALARY OF THE
GOVERNOR ($354,824.00)?

Not applicable - | answered No in Questions 5-8

11. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE, T&
OR IN THE PREVIOUS 3 YEARS HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT OF SERVICES? THIS DOES
NOT INCLUDE CONTRACTS TO PROVIDE GOODS OR SERVICES TO THE STATE AS A VENDOR.

Not applicabie - No individuals disclosed in question 1

12. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, HAVE THEIR SPOUSE, FATHER, T%w
MOTHER, SON, OR DAUGHTER, HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT FOR SERVICES, IN THE
PREVIOUS 2 YEARS? THIS DOES NOT INCLUDE CONTRACTS TO PROVIDE GOODS OR SERVICES TO THE STATE AS A VENDOR.

Not applicable - No individuals disclosed in question 1

EXHIBIT “1”
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13. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY '}i
HOLD OR HAVE HELD IN THE PREVIOUS 3 YEARS ELECTIVE OFFICE OF THE STATE OF ILLINOIS, THE GOVERNMENT OF THE UNITED
STATES, OR ANY UNIT OF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OF ILLINOIS OR THE

STATUTES OF THE STATE OF ILLINOIS?

Not applicable - No individuals disclosed in question 1

14. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HAVE A ']’l
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING ELECTIVE OFFICE CURRENTLY OR IN
THE PREVIOUS 2 YEARS?

Not applicable - No individuals disclosed in question 1

15. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HOLD OR HAVE }13
HELD IN THE PREVIOUS 3 YEARS ANY APPOINTIVE GOVERNMENT OFFICE OF THE STATE OF ILLINOIS, THE UNITED STATES OF
AMERICA, OR ANY UNIT OF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OF ILLINOIS OR THE

STATUTES OF THE STATE OF ILLINCIS, WHICH OFFICE ENTITLES THE HOLDER TO COMPENSATION IN EXCESS OF EXPENSES

INCURRED IN THE DISCHARGE OF THAT?

Not applicable - No individuals disclosed in question 1

16. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HAVE A ‘{i
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING APPOINTIVE OFFICE CURRENTLY OR IN
THE PREVIOUS 2 YEARS?

Not applicable - No individuals disclosed in question 1

17. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE }*
OR IN THE PREVIOUS 3 YEARS HAD EMPLOYMENT AS OR BY ANY REGISTERED LOBBYIST OF THE STATE GOVERNMENT?

Not applicable - No individuals disclosed in question 1

18. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE }&
OR IN THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) THAT IS OR
WAS A REGISTERED LOBBYIST?

Not applicable - No individuals disclosed in question 1

19. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE T@J
OR IN THE PREVIOUS 3 YEARS HAD COMPENSATED EMPLOYMENT BY ANY REGISTERED ELECTION OR RE-ELECTION COMMITTEE
REGISTERED WITH THE SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION
COMMITTEE REGISTERED WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

Not applicable - No individuals disclosed in question 1

20. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE B«‘
OR IN THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) WHO IS OR

WAS A COMPENSATED EMPLOYEE OF ANY REGISTERED ELECTION OR REELECTION COMMITTEE REGISTERED WITH THE

SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION COMMITTEE REGISTERED

WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

Not applicable - No individuals disclosed in question 1

21. HAS THERE BEEN ANY DEBARMENT FROM CONTRACTING WITH ANY GOVERNMENTAL ENTITY WITHIN THE PREVIOUS TEN ”ﬁ
YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS
DISCLOSED IN QUESTION 1 ABOVE.

No

22. HAS THERE BEEN ANY PROFESSIONAL LICENSURE DISCIPLINE WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE ]t
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

23. HAS THERE BEEN ANY BANKRUPTCY WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, | ]*
FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No
EXHIBIT “1”
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24. HAVE THERE BEEN ANY ADVERSE CIVIL JUDGMENTS AND/OR ADMINISTRATIVE FINDINGS WITHIN THE PREVIOUS TEN YEARS? }?«
THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS
DISCLOSED IN QUEST!ION 1 ABOVE.

No

25. HAVE THERE BEEN ANY CRIMINAL FELONY CONVICTIONS WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE ‘F&
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

Additional Information

STAFF ATTACHED FILE(S)

Refresh List after attaching file(s).

Customer Support Home | Print This Page | Print To PDF
Copyright © 2018 B2Gnow. All rights reserved.
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ILLINOIS PROCUREMENT GATEWAY
FINANCIAL DISCLOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

This Financial Disclosures and Conflicts of Interest Form must be accurately completed and submitted by the Parent Entity
with 100% ownership of the Vendor applying for or holding registration within the lllinois Procurement Gateway. If Parent
Entity is 100% owned by another entity (“Parent’s Parent Entity”), then the Parent’s Parent Entity must complete this
disclosure form. This disclosure requirement continues for each successive parent until the level where the parent entity
does not have 100% ownership. Parent entities with less than 100% ownership do not need to complete this form.

There are seven steps to this form and each must be completed as instructed. The Agency/University will consider this
form when evaluating the vendor’s bid, offer, or proposal or awarding the contract.

The requirement of disclosure of financial interests and conflicts of interest is a continuing obligation. If circumstances
change and the disclosure is no longer accurate, then disclosing entities must provide an updated form.

Vendor Name EXP US SERVICES INC.

Doing Business As (DBA) Click here to enter text.

Disclosing Entity

EXP Global Inc.

Disclosing Entity’s Parent

Entity

Instrument of Ownership or Corporate Stock (C-Corporation, S-Corporation, Professional Corporation, Service

Beneficial Interest Corporation) [_] If you selected Other, please describe: Click here to enter text.
State of Illinois Chief Procurement Office 1
IL Procurement Gateway: Financial Disclosures and Conflicts of Interest Form for Parent Entity ‘an
v.14.1 EXHIBIT “1

Page 37 of 256



FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

STEP 1

UMENTATION SUBMITTAL

You must select one of the six options below and select the documentation you are submitting. You must provide the
documentation the applicable section requires with this form.

[_] option 1 - Publicly Traded Entities

1.A.[_] Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annual salary of the Governor.

OR
1.B.[] Attach a copy of the Federal 10-K or provide a web address of an electronic copy of the Federal
10-K, and skip to Step 3.
[X] option 2 - Privately Held Entities with more than 200 Shareholders

2.A.[X] Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annual salary of the Governor.

OR

2.B. |:| Complete Step 2, Option A for each qualifying individual or entity holding any ownership share in
excess of 5% and attach the information Federal 10-K reporting companies are required to report
under 17 CFR 229.401.

[_] Option 3 — All other Privately Held Entities, not including Sole Proprietorships

3.A.[ ] complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annual salary of the Governor.

[:| Option 4 — Foreign Entities

4.A.[_] Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annual salary of the Governor.

OR
4.8. [_] Attach a copy of the Securities Exchange Commission Form 20-F or 40-F and skip to Step 3.

[] Option 5 — Not-for-Profit Entities
|:| Complete Step 2, Option B.

D Option 6 — Sole Proprietorships
[ ] Skip to Step 3.

State of lllinois Chief Procurement Office 2
IL Procurement Gateway: Financial Disclosures and Conflicts of Interest Form for Parent Entity

v.14.1 EXHIBIT “1”
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

STEP 2

DISCLOSURE OF FINANCIAL INTEREST OR BOARD OF DIRECT ORS

Complete either Option A (for all entities other than not-for-profits) or Option B (for not-for-profits). Additional rows may
be inserted into the tables or an attachment may be provided if needed.

OPTION A - Ownership Share and Distributive Income

Ownership Share - If you selected Option 1.A,, 2.A,, 2.B., 3.A., or 4.A. in Step 1, provide the name and address of each
individual or entity and their percentage of ownership if said percentage exceeds 5%, or the dollar value of their ownership
if said dollar value exceeds $106,447.20.

X check here if including an attachment with requested information in a format substantially similar to the format below.

TABLE - X

Name

Address Percentage of Ownership $ Value of Ownership

Please see attached Click here to enter text. Click here to enter text.

Schedule “A”
Click here to enter text.

Distributive Income - If you selected Option 1.A., 2.A,, 3.A, or 4.A. in Step 1, provide the name and address of each
individual or entity and their percentage of the disclosing vendor’s total distributive income if said percentage exceeds 5%
of the total distributive income of the disclosing entity, or the dollar value of their distributive income if said dollar value
exceeds $106,447.20.

[_] Check here if including an attachment with requested information in a format substantially similar to the format below.

TABLE -Y

Name

Address

% of Distributive Income

$ Value of Distributive Income

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

State of lllinois Chief Procurement Office
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

Please certify that the following statements are true.

I have disclosed all individuals or entities that hold an ownership interest of greater than 5% or greater than
$106,447.20.

&Yes I:] No

I have disclosed all individuals or entities that were entitled to receive distributive income in an amount greater
than $106,447.20 or greater than 5% of the total distributive income of the disclosing entity.

X Yes[ ] No
OPTION B - Disclosure of Board of Directors (Not-for-Profits)

If you selected Option 5 in Step 1, list members of your board of directors. Please include an attachment if necessary.

TABLE-2Z

Name

Address

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: All names on Schedule A

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of |:| Yes & No
lllinois or hold a seat in the General Assembly?

2. Haveyou, your spouse, or minor child been appointed to or employed in any offices or EI Yes |Z] No
agencies of State government and receive compensation for such employment in excess of
60% (5106,447.20) of the salary of the Governor?

3. Areyou or are you the spouse or minor child of an officer or employee of the Capital []ves X No
Development Board or the lllinois Toll Highway Authority?

State of lllinois Chief Procurement Office 4
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

4.  Haveyou, your spouse, or an immediate family member who lives in your residence D Yes IZ No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5. Ifyou answered yes to any question in 1-4 above, please answer the following: Do you, your |:] Yes[ | No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a []Yes[]No
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

STEP ¢

POTENTIAL CONFLICTS OF INTEREST RELATING TO PERSONAL RELATIONSHIPS

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1, Option
6 above.

Please provide the name of the person for which responses are provided: All names on Schedule A

1. Do you currently have, or in the previous 3 years have you had State employment, including []Yes X No
contractual employment of services?

2. Has your spouse, father, mother, son, or daughter, had State employment, including
contractual employment for services, in the previous 2 years? D Yes IZ No

3. Do you hold currently or have you held in the previous 3 years elective office of the State of [] Yes |Z No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of Illinois or the statutes of the State of lllinois?

4. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding []Yes |Z] No
elective office currently or in the previous 2 years?

5. Doyou hold or have you held in the previous 3 years any appointive government office of the [ Yes [X] No
State of lllinois, the United States of America, or any unit of local government authorized by
the Constitution of the State of lllinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office? '

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding []Yes [X] No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered |:| Yes & No
lobbyist of the State government?

State of lllinois Chief Procurement Office 5
IL Procurement Gateway: Financial Disclosures and Conflicts of Interest Form for Parent Entity
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, father, [1Yes X No
mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any |:|Yes g No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either the
Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, father, [JYes[XINo
mother, son, or daughter) who is or was a compensated employee of any registered election
or reelection committee registered with the Secretary of State or any county clerk in the State
of lllinois, or any political action committee registered with either the Secretary of State or the
Federal Board of Elections?

STEP5

EXPLANATION OF AFFIRMATIVE RESPONSES

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

Click here to enter text.

STEP 6

POTENTIAL CONFLICTS OF INTEREST
RELATING TO DEBARMENT & LEGAL PROCEEDINGS

This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole proprietor
disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: All names on Schedule A and EXP
Global Inc.

1. Within the previous ten years, have you had debarment from contracting with any |:|Yes|ZNo
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? |:| Yes & No
3. Within the previous ten years, have you had any bankruptcies? (] ves X No
State of lllinois Chief Procurement Office 6
IL Procurement Gateway: Financial Disclosures and Conflicts of Interest Form for Parent Entity ‘an
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

4. Within the previous ten years, have you had any adverse civil judgments and administrative ~ [_] Yes [X] No

findings?
5. Within the previous ten years, have you had any criminal felony convictions? D Yes [X| No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. Click here to enter text.

SIGN THE DISCLOSURE '

This disclosure is signed, and made under penalty of perjury for all for-profit entities, by an authorized officer or employee
on behalf of the bidder or offeror pursuant to Sections 50-13 and 50-35 of the Illinois Procurement Code. This disclosure
information is submitted on behalf of:

Name of Disclosing Entity: EXP Global Inc.

Signature Date: February 5 , 2018

Printed Name: Hae-Jin (Priscilla) Ahn

Title: General Counsel and Secretary

Phone Number: 905-796-3200

Email Address: Priscilla.ahn@exp.com

State of Illinois Chief Procurement Office 7
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FIRST NAME
DVORAK-EXP LLC

HYNEK
MARK
LLOYD
JAMES
VLADIMIR F
PIERRE
RONALD
NORMAND
YVES

~ JEAN-YVES
ERIC
PIERRE

STANISLAUS (STAN)

JOHN
ROBERT
BOTEL
MICH’EL N
JEAN-SYLVAIN
ELIA$

JOHN
JOCELYN
TIMOTHY.D
LOUIS
DANIEL
BYRON
MARC
JEAN-BENQIT
GAETAN
MICHAEL
ROBERT
SYLVAIN
PIERRE
ROBERT J
JEAN S
STEPHEN G
VAN HIEP
REYNALD
BRIAN
DONNA M
ISABELLE
ANDRE
RICHARD W
MARC
PETER

JEAN
DOMINIQUE
GLENN B
KHURSHID
TODD
SEANP.

LAST NAME

DVORAK

_ DVORAK

GONSALVES

_ LISCHKOFF

STRITESKY

 LASALLE

BLANCHARD
BROUSSEAU
PEPIN
LAVOIE
CHARRON
BEAUCHAMP
GONSALVES
MCKEE
GAUDREAU
CHIU
HOULE
POUPART
KASSAB

 sAamIs

MICHAUD

. NEUMANN

CREPEAUV
NAPPERT
DANLEY
DROUIN
DUCHARME
COUTURE
KOSKI
PETROV
ALARY
LABBE
STERN
LAVIGNE
CHENG
NGUYEN
CASTONGUAY
GRAY

FLOERCHINGER

MIREAULT
ARBOUR
LAUBERTE
JULIEN
CHAN
COUTURE

_ NADEAU

COLLINS
MIRZA
WAGER
MCMAHON

REGION

us

us

us
CANADA
CANADA
CANADA
QUEBEC
QUEBEC
QUEBEC
QUEBEC

QUEBEC w

QUEBEC

QUEBEC

CANADA

CANADA

QUEBEC

CANADA

QUEBEC

- QUEBEC

QUEBEC
us
QUEBEC
us
QUEBEC
QUEBEC
us
QUEBEC
QUEBEC
QUEBEC
us
CANADA
QUEBEC

" QUEBEC

us

QUEBEC

CANADA
QUEBEC
QUEBEC
CANADA
us

QUEBEC |

QUEBEC
QUEBEC
QUEBEC
CANADA
QUEBEC
QUEBEC
QUEBEC
CANADA
us
us

CLASS A
COMMON

4,685,153

640,585
540,585
458,060

445,900

307,124

276485

260,205
260,205
247,500
246,455
224,675
222,712
222,712
214,833
206,140
203,727
203,390
195,140
192,500
82,930
181,000
180,785
176,000
162,635
161,370
158,945
158,345
152,130
150,340
148,843
148,610
135,180
134,015

132,385

A

132,125

131,780

130,130

127,988

125,000
124,850
122,485
120,505
115,350

. 112,509

110,165
109,835
103,070
101,200
100,007
100,000

CLASS A
PREFERRED

% of Ownership

1051885942
1.438207794

1.438207794

1.028412251
1.001111258
0.689538672
0.620749599
0.584198598
0.584198598

0.555674

. 055332782

0.504428508
0.500021284
0.500021284
0.482331767

0.4628147

0457397159

0.456640545

. 0.438118078

0.432190889
0.410704827
0.406371693
0.405888986
0395145955

Value of Shares

| $5253215

0.365139559

0.362299448

0.356854965

0.355507877
0.341554285
0.337535471
0.334174485
0.333651366
0.303499035
0.300883439
0.297223848

0.29664011
0.295865534
0.292161041
0.287351935
0.280643434
0.280306662
0.274996888
0.270551496
0.258977761
0.252599297
0.247336671

0.246595773

0.23140735
0.227208924
0.224530463
0.224514747

7

$8,901,790.70

$1,217,111.50

$1,217,111.50
$870,314.00

$847.21000

$583,535.60

$494,389.50
$494,389.50
$470,250.00
$468,264.50
$426,882.50
$423,152.80
$423,152.80
8,182.70
$391,666.00
$387,081.30
$386,441.00
$370,766.00
$365,750.00
$347,567.00
$343,900.00
$343,491,50
$334,400.00
$309,006.50
$306,603.00
1$301,995.50
$300,855.50
$289,047.00
$285,646.00

$282,801.70

$282,359.00
$256,842.00
$254,628.50
1 $251,531.50
$251,037.50
$250,382.00
$247,247.00
$243,177.20
$237,500.00
$237,215.00
$232,721.50
$228,959.50
$219,165.00
$213,767.10
$209,313.50
1$208,686.50
$195,833.00
$192,280.00
$190,013.30
$190,000.00
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FIRST NAME LAST NAME REGION c::)LhAnSMS : N PR(;ELI;AESRSR:D % of Ownership Value of Shares
DAN MCNICOLL CANADA 97,294 - 0218439378  $184,858.60
MICHAEL ROBERTS CANADA 94814 0213095927  $180,336.60
DARKO STRAJIN CANADA 87,706 - 0196912904  $166,641.40
VINCENT = LATENDRESSE . Quesec 85195 - 0191275339 $161,870.50
CAROLINE GRAVEL QUEBEC 82,555 - 0.18534815  $156,854.50
PIERRE GRONDIN . QUEBEC 82,500 - 0185224667  $156,750.00
DENIS RANCOURT QUEBEC 81,565 - 0.183125454  $154,973.50
NICOLE CAMPEAU QUEBEC 77,576 - 0.17416956  $147,39440
DONALD BONSANT QUEBEC - 0.172999839  $146,404.50
PAUL GIBSON | us - 01667022  $141,075.00
NEIL W CASTONGUAY CANADA - 0.163096493  $138,023.60
NICOLAS ~ BELANGER QUEBEC - 0.158305348  $133,969.00
GREG BODNARCHUK CANADA - 0.157061537  $132,916.40
DONALD SARGENT CANADA - 0156271245  $132,247.60
JEFF HALL CANADA - 0154502068  $130,750.40
DEBORAH WALTERS us - 0150424881 | $127,300.00
ROBERT LACHANCE QUEBEC - 0.14608052  $123,623.50
HUGH NELSON ' CANADA . 0.143743322  $121,64560
RICHARD PERREAULT QUEBEC - 0141141196  $119,443.50
BENJAMIN WEISS CANADA - 0.140528271  $118,924.80
STEPHEN WINCH CANADA - 0.137921654  $116,718.90
ISMAIL TAKI CANADA - 0.132275109  $111,940.40
DENIS LEMIEUX QUEBEC - 0.131745254  $111,492.00
GEORGE KIRCHMAIR CANADA 58575 0 < 0.131509513  $111,292.50
JAMES PHIMISTER CANADA 58,575 - 0131509513  $111,292.50
e BERGERON = QUEBEC 57,805 . - ' 012978075  $109,829.50
GLENN GREENFIELD CANADA 57,581 - 0129277837  $109,403.90
JEAN-PAUL DROLET QUEBEC 56,705 - | 0127311087 $107,739.50

16,566,552 - 37.19
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Schedule “A”

LaSalle
Suite 1620

Chicago, IL 60602

TABLE - X
Name Address Percentage of $ Value of Ownership
Ownership
Mark Dvorak c/o Jim Stern, One N. 32.5% (indirect $5,668,006.85
LaSalle ownership in the
Suite 1620 disclosing party)
Chicago, IL 60602
Hynek Dvorak c/o Jim Stern, One N. 32.5% (indirect $5,668,006.85

ownership in the
disclosing party)
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Saintil, Keisha

T - -]
From: Thomas, Mark

Sent: Wednesday, December 12, 2018 7:15 AM

To: Saintil, Keisha

Cc: Gomez, Graciela

Subject: RE: RE: I-18-4380 EXP US Services Inc. Certificate of Insurance_

Keisha,

The most recent insurance documentation submitted on behalf of exp U.S. Services, inc. for contract |-18-4380 appears
to meet lllinois Tollway standard professional services agreement insurance requirements.

Mark R. Thomas, CRIS
Construction Insurance Analyst
lltinois Tollway

(630) 241-6800 ext. 4474
mthomas@getipass.com

www.illinoistollway.com

From: Saintil, Keisha

Sent: Tuesday, December 11, 2018.2:29 PM

To: Thomas, Mark

Cc: Gomez, Graciela

Subject: RE: RE: I-18-4380 EXP US Services Inc. Certificate of Insurance_

Helio Mark,

Please see the updated revised COl for I-18-4380-EXP U.S. Services, Inc. Please advise.
Thank you,

Keisha

Keisha Saintil

Contract Anaylst

{llinois Tollway

2700 Ogden Avenue
Downers Grove, IL 60515
630-241-6800 ext. 4959

E-MAIL CONFIDENTIALITY NOTICE: This electronic mail message, including any attachments, is for the intended recipient(s) only. This e-mail and any
attachments might contain information that is confidential, legally privileged or otherwise protected or exempt from disclosure under applicable law. If you
are not a named recipient, or if you are named but believe that you received this e-mail in error, please notify the sender immediately by telephone or return
e-mail and promptly delete this e-mail and any attachments and copies thereof from your system. If you are not the intended recipient, please be aware that
any copying, distribution, dissemination, disclosure or other use of this e-mail and any attachments is unauthorized and prohibited. Your receipt of this
message is not intended to waive any applicable privilege or claim of confidentiality, and any prohibited or unauthorized disclosure is not binding on the
[llinois State Toll Highway Authority. Thank you for your cooperation.

1 EXHIBIT “1”
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CERTIFICATE OF LIABILITY INSURANCE

Page 1 of 1

DATE (MM/DD/YYYY)
12/11/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

P.O. Box 305191

PRODUCER SONTACT
Willis of Illinois, Inc. PHONE FAX

. 1-877-945-7378 . 1-888-467-2378
c/o 26 Century Blvd _Eﬁﬂm_o'ﬂ‘). {AIC, o

ADDRESS: certificates@willis.com

Nashville, TN 372305191 USA INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : XL: Insurance America Inc 24554

INSURED INSURER B: Continental Casualty Company 20443

exp U.S. Services, Inc. —

205 N. Michigan Ave, Ste 3600 | INSURER ¢ ; AIG Insurance Company of Canada 81206

Chicago, IL 60601 UsSA INSURER D : i
INSURERE : |
INSURER F :

COVERAGES CERTIFICATE NUMBER: W9137824 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS

CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS

ADDL[SUI
lr‘?g TYPE OF INSURANCE IIS!SD—F_ERMD POLICY NUMBER P%cwwyyv 4 moLicy EXP] LIMITS
X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s 2,000,000
DAMAGE TO RENTED
[ CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $ 2,000,000
A MED EXP (Any one person) S 25,000
Y US00057823LI18A 03/31/2018103/31/2019 | personal & ADVINGURY | § 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER GENERAL AGGREGATE s 2,000,000
poLicy | X | G D Loc PRODUCTS - COMPIOP AGG | § 2,000,000
OTHER: $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY (2 accident) $ 1,000,000
| X | ANY AUTO BODILY INJURY (Per person) | $
B | OWNED SCHEDULED Y -
|| AUTOS ONLY AUTOS 6010517007 03/31/201803/31/2019| BODILY INJURY (Per accident) | $
[ HIRED NON-OWNED PROPERTY DAMAGE s
L AUTOS ONLY | | AUTOS ONLY (Per accident)
$
A X |UMBRELLALIAB | X | occuR EACH OCCURRENCE $ 2,000,000
EXCESS LIAB CLAIMS-MADE CAO0002681LI18A 03/31/2018|03/31/2019| occREGATE s 2,000,000
DED l ] RETENTION $ $
f OMP| TION PER OTH-
!X‘~°§ gaﬁgvsnsg%uw YIN | Siarre || & TN
B ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT . 000,
| OFFICER/MEMBER EXCLUDED? NiA 6046186700 03/31/2018 |03/31/2019 — K
(Mandatory in NH) E.L DISEASE - EA EMPLOYEE| § 1,000,000
If yes. describe under
SCRIPTION OF OPERATIONS below E.L DISEASE - POLICY LIMIT | § 1,000,000
C | Professional Liability 061127095 03/31/2018 |03/31/2019 |Per Claim/Aggregate |$2,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Re: Contract I-18-4380 Elgin O'Bare Western Access, I-294 (Grand Avenue to Wolf Road)

Illinois State Toll Highway Authority (ISTHA) is included as an Additional Insured as respects to General Liability
and Automobile Liability. General Liability and Automobile Liability policies shall be Primary and Non-Contributory
with any other insurance in force for or which may be purchased by Additional Insured.

CERTIFICATE HOLDER

CANCELLATION

Illinois State Toll Highway Authority
2700 Ogden Ave.
Downers Grove,

IL 60515

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

The ACORD name and logo are registered marks of ACORD

SR ID: 17206168

CORPORATION. All rights reserved.
EXHIBIT “1”
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POLICY NUMBER: US00057823LI18A

COMMERCIAL GENERAL LIABILITY
CG 20260413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - DESIGNATED
PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s):
Any person or organization where required by written contract,
agreed in writing prior to the occurrence or accident to provide

additional insured by or on behalf of the named insured.

then only with respect to liability for bodily injury or property damage caused by operations performed for such

but only to the extent that the named insured has
insurance for such persons or organizations and

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section Il - Who Is An Insured is amended to B.
include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only
with respect to liability for "bodily injury”, "property
damage" or "personal and advertising injury"
caused, in whole or in part, by your acts or
omissions or the acts or omissions of those acting
on your behalf:

1. In the performance of your ongoing operations;
or

2. In connection with your premises owned by or
rented to you.

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted by
law; and

2. If coverage provided to the additional insured is
required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

CG 20260413 © Insurance Services Offi

With respect to the insurance afforded to these
additional insureds, the following is added to
Section Il — Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

2. Available under the -applicable Limits of
Insurance shown in the Declarations:

whichever is less.

This endorsement shall not increase the
applicable Limits of Insurance shown in the
Declarations.

ce, Inc., 2012 EXHARM 1341
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CNA

SCA 23 500D39
(Ed. 10/11)

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
EXTENDED COVERAGE ENDORSEMENT - BA PLUS

BUSINESS AUTO COVERAGE FORM
LIABILTY COVERAGE

. Who ls An Insured

This endorsement modifies insurance provided under the following:

1. Which are no longer in force; or
2. Whose limits have been exhausted.

The following is added to Section Il, Paragraph B. Bail Bonds and Loss of Earnings

A1, Who s An Insured: Section Il, Paragraphs A.2.a.(2) and A.2.a.(4) are

1. a. Any incorporated entity of which the Named revised as follows:

Insured owns a majority of the voting stock . . .
on the date of inception of this Coverage 1. Inaf2), tdh? hmlfsgo(r)(t)%etc%sst 8883" b(;)nds IS
Form; provided that, Increased from 2, 0 %o, »an
; ; i 2. In a.(4), the limit for the loss of earnings is
b. The insurance afforded by this provision ;
A.1. does not apply to any such entity that increased from $250 to $500 a day.
is an "insured" under any other liability C. Fellow Employee
"policy” providing "auto” coverage.
policy” providing auol verag ‘ Section I, Paragraph B.5 does not apply.

2. Any organization you newly acquire or form, . . I .
other than a limited liability company, Such coverage as is afforded_ by .thIS provision C. is
partnership or joint venture, and over which you excess over any other collectible insurance.
maintain majority ownership interest. Il. PHYSICAL DAMAGE COVERAGE
The insurance afforded by this provision A.2.: A. Towing
a. Is effective on the acquisition or formation Section Ill. Paragraph A.2., is revised to include

date, and is afforded Only until the end of L|ght Trucks up to 10,000 pounds G V.W.

the policy period of this Coverage Form, or .

the next anniversary of its inception date, ~ B. Transportation Expenses

whichever is earlier. Section Ill, Paragraph A.4.a. is revised, with

b. Does not apply to: respect to transportation expense incurred by you,
o to provide:

(1) "Bodily injury" or "property damage" Lo )
caused by an "accident” that occurred a. $60 per day, in lieu of $20; subject to
before you acquired or formed the b. $1,800 maximum, in lieu of $600.
organization; or

L . C. Loss of Use Expenses

(2) Any such organization that is an ) ]
“insured” under any other liability Section lll, Paragraph A.4.b. is revised, with
"policy” providing "auto" coverage. resp%ct to loss of use expenses incurred by you, to

rovide:

3. Any person or organization that you are P ) o
obligated to provide Insurance where required a. $1,000 maximum, in lieu of $600.
by a written contract or agreement is an D. Personal Property

insured, but only with respect to legal
responsibility for acts or omissions of a person
for whom Liability Coverage is afforded under
this policy.

4. An "employee" of yours is an "insured" while
operating an "auto" hired or rented under a
contract or agreement in that "employee's"
name, with your permission, while performing
duties related to the conduct of your business.

"Policy,” as used in this provision A. Who Is An
Insured, includes those policies that were in force
on the inception date of this Coverage Form but:

The following is added to Section Hl, Paragraph
Ad.

c. We will pay up to $500 for loss to Personal
Property which is:

(1) Owned by an "insured"; and
(2) In or on the covered "auto.”

This coverage applies only in the event of a
total theft of your covered "auto."

This insurance is excess over any other
collectible insurance and no deductible applies.

SCA 23 500D39
(Ed. 10/11)

Copyright, CNA Corporation, 2000.
Includes copyrighted material of the Insurance Services Office used with its permission.
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CNA

E. Rental Reimbursement

The following is added to Section lll, Paragraph
Ad.

d. We will pay for rental reimbursement expenses
incurred by you for the rental of an "auto”
because of "loss" to a covered "auto.” Payment
applies in addition to the otherwise applicable
amount of each coverage you have on a
covered "auto." No deductibles apply to this
coverage.

1. We will pay only for those expenses
incurred during the policy period beginning
24 hours after the "loss" and ending,
regardless of the policy's expiration, with
the lesser of the following number of days:

(a) The number of days reasonably
required to repair or replace the
covered "auto"; or,

(b) 15 days.

2. Our payment is limited to the lesser of the
following amounts:

(@) Necessary and actual expenses
incurred; or,

(b) $25 per day subject to a maximum of
5.

3. This coverage does not apply while there
are spare or reserve "autos" available to
you for your operations.

4. If "loss" results from the total theft of a
covered “"auto" of the private passenger
type, we will pay under this coverage only
that amount of your rental reimbursement
expenses which is not already provided for
under the Physical Damage Coverage
Extension.

F. Hired "Autos"

The following is added to Section lll. Paragraph
A.

5. Hired "Autos”

If Physical Damage coverage is provided under
this policy, and such coverage does not extend
to Hired Autos, then Physical Damage
coverage is extended to:

a. Any covered "auto" you lease, hire, rent or
borrow without a driver; and

b. Any covered "auto” hired or rented by your
"employee" without a driver, under a
contract in that individual "employee's"
name, with your permission, while
performing duties related to the conduct of
your business.

SCA 23 500D39
(Ed. 10/11)

¢. The most we will pay for any one "accident"
or "loss" is the actual cash value, cost of
repair, cost of replacement or $75,000
whichever is less minus a $500 deductible
for each covered auto. No deductible
applies to "loss" caused by fire or lightning.

d. The physical damage coverage as is
provided by this provision will be limited to
the types of physical damage coverage(s)
provided on your owned "autos."

e. Such physical damage coverage for hired
"autos" will:

(1) Include loss of use, provided it is the
consequence of an "accident" for which
the Named Insured is iegally liable, and
as a result of which a monetary loss is
sustained by the leasing or rental
concern.

(2) Such coverage as is provided by this
provision G.e.(1) will be subject to a
limit of $750 per "accident."

G. Airbag Coverage

The following is added to Section lll, Paragraph
B.3.

The accidental discharge of an airbag shall not be
considered mechanical breakdown.

Electronic Equipment

Section Ill, Paragraphs B.4.c and B.4.d. are
deleted and replaced by the following:

c. Physical Damage Coverage on a covered
"auto” also applies to "loss" to any
permanently installed electronic equipment
including its antennas and  other
accessories

d. A $100 per occurrence deductible applies
to the coverage provided by this provision.

Diminution In Value

The following is added to Section lil, Paragraph
B.6.

Subject to the following, the "diminution in value"
exclusion does not apply to:

a. Any covered ‘"auto" of the private
passenger type you lease, hire, rent or
borrow, without a driver for a period of 30
days or less, while performing duties
related to the conduct of your business; and

b. Any covered "auto" of the private
passenger type hired or rented by your
"employee" without a driver for a period of
30 days or less, under a contract in that
individual "employee's” name, with your

SCA 23 500D39
(Ed. 10/11)

Copyright, CNA Corporation, 2000.
Includes copyrighted material of the Insurance Services Office used with its permission.
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SCA 23 500D39
(Ed. 10/11)

permission, while performing duties related IV. BUSINESS AUTO CONDITIONS
to the conduct of your business. A. Duties In The Event Of Accident, Claim, Suit Or
c. Such coverage as is provided by this | Loss
provision is limited to a "diminution in value” L ' .
loss arising directly out of accidental Zh; following is added to Section IV, Paragraph
damage and not as a result of the failure to -c-a.
make repairs; faulty or incomplete (4) Your "employees" may know of an
maintenance or repairs; or the installation of "accident" or "loss." This will not mean that
substandard parts. you have such knowledge, unless such
d. The most we will pay for "loss" to a covered acc1dert1t or Ipsds '; krrov:n to you ofr if you
"auto" in any one accident is the lesser of: are not an individual, to any of your
executive officers or partners or your
(1) $5,000; or insurance manager.
(2) 20% of the "auto's" actual cash value The following is added to Section IV, Paragraph
(ACV) A.2.b.
lll. Drive Other Car Coverage — Executive Officers (6) Your "employees" may know of documents
L . . received concerning a claim or "suit." This
The following is added to Sections ll and III: wil not mean that you have such
1. Any "auto” you don't own, hire or borrow is a knowledge, unless receipt of such
covered "auto" for Liability Coverage while documents is known to you or if you are not
being used by, and for Physical Damage an individual, to any of your executive
Coverage while in the care, custody or control officers or partners or your insurance
of, any of your "executive officers," except: manager.
a. An "auto" owned by that "executive officer"  B. Concealment, Misrepresentation or Fraud
or a member of that person’s household; or The following is added to Section IV, Paragraph
b. An "auto" used by that "executive officer” B.2.
while working in a business of selling, Y ; : -
- . NS " our failure to disclose all hazards existing on the
servicing, repairing or parking "autos. date of inception of this Coverage Form shall not
Such Liability and/or Physical Damage prejudice you with respect to the coverage afforded
Coverage as is afforded by this provision will provided such failure or omission is not intentional.
be: C. Policy Period, Coverage Territory
(1) Equal to the greatest of those . . .
coverages afforded any covered "auto"; g:)‘i/tig)er'l IV, Paragraphs 7.(5).(a). is revised to
and '
(2) Excess over any other collectible a. 45 days of coverage in lieu of 30 days
insurance. V. DEFINITIONS
2, For purposes of this provision, "executive Section V. Paragraph C. is deleted and replaced

officer" means a person holding any of the
officer positions created by your charter,
constitution, by-laws or any other similar
governing document, and, while a resident of
the same household, includes that person's
spouse.

Such "executive officers" are "insureds" while
using a covered "auto" described in this
provision.

by the following:

"Bodily injury" means bbodily injury, sickness or
disease sustained by a person, including mental
anguish, mental injury or death resulting from any of
these.

SCA 23 500D39
(Ed. 10/11)

Copyright, CNA Corporation, 2000.
Includes copyrighted material of the Insurance Services Office used with its permission.
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: EXP U.S. SerViCGS, Inc.
Contract Number: 1-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-18-4380 Consultant: EXP U.S. Services, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

49,152.00 $ 54.84 TOTAL DIRECT SALARY $ 2,695,495.68
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80
Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)
DIRECT REGULAR SALARY TIMES MULTIPLIER $ 7,547,387.90
B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(For Prime Consultant listed above.)
TOTAL DIRECT COSTS _$ 379,079.30
C. SERVICES BY OTHERS
Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ 4,050,771.34
Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ 1,622,747.87
TOTAL SERVICES BY OTHERS _$ 5,5673,519.21
D. ADDITIONAL SERVICES (Prime Consultant)
{Requires prior authorization before use)
ADDITIONAL SERVICES (Subconsultants)
(Requires prior authorization before use)
TOTAL ADDITIONAL SERVICES _$ -
(Requires prior authorization before use)
E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 13,499,986.41
Rev. 9/2018 psa 18-EXHIBETONLY
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Contract No.: 1-18-4380 Consultant: EXP U.S. Services, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www?2.illinois.gov/icms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM

D. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY
TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 379,079.30
Rev. 9/2018 PSB 18-1 arkHEIBNLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR'S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental {including tolls)
Vehicle Owned or Leased (does notinclude

personal vehicles, not owned by the company) {includes tolls)

Parking

Tolls {Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments - Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase IIt normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actuai Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Il only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
Page 61 of 256




ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
* For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees

traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.:

1-18-4380

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Consultant: EXP U.S. Services, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Mark Mikrut, PE

Mark Mikrut, PE

Dan Sicinski

Kenneth Antonson, PE

R. Shankar Nair, Ph.D., SE, PE, NAE

PSB 18-1 and Later ONLY
EXHIBIT “1”
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Project Manager/Resident Engineer | Mark Mikrut, PE

Xt .

Page 65 of 256




Project Civil Engineer | Kenneth Antonson, PE
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Exhibit F
Scope of Work

| Elgin O’Hare Western Access, 1-294 (Gfand Avenue to Wolf Road)

Contract No. 1-18-4380

lllinois State Toll Highway Authority

EXHIBIT “1”
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Contract No. 1-18-4380

I PROJECT DESCRIPTION

This project is for Phase Il engineering services for proposed construction of the Elgin
O’Hare Western Access (1-490) and Tri-State Tollway (I-294) interchange, including the
widening and reconstruction of the Tri-State Tollway (I-294) between Grand Avenue and
Wolf Road in DuPage and Cook Counties, lllinois. The CM Services are required for
the following construction contract:

[-17-4339

Elgin O'Hare Western Access Tollway (1-490)
Roadway and Bridge Widening and Reconstruction
Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road

The Consultant will perform on-site inspection, review layout of contract including design
changes, provide geotechnical inspection and testing, prepare records, maintain
documentation, submit pay estimates and change orders and any other duties requiring
the services of an engineer to complete this project on a timely basis and in accordance
with Tollway specifications. The Consultant must complete and submit final
measurements, calculations and final contract documents to the Tollway no later than six
(6) weeks after completion of Punch List for the project. The Consultant must have
MicroStation capabilities. All final documents shall be submitted in hard copy and
electronic format and follow the ICAPP Manual. All CADD file documents shall be
required to contain all record drawing modifications.

L. CONSTRUCTION MANAGEMENT (CM) SERVICES
A EXECUTION OF ENGINEERING SERVICES

1. The CM shall furnish services in accordance with the articles contained in the
Authority's CM Manual, latest edition, and all applicable Tollway Criteria,
Manuals and Bulletins.

2. In addition to the requirements listed in the CM Manual, the CM should
monitor the Contractor’s adherence to the DBE plan, request any changes to
the DBE plan in writing from the Contractor, review any Contractor requested
changes to the DBE plan, provide a recommendation to the Tollway, monitor
the status of DBE documentation and coordinate the approval of such with
the Tollway.

B. QUALITY ASSURANCE SERVICES

1. Construction management services are required to provide materials testing
and quality assurance (QA) for the following Elgin O’Hare Western Access
(EOWA) contracts: 1-17-4339.

2. QA will be in accordance with the Tollway Construction Manager's Manual,
llinois State Toll Highway Authority (ISTHA) supplemental specifications,
applicable contract special provisions, lllinois Department of Transportation
(IDOT) standard specifications and all QC/QA specifications.

Final: 11/28/2018 20f7 uan
EXHIBIT “1
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Contract No. 1-18-4380

3. CM will be responsible for QA plant and jobsite testing of asphalt mixtures,

concrete mixtures (except concrete mixtures at a precast facility), recycled
concrete aggregates, and recycled asphalt aggregates. The CM is also
responsible for off-site and job-site testing of embankment materials.

OTHER CONTRACT WORK

The Construction Manager and its subconsultants are precluded from managing
and directly supervising work that they are performing under other Tollway
contracts. The following shall apply:

The CM and its subconsultants can perform work on other Toliway projects
provided that:

1.

The Consultant does not serve as the Tollway’s project manager overseeing
work done by that consultant firm on another Tollway contract - specifically if
the consultant reviews progress reports and invoices of a contract that has
that consultant as a part of the team.

. The Consultant does not review their own firm’s work if that consultant firm is

working on another Tollway contract.

Any other potential issue that a professional firm, professional individual or
the Tollway reasonably determines is inappropriate shall not be allowed to
occur.

. REQUIRED SUBMITTALS TO THE AUTHORITY

Submittal requirements shall be in accordance with the CM Manual.

. ITEMS TO BE FURNISHED TO THE CONSTRUCTION MANAGER

In addition to the items to be provided as described in the CM Manual, the following will
be supplied:

1.

2.

It shall be the responsibility of the CM to select the applicable reduced record
drawings from the Tollway’s GIS Site.

Digital Ortho-Imagery, contours, horizontal and vertical survey control and

center line of the project limits.

Copies of ISTHA Standard Specifications, Standard Drawings, and ISTHA
Design Criteria can be obtained from the Tollway’s website.

Copy of contract documents for contracts referenced in Section |, above.

Final: 11/28/2018
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Contract No. 1-18-4380

PROJECT SCHEDULE
Contract No. 1-18-4380
Elgin O’Hare Western Access (1-490); Tri-State Tollway (1-294) — Grand Avenue to Wolf

Road
SCHEDULE

1. Proposal Meeting 6/15/2018
2. CM Proposal Submittal 6/26/2018
3. CM Proposal Approval 11/27/2018
4. Board Award 12/20/2018
5. Notice to Proceed 3/1/2019
6. Construction Start Date TBD
7. Construction Contract Completion TBD

Final: 11/28/2018 497
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Contract No. 1-18-4380

Attachment A
Web-based Project Management System

The lllinois Tollway has a Web-based Project Management System (System) that will be used
by project participants on Tollway CRP and M! projects. The System provides a number of
benefits to the project participants, including:

1) Simplification of communications/online collaboration.

2) Automated tracking of time-sensitive items.

3) Automated reporting.

4) Common document management and storage as electronic documents will reside in a
central repository.

5) Audit trail of information so project participants will be able to determine who did what
and when.

6) Real-time access and exchange of information.

7) Easy, secure, 24/7 access to project information over the Internet via a computer and an
Internet browser. ' '

The successful consultant must establish broadband Internet connectivity in order to effectively
utilize the System (T1 is recommended) and must comply with all work instructions and
procedures relating to its use. The consultant must furnish all hardware and software required
to effectively utilize the System, including personal computers, peripheral software, virus
protection software, System plug-ins, ActiveX installation, firewall configuration and high-speed
document scanners. The consultant will be solely responsible for coordination between its
subconsultants & suppliers, and the System. All document transmittals and written
communication from the consultant to the lllinois Tollway must be made electronically via the
System. In certain cases where “wet signatures” and/or stamps are required by the Tollway,
document transmittals must be made simultaneously via the System for record and by
traditional means for paper documents, unless the consultant is directed otherwise in writing by
the Tollway. Once stamped/signed documents have been obtained, they must be scanned and
uploaded to the System for record.

All consultant, subconsultant and supplier employees who will use the web-based system must
complete the training provided by the Tollway prior to receiving access to the system. A valid e-
mail address must be provided prior to training session. The consultant agrees to comply with
all terms and conditions associated with use of the web-based project management system.

1.0 Consultant shall utilize ISTHA web based project management system to track and
manage projects. System shall be an official record of all project communication.
Consultant shall post copies of all project related documents on the System.

20 Within 14 calendar days of Notice to Proceed, Consultant shall designate a website
manager (coordinator) who is to be the point of contact with ISTHA website
implementation and support staff.

3.0 Consultant is required but not limited to submit the following using the System:

4.0 Submittal schedule, submittals shall be processed using the System to provide a

Final: 11/28/2018 50(7
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Contract No. 1-18-4380

record of activity.
5.0 Progress reports.
6.0 Inspection reports.

7.0 Requests for information, project clarifications, general communication and project
related issues.

8.0 Meeting agendas, no later than 3 days before meeting.

9.0 Minutes of meetings, no later than 3 days after each progress meeting date, distribute
copies of minutes via the System to each party present and to other parties who
should have been present. Include a brief summary in narrative form of progress since
the previous meeting and report.

10.0 Document submission requirements. Project documents transmitted via the System
must comply with the following electronic formats:

10.1 Documents that are marked up or unavailable in electronic format (drawings,
sketches, correspondence, etc. generated by hand drafting methods) shall be
scanned to PDF (.pdf), black and white with maximum resolution of 200dpi using
CCITT Group 4 (2d Fax) compression.

10.2 Documents that have been generated using Adobe Acrobat PDF printer drivers (not
scanned) shall be submitted to the System.

10.3  Electronic photographs shall be submitted in JPEG (.JPG) file format, sized at a
minimum resolution of 1024x768 pixels.

10.4 Grayscale or color photo images that are scanned shall be saved in JPEG (.JPG)
file format with medium to low quality compression at a maximum resolution of
200 dpi.

10.5 Product data that is available for download from the Manufacturer's website, that
has been generated using Adobe Acrobat .PDF printer drivers (not scanned) may
also be submitted via the System.

Final: 11/28/2018 6of 7
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Contract No. 1-18-4380

Operating Sysvté:m Windows XP

Internet Browser Internet Explorer version 6.0 or greater
Processor Speed 2.0 GHz or greater
System Memory (RAM) 512 Megabytes or greater
Hard Drive Space 1500 Megabytes (1.5Gb)
Display Resolution 1024x768 or greater
Broadband Internet Connection (T1) - If a T1 is not an
Connection Type available option, each System participant must have a

dedicated (not shared) DSL or equivalent Internet connection.
CD-ROM or DVD drive

Other hardware

Medium Format Scanner
Medium Format Scanner
Medium Format Scanner
Medium Format Scanner

Canon DR-5020 Document Scanner or equivalent
Canon DR-5080C Document Scanner or equivalent

Fujitsu M 4097D IPC Document Scanner or equivalent
Fujitsu M 4097D VRS Document Scanner or equivalent

1
1
1
T

Medium Format Scanner Epson GT-30000 Document Scanner or equivalent
Large Format Scanner' Océ TDS610 36" Monochrome Scanner or equivalent
Large Format Scanner’ Océ TDS810 36" Monochrome Scanner or equivalent
Large Format Scanner’ Vidar Select P36 Color Scanner or equivalent

Large Format Scanner’ Vidar Select MP36 MonochromeScanner or equivalent

Req 4
Portable Document

2
Format(.PDF) file reader Adobe Acrobat Reader
Portable Document N
Format(.PDF) file generator Adobe Acrobat
Z|P File compression utility WinZip* or equal

' Large and medium format scanning may also be outsourced to a digital reproduction house in
your locale.

2 Adobe Acrobat Reader is free software available for download at http://www.adobe.com/

% Adobe Acrobat is not a free software and must be purchased. At least one copy of the
software must be purchased by the Consultant and must reside on a PC accessible to all users
within the Consuitant’s office. The purchase and installation of multiple copies is recommended.

* A fully functional evaluation version of WinZip is available for download at
http://www.winzip.com/, alternative free file compression utility is 7-zip available at http://www.7-
zip.org/

Note: The scanner models specified meet the requirements of website usage and are provided
for information purposes only. Scanner models may change or be discontinued by the
manufacturer.

Final: 11/28/2018 7'c__zf)z “wan
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EXHIBIT G

Contract No. 1-18-4380
EXP U.S. Services, Inc.

CURRENT OBLIGATIONS FOR PROJECT

Route & Job i . Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders) Completion
IL 104  Phase 1/II, New Illinois River Bridge $5,400,000.00 $20,000.00 4/1/2019
IL 173  Phase I, Environmental Assement $4,400,000.00 $239,000.00 4/1/2019
Central Ave Phase I, Reconstruction and widening, new $3,300,000.00 $400,000.00 9/1/2019
connector underpass
IL 83 Phase II, Intersection Improvement $1,200,000.00 $150,000.00  12/1/2019
[-55/US6 Phase III, Bridge / Interchange $3,700,000.00 $25,000.00  12/15/2018
IL 43 Phase I, Bridge over I-55 $2,000,000.00 $1,200,000.00 10/10/2020
EOWA  Phase II, DUR $5,500,000.00 $0.00 12/21/2018
EOWA Phase II, DUR $5,500,000.00 $620,000.00  12/1/2019
1-294 Master Plan for Central Tri-State from 95th $8,040,000.00 $10,000.00 3/1/2019
Street to 22nd Street
1-490/1-90 Phase II, New System to System $13,350,000.00 $8,300,000.00 12/31/2020
Interchange
ISTHA PMO Program Management Office and $1,900,000.00 $1,700,000.00 12/31/2024
Technical/Administrative Services
Franlin Ave Phase /II, Reconstruction and widening $4,700,000.00 $3,800,000.00 12/1/2021
EOWA  Phase III, I-294 Reconstruction and TBD TBD TBD
widening Grand to Wolf
Systemwide Geotechnical Design Services $60,000.00 $60,000.00  12/31/2020
190at 1290 Phase III, EB Ramp to NB 190/94 $400,000.00 $400,000.00  6/30/2020
Various Landsurvey Projects $200,000.00 $200,000.00 12/31/2021
Rev. 9/2018 psB 18-1 EatH HRToNLY
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Contract No.: 1-18-4380

Consultant:

EXP U.S. Services, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.
DBE/MBE/WBE SUBCONSULTANTS

1 AES Services, Inc.

[-2]

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

2  ARK Engineering Associates, LTD.

193,078.48

9,539.31

$ 202617.79

~

Direct Labor

Direct Costs

Services by Others
Additional Services. bl

Total this Subconsultant (ULC)

3 FluidClarity, Ltd

191,685.06
10,855.00

$ 20254006

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

4  Garza Karhoff Engineering, LLC

& (e~ 18 |

376,049.52
28,953.06

$ 405,002.58

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

§ Gasperec Elberts Consulting, LLC

& enH |en (A

381,827.21
23,259.47

$ 405,086.68

10

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

H (A |en n

254,469.60
15,709.55

$ 270,179.15

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL Additional Services DBE/MBE/WBE Subconsultants:

interra, Inc.

Direct Labor

Direct Costs

Services by Others
Additionat Services ™

Total this Subconsultant (ULC)

Lakeshore Engineering, LLC

& len |8 (n

343,086.24
197,005.91

$ 540,092.15

Direct Labor

Direct Costs

Services by Others
Additional Seﬁices i

Total this Subconsultant (ULC)

Millennia Professional Services

R (en |&n |en

191,150.96
11,442.00

$ 202,592.96

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

OSEH Inc.

H (en |8 [ep

$ 253,777.50
$ 1624663

$ 270,024.13

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Tecma Associates, Inc.

H (A |&n (&

$  191,366.28
11,222.21

S 20258849

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

7 A 1P |

1,282,957.20
67,090.15

$ 1,350,047.35

TOTAL DBE/MBE/WBE Subconsultants: $

4,050,771.34

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

4,050,771.34
30.01%
30.01%

EXHIBIT 1"
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Project No.

1

2

3

1-18-4380

Consultant:

EXP U.8. Services, Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Aqua Vitae Engineering, LLC

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor $ 250,907.16

Direct Costs $ 19,115.50

Services by Others $ -

Additional Services ™

Total this Subconsultant (ULC) $ 270,022.66
Alfred B h and Company

Direct Labor $ 172,032.00

Direct Costs $ 650.00

Services by Others $ -

Additional Services ™

Total this Subconsultant (ULC) $ 172,682.00
V3 Companies, Ltd.

Direct Labor $ 992,336.04

Direct Costs $ 87,707.17

RO OSSRV 1,00 S )

& s

1,080,043.21

$ .

Direct Labor

Direct Costs
Services by Others
Additional Services ™

Total this Subconsuitant (ULC)

&+ (en |&n 1eH

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

&r P A |n

** Additional services funds require prior authorization before use

Rev. 9/2018

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant {ULC)

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

&r ¢h [&n (&9

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

ea &p |&p [P

10

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

H (&P |&p |h

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsuitant (ULC)

€A €8 |&p (&P

TOTAL Non-DBE/MBE/WBE Subconsultants: $

1,522,747.87

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $ -

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

1,522,747.87

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: AES Services, Inc.

Contract Number: 1-18-4380

Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underiined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract Number: 1-18-4380 Consultant: AES Services, inc.
EXHIBIT A: ESTIMATED TASK WORK HOURS

| Grand Total Exhibit A Hours 1114

TOTAL

MONTHS of YEAR 2022 HOURS

TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Construction Inspeclor 160 172 172 180 180 170 80 1114
TOTALS 160 172 172 180 180 170 80 1114
Rev. 9/2018 PSB 18-1 and Laler ONLY
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Contract No.: 1-18-4380 Consultant: AES Services, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1,114.00 $ 61.90 TOTAL DIRECT SALARY § 68,956.60
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80
Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)
DIRECT REGULAR SALARY TIMES MULTIPLIER § 193,078.48
B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(For Prime Consultant listed above.)
TOTAL DIRECT COSTS _$ 9,539.31
C. SERVICES BY OTHERS
Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -
Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -
TOTAL SERVICES BY OTHERS _$ -
D. ADDITIONAL SERVICES (Prime Consultant)
{Requires prior authorization before use)
ADDITIONAL SERVICES (Subconsultants)
(Requires prior authorization before use)
TOTAL ADDITIONAL SERVICES $ -
(Requires prior authorization before use)
E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 202,617.79
Rev. 9/2018 ps 1sEXSRHIBIE SN
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Contract No.: 1-18-4380 Consultant: AES Services, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://mww2.illinois.gov/icms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below
https://www.illinoistoliway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6¢cal-47db-8d7¢-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 9,539.31
Rev. 9/2018 PSB 18-1 akd¥E BNy
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVELCONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR'S TRAVEL CONTROL BOARD)
Vehicle Rental {including tolls)
Vehicle Owned or Leased (does not include
personal vehicles, not owned by the company} (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance - required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment - on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Ill only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.:

1-18-4380

Consultant: AES Services, Inc.

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

EXHIBIT E - KEY PROJECT PERSONNEL
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EXHIBIT F
Contract No. 1-18-4380
AES Services, Inc.
SCOPE OF SERVICES

Project Description:

This project is for Phase 1ll engineering services for proposed construction of the Elgin O’'Hare Western
Access (1-490) and Tri-State (1-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (I-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance
with Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in
the Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 psB 18-1 IR ondy
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EXHIBIT G
Contract No. 1-18-4380
AES Services, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee (Including all Fee Remainin Estimated
No. Work Scope & Description of Project Supplementals and To Be Earne dg Date of
’ Extra Work Orders) Completion

PTB 183 008 IDOT / C-91-174-17 I-55 and Weber Road $1,148,590.00 $1,130,046.38 12/31/2020
CDOT NLSD PHASEISTUDY E GRAND AVE $334,922.46 $247,295.81 12/31/2018

TO W HOLLYWOOD
PTB 185-02 IDOT - Phase II Various Various $766,802.87 $635,502.87 12/31/2018
RR-15-9976RILTOL CDM Smith - Traffic Consultant $476,000.00 $213,017.69 12/31/2019
CDOT  JACOBS B-3-515 Surface Transportation $110,000.00 $82,657.54 10/1/2019
Planning Studies 38950 .
CDOT CIVILTECH B-1-625 Surface $150,000.00 $139,819.44  10/1/2019
Transportation Planning Studies 38944
CDOT SAM SCHWARTZ - B-7-243 Surface $£99,200.00 $68,446.49 10/1/2019

Transportation Planning Studies 46217

17-2005 ILTOL BURNS&MACI-17-4678 EOWA $275,000.00 $257,009.88  1/30/2020
Pratt to Touhy

[-17-4679 ILTOL STV 1-17-4679 EOWA Western - - -
Access Interchange

I-17-4302 ILTOL V3/BAKER I-17-4302, 1-294 Wolf $420,154.50 $176,336.23  12/31/2022

Rd-O'hare Qasis

1-15-4660 ILTOL HDR I-15-4660 LAS Services, $270,000.00 $270,000.00 -
Systemwide

I-12-4058 ILTOL PSB 12-3 024 SPACECO [-12- $60,000.00 $60,000.00 -

4058 Survey Services

Rev. 9/2018 PSB 18-1apd | aler OYLY
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Contract No.: 1-18-4380 Consultant: AES Services, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional .Services b Addi(ional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others $ - Services by Others -

Additional Services ** $ - Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others $ - Services by Others -

Additional Services ** $ - Additional Services ** -

Total this Subconsuiltant (ULC) Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others $ - Services by Others -

Additional Services ** $ - Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
Rev. 9/2018 P@gﬁ-&?d LQtI’ 2155



Project No.

1-18-4380

Consultant:

AES Services, Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC}) $ - Total this Subconsultant (ULC) $
8

Direct Labor 3 - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Alfred Benesch and Company

Consultant Name:

Contract Number: [-18-4380

Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
PSB 193888967 256"
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Contract Number: 1-18-4380 Consultant: Alfred Benesch and Company
EXHIBIT A: ESTIMATED TASK WORK HOURS
| Grand Total Exhibit A Hours 1280
TOTAL
MONTHS of YEAR 2019 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
RFl's 6 6 6 6 6 6 6 6 48
Meelings 4 4 4 12
Shop Drawing Reviews 36 36 36 36 36 36 36 36 288
VE Reviews 40 40
TOTALS 46 42 82 46 42 42 46 42 388

Rev. 972018

PSB 18-1 and Later ONLY
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Contract Number: (-18-4380 Consultant: Alfred Benesch and Company
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL
MONTHS of YEAR 2020 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
RFFI's 6 6 6 8 6 6 6 6 6 6 6 6 72
Meelings 4 4 4 4 16
Shop Drawing Reviews 36 36 36 36 36 36 36 36 36 36 36 36 432
VE Reviews 40 40
TOTALS 42 46 42 42 46 42 82 46 42 42 46 42 560

Rev. 9/2018

PSB 18-1 and Later ONLY
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Contract Number: 1-18-4380 Consultant: Alfred Benesch and Company
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL

MONTHS of YEAR 2021 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
RFl's 6 6 6 6 6 6 ] 5 <] 5 67
Meelings 4 4 4 4 16
Shop Drawing Reviews 36 36 36 36 36 36 24 240
VE Reviews
TOTALS 42 46 42 42 46 42 30 9 9 5 323
Rev, 9/2018 PSB 18-1 and Later ONLY
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EXHIBIT “1”
Page 93 of 256

Contract Number: 1-18-4380 Consuitant: Alfred Benesch and Company
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL

MONTHS of YEAR 2022 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
|IRFI's 5 5
Meelings 4 4
Shop Drawing Reviews
VE Reviews
TOTALS 5 4 9

Rev. 9/2018 PSB 18-1 and Later ONLY



Contract No.: 1-18-4380 Consultant: Alfred Benesch and Company

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1,280.00 $ 48.00 TOTAL DIRECT SALARY § 61,440.00
{Total Work Hours (Average Hourly
from Exhibit A) Rate )
Muitiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 172,032.00

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $ 650.00

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) _$ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE {Upper Limit of Compensation) $ 172,682.00

Rev. 9/2018 PS8 f8X leHBFef QrLY
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Contract No.: 1-18-4380 Consultant: Alfred Benesch and Company

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www?2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistoliway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Aliowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 650.00

Rev. 9/2018 PSB 18-1 EXHBTONLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR'S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental {including tolls)
Vehicle Owned or Leased (does not include

personal vehicles, not owned by the company) {includes tolls)

Parking

Tolls {Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs {Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase 11l only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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LLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) -
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.:

1-18-4380

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Consultant: Alfred Benesch and Company

EXHIBIT E - KEY PROJECT PERSONNEL

psB 1EXBAEChl v
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EXHIBIT F
Contract No. 1-18-4380
Alfred Benesch and Company
SCOPE OF SERVICES

Project Description:

This project is for Phase Ill engineering services for proposed construction of the Elgin O’'Hare Western
Access (1-490) and Tri-State {1-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (1-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by providing as-needed post design services which shall
include:

Preconstruction and coordination meeting participation
RFi, NCR and Value Engineering review

Shop Drawing and Submittal review of the following elements:
SN 1659 Ramp S2 Unit 1 Steel Shop Drawings

SN 1659 Ramp S2 Unit 2 Steel Shop Drawings

SN 1659 Ramp S2 Unit 1 Bearings (4 types)

SN 1659 Ramp S2 Unit 2 Bearings (7 types)

SN 1659 Ramp S2 Soil Retention at N. Abut

SN 1659 Ramp S2 Soil Retention at Pier 5

SN 1659 Modular Expansion Joints (3 different elements)
SN 287/288 TSRS Stage 1 (4 locations)

SN 287/288 TSRS Stage 2 (4 iocations)

SN 287/288 TSRS Stage 3 (4 locations)

SN 285/286 Abutment Wraparound Walls

SN 285/286 TSRS Stage 1 (2 locations)

SN 285/286 TSRS Stage 2 (2 locations)

SN 285/286 TSRS Stage 3 (2 locations)

TS35.10R, SB MSE Shop drawings

TS35.15R, NB MSE Shop drawings

TS35.35R, SB (R) MSE Shop drawings

7S35.35R, NB (R) MSE Shop drawings

TS 35.84R, NB MSE Shop Drawings

IPDC Review

Electrical Shop Drawing Reviews

Rev. 9/2018 Page 1 PSB 18-1BXHIBET SNy
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EXHIBITG
Contract No. 1-18-4380

Alfred Benesch & Company
CURRENT OBLIGATIONS FOR PROJECT
Fee (Including all Estimated
'}ogt; & Work Scope & Description of Project Supplementals and F:: g: '2:::::19 Date of
o No. Extra Work Orders) Completion
P-91-190-07 PTB 143 - 1-55 at Lorenzo Road $3,446,653 $404,252 1/1/2020
D-93-029-07 PTB 145 - Phase VII Various Structure $1,501,857 $123,446 11/1/2017
Projs., Dist. 3
P-91-597-10 PTB 157 - 1-290 Widening Study $1,126,429 $524,848 6/1/2018
(WSP USA, Inc.)
D-94-088-06 PTB 152 - 1-74/1-155 Interchange $5,596,887 $182,159 7/1/2016
D-91-191-10 PTB 154 — IL-171/First Avenue $7,253,203 $63,232 12/1/2019
P-91-599-10 PTB 156 — 95th & Stony, Phase I $1,549,259 $67,088 12/1/2017
D-93-022-11 PTB 159 - 1L-89 over Illinois River, $1,412,394 $32,313 8/31/2016
Phase II
1-11-4018 PSB 11-4 — Jane Adams Memorial 511,545,793 $113,031 4/1/2019
Reconstruction — Higgins Rd to Randall
Rd; 1-90 DSE & DCM
C-91-173-13 PTB 168 — Phase III Construction $4,661,156 $55,145 5/1/2017
Inspection Services for U.S. 34 (Ogden
Avenue) at the CNRR
1-13-4104 PSB 13-1, Item 15 — I-90 Bridge & $12,156 $11,105 12/1/2018
Ramp Reconstruction (IL 25)
1-14-4188 PSB 14-1, Item 3 -~ [-90, [L 53 to $9,005,385 $45,163 5/1/2019
Arlington Heights Rd. Widening
1-14-4189 PSB 14-1 - Westbound Roadway & $91,000 $46,151 6/1/2019
Bridge to IL 31 to the Fox River
RR-14-9171 PSB 14-3 - Construction Management $360,000 $176,664 12/31/2019
Services Upon Request
(Sub to ESG)
1-15-4656 PSB 15-2 - EOWA, 1-294 to 1-90, Tri- $24,442,011 $8,887,925 513172024
State and Franklin /Green Street, Phase
1
P-91-348-15 PTB 176 - Various Phase I Studies $847,411 $339,479 10/19/2023
P-91-440-14 PTB 173 - IL 43 (Harlem Ave.), 63rd $564,365 $447,381 7/1/2018
St. to 65th St.
C-91-174-17 PTB 183 - Weber Road - Phase III - $10,399,476 $9,425,223 12/31/2020
Weber Road at I-55 Interchange
Rev. 9/2018

PSB 18-1 and Later QNL)’(
EXHIBIT “1

Page 101 of 256



Contract No.: 1-18-4380 Consultant: Alfred Benesch and Company

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $ -
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Aﬂditional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $ -
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsuitant (ULC) 3 -
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $ -
10

Direct Labor Direct Labor

Direct Costs Diract Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $ -

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $ -

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $ -

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $ -
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Alfred Benesch and Company

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional! Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ™ $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: §

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

ARK Engineering Associates, LTD.

Consultant Name:

Contract Number: 1-18-4380

Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

/
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Contract No.: 1-18-4380 Consultant: ARK Engineering Associates, LTD.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1,477.00 $ 46.35 TOTAL DIRECT SALARY § 68,458.95
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 191,685.06

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $ 10,855.00

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 202,540.06
Rev. 9/2018 PSB 18-E?1‘1|5|I|.§é Oll(l ¢
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Contract No.: 1-18-4380 Consultant: ARK Engineering Associates, LTD.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http.//www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 10,855.00
Rev. 9/2018 PSB 18-1 da¥ HABFIONLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage {per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include

personal vehicles, not owned by the company) {includes tolls)

Parking
" Tolls (Personal Vehicles only)
Overtime
Shift Differential
Overnight Delivery/Postage Courier Service
Copies of Deliverables
Specific Insurance — required for project
CADD
Monuments - Permanent
Advertisements
2-way Radio
Telephone Usage
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project {(snocper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography, mapping and drone usage
Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Ill only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees

traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.: 1-18-4380

Consultant:

ARK Engineering Associates, LTD.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 9/2018

psB 18- BdToNLy
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EXHIBIT F
Contract No. 1-18-4380
ARK Engineering Associates, LTD.
SCOPE OF SERVICES

Project Description:

This project is for Phase Il engineering services for proposed construction of the Elgin O’'Hare Western
Access (1-490) and Tri-State (1-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (1-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (I-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance
with Tollway specifications. The Subconsultant services shall be in accordance with the articles contained
in the Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PsB 18-1 SNIHARIDNLY
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EXHIBIT G
Contract No. 1-18-4380
ARK Engineering Associates, LTD.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee (Including all Fee Remainin Estimated
" No Work Scope & Description of Project Supplementals and To Be Earne dg Date of
’ Extra Work Orders) Completion
RR-13-4116 Reconstruction of I-88 between York Road $235,920.00 $175,000.00 12/31/2020
Rev. 9/2018 psB 18-1GXURET ONLY OBU'Q/
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Contract No.: 1-18-4380 Consultant: ARK Engineering Associates, LTD.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ™ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant {(ULC}) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ™ Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) - -
7

Direct Labor

Direct Costs

Rev. 9/2018

Direct Labor

Direct Costs

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

ARK Engineering Associates, LTD.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsuitant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs 3 - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ™ $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others 3 -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $§

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Aqua Vitae Engineering, LLC
Contract Number: 1-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract Number: 1-18-4380 Consultant: Aqua Vitae Engineering, LLC
EXHIBIT A; ESTIMATED TASK WORK HOURS
| Grand Total Exhibit A Hours 1990
TOTAL
MONTHS of YEAR 2019 HOURS
TASK Jan Fab Mar Apr May Jun Jul Aug Sep Oct Nov Dec
inspeclor 401 80| 80} 80 80 40 401 440
TOTALS 40} 80§ 80} 80} 80§ 401 401 440]

Rev. 9/2018

PSB 18-1 and Later ONLY
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EXHIBIT “1”
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Contract Number: 1-18-4380 Consuitant: Aqua Vitae Engineering, LLC
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL
MONTHS of YEAR 2020 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
linspector 40 40} 40 40| 40] 80} 80} 80} 80| 80| 40 40} 680
TOTALS 40 40 40] 40 40 801 80 80} 80 80} 401 40 680}
Rev. 972018

PSB 18-1 and Later ONLY



EXHIBIT “1”
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Contract Number: 1-18-4380 Consuitant: Agqua Vitae Engineering, LLC
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL
MONTHS of YEAR 2021 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Inspector 24 24 40} 40 48} 48} 80 80} 80 80] 40} 32 616
TOTALS 24 24 40} 40 48 48 80§ 80 80} 80 40 32 616]

Rev. 9/2018

PSB 18-1 and Later ONLY



Contract Number: 1-18-4380 Consultant: Aqua Vitae Engineering, LLC
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL
MONTHS of YEAR 2022 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
linspector 24 32 32 40| 40 40] 30 16} 254
TOTALS 24 32 32 40 40 40 30 16 254

Rev. 9/2018

PSB 18-1 and Later ONLY
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Contract No.: 1-18-4380 Consultant: Aqua Vitae Engineering, LLC

EXHIBIT 8: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1,990.00 $ 45.03 TOTAL DIRECT SALARY § 89,608.70
{Total Work Hours {Average Hourly
from Exhibit A) Rate )
Multipiier to be used on this project: 2.80

Allowable Multiplier = {2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 250,907.16

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
{For Prime Consultant listed above.)

TOTAL DIRECT COSTS _$ 19,115.50

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS §$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES {Subconsultants)

{Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ _ -

{Requiras prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 270,022.66

Rev. 9/2018 PSB 18-1 ER&H&I&IENII: i
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Contract No.: 1-18-4380 Consultant: Aqua Vitae Engineering, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://mww2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6¢ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below: -

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 19,115.50

Rev. 9/2018 PSB 18-1 abXEHBINLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm'’s billing and accounting systems.

Per Diem {per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include

personal vehicles, not owned by the company) (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project {snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs {(Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Il only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees

traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.: 1-18-4380

Consultant:

Aqua Vitae Engineering, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 9/2018
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EXHIBIT F
Contract No. 1-18-4380
Aqua Vitae Engineering, LLC
SCOPE OF SERVICES

Project Description:

This project is for Phase Ill engineering services for proposed construction of the Elgin O’'Hare Western
Access (1-490) and Tri-State (I-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (I-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain

documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the

Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PSB 18-1 bXdHIBdTANLY
Page 127 of 256



EXHIBIT G
Contract No. 1-18-4380
Aqua Vitae Engineering, LLC
CURRENT OBLIGATIONS FOR PROJECT

Estimated
Date of
Completion

Fee (Including all
Supplementals and
Extra Work Orders)

Route & Job
No.

Fee Remaining

Work Scope & Description of Project To Be Earned

1-18-4380

1-18-4354

1-18-4356

I-18-4357

{-17-4300

1-17-4306

1-17-4302

MO-17-1238

1-17-4677

1-17-4674

RR-16-9198

1-16-4257

Rev. 9/2018

‘Management Services.

Elgin O'Hare Western Access, I-294 (Grand
Avenue to Wolf Road) Construction
Management Services

Systemwide Design and Construction
Management Services for Landscape Services
Upon Request. On call and as-needed Phase
Il Engineering Services and Construction

$264,415.00

Tri-State Tollway {I-294), Roadway and Bridge
Rehabilitation and Widening, Wolf Road (MP
36.2 and the Balmora!l Avenue (MP 40.0).
Construction Management Services.

Tri-State Tollway, Construction Management
Upon Request. On call and as-needed
Construction Management Services.

Tri-State Tollway, Roadway Reconslruction,
Roosevelt Road (MP 30.5) to St. Charles Road
(MP 32.3)

Tri-State Tollway Bridge Rehabilitation, Repairs
& Demglition, Various Locations

Tri-State Tollway Roadway Reconstruction and
Bridge Rehabiliation, Wolf Rd (MP 36.2) to
O'Hare Qasis {(MP 37.8)

Systemwide Pavement Roadway Management
Services

Elgin O'Hare Westemn Access, Devon Avenue
to Pratt Boulevard: Erosion & Sediment Control
and Landscaping design.

$405,000.00

$200,000.00

$770,000.00

$47,000.00

$120,000.00

$483,000.00

$159,620.00

Elgin O'Hare Westem Access, Jane Addams
Memorial Tollway System Interchange
Westbound Collector Distributor Road: Erosion
& Sediment Control and Landscaping design.
Systemwide Construction Management Upon
Reguest, Non-Roadway

Environmental Studies Upon Request:
Environmental Inspector for erosion and
sediment control, NPDES, IEPA, USACE,
IDNR, and local storm sewer permits who has
the experience to evaluate and recommend
corrective actions in the field.

$51,750.00

$60,000.00

$50,000.00

$160,000.00

$264,415.00

$160,000.00

$405,000.00

$200,000.00

$703,084.00

$12,349.00

$56,290.00

$459,815.00

$142,600.00

$36,463.00

$60,000.00

$50,000.00

PSB 18-1 @HABIONLY
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8/31/2021

12/31/2024

12/31/2020

12/31/2018

1213112022

10/31/2022

12/31/2022

12/31/2022

4/30/2020

11/31/2019

12/31/2018

7/31/2021



1-16-4249

1-14-4193

C-91-010-16

C-91-324-16

Private

Private

Private
LCFPD

Rev, 9/2018

1-90 and Systemwide Construction
Management Services Upon Request: Erosion
& Sediment Control inspections and reporting.
1-80 at Roselie Road Interchange (MP 65.5),
Construction Management Services

US 45 (Milbum Bypass) North of Milbum Road
to North of Grass Lake Road, Phase ill:
Erosion & Sediment Control and USACE 404
field inspections and reporting.

Various Maintenance Construction
Engineering/Erosion and Sediment
Control/Landscape Architecture for Various
Projects: SWPPP review, ESC Field Meetings,
Erosion & Sediment Control and USACE 404
Reporting for IDOT let projects throughout
District 1.

Various development and storm water
management permits for a private property
management co.

Various urban infill land redevelopment
projects: ESC inspections, storm water and
Best Management Practices (BMPs) design
and specifications.

Various greenfield residential land development
projects: ESC inspectlions, storm water and
Best Management Practics (BMPs) design and
specs.

Stream stabilization design and permitting.

$30,000.00

$16,800.00

$49,730.73

$97,336.77

Time & Materials

Time & Malerials

Time & Materials
$13,600.00

$13,200.00

$13,125.00

$49,730.73

$85,000.00

12/31/2018

513112018

12/31/2018

3/31/2020

Approx. $4,000  12/31/2018

Approx. $4,000  12/31/2018

Approx. $4,000 12/31/2018

$4,100.00

PSB

12/31/2018

18-1 BCH HBITONLY
Page 129 of 256



Contract No.: 1-18-4380 Consultant: Aqua Vitae Engineering, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC}) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ™ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ™* -

Total this Subconsultant (ULC) $ - Total this Subconsultant {(ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Consultant:

Project No. 1-18-4380 Aqua Vitae Engineering, LLC

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

Direct Labor

Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others 3 -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC}) Total this Subconsultant (ULC) $
8

Direct Labor $ Direct Labor $ -

Direct Costs $ Direct Costs $ -

Services by Others $ Services by Others $ -

Additional Services ** $ Additional Services ** $ -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
9

Direct Labor 3 Direct Labor $ -

Direct Costs $ Direct Costs $ -

Services by Others $ Services by Others $ -

Additional Services ** $ Additional Services ** $ -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
10

Direct Labor $ Direct Labor $ -

Direct Costs $ Direct Costs $ -

Services by Others $ Services by Others $ -

Additional Services *™* $ Additional Services ** $ -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: FIUIdCIarlty, Ltd.
Contract Number: 1-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT“1” ¢/
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Contract No.: 1-18-4380 Consultant: FluidClarity, Ltd.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR {without overtime)

3,780.00 $ 35.53 TOTAL DIRECT SALARY §

134,303.40

(Total Work Hours (Average Hourly
from Exhibit A) Rate )

Multiplier to be used on this project:

2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $

376,049.52

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS §

28,953.06

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

280 §

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $

405,002.58

Rev. 9/2018 PSB 1& X4 B4E- Oy
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Contract No.: 1-18-4380 Consultant: FluidClarity, Ltd.

EXHIBITD
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2_illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6¢cal-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and itemized) $ 28,953.06

Rev. 9/2018 PSB 18-1 EXHIBET ONLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'S TRAVEL CONTROL BOARD)
Lodging {per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVELCONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include

personal vehicles, not owned by the company) (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm's policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Iil only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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LLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after lanuary 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) -
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway's CM Manual allowance.
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Contract No.: 1-18-4380

Consultant:

FluidClarity, Ltd.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 9/2018
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EXHIBIT F
Contract No. 1-18-4380
FluidClarity, Ltd.
SCOPE OF SERVICES

Project Description:

This project is for Phase Ill engineering services for proposed construction of the Eigin O’'Hare Western Access (I-
490) and Tri-State (1-294) interchange, including the widening and reconstruction of the Tri-State Tollway (I-294)
between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM Services are required for
the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (I-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 psB 18-1 IR oMY
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EXHIBIT G
Contract No. 1-18-4380
FluidClarity Ltd.
CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all Estimated
Rout:‘o& Job Work Scope & Description of Project Supp:ementatg and F.:: g: ';:::l:dg Date of
) Extra Work Orders) Completion
PTB 184-011 Various Phase | Drainage Studies $300,000.00 $390,000.00  12/31/2020
PTB 174-004 Various Phase | Drainage Studies $300,000.00 $10,000.00 973172018
PSB 17-2
PSB 16-3 Environmental Impact Statement $450,000.00 $380,000.00
Preparation
PSB 17-3 TRI-STATE TOLLWAY ROADWAY RECONSTRUCTION 87172021
1-55 RAMPS {M.P. 24.1) TO OGDEN AVENUE (M.P. 27.8)
MO-17-2339 Underwater Inspections & Scour Analysis $117,000.00 $65,000.00 12/1/2019
ntract [-11-4CEOWB Design Corridor Manager $501,000.00 $45,000.00 12/1/2018
PTB 159-030 Hydraulic & Structural Engineering $900,000.00 $450,000.00  9/1/2022
Services
Rev. 9/2018
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Contract No.: 1-18-4380 Consultant: FluidClarity, Ltd.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additiona! Services ** Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others $ - Services by Others -

Additional Services ** $ - Additional Services ** -

Total this Subconsultant (ULC} Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others $ - Services by Others -

Additional Services ™ $ - Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others $ - Services by Others -

Additional Services ** $ - Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

FluidClarity, Ltd.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant {ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ -~ Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Garza Karhoff Engineering, LLC
Contract Number: 1-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is avaitable on the Tollway's website

EXHIBIT “1” a@ j
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Contract No.: 1-18-4380 Consultant: Garza Karhoff Engineering, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

2,982.00 $ 45.73 TOTAL DIRECT SALARY §$ 136,366.86
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $ 381,827.21

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $ 23,259.47

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsuitant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$ -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE {Upper Limit of Compensation) $ 405,086.68

Rev. 9/2018 psB 18Xk IBEFONLY
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Contract No.: 1-18-4380 Consultant: Garza Karhoff Engineering, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 23,259.47

Rev. 9/2018 PSB 18-1 abX HH8IDOILY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOQR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include

personal vehicles, not owned by the company) (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific insurance - required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase lll only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
Page 150 of 256



ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the

Tollway’s CM Manual allowance.
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Contract No.: 1-18-4380

Consultant:

Garza Karhoff Engineering, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 9/2018
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EXHIBIT F
Contract No. 1-18-4380
Garza Karhoff Engineering, LLC
SCOPE OF SERVICES

Project Description:

This project is for Phase Iil engineering services for proposed construction of the Elgin O’Hare Western Access (I-
490) and Tri-State (I-294) interchange, including the widening and reconstruction of the Tri-State Tollway (I-294)
between Grand Avenue and Wolf Road in DuPage and Coaok Counties, Illinois. The CM Services are required for
the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PsB 18-1 EXHIRTONLY
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EXHIBIT G
Contract No. 1-18-4380
Garza Karhoff Engineering, LLC
CURRENT OBLIGATIONS FOR PROJECT

Route & Job o . Fee (Including alt Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders) Completion
1-12-4043 EOWA DUR $361,884.00 $82,744.00 12/1/2020
PTB154-007 Phase 1 for IL 173 Widening $360,355.00 $70,474.00 TBD
PTB158-003 Phase 2 IL. Rt 22 Retaining Wall $70,746.00 $2,347.00 TBD
1-17-4676 EOWA Northern System Interchange $1,339,800.00 $774,191.00 5/20/2020
Spec 94825 CDOT Grand Ave Bridge over North $172,798.00 $94,910.00 TBD
Branch
PTB 181-03 143 Harlem Phase 1 $118,463.00 $92,581.00 12/1/2019
PSB 18-Ead [Bidr 1Y
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Contract No.: 1-18-4380 Consultant: Garza Karhoff Engineering, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant {ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Serviées - Additional .Services bl -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ™ Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant {(ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant {(ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ™ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Garza Karhoff Engineering, LLC

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ d

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $. -

Total this Subconsultant {ULC) $ - Total this Subconsuitant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ™ $ - Additional Services ** $ hd

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Totai this Subconsultant (ULC) $

Rev. 92018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Gasperec Elberts Consulting, LLC

Consultant Name:

Contract Number: [-18-4380

Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: 1-18-4380 Consultant: Gasperec Elberts Consulting, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

2,040.00 $ 44.55 TOTAL DIRECT SALARY § 90,882.00
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 254,469.60

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $ 15,709.55

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Aliowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _§$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 270,179.1 5
Rev. 9/2018 psB 18 £ X4 | BEToNLY
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Contract No.: 1-18-4380 Consultant: Gasperec Elberts Consulting, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+CQSTS 09122018.do
cx/b3dab352-6cal-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 15,709.55

Rev. 9/2018 PSB 18-1 BXHI&EF OltY
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LLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include
personal vehicles, not owned by the company) (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance - required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Ili normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase 1li only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://wwwa2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.: 1-18-4380

Consultant:

Gasperec Elberts Consulting, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 9/2018
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EXHIBIT F
Contract No. 1-18-4380
Gasperec Elberts Consulting, LLC
SCOPE OF SERVICES

Project Description:

This project is for Phase Ill engineering services for proposed construction of the Elgin O’'Hare Western
Access (1-490) and Tri-State (I-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (1-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PsB 18-k Xk IBkEr GN( Y
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EXHIBIT G
Contract No. 1-18-4380
Gasperec Elberts Consulting, LLC
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee (Including alt Fee Remaining Estimated
No. Wark Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders} Completion
P-2017-07 Construction Inspection for City of $53,370.99 $53,370.99 9/30/2018
Department of Water Mgmt sewer project
E-8-306 Construction Inspection for City of $88,539.75 $£88,539.75  9/30/2018
Chicago Department of Transportation
1-18-4356 Construction Inspection for the Tollway
1-294 Road and Bridge Rehab $600,000.00 $600,000.00 12/31/2020
RR-18-9008 Systemwide Design Upon Request $60,000.00 $60,000.00  12/31/2020
RR-18-4383 Planning Upon Request - Task Orders $250,000.00 $250,000.00  6/30/2023
[-18-4380 CM Services - Elgin O'Hare Western $264,432.40 $264,432.40  12/31/2019
Access
RR-18-4381 Survey - Reagan Memorial Tollway, $51,310.40 $51,310.40  11/30/2018
Pavement and Structural Preservation and
Rehabilitation ,
Other  Various Design and Survey work for public $270,000.00 $135,000.00 1273172018
and private clients
Rev. 8/2018

PSB 18-1 and Later ONLY
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Contract No.: 1-18-4380 Consultant: Gasperec Elberts Consulting, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Othars Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC}) $ - Total this Subconsultant (ULC) 3
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant {ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Totat this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsuitants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Aliowable Fee DBE/MBE/WBE Subconsultants: §
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Gasperec Elberts Consulting, LLC

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor 3 - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** % - Additional Services ** $ -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services * $ - Additional Services ** $ -

Total this Subconsuitant (ULC) $ - Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Interra Inc.
Contract Number: 1-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: 1-18-4380 Consultant: Interra Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

3,018.00 $ 40.60 TOTAL DIRECT SALARY § 122,530.80
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Ailowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 343,086.24

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS § 197,005.91

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES {Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 540,092.15
Rev. 9/2018 PSB 18-E&H I.&LIOI Y \’(’
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Contract No.: 1-18-4380 Consultant: Interra Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

hitps://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM

D. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY
(See attached Lab Cost Sheet for Unit Rates)

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 197,005.91

Rev. 9/2018 PSB 18-1 26 LHBFONLY
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)y
(| I!! TINTERIR 600 Territorial Drive, Sulte G, Bolingbrook, IL 60440 p: 630-754-8700, f: 630-754-8705

wenvinterraservices.com

[ PSB 18-2 item 6 (I-18-4380) ]
Direct Costs
MISC
Premium OT for Materials Field Technician Hour § 25.39
Premium Night Differential for Malerials Field Techniclan Hour § 7.62
Premium Night OT for Materials Field Technician Hour § 36.82
Nuclear Densily Gauge Renlal -Compaction Day § 45.00
Mobilzation of Core Rig (includes travel ime and mileage) Tip § 300.00
Rental of Core Rig Tip $ 1560.00
Vehicle/Truck Day § 65.00
LABORATORY TESTING
Soils
Natural Moisture Content Each § 15.00
Modified Proctor Tests (AASHTO T180) Each $ 300.00
Slandard Proctor Tests (AASHTO T99) Each $ 225.00
Alterberg Limits Each § 125.00.
Grain Size with Hydrometer Each § 200.00
Organic Content (Muffle Furnace) Each §$ 75.00
Organic Content (Wet Combustion) Each $ 135.00
Soils Modification Mix Design Each § 5,000.00
pH Determination Each § 50.00
Percent Passing No. 200 Each §$ 110.00
lllinols Bearing Ratio (including two specimens & proctor) Each $ 650.00
Unconfined Compressive Strength Each $ 75.00
Aggregates
Gradation (Dry) Each § 116.00
Gradation (Wash) Each $ 165.00
PGE Gradation {(Wash) Each § 375.00
Slag Count including ignition Each § 220.00
Aggregate Specific Gravily & Absorption (Coarse & Fine) Each $ 275.00
Aggregate Specific Gravity & Absorption (RAP-Vaccum Method) Each §$ 300.00
Resistance of Coarse/Fine Aggregate to Degradation by Abrasion using Micro-Deval Apparatus Each § 400.00
Concrete
Compressive Strength of Test Cylinders using neoprene pads Each $ 30.00
Compressive Strength, Sulfur Capped Each § 50.00
Compressive Strength, Mortar Cubes Each § 30.00
Flexural Strength Each § 55.00
PCC Mix Design Verification Each $ 750.00
Hot Mixed Asphalt
Maximum Specific Gravity, Gmm (Average of 2 Tesls) Each $ 225.00
Bulk Specific Gravity, Gmb {Average of 2 Tests) Each $ 275.00
HMA Air Voids (2 Gmm, 2 Gmb & Voids) Each $ 500.00
Core Analysis (Density & Thickness) single core Each § 75.00
Core Analysis (Reflux, Density & Thickness) single core Each §$ 375.00
Extraction with Wash Gradation - ignition Burn Each § 225.00
Extraction with Wash Gradation - Reflux Method Each § 300.00
Extraction With Wash gradation - Centrifuge Method Each § 350.00
Extraction with Wash Gradation - Asphalt Analyzer Each $ 350.00
Extraction and Wash Gradation - RAS Each § 380.00
Asphalt Content - Nuclear Method Each § 280.00
HMA Moisture content (AASHTO T 110-03) Each § 250.00
Draindown Test Each $ 175.00
Hamburg Wheel Test Cores includes prep {All Cycles, 50C) Each $ 800.00
Hamburg Wheel Test Prepared/Premade Samples {All Cycles, 50C) Each $ 600.00
Hamburg Wheel Test Loose HMA (All Cycles, 50C) Each § 1,000.00

EXHIBIT “1”
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Exhibit D
Contract 1-18-4380
interra, Inc.

Lab Test Estimate
PCC 3,000 SY / Day 30
Misc PCC 60
Str PC 50CU/Day 190
Concrete Days 280
Cylinders (4 per day} $30
Gradalion $165
HMA 1000ton/day = 32 days
Max Specific Gravily $225
Bulk Spec Gravily $275
Voids $500
Extraction $300
Core Analyis §75
Test Strip 5 $1,000
Soils, Each 15
Proctor $225
Altenberg $125
Moisture $300
Organic Conlent $135
Aggregates 5
Gradation 8165
Practor §225
GRAND TOTAL.......oovveeeee. $106,975
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LLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include

personal vehicles, not owned by the company) {includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Ill only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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LLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.
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Contract No.:

1-18-4380

Consultant:

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Interra Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Tom Wujcik

Materials QA Technician

PSB 18-&%“ LB(leTél ”Y
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Tom Wuicik
Project Role: Materials 0A Technician

IBIT “1
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Tom WuiICIK
Project Rale: Materials DA Technician
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EXHIBIT F
Contract No. 1-18-4380
Interra Inc.
SCOPE OF SERVICES

Project Description:

This project is for Phase Ill engineering services for proposed construction of the Elgin O’Hare Western Access (I-
490) and Tri-State (I-294} interchange, including the widening and reconstruction of the Tri-State Tollway (1-294)
between Grand Avenue and Wolf Road in DuPage and Cook Counties, Illinois. The CM Services are required for
the foliowing construction contract:

1-17-4339

Elgin O’'Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:
The Subconsultant will support the Consultant by performing materials testing and quality assurance (QA) for the
project.

QA will be in accordance the Tollway Construction Manager’s Manual, Illinois State Toll Highway Authority
{ISTHA) supplemental specifications, applicable contract special provisions, lllinois Department of Transportation
(IDOT) standard specifications and all QC/QA specifications.

Subconsultant will be responsible for QA plant and jobsite testing of asphalt mixtures, concrete mixtures (except
concrete mixtures at a precast facility), recycled concrete aggregates, and recycled asphalt aggregates. The
Subconsultant is also responsible for off-site and job-site testing of embankment materials.

Rev. 9/2018 Page 1 psB 18-1 B RITONLY
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EXHIBIT G
Contract No. 1-18-4380
Interra Inc.

CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all Estimated

Rout:;& Job Work Scope & Description of Project Supplementals and I?: ;:rg:::rdg Date of
) Extra Work Orders) Completion
RR-14-4195 Material Testing $3,750,000.00 $3,250,000.00 12/31/2019
RR-15-4242 Material Testing $845,000.00 $215,000.00 12/31/2018
RR-16-4269 Material Testing $78,000.00 $10,000.00 12/31/2018
RR-14-5704 Material Testing $500,000.00 $225,000.00 12/31/2019
RR-16-4280 Material Testing $60,000.00 $31,000.00 12/31/2018
I-17-4674 Geotechnical $88,107.00 $22,000.00 12/31/2018
RR-17-4292 Material Testing $38,440.00 $16,000.00 12/31/2018
1-17-4310 Design $14,388.00 $10,000.00 12/31/2018
RR-16-4254 Material Testing $258,081.00 $70,000.00 12/31/2018
RR-17-4314 Material Testing $166,205.00 $42,500.00 12/31/2019
I-18-4357 Material Testing $150,000.00 $92,000.00 12/31/2019
1-17-4326 Material Testing $20,000.00 $5,200.00 12/31/2018
DOT Variou: Material Testing $1,500,000.00 $1,150,000.00 12/31/2020
Weber Road Material Testing $895,000.00 $875,000.00 12/31/2021
159th Street Material Testing $1,005,000.00 $130,000.00  6/30/2019
Rev. 9/2018 PSB 18-1BXHIBEr SNI'Y
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Contract No.: 1-18-4380 Consultant: Interra Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsuitant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Sarvices by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Diract Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ™ Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsuitant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsuitants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Interra Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ™ $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs 3 -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

Rev. 92018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Lakeshore Engineering, LLC

Consultant Name:

Contract Number: 1-18-4380

Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: 1-18-4380 Consultant: Lakeshore Engineering, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1,430.00 $ 47.74 TOTAL DIRECT SALARY § 68,268.20
{Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $ 191,150.96

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS §$ 11,442.00

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _$ -

D. ADDITIONAL SERVICES {Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 202,592.96
Rev. 9/2018 psB 18-EXHIBiTORLY
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Contract No.: 1-18-4380 Consultant: Lakeshore Engineering, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7c-dh8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
- from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 11,442.00

Rev. 9/2018 PSB 18-1 afit HHBIDNLY
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LLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are aliowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem {per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental {(including tolls)
Vehicle Owned or Leased (does not include
personal vehicles, not owned by the company) (includes tolis)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase lll normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Ill only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
* For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm'’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.:

1-18-4380

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Consultant: Lakeshore Engineering, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

PSB 18EiYapH Bif ONLY
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EXHIBIT F
Contract No. 1-18-4380
Lakeshore Engineering, LLC
SCOPE OF SERVICES

Project Description:

This project is for Phase Ill engineering services for proposed construction of the Elgin O’Hare Western
Access (1-490) and Tri-State (1-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (1-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway {I-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PSB 18-Fa(H | BEEF OHLY
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EXHIBIT G
Contract No. |-18-4380
Lakeshore Engineering, LLC
CURRENT OBLIGATIONS FOR PROJECT

Route & Job —n . Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders) Completion
1-17-4680 ISTHA Elgin-O'Hare western Access $195,692.00 $195,682.00 12/1/2019
RR-16-4277 ISTHA Tri-State Tollway (I-94), Pavement $190,931.00 $190,931.00  12/1/2019
and Structural Preservation and
rehabilitation, Half Day Road to Lake-
Cook Road - CM Services
CDOT  Various CDOT CM & Design Services $1,051,539.00 $263,000.00 12/31/2020
Metra  Various Metra CM Projects $507,996.00 $219,000.00 12/31/2019
NICTD  Project' Administration Services $470,000.00 $470,000.00  6/30/2023
IDOT  Program Manager-CREATE 75th Street TBD N.A. 12/31/2022
CIP
CPS Architect & Engineer of Record TBD N.A. 12/31/2022
Rev. 9/2018 PSB 18-1EXHIBET MY

Page 198 of 256



Contract No.: 1-18-4380 Consultant: Lakeshore Engineering, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsuitants: §
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Lakeshore Engineering, LLC

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others 3 -

Additiona! Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Totatl this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Millennia Professional Services
Contract Number: /—18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: 1-18-4380 Consultant: Millennia Professional Services

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

2,159.00 $ 41.98 TOTAL DIRECT SALARY § 90,634.82
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 253,777.50

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $ 16,246.63

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS § -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use}

TOTAL ADDITIONAL SERVICES $ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 270,024.1 3

Rev. 9/2018 PSB 18'E§QF‘HB‘1F|ONH.Y'
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Contract No.: 1-18-4380 Consultant: Millennia Professional Services

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.qgov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6¢ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Iltemized) $ 16,246.63

Rev. 9/2018 PSB 18-1 3rg LiaterfONLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm'’s billing and accounting systems.

Per Diem (per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR'S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include
personal vehicles, not owned by the company} (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance -~ required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Ili normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs {(Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Il only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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LLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) -
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm'’s policy and limited to the
Toliway’s CM Manual allowance.
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Contract No.:

1-18-4380

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Consultant: Millennia Professional Services

EXHIBIT E - KEY PROJECT PERSONNEL

PSB 18E1)€Pﬁ Eﬁr OTIuY
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EXHIBIT F
Contract No. 1-18-4380
Millennia Professional Services

SCOPE OF SERVICES

Project Description:

This project is for Phase |l engineering services for proposed construction of the Elgin O’Hare Western
Access (1-490) and Tri-State {I-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (I-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (I-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsuttant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Toltway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PSB 18-1Es?ﬁlrgtﬁ- quY
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EXHIBIT G
Contract No. 1-18-4380
Millennia Professional Services

CURRENT OBLIGATIONS FOR PROJECT

Route & Job . . Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders) Completion
4658 EOWA, 1-294 to 1-90 Bensenville Yard, $2,031,380.00 $2,022,426.08  On Hold
4242  Materials Engineering Services Upon $520,000.00 $315,000.00 12/31/2019
Request
4646 Land Acquisition and Surveying Services $180,000.00 $165,000.00  6/30/2020
Upon Request - System wide
4274 IL 47 over I-77, Phase II $349,142.00 $23,000.00 12/21/2018
4680 EOWA, IL 390 from IL 83 to York Road, $652,300.00 $652,300.00  6/30/2020
Phase III . L
4117 Regan Memorial - East West Connector, $29,000.00 $29,000.00 5/30/2019
Phase I1I
9206 Materials Engineering Services Upon $596,250.00 $596,250.00 12/31/2023
Request
4380 EOWA and I-294 Phase I1I $264,625.00 $265,625.00  8/31/2021
Rev. 9/2018 PSB 18—1E§QF_II'.Btﬁ- GHiIuY
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Contract No.: 1-18-4380 Consultant: Millennia Professional Services

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsuitant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsuitant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsuitant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Millennia Professional Services

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services * 3 -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ ~

Additional Services ** $ - Additional Services *™* 3 -

Total this Subconsultant (ULC) 3 - Total this Subconsuitant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs 3 -

Services by Others 3 - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others 3 -

Additional Services ™ $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
PEF213 65256



Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: OSEH Inc.
Contract Number: [-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yeliow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-18-4380 Consultant: OSEH Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1,489.00 $ 45.90 TOTAL DIRECT SALARY § 68,345.10
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 191,366.28

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS _$ 11,222.21

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/MWBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS § -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (subconsuitants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES § -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 202,588.49

Rev. 9/2018 PSB 18-EX’HI|.B??|’ON1Y’
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Contract No.: 1-18-4380 Consultant: OSEH inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://imww2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

hitps://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6cal-47db-8d7c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 11,222.21

Rev. 9/2018 PSB 18-1 apg LatefPhi¥
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Toliway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees {per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage {per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does notinclude
personal vehicles, not owned by the company} (includes tolls)

Parking

Tolls {(Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance — required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment —on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm's policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs {(Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Il only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www?2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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LLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the

Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.:

1-18-4380

Consultant:

OSEH Inc.

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

EXHIBIT E - KEY PROJECT PERSONNEL

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

pss 18BXKIBIE: GALY
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EXHIBIT F
Contract No. 1-18-4380
OSEH Inc.
SCOPE OF SERVICES

Project Description:

This project is for Phase Il engineering services for proposed construction of the Elgin O'Hare Western
Access (1-490) and Tri-State (1-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (I-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’'Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consuitant by performing on-site inspection, prepare records, maintain

documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the

Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PSB 18-Fs¢d fslqr QLY
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EXHIBIT G
Contract No. 1-18-4380
OSEH Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee (Including all

e . Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders) Completion
Various Pole Loading Structural Analysis $62,300.00 $8,900.00 11/30/2018
[-18-4361 Phase I Engineering Services for Planning $110,281.00 $110,281.00 12/31/2019
Studies and Master Plan Services
RR-18-4382 Tri-State Tollway Stearns School Road $118,992.00 $118,992.00  2/29/2020
Bridge M.P. 7.5
RR-18-4381 Pavement & Structural Preservation and $15,175.56 $9,701.79 5/31/2019
Rehabilitation, Reagan Memorial Tollway
RR-18-4383 Tri-State Tollway, 95th Street to Balmoral $150,000.00 $150,000.00  6/30/2023

Avenue and Throughout Tollway System.
Planning Studies Upon Request

P-91-038-18 Phase 1,2,3 Consultant - IDOT Bureau of $99,999.00

$83,840.17 1/20/2019
Local Roads - Work Order 1

Rev. 9/2018 PSB 18-1Raof VRtET ONLY
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Contract No.: 1-18-4380 Consultant: OSEH Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 8/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

OSEH Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional! Services ™ Additiona! Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ™ Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others 3 - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsuitant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others 3 -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) 3 - Totat this Subconsultant (ULC) $

Rev. 9/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $§

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Tecma Associates, Inc.

Contract Number: 1-18-4380

Proposal Date: 12/3/2018

Exhibit Pointers  Editable celis in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: I-18-4380 Consultant: Tecma Associates, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

9,351.00 $ 49.00 TOTAL DIRECT SALARY § 458,199.00
(Total Work Hours (Average Hourly
from Exhibit A) Rate )
Multiptier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $ 1,282,957.20

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

{For Prime Consultant listed above.)

TOTAL DIRECT COSTS _$ 67,090.15

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _§$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 1,350,047.35

Rev. 9/2018 PSB 180 Xid LBEF SNLY
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Contract No.: 1-18-4380 Consultant: Tecma Associates, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below
https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6cal-47db-8d7c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Allowable and Itemized) $ 67,090.15

Rev. 9/2018 PSB 18-1 ap¥{ FHRITOMY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Toltway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR’S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage {(per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include
personal vehicles, not owned by the company) (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance - required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project {snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost (up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm’s policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase lii only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://wwwz2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
e For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the

Tollway’'s CM Manual allowance.
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Contract No.:

1-18-4380

Consultant: Tecma Associates, Inc.

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 9/2018

Name:

Classification:

Name:

EXHIBIT E - KEY PROJECT PERSONNEL

Mohd Alarab

Material Coordinator

Classification:

Name:

Classification:

Name:

Classification:

PSB 18- Xid IBEF Y
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EXHIBIT F
Contract No. 1-18-4380

Tecma Associates, Inc.
SCOPE OF SERVICES

Project Description:

This project is for Phase IIl engineering services for proposed construction of the Elgin O’Hare Western
Access (1-490) and Tri-State (1-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (1-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Tollway (I-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PSB 18-1EXHIBETONLY
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EXHIBIT G
Contract No. 1-18-4380
Tecma Associates, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Fee (Including ali Estimated

Rout;o& Job Work Scope & Description of Project Supplementals and F.:: ;:E:::::’g Date of
’ Extra Work Orders) Completion
60W30 Taylor St over I1-90/94 CM (IDOT) $3,306,000.00 $175,000.00 12/21/2018
60X99  Van Buren iver 1-90/94 CM (IDOT) $2,338,105.00 $1,150,000.00 6/30/2019
60V55 1L 132 at Munn Road CM (IDOT) $1,326,582.00 $1,326,582.00 11/30/2019
PTB 178-09 Milburn Bypass CM (IDOT) $575,664.00 $450,000.00 11/30/2019
PTB 183-05 Monroe over 1-90/94 CM (IDOT) $200,000.00 $150,000.00 4/1/2019
PTB184-14 EB Congress Parkway CM (IDOT) $400,000.00 $150,000.00 6/30/2019
08-00383 Peplow Road CM (Kane Co.) $399,800.00 $399,800.00 11/30/2019
" RR-17-4295 1-555 CM (Tollway) $709,000.00 $200,000.00 3/31/2019
60X79 EB 290 Ramp to NB 90/94 CM (IDOT) $3,700,000.00 $3,700,000.00 12/21/2020
Rev. 9/2018 PSB 18-1E3GH| LBIEF Oty

Page 239 of 256



Contract No.: 1-18-4380

Consultant;

Tecma Associates, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

Direct Labor

Direct Costs

Services by Others
Additional Services ™

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant {ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services ™

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant {(ULC}

** Additional services funds require prior authorization before use

Rev. 9/2018

6
$ -

7
$ -

8
$ -

9
$ -

10
$ -

Direct Labor

Direct Costs

Servicaes by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsuitant (ULC)

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-18-4380

Consultant:

Tecma Associates, Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ™ 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) $ - Tota! this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor 3 -

Direct Costs $ - Direct Costs 3 -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsuiltant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $

Rev. §/2018

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: V3 Companies, Ltd.
Contract Number: 1-18-4380
Proposal Date: 12/3/2018

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT“1” (B
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Contract No.: 1-18-4380 Consultant: V3 Companies, Ltd.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

8,183.00 $ 43.31 TOTAL DIRECT SALARY §

354,405.73

(Total Work Hours (Average Hourly
from Exhibit A) Rate )

Multiplier to be used on this project:

2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $

992,336.04

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $

87,707.17

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS $

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $

1,080,043.21

Rev. 9/2018 psB 181 XM IBEFOANLY
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Contract No.: 1-18-4380 Consultant: V3 Companies, Ltd.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below
https://www.illinoistollway.com/documents/20184/238673/ALLOWABLE+DIRECT+COSTS 09122018.do
cx/b3dab352-6ca0-47db-8d7¢c-db8e8821037b?version=1.5

C. OVERTIME PREMIUM
D. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Overtime Premium, Aliowable and Itemized) $ 87,707.17
Rev. 9/2018 PSB 18-1 &XHHETONLY
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ALLOWABLE DIRECT COSTS

09.12.2018

Effective for contracts awarded on or after August 1, 2018; the following costs are allowable when requested by the Tollway
and included in the contract. The costs are allowable when it is customary for the firm to bill for the cost and it can be itemized

in the firm’s billing and accounting systems.

Per Diem (per GOVERNOR'’S TRAVEL CONTROL BOARD)
Lodging (per GOVERNOR'S TRAVEL CONTROL BOARD)

Lodging Taxes and Fees (per GOVERNOR’S TRAVEL CONTROL BOARD)

Air Fare

Vehicles
Mileage (per GOVERNOR’S TRAVEL CONTROL BOARD)
Vehicle Rental (including tolls)
Vehicle Owned or Leased (does not include
personal vehicles, not owned by the company) (includes tolls)

Parking

Tolls (Personal Vehicles only)

Overtime

Shift Differential

Overnight Delivery/Postage Courier Service

Copies of Deliverables

Specific Insurance - required for project

CADD

Monuments — Permanent

Advertisements

2-way Radio

Telephone Usage

Web Site

Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions

Recording Fees

Courthouse Fees

Testing of Soil Samples

Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)

Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)

Specialized equipment — on an as needed basis with prior
approval

Traffic Systems

Storm sewer cleaning and televising

Traffic control and protection

Aerial photography, mapping and drone usage

Utility exploratory trenching

Up to State rate maximum

Actual cost {up to State rate maximum)

Actual cost

Coach Rate with 2 weeks advance purchase with
ISTHA approval

Up to State rate maximum
Actual cost up to $55/day

$65/full day, $32.50/half day (4 hours or less)

Actual Cost

Actual Cost

Premium portion

Actual cost (based on firm's policy)
Actual Cost

Actual Cost

Actual Cost

Actual Costs (Maximum of $450.00/Mo)
Actual Cost

Actual Cost

Actual cost (Survey or Phase Il only)
Actual Cost (Traffic System Monitoring Only)
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates_
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

The number of days will be calculated as follows for extended stay **- Weekly (vehicle and hotel) —
Number of days on job site plus one day to travel to and from job site per week.

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the Tollway project manager.

NOTES:
¢ For CM contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CM Manual allowance.

EXHIBIT “1”
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Contract No.: 1-18-4380

Consultant:

V3 Companies, Ltd.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 9/2018
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EXHIBIT F
Contract No. 1-18-4380
V3 Companies, Ltd.
SCOPE OF SERVICES

Project Description:

This project is for Phase |l engineering services for proposed construction of the Elgin O’Hare Western
Access (1-490) and Tri-State (I-294) interchange, including the widening and reconstruction of the Tri-State
Tollway (I-294) between Grand Avenue and Wolf Road in DuPage and Cook Counties, lllinois. The CM
Services are required for the following construction contract:

1-17-4339

Elgin O’Hare Western Access Tollway (I1-490)

Roadway and Bridge Widening and Reconstruction

Tri-State Toliway (1-294)

S. of Grand Avenue to Wolf Road.

Subconsultant Services:

The Subconsultant will support the Consultant by performing on-site inspection, prepare records, maintain
documentation and any other duties as directed by the Consultant on a timely basis and in accordance with
Tollway specifications. The Subconsultant services shall be in accordance with the articles contained in the
Authority’s CM Manual, latest edition, and all applicable Tollway Criteria, Manuals and Bulletins.

Rev. 9/2018 Page 1 PSB 18-1E6MIBEF Gy
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EXHIBIT G
Contract No. 1-18-4380
V3 Companies, Ltd.

CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all - Estimated
Route & Job o . Fee Remaining
Work Scope & Description of Project Supplementals and Date of
No. To Be Earned .
Extra Work Orders) Completion

1-12-4082 PSB 12-5/Item 6
Elgin O'Hare Western Access Coordidor
Construction Manager

I-17-4302 PSB 17-3/Item 7
1-294 Roadway Reconstruction & Bridge
Wolf Road to O'Hare Oasis
D-30-008-11 PTB 158/Item35
Statewide Structure Engineering Services
P-91-356-14 PTB 172/Item 12
Various Phase I Projects
C-91-127-16 PTB 178 / Item 10
Various Phase III

Rev. 9/2018

$11,900,000.00

$3,642,544.00

$2,000,000.00
$1,800,000.00

$1,400,000.00

$950,000.00 10/31/2019

$2,027,800.00 12/30/2020

$45,333.00 5/31/2019
$403,553.00  9/30/2019

$105,000.00 4/1/2019

PSB 18-1EXHIBETONLY
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Contract No.: 1-18-4380 Consultant: V3 Companies, Ltd.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Aliowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

Exhibits A-B, D-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

1-18-4380

Consultant:

V3 Companies, Ltd.

EXHIBIT H - SERVICES BY OTHERS (continued)

include Exhibit H and attach Exhibits A-B, D-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

6

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ™ $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** $ -

Total this Subconsuitant (ULC) $ - Total this Subconsultant (ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
9

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others 3 - Services by Others $ -

Additional Services ** $ - Additional Services ™ $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others $ -

Additional Services ** 3 - Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3

** Additional services funds require prior authorization before use

Rev. 9/2018

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $
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