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INTRODUCTION

This publication contains a copy of ILLINOIS TOLLWAY SUPPLEMENTAL SPECIFICATIONS.

The ILLINOIS TOLLWAY SUPPLEMENTAL SPECIFICATIONS contained herein supplement the
lllinois Department of Transportation Standard Specifications for Road and Bridge Construction Adopted
April 1, 2016. The ILLINOIS TOLLWAY SUPPLEMENTAL SPECIFICATIONS are applicable to and
included, by reference in, all contracts advertised and awarded by the lllinois Tollway.
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lllinois State Toll Highway Authority

SUPPLEMENTAL SPECIFICATION

FOR

SECTION 101. DEFINITIONS OF TERMS

Issued April 1, 2016

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work

under the contract.

Delete Section 101 in its entirety and replace with the following.

Any references as “Department” in IDOT Standard Specification shall be interpreted as “Tollway”,

except for the following:

Location Page Location Page
Article 206.02 (a) note 1 91 Article 1001.01 (d) 733
Article 302.06 147 Article 1002.01 734
. Article 1003.02 (e) (1), first and third
Article 351.05 (a) second paragraph 163 sentence 740
Article 504.06 first paragraph 311 Article 1004.02 (f), first sentence 751
Article 505.04 (f) (2) sixth paragraph 320 Article 1004.02 (g) (1), third sentence 752
Article 508.05 second paragraph 368 Article 1005.01 (b) (1) note 2 760
Article 509.04 374 Avrticle 1005.01 (b) (2) 760
Article 509.06 376 Avrticle 1005.01 (c) (2) 761
Article 512.03 379 Avrticle 1006.10 (a) 766
Article 520.03 third paragraph 399 Article 1006.10 (a) (1) g, second 767
paragraph
Article 522.04 406 Article 1006.10 (a) (2) a. 767
Article 587.03 third paragraph 495 Article 1006.10 (b) second paragraph 768
Article 606.02 note 1 last paragraph 519 Article 1006.10 (b) (1) b, second 768
paragraph
Article 630.02 note 1 530 Article 1006.11 (b) fourth sentence 768
Article 643.03 549 Article 1006.11 (b) last sentence 769
Article 672.02 first paragraph 582 Article 1006.25 third paragraph, last 772
sentence
Article 706.03 610 Article 1008.01 first sentence 786
Article 708.03 third paragraph 613 Article 1008.01 (a) all references 786




Location Page Location Page
Article 1008.01 (b) third sentence 786 Article 1031.02 (b), fifth sentence 869
Article 1008.01 (b) second sentence 786 Article 1031.02 (c), second sentence 869
Article 1008.05 second paragraph 789 Article 1031.04 last paragraph 870
Article 1010.01 first paragraph 794 Article 1031.05 (b) 870
Article 1017.01 (both occurrences) 798 Article 1031.07 fourth paragraph, 870
second sentence
Article 1018.01 fourth & sixth sentences 798 Article 1031.07 fourth paragraph, fourth 871
sentence
Article 1019.02 note 1 798 Article 1040.03 first paragraph 883
Article 1019.05 title & first sentence 799 Article 1040.04 (d) first paragraph 884
Article 1019.06 second paragraph 800 Article 1040.07 second paragraph 885
Article 1019.06 last paragraph 800 Article 1040.08 first paragraph 885
Article 1020.04 note (9) 805 Article 1042.18 first paragraph 892
Article 1020.04 note (9) 805 & 808 Article 1042.19 first paragraph 892
Article 1020.05 (b) second paragraph 810 Article 1042.19 first paragraph 892
Article 1020.05 (d) (2) e. second 818 Article 1081.04 (a) first paragraph 1006
sentence
Article 1020.11 (7) sixth paragraph 824 Article 1081.04 (a) third paragraph, 1007
Article 1021.01 second paragraph 839 Article 1081.07 1012
Article 1021.01 fourth paragraph 840 Article 1091.03 (a) first paragraph, 1039
second sentence
. . Article 1091.03 (a) first paragraph, third
Article 1021.01 ninth paragraph 840 sentence 1039
Article 1022.01 third paragraph 842 Article 1091.03 (a) (2) 1039
Article 1022.01 fourth paragraph 842 Article 1095.01 (c) (1) 1055
Avrticle 1024.02 note 1, second .
paragraph 844 Article 1095.02 (b) second paragraph 1058
Article 1026.01 first and fourth 844 Article 1095.02 (b) third paragraph 1058
paragraph
Article 1027.01 first paragraph 845 Article 1095.02 (d) (1) second 1060
paragraph
Article 1029.02 note 1 845 Article 1095.02 (d) (3) third sentence 1061
Article 1030.02 note 4 846 Article 1095.02 (d) (3) sixth sentence 1061
Article 1030.04 first paragraph 847 Article 1095.02 (d) (3) seventh sentence 1061
Article 1030.05 (d) (1) first paragraph 854 Article 1095.02 (d) (3) eighth sentence 1061
Article 1030.05 (d) (1) second 854 Article 1095.02 (e) (3) first sentence 1061
paragraph (all occurrences)
Article 1030.05 (d)(2) d. second 857 Article 1095.04 (m) (1) 1067
paragraph
Article 1030.08 first paragraph 867 Article 1095.04 (p) fourth sentence 1067




Location Page Location Page

Article 1095.04 (p) fifth sentence 1068 Article 1095.09 (m) second paragraph, 1079
first sentence

Article 1095.04 (p) sixth sentence 1068 Article 1095.09 (m) second paragraph, 1079
second sentence

Article 1095.04 (q) second sentence 1068 Article 1095.09 (n) third sentence 1080

Article 1095.04 (q) fourth sentence 1068 Article 1095.09 (n) fifth sentence 1080

Article 1095.07 (a) (2) 1071 Article 1097.01 first paragraph 1082

Article 1095.07 (c) second paragraph, .

third sentence 1072 Article 1097.02 (b) 1083

Article 1095.07 (c) second paragraph, 1072 Article 1101.10 (b) 1090

fourth sentence

Article 1095.08 (j) (1) a. 1074 Article 1102.01 (a) (1) first paragraph 1092

Article 1095.08 (j) (2) b.2. 1076 Article 1106.01 second paragraph 1127

Artlcle 1095.08 (m) second paragraph, 1077 Article 1106.02 seventh paragraph 1128

first sentence

Article 1095.08 (m) second paragraph, 1077 Article 1106.02 (k) first paragraph 1132

second sentence

Article 1095.08 (m) second paragraph, . i

third sentence 1077 Article 1106.02 (1) first paragraph 1132

Article 1095.08 (n) third sentence 1077 Article 1106.02 (n) first paragraph 1133

Article 1095.08 (n) fifth sentence 1077 Article 1106.02 (n) third paragraph 1133

Wherever in these Specifications or in any Contract Documents and instruments relating to
construction where these Specifications govern, the following terms (or pronouns in place of them) are

used, their intent and meaning shall be as follows:

101.01 Abbreviations. Wherever any of the following are used in these Specifications, any
Supplemental Specifications, any Special Provisions, Addenda or Plans, they are to be construed to be the

same as the expression they represent.

AAN American Association of Nurserymen

AAR Association of American Railroads

AASHTO American Association of State Highway and Transportation Officials

ACI American Concrete Institute

ADAAG United States Americans with Disabilities Act Architectural Guidelines
AISC American Institute of Steel Construction

AlSI American Iron and Steel Institute

ANLA American Nursery and Landscape Association

ANSI American National Standards Institute
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ARA

AREA

AREMA

ASA

ASCE

ASHRAE

ASLA

ASEE

ASME

ASTM

AWG

AWPA

AWS

AWWA

BOCA

BWC

CRSI

EPA

FAA

FCC

FHWA

FSS

GSA

IBC

ICEA

IDNR

IDOT

IEC

American Railway Association

American Railway Engineering Association

American Railway Engineering Maintenance of Way Association
American Standards Association

American Society of Civil Engineers

American Society of Heating, Refrigerating and Air-Conditioning Engineers
American Society of Landscape Architects

American Society of Electrical Engineers

American Society of Mechanical Engineers

American Society for Testing Materials

American Wire Gauge

American Wood Preservers Association

American Welding Society

American Water Works Association

Building Officials Code Association

Bridge Welding Code

Concrete Reinforcing Steel Institute

United States Environmental Protection Agency

Federal Aviation Administration

Federal Communication Commission

Federal Highway Administration, Department of Transportation
Federal Specifications and Standards, General Service Administration
General Service Administration

International Building Code

Insulated Cable Engineers Association

lllinois Department of Natural Resources

lllinois Department of Transportation

International Electotechnical Commission



IEEE

IEMA

IEPA

IES

ILAC

ILPC

IMSA

ISO

ISTHA

ITE

ITP

MASH

MSHA

MUTCD

NACE

NCHRP

NEC

NEMA

NESC

NFPA

NIST

NRMCA

NTPEP

OSHA

SAE

SSPC

UL

USACE

Institute of Electrical and Electronic Engineers

Institute of Emergency Management Agency

lllinois Environmental Protection Agency

llluminating Engineering Society

Illinois Accessibility Code of the Capital Development Board
lllinois Plumbing Code of the lllinois Department of Public Health
International Municipal Signal Association

Insurance Service Organization

lllinois State Toll Highway Authority

Institute of Transport Engineering

lllinois Test Procedure

AASHTO Manual for Assessing Safety Hardware
Mine Safety and Health Administration

lllinois Manual on Uniform Traffic Control Devices
National Association of Corrosion Engineers

National Cooperative Highway Research Program
National Electrical Code

National Electrical Manufacturers Association

National Electrical Safety Code

National Fire Protection Association

National Institute for Standards and Technology
National Ready-Mix Concrete Association

National Transportation Product Evaluation Program
Occupational Safety and Health Administration
Society of Automotive Engineers

Society for Protective Coatings

Underwriter’s Laboratories

United States Army Corps of Engineers



USASI United States of America Standards Institute
USDA United States Department of Agriculture

101.02 Access. Any roadway facility by means of which vehicles can enter or leave an arterial
highway. Included are intersections at grade, private highways, and ramps or separate lanes connecting
with cross streets or frontage roads.

101.03 Addendum. Written interpretation or modification of any of the Contract Documents which
will be mailed or delivered to prospective Bidders prior to the opening of bids.

101.04 Adjusted Contract Award Amount. The Original Contract Award Amount plus the net
increase/decrease due to approved Change Orders and/or Extra Work Orders to date.

101.05 Advertisement for Bids. The public announcement by the lllinois Tollway inviting
prospective Bidders to submit Proposals for The Work.

101.06 Affidavit of Availability. A sworn affidavit indicating all work under contract, pending
awards, all subcontracts and value of subcontracts.

101.07 Approved Equal. Whenever the term "equal" or "approved equal" is used in these
Standard Specifications with respect to the use of a specific article, material or equipment in the Contract,
it shall mean that the Contractor may substitute items of comparable quality, design and efficiency, subject
to the Engineer determining the acceptability of such articles, materials or equipment.

101.08 Award. The decision of the lllinois Tollway in the form of a letter of intent to accept the
proposal of the lowest responsive bidder for the work, subject to the approval and execution of a satisfactory
contract by the lllinois Tollway, receipt of a bond to secure the performance thereof, and compliance with
such other conditions as may be specified or otherwise required by law.

101.09 Bid Bond. The bond, in a form acceptable to the lllinois Tollway, given by the Bidder as
security for the Proposal Guaranty in lieu of a bank draft, certified check, or cashier's check. All bonds
provided to the lllinois Tollway must be from a Surety which is listed in the United States Department of
Treasury’s current Federal Register and must be licensed to conduct surety guarantees in the State of
lllinois.

101.10 Bidder. An individual, partnership, firm or corporation, or any combination thereof,
formally submitting a Proposal for performing The Work.

101.11 Bid Documents. All documents and agreements pertaining to the performance and
construction of The Work, including the Contract Requirements which may include, but are not necessarily
limited to, Advertisement for Bids, Instructions to Bidders, and the Proposal Form; the form of Contract; the
Plant and Equipment Questionnaire; the Statement of Experience and Financial Condition; the Plans; the
Standard Specifications; the Supplemental Specifications, if any; the Special Provisions, if any; Addenda,
if any; the form of Proposal Guaranty; the form of Certificates of Insurance; the form of Performance Bonds;
the form of Payment Bonds; the form of Incumbency Certificate; and form of Secretary’s Certificate.

101.12 Board. The Board of Directors of the lllinois Tollway.
101.13 Bridge. A structure, including supports, erected over a depression or an obstruction, such
as, but not limited to, a waterway, highway, or railway, and having a track or passageway for carrying traffic

or other moving loads.

101.14 Business Day. Any day on which the lllinois Tollway’s Central Administration offices are
open to the public.



101.15 Calendar Day. Every day shown on the calendar, Sundays and holidays included.

101.16 Cataclysmic Event. An occurrence, caused exclusively by any of the irresistible forces
of nature that is an unexpected, singular event without continued, persistent existence or that is irregularly
predictable. The event must occur without the involvement of human causative action, and must not be
preventable or capable of substantial limitation in its impact by application of human care, skill, or foresight.
Cataclysmic events include earthquakes, floods, flash floods of surface water caused by heavy rains and
runoff water, tornadoes, or other cataclysmic phenomena of nature. A flood, defined as water in excess of
the channel capacity of a river, stream, or other body of water is not a cataclysmic event, unless the flood
water elevation exceeds the 100-year flood elevation as defined in the contract.

101.17 Certificate of Eligibility. A certificate issued by IDOT to contractors indicating the
Contractor’s financial rating, work ratings, and the effective period of prequalification.

101.18 Change Order. A written order to the Contractor signed by the Chief Engineering Officer
ordering a change in The Work resulting in increases or decreases in the quantity of or cancellations of any
one or more of the unit price or lump sum items.

101.19 Channel. A natural or artificial water course.
101.20 Chief, Bureau of Construction. The Chief Engineering Officer of the lllinois Tollway.
101.21 Chief Engineering Officer. The Chief Engineering Officer of the Illinois Tollway.

101.22 Completion Date. The calendar date of completion of The Work as designated by the
lllinois Tollway in the Bid Documents.

101.23 Construction Section. Any one of the numerous divisions into which construction of the
roadway, facilities and appurtenances of the Toll Highway may be divided for the purpose of awarding
Contracts.

101.24 Construction Manager. The Engineer or firm of engineers and their duly authorized
employees, agents and representatives engaged by the lllinois Tollway to observe The Work to determine
whether or not it is being performed and constructed in compliance with the Contract.

101.25 Consulting Engineer. The Engineer or firm of engineers retained by the lllinois Tollway
for the purpose of carrying out the duties imposed on the Consulting Engineer pursuant to the terms and
conditions of the contract between the Consulting Engineer and the lllinois Tollway and any trust indenture
entered into by or on behalf of the lllinois Tollway.

101.26 Contract. The written agreement executed between the lllinois Tollway and the suc-
cessful Bidder and any supplemental agreements duly executed, establishing the terms and conditions for
the performance and construction of The Work and the furnishing of labor, materials and equipment by
which the Contractor is bound to perform The Work and to furnish labor, equipment and materials, and by
which the lllinois Tollway is obligated to compensate the Contractor therefore at the established rate or
price. The Contract includes the Advertisement to Bidders, Instructions to Bidders, the Proposal, the
Standard Specifications, Bonds, the drawings, the Special Provisions, the Plans, the Specifications and all
Addenda and any Extra Work Order, Change Order or Supplemental Agreement after execution of the
Agreement.

101.27 Contract Bonds. The bonds required under Article 103.05 of these Specifications called
the Payment Bond and Performance Bond, constituting parts of the Contract Documents, and executed as
required by the Contractor and its Surety or Sureties. All bonds provided to the lllinois Tollway must be from
a Surety which is listed in the United States Department of Treasury’s current Federal Register and must be
licensed to conduct surety guarantees in the State of lllinois.



101.28 Contract Documents. All the documents mentioned under the definition of “Contract”.

101.29 Contract Time. The period from the date of commencement of The Work as established
in the Notice to Proceed to and including the Completion Date.

101.30 Contractor. The individual, partnership, firm, or corporation, or any combination thereof,
who has entered into the Contract.

101.31 Culvert. A drainage structure extending across and beneath a traveled way and having
a tubular or box-type cross-section.

101.32 Day. A Calendar Day unless otherwise specified.

101.33 Design Section. Any one of the numerous divisions into which design of the roadway,
facilities, and appurtenances of the Toll Highway may be divided for the purposes of design.

101.34 Design Section Engineer. The Engineer or firm of engineers and their duly authorized
employees, agents and representatives engaged by the lllinois Tollway to prepare the Plans and Special
Provisions for a Design Section.

101.35 Engineer. The Chief Engineering Officer and his duly authorized subordinates, agents
and representatives acting within the scope of the particular duties delegated to them.

101.36 Equipment. All machinery and equipment, together with the necessary supplies for
upkeep and maintenance, and also tolls and apparatus necessary for the proper construction and
acceptable completion of the work.

101.37 Extra Work. An item of construction and/or performance not provided for in the Contract
but determined by the Engineer and approved by the lllinois Tollway to be essential to the satisfactory
completion of The Work. This may include deletion of portions of The Work.

101.38 Extra Work Order. A written agreement entered into by and between the lllinois Tollway
and the Contractor for the performance of Extra Work.

101.39 Inspector. An authorized representative of the Engineer.

101.40 Laboratory. A laboratory operated by or engaged by the Engineer for testing the materials
to be used in The Work.

101.41 Material. Any substance specified for use in the construction of The Work and its
appurtenances.

101.42 Median. The portion of a divided highway separating the traveled ways for traffic in
opposite directions.

101.43 Notice of Award. A written or electronic notice from the lllinois Tollway to the apparent
successful Bidder that the lllinois Tollway is planning to award the Contract to that Bidder. This notice will
also establish the times and dates for contract signing and the pre-construction meeting.

101.44 Notice to Proceed. A written, electronic, or telegraphic notice from the Chief Engineering
Officer to the Contractor that will be issued after the Board has approved the Contract, which notice
designates the date for commencement of The Work by the Contractor pursuant to the terms and conditions
of the Contract.

101.45 Original Contract Award Amount. The total amount of the Proposal, as awarded by the



Board.

101.46 Pavement Structures. The combination of subbase, base course, and surface course
placed on a subgrade to support traffic load and distribute it to the roadbed.

101.47 Pay Item. An item of work specifically described in any one or more of the Contract
Documents for which a price, either a unit or lump sum, is therein provided including, but not limited to, all
labor, equipment, and materials therein described.

101.48 Plans. The contract drawings, or exact reproductions thereof, bearing a stamp and
signature of the Design Section Engineer which show the location, character, dimensions, and details of
The Work. Contract drawings include, but are not limited to, the approved plans, profiles, typical cross
sections, detail drawings, shop drawings, working drawings, layout drawings, supplemental drawings,
lllinois Tollway Standard Drawings, and IDOT Highway Standards.

101.49 Proposal. The offer of the Bidder to construct and perform The Work, when made out and
submitted on the prescribed Proposal Form, and properly signed.

101.50 Proposal Form. The approved form on which the lllinois Tollway requires formal bids to
be submitted for the construction and performance of The Work.

101.51 Proposed Guaranty. The security furnished by the Bidder with the Proposal as guaranty
that the Bidder will enter into, execute, and deliver the Contract and any and all documents constituting or
required by the Contract.

101.52 Public Agency. Any public body whether local, state or federal charged by law with the
responsibility of administering and/or controlling public facilities which may be affected by the construction
or reconstruction of the roadway, facilities and appurtenances of the Toll Highway.

101.53 Public Road. Any road, highway, street, or alley or traveled way which is open, has been
dedicated, or is otherwise legally available to public use, regardless of by whom or by what agency or
division of government it be owned, controlled, or maintained; as used herein, the term does not include
any Toll Highway operated or to be operated by the lllinois Tollway.

101.54 Railroad. The Railroad or Railway Company whose property is involved in the work.

101.55 Railroad Engineer. The Chief Engineer or Superintendent of the Railroad, or authorized
representative limited to the particular duties entrusted to him/her.

101.56 Regional Engineer. The Chief Engineering Officer of the lllinois Tollway.

101.57 Resident Engineer/Resident Technician. The authorized representative of the Engineer
in immediate charge of the engineering details of a construction project.

101.58 Right-of-Way. A general term denoting land, property, or interests therein, acquired for
or devoted to a highway.

101.59 Roadbed. The graded portion of a highway within side slopes, prepared as a foundation
for the pavement structure and shoulders.

101.60 Roadside. A general term denoting the area adjoining the outer edge of the roadway.
Extensive areas between the roadways of a divided highway may also be considered roadside.

101.61 Roadside Development. Those items necessary to the complete highway which provide
for the preservation of landscape materials and features; the rehabilitation and protection against erosion



of all areas disturbed by construction though seeding, sodding, mulching, and the placing of other ground
covers; and such suitable planting and other improvements as may increase the effectiveness and enhance
the appearance of the highway.

101.62 Roadway. The portion of the right-of-way within limits of construction.

101.63  Shoulder. The portion of the roadway contiguous with the traveled way for accommodation
of stopped vehicles, emergency use, and lateral support of base and surface courses.

101.64 Special Provisions. Special clauses, directions, and requirements supplemental to these
Standard Specifications, setting forth requirements peculiar to The Work included in the Bid Documents.

101.65 Specifications. The general term comprising the directions, provisions, instructions, and
requirements contained herein as well as the Special Provisions, any Supplemental Specifications, and
Addenda.

101.66 Standard Specifications. IDOT Standard Specifications for Road and Bridge
Construction, latest edition.

101.67 Statement of Experience and Financial Condition. A statement prepared by the Bidder
and submitted with its Proposal dated not more than 12 months prior to the Proposal that shall detail the
Bidder’s experience in performing construction work similar to that for which it is submitting the Proposal
and providing a statement, properly executed and certified by a certified public accountant, as to the
financial condition of the Bidder according to generally accepted accounting principles, consistently applied.
The statement shall be accompanied by a certified statement signed and certified by the Bidder as of the
date of the Proposal that there has been no material adverse change to such statement.

101.68 Structure. Unless otherwise defined in the Specifications, structures shall comprise all
objects constructed of materials other than earth, required by the contract to be built or to be removed, but
not including surfacings, base courses, subbases, gutters, curbs, sidewalks, and driveway pavement.

101.69 Subcontractor. Anindividual, firm, partnership or corporation, or any combination thereof,
who, with the written consent of the Engineer, assumes obligation for performing specified pay items.

101.70 Subgrade. The top surface of a roadbed upon which pavement structure and shoulders
are constructed.

101.71  Substructure. All of that part of the structure below the bearings of simple and continuous
spans, skewbacks of arches and tops of footings of rigid frames, together with the backwalls, wing walls
and wing protection railings.

101.72 Superintendent. The English-speaking representative of the Contractor, present on The Work
at all times during its progress, capable of reading and thoroughly understanding the Plans and
Specifications, authorized to receive and fulfill instructions from the Engineer, and who shall supervise and
direct construction.

101.73 Superstructure. The entire structure except the substructure.
101.74 Supplemental Specifications. Additions and revisions to the Standard Specifications
published by IDOT that are adopted subsequent to issuance of the Standard Specifications for Road and

Bridge Construction.

101.75 Surety. The individual or entity, qualified to act as a surety in the State of lllinois and
acceptable to the lllinois Tollway which issues the bonds required by the lllinois Tollway.
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101.76 lllinois Tollway Supplemental Specifications. The lllinois Tollway Supplemental
Specifications to the lllinois Department of Transportation Standard Specifications for Road and Bridge
Construction issued April 1, 2016.

101.77 Traffic Control Plan. Those portions of the contract plans, Special Provisions,
Specifications, Supplemental Specifications and lllinois Tollway Supplemental Specifications having to do
with temporary traffic control.

101.78 Traveled way. The portion of the roadway for the movement of vehicles, exclusive of
shoulders and auxiliary lanes.

101.79 Toll Highway. The limited access highway built or proposed to be built by the lllinois
Tollway, including all facilities and appurtenances thereto.

101.80 Tollway. The lllinois State Toll Highway Authority, or lllinois Tollway.

101.81 Utility. The privately, publicly, municipally, or cooperatively owned line, facility, or system
for producing, transmitting, or distributing communications, cable television, power, electricity, light, heat, gas,
oil, crude products, water, steam, or waste water. The term “utility” shall also mean the utility company,
inclusive of any wholly owned or controlled subsidiary.

Utility as defined herein, includes street lighting systems, traffic signal systems, railroad warning device
systems, or fire/police pre-emptors, or their collateral cables and conduit.

101.82 Work. Work shall mean the furnishing of all labor, material, tools, equipment, and other
incidentals necessary or convenient to the successful completion of the project and carrying out of all duties
and obligations imposed by the contract. Work may also be used in context to describe, in whole or in part,
the completed facilities to be constructed, altered or removed, as detailed in the Contract. The Engineer
will have exclusive authority to determine the intent and meaning of the usage of this term whenever it
appears in the Contract.
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lllinois State Toll Highway Authority

SUPPLEMENTAL SPECIFICATION
FOR
SECTION 102. PROPOSAL REQUIREMENTS AND CONDITIONS

Issued April 1, 2016
Revised March 30, 2018

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work
under the contract.

Delete Section 102 in its entirety and replace with the following

102.01 Contents of Proposal. Bidders will be furnished with Bid Documents which shall include,
but not be limited to, the Proposal Forms stating the location and description of The Work contemplated,
the quantities of work to be performed and materials to be furnished, the amount of the Proposal Guaranty,
and the date, time and place for the filing and opening of Proposals.

102.02 Furnishing of Addenda. A copy of each Addendum (if any) will be mailed or delivered
by the lllinois Tollway to each person who buys from the Illinois Tollway one or more sets of Bid Documents
and furnishes an address to the lllinois Tollway at the time of such purchase. Addenda will be issued no
later than 24 hours prior to the date and time for opening Proposals. The Bidder shall acknowledge receipt
of each Addendum prior to opening of the Proposals in the spaces provided in the Proposal Form.

102.03 Significance of Estimated Quantities. The estimated quantities of work to be done and
materials to be furnished under these Specifications are provided in the Bid Documents. All quantities are
to be considered as approximate and are to be used only for comparison purposes and as a basis for
computing the Proposal Guaranty and the Contract Bonds. The unit and lump-sum prices for Pay Items to
be tendered by the Bidders are to be for the scheduled quantities as these may be increased or decreased.
Payments, except for lump-sum contracts and lump-sum items in unit-price contracts, will be made to the
Contractor only for the actual quantities of work performed and materials furnished in accordance with the
Plans and Specifications. The scheduled items of work may be increased or diminished or entirely deleted,
as hereinafter provided, if, in the sole judgment of the lllinois Tollway or its representative such changes
become necessary in the best interest of the Work, without in any way invalidating the unit and lump-sum
prices set forth in the Proposal and embodied in the Contract.

102.04 Lump-Sum Contracts and Lump-Sum Items/Quantities. If a Contractis let on the basis
of a lump-sum, or if the Contract includes lump-sum items, any tabulation of Pay Items included in the lump-
sum Contract or in the lump-sum items of the Contract as may be furnished to the Bidder are not to be
relied upon by the Bidder, and the Bidder must obtain and be responsible for the data upon which it bases
its Proposal. The Contractor shall not be entitled to any additional compensation in the event that the
amounts of work actually performed, furnished, or required to be performed or furnished to perform the
Contract and complete the Work are different from the tabulated amounts, or those upon which the Bidder
based its Proposal.

102.05 Examination of Plans, Specifications, Special Provisions and Site of Work. The
Bidder shall, before submitting its Proposal, carefully examine the Bid Documents and become familiar with
the status of any necessary right-of-way acquisition. Submission of a Proposal by a Bidder shall be deemed
evidence that the Bidder has received all of the Bid Documents. The Bidder shall inspect in detail the site
of the Work, and become familiar with all the local conditions affecting the Work and the detailed
requirements of construction.
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Any existing utility adjustment agreements and schedules for the adjustment of utilities, as well as
any other existing third party agreements and applicable rules, regulations and requirements for work
involving railroads, which may affect the Work, will be made available to the Bidders upon request. The
Bidder is advised to carefully examine these agreements, schedules and regulations for purposes of
planning and scheduling its proposed work.

If a Bidder's Proposal is accepted, said Bidder will be responsible for all errors in such Proposal
resulting from the Bidder’s failure or neglect to comply with these instructions or from errors in judgment
arising from said inspections of the worksite and examination of the Bid Documents, utility agreements,
schedules, and regulations, and other third party agreements. The lIllinois Tollway will, in no case, be
responsible for any losses or changes in anticipated profits resulting from the Bidder’s failure or neglect to
examine and inspect.

The Contractor shall not take advantage of any apparent error or omission in the Contract. If an error
or omission is discovered, the Engineer shall be promptly notified so corrections and interpretations
necessary to fulfill the intent of the Contract can be made. Unless the Bidder seeks clarification in accord
with this paragraph, the Bidder will be deemed to have waived any and all rights to object to such language
as vague or misleading for any reason.

Information on the status of right-of-way acquisitions may be obtained through the Chief Engineering
Officer or the lllinois Tollway’s legal counsel.

When the Plans or Special Provisions include information pertaining to subsurface exploration, boring
test pits, and other preliminary investigations, such information represents only the opinion of the lllinois
Tollway as to the location, character, or quantity of the materials encountered and is only included for the
convenience of the Bidder. The lllinois Tollway assumes no responsibility whatever with respect to the
sufficiency or accuracy of the information, and there is no guarantee, either expressed or implied, that the
conditions indicated are representative of those existing throughout the Work, or that unanticipated
developments may not occur.

The lllinois Tollway will make all parts of the worksite available for inspection at all reasonable times.
However, for safety reasons and for coordination with lllinois Tollway operations, the prospective Bidders
are directed to schedule any and all inspections through the Chief Engineering Officer.

By signing and submitting the Proposal, each Bidder acknowledges and agrees that adequate time
was allowed to inspect the worksite and, unless express written request has been made therefore, the
lllinois Tollway will be presumed to have supplied each Bidder with all information and access required to
adequately complete the Proposal.

The lllinois Tollway assumes no responsibility with respect to the sufficiency or accuracy of
information shown in the Plans relative to the location of underground and other Utility facilities or the
manner in which they are to be removed or adjusted. It shall be the Bidder’s responsibility to determine the
actual location of all Utility facilities. The Bidder shall also obtain from the respective Utilities, and from the
lllinois Tollway with respect to its utility facilities, any and all information needed relative to the location of
their facilities and the work schedules of the Utility companies or the lllinois Tollway for removing or
adjusting them.

102.06 Preparation of the Proposal. The Bidder’'s Proposal shall be submitted on the Proposal
Form furnished by the lllinois Tollway. The Proposal shall be executed properly, and unit or lump-sum prices
shall be inserted for all items indicated in the Proposal Form, except that when alternatives are asked, a
Proposal on more than one alternate for each item is not required unless the Special Provisions provide
otherwise. Each Bidder shall indicate a unit or lump sum price for each of the separate items called for in
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the Proposal and shall show the products of the respective quantities multiplied by the unit prices in the
column provided for that purpose, and the gross sum shown in the place indicated in the Proposal Form
shall be the summation of said products. Acceptance of any Proposal shall be conditioned, among other
things, on the Bidder furnishing Contract Bonds executed by a Surety satisfactory to the Illinois Tollway. All
writing shall be in black ink.

If the Proposal is made by an individual, that person’s name shall be signed thereto and mailing
address shall be shown. If made by a partnership, the name and mailing address of each member of the
partnership shall be shown and the Proposal shall be signed in the name of the partnership by at least one
of the partners authorized to sign such proposals on behalf of the partnership. If made by a corporation, the
Proposal shall (a) show the name of the state in which the corporation was chartered; (b) show the names,
titles and business addresses of the registered agent and all officers; (c) be signed on its behalf by the
president or any duly authorized officer; (d) have the seal of the corporation affixed, and attested by the
secretary or any assistant secretary; and (e) be accompanied by a copy of the resolution of the Board of
Directors of said corporation showing the authority of said persons to execute and submit the Proposal,
certified by the secretary of the corporation.

If the Proposal is made by any combination of individuals, firms or corporations, each shall fulfill the
above requirements as to signing and submission of information as though they were bidding singularly.

If the Bidder is an individual or partnership doing business under an assumed name, the Bidder shall
be required to furnish prior to or at the time of submission of its first proposal a Certificate of Authority
showing that such individual or partnerships registered and authorized to conduct business in Illinois under
such assumed name in accordance with Ill. Rev. Stat., Ch. 96, Para 4, as amended from time to time.

If the Bidder is a foreign corporation, it shall be required to furnish a Certificate of Authority from the
Secretary of the State of Illinois as evidence that the Corporation has complied with Ill. Rev. Stat., Ch. 32,
Para. 13.05, et.seq., as amended from time to time.

By submission of its Proposal, the Bidder represents and warrants to the lllinois Tollway that it shall
be able to complete the construction of the Work by the Completion Date should it be awarded the Contract
and that it has independently ascertained all information necessary to submit its Proposal and inspected in
detail the site of the Work, all available third party and utility agreements, schedules and regulations, status
of right-of-way acquisition, and any other property and facilities referenced in the Bid Documents.

102.07 Electronic Bidding. When allowed by Volume | of the Contract Documents, the lllinois
Tollway will accept electronic bids. The electronic bidding program is part of the lllinois Tollway’s Web-
based Program Management System (WBPM). An electronic bidding authorization code is required for
each bidder. An electronic bidding authorization form is included with Volume | for each contract where
electronic bidding is applicable. All requirements of Section 102 will apply to electronic bids.

102.08 Rejection of Proposals. Proposals that contain omissions, erasures, alterations, additions
not called for, conditional or alternative bids (unless called for), irregularities of any kind; or Proposals,
otherwise regular, which are not accompanied by a Proposal Guaranty in the required amount may be
rejected as non-responsive, as determined in the sole discretion of the lllinois Tollway.

102.09 Proposal Guaranty. Each Bidder shall include in its Proposal a Proposal Guaranty in the
form of either a bank draft, a cashier’s check or a certified check drawn on a U. S. bank (either federal or
state charter) or an entity owned and controlled by any such bank with capital (capital, surplus and undivided
earnings) in excess of $100 million, or a Bid Bond, in the amount equal to five percent of the total amount
of the Proposal, made payable to the order of the Illinois Tollway.

The Proposal Guaranty of the Bidder shall be forfeited to the lllinois Tollway if the Bidder, after being

awarded the Contract, fails to execute the Contract for any reason as contained in Article 103.07 of these
General Provisions.
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102.10 Delivery of Proposals. Proposals may be delivered until the time, and at the place,
indicated in the Bid Documents. Each Proposal shall be placed in a special envelope furnished by the
lllinois Tollway, and plainly marked to indicate its contents. If forwarded by mail, the Proposal shall first be
sealed in the aforementioned special envelope which in turn shall be sealed in an outer envelope properly
and legibly addressed to the lllinois Tollway. Only sealed Proposals will be accepted.

Proposals will not be opened unless received at the offices of the lllinois Tollway prior to the
established time for opening Proposals. Envelopes postmarked prior to the time of opening Proposals but
not received at the lllinois Tollway’s offices prior to the time of opening of Proposals will not be opened.

In addition to such other items as the lllinois Tollway may identify in the Special Provisions or
elsewhere in the Bid Documents, a partial listing of those items to be furnished by the Bidder with its
Proposal include:

ITEM

AFFIDAVIT

PLANT & EQUIPMENT QUESTIONNAIRE
CURRENT CONTRACTUAL OBLIGATIONS
PROPOSAL GUARANTY

CERTIFICATE OF REGISTRATION & AUTHORIZATION TO CONDUCT BUSINESS IN
ILLINOIS UNDER AN ASSUMED NAME, IF NEEDED CERTIFICATE OF AUTHORITY TO
TRANSACT BUSINESS IN THE STATE OF ILLINOIS, IF APPLICABLE

JOINT VENTURE AGREEMENT (IF JOINT VENTURE PROPOSAL)

A CURRENT COPY OF THE BIDDER’S CERTIFICATE OF ELIGIBILITY, AS ISSUED BY THE
ILLINOIS DEPARTMENT OF TRANSPORTATION (IDOT). (ONE FOR EACH FIRM IF A
JOINT VENTURE).

102.11  Withdrawal of Proposals. Permission will be given a Bidder to withdraw a Proposal if a
request is made in writing to the lllinois Tollway before the time for opening Proposals. If a Proposal is
withdrawn, the Bidder will be permitted to submit another Proposal for the same work at the same opening,
provided that resubmittal is made prior to the established time for opening Proposals. The lllinois Tollway
shall only be required to receive one such resubmittal for any Bidder; however, additional Proposals may
be permitted in the sole discretion of the Chief Engineering Officer of the lllinois Tollway.

102.12 Public opening of proposals. Proposals will be opened and read publicly at the time
and place specified in the Bid Documents. Bidders, their authorized agents and other interested parties are
invited to be present.

102.13 Disqualification of bidders. Any one or more of the following causes may, in the sole
discretion of the lllinois Tollway, disqualify a Bidder or form the basis for rejection of its Proposal:

(&) More than one Proposal for the same Work from an individual, firm or corporation under the same
or different names.

(b) Evidence of collusion among Bidders submitting Proposals. Additionally, participants in any
collusion will receive no recognition as Bidders for any future work of the Illinois Tollway.
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(c) Unbalanced Proposals in which the prices for some items are obviously out of proportion to the
prices of other items.

(d) Failure to submit a unit or lump-sum price for each item of the Work listed in the Proposal, unless
excepted as provided under Article 102.06.

(e) Submission of Proposals on Proposal Forms furnished by the lllinois Tollway which have been
altered by the Bidders, or on forms other than the Proposal Forms.

(f) Failure to timely submit Proposals pursuant to the terms and conditions of the Bid Documents.

(g) Proposals which are not accompanied by all of the Bid Documents as required by the Illinois
Tollway; or Proposals accompanied by all such documents, but with alterations, including
deletions or additions, made in one or more of the documents.

(h) Lack of competency of the Bidder, as determined according to Article 102.14 and any other
information available to the lllinois Tollway.

(i) Any unsatisfactory prior performance record, including, without limitation, slowness in, or failure
to pay incurred labor and material costs, or subcontractor costs.

()) Uncompleted work which, in the opinion of the Illinois Tollway, might hinder or prevent the prompt
completion of the Work.

(k) Determination by the lllinois Tollway, in its sole discretion, that although a Proposal received from
a Bidder is the lowest of the Proposals received, such Bidder is not the lowest competent Bidder,
considering Bidder’s financial condition and prior experience with the particular type or amount
of work involved.

(D When any principal, agent, representative, or employee of the prospective Bidder currently
serves as a member, employee, or agent of a governmental body that is participating financially
in the proposed work.

(m) When any principal, agent, or employee of the prospective Bidder has participated in the
preparation of Plans or Specifications for the Work. The aforementioned listing is not intended to
be comprehensive, and shall not limit the right of the lllinois Tollway to disqualify a Bidder for any
other legally permissible reason.

102.14 Competency of Bidders. With its Proposal, each bidder shall furnish the lllinois Tollway
with satisfactory evidence of its competency to perform the Work, which evidence shall include at a minimum
the following:

(a) A Statement of Experience and Financial Condition or a current copy of the “Contractor’s
Statement of Experience and Financial Condition” on file with the lllinois Department of
Transportation in lieu of the form furnished by the lllinois Tollway.

(&) A sworn statement showing the identity of key management and project supervisory personnel;
the type, amount and condition of equipment which will be available for The Work (and whether
such equipment is owned by the Bidder or otherwise to be procured).

(b) A listing of those portions of The Work the Bidder proposes to sublet, and a statement of the

Bidder's arrangements for obtaining major materials for The Work, using for this purpose forms
furnished by the lllinois Tollway entitled “Plant and Equipment Questionnaire”; and
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(c) A sworn statement showing the value of all uncompleted work for which it has entered into
contracts, using for this purpose the form furnished by the lllinois Tollway entitled “Current
Contractual Obligations”, or IDOT’s Affidavit of Availability.

The Bidder shall, following the opening of Proposals, promptly submit to the lllinois Tollway any
additional information, in the form requested by the lllinois Tollway, for the purpose of determining the
competency of Bidder to perform The Work, and shall meet with the Illinois Tollway, if requested, to answer
guestions regarding the Bidder’s ability and competency to complete The Work by the Completion Date.

102.15 No Damages for Delay. The Bidder is informed that the Contract Documents contain
provisions that bar the payment of additional compensation to Contractor for delays or interferences that
may be occasioned after award of Contract and Contractor shall not be entitled to make claims for additional
compensation or damages for increased costs due to delays, interferences or disruption in or acceleration
of the work. Bidder’s sole remedy in such circumstances, if awarded the Contract, shall be to seek an
extension of time from the Chief Engineering Officer where appropriate; the decision of the Chief
Engineering Officer shall be final. In the event that the Chief Engineering Officer denies the request for
extension of time, the Contractor shall accelerate and otherwise alter the work schedule in order to complete
work by the Completion Date at no additional cost or expense to the lllinois Tollway.
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lllinois State Toll Highway Authority

SUPPLEMENTAL SPECIFICATION
FOR
SECTION 103. AWARD AND EXECUTION OF CONTRACT

Issued April 1, 2016

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work
under the contract.

Delete Section 103 in its entirety and replace with the following.

103.01 Consideration of Proposals. Proposals will be compared and analyzed on the basis of
the summation of the products of the items of work listed and the unit prices offered. In case of discrepancy
between the gross sum shown in the Proposal and that obtained by adding the products of the quantities
of work and the unit prices, the unit prices shall govern, and any errors found in said products shall be
corrected in accord with the unit prices. The lllinois Tollway will base its award of the Contract, in addition
to the amounts stated in the Proposals, on the competency of the various Bidders in accordance with the
conditions stated herein.

(&) In considering a Proposal, the lllinois Tollway will use a method similar to that used by IDOT
described in their Rules for Prequalification of Contractors and Issuance of Plans and Proposals
(RULES) to determine the Contractor’s bidding capacity unless otherwise specified.

(1) The total value of uncompleted work awarded and pending un-awarded work to the
Contractor, as shown on the Affidavit of Availability, is deducted from the financial rating
shown on the Certificate of Eligibility. The result is the Available Financial Rating.

(2) The value of each type of work uncompleted and included in pending low bids the
Contractor will perform with its own forces as a prime or subcontractor, as shown on the
Affidavit of Availability, is deducted from the corresponding category of work rating shown
on the Certificate of Eligibility. The result is the Available Work Rating in each category. If
a Contractor has a work rating designated for “lllinois Work Only,” then only lllinois work
is deducted from the corresponding category of work rating; however, all work must be
shown on the affidavit to determine the Available Financial Rating.

(3) When the proposed work requires more than one construction season (18 months) to
complete, the work ratings shown on the Certificate of Eligibility are multiplied by the
number of construction seasons required for completion. The Available Work Rating is
then determined as stated in subparagraph (a) (2) of this Article. Each work category of a
project is divided by the number of construction seasons to complete the project. The
Available Work Rating is then determined as stated in subparagraph (a) (2) of this Section.

(4) Contractors who have ratings in major work categories are given credit for work in
applicable minor work categories. For example, a contractor with a rating in Portland
Cement Concrete Paving or Structures is given credit for work in the minor work category
of Miscellaneous Concrete Construction. The work category definitions in Section 650
Appendix A of RULES will indicate if a minor work category is applicable. Credit given for
a minor work category is deducted from the Contractor’s available rating in the
corresponding work category.
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(b) The low bidder will not be awarded the Contract unless the Available Financial Rating equals or
exceeds the actual price bid.

The right is reserved by the lllinois Tollway in its sole discretion to reject any or all Proposals, to waive
technicalities, correct minor discrepancies and to advertise for new Proposals, or to proceed to do The
Work itself, if, in the judgment of the lllinois Tollway, the best interest of the lllinois Tollway will be promoted
thereby. The lllinois Tollway’s determination of that which constitutes a technicality or minor discrepancy
shall be final.

103.02 Return of Proposal Guaranty. Following the opening, tabulation and review of Proposals,
the Proposal Guaranty of each Bidder, except those of the three lowest Bidders, will be returned promptly.
Once the Contract, including Contract Bonds, has been properly executed and approved, the lllinois Tollway
will return the Proposal Guaranty of the two remaining Bidders.

The lllinois Tollway may permit the three lowest Bidders to substitute for the bank cashier’s check,
bank drafts, or certified checks submitted with their Proposals as Proposal Guarantees, Bid Bonds executed
by corporate Surety companies satisfactory to the lllinois Tollway, but such substitutions shall not be made
until a period of three business days has elapsed after the date of opening Proposals.

103.03  Notice of Award. When the lllinois Tollway has determined the apparent low and
competent Bidder for The Work, a “Notice of Award” will be sent to such Bidder.

This notice will advise the Bidder to prepare and furnish for the lllinois Tollway’s review and approval
all documents required for the award of the Contract and execution of the Contract Documents. In no event
will the failure of the Contractor to submit the required documents in a timely manner be considered a valid
cause for any extension of the Completion Date.

103.04 Award of Contract. Award of the Contract, if any is awarded, will be to the lowest
responsible Bidder whose Proposal complies with all lllinois Tollway requirements. The final decision on
whether to award the Contract rests with the Board, which may not be made until after the Contract
Documents have been executed by the apparent successful Bidder.

Should no award be made within 60 calendar days after the date of opening the Proposals, Bidders
may, upon the expiration of such period, request in writing that the award be made within a specified time
(but not less than 14 calendar days) after the date of the request. Should no award be made within the time
so specified, the Bidders shall be relieved of their obligations to execute the Contract and the Proposal
Guarantees shall be returned to the Bidders, and the lllinois Tollway and the Bidders shall be under no
further obligations to each other.

Contracts where the lowest bid is in excess of $1,000,000.00 require the approval of the Department
of Central Management Services (CMS) prior to award. If the lowest responsible bidder’s proposal complies
with all other requirements, the Board may award the Contract pending CMS approval. The Notice to
Proceed will only be issued after receipt of CMS approval.

The Contractor shall not be entitled to any damages or additional compensation due to a delay in
awarding the Contract pending CMS approval. The Contractor shall only be entitled to an extension of time,
per Articles 108.08(a) and 108.08(b).

103.05 Requirement of Contract Bonds - Limitations on Lien Rights and Remedies. The
Bidder to whom the Notice of Award has been sent must, within 10 Calendar Days after the date the Notice
of Award bears, and not later than the time of entering into a Contract with the lllinois Tollway, furnish to
the Illinois Tollway on the lllinois Tollway’s prescribed forms (a) a Performance Bond, agreeing to perform
The Work in accordance with all of the provisions of the Contract; and (b) a Payment Bond, agreeing to pay
not less than the prevailing wages for The Work to be performed in accordance with the Contract and the
laws of the State of lllinois, and agreeing to pay all sums of money when due for any labor, taxes, materials,
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apparatus, fixtures or machinery, and transportation with respect thereto; each in an amount equal to the
Contract price. All bonds provided to the lllinois Tollway must be from a Surety which is listed in the United
States Department of Treasury’s current Federal Register and must be licensed to conduct surety
guarantees in the State of Illinois. The Contract Bonds shall contain a provision that they shall remain in full
force and effect until final acceptance of The Work by the lllinois Tollway and thereafter warranty against
defective work for a period of one (1) year as provided in Articles 109.08 and for the protection of the lllinois
Tollway as provided in Articles 107.38 and 107.34. The Bidder agrees, and will provide Payment and
Performance Bonds issued by a Surety who agrees, to be bound by each and every provision of the
Contract.

If any Surety upon any Contract Bond furnished in connection with the Contract becomes
unacceptable to the lllinois Tollway or if any Surety fails to furnish reports as to its financial condition from time
to time as requested by the lllinois Tollway, the Contractor shall promptly furnish such additional security as
may be required from time to time by the Illinois Tollway to protect the interests of the Illinois Tollway and all
persons supplying labor, equipment, or materials in the prosecution of The Work contemplated by this
Contract.

In the event the Surety shall make any assignment for the benefit of creditors or commit any act of
bankruptcy, or if it shall be declared bankrupt, or if it shall file a voluntary petition in bankruptcy, or shall in
the opinion of the lllinois Tollway be insolvent, the Contractor agrees forthwith upon request of the lllinois
Tollway to furnish and maintain other corporate surety with respect to said Bonds satisfactory to the lllinois
Tollway.

The Contractor, including any Subcontractors and suppliers, shall have no rights or lien powers
affecting the real property, improvements, equipment, funds or revenues of the lllinois Tollway except such
rights as may be established for liens as to Public Funds as defined in, and in accordance with the
applicable provisions of the lllinois Mechanics Lien Act, and such rights as may be available pursuant to
the Contract Bonds provided by the Contractor pursuant to the Contract. Subcontractors and suppliers shall
have no right of action against the lllinois Tollway or its officers or the employees of the Contract. The
Contractor covenants and represents that any contract or purchase order with a Subcontractor or material
supplier will contain the foregoing prohibitions and be binding on Subcontractors and suppliers.

103.06 Execution of Contract. The Bidder to whom the Contract has been awarded shall duly
execute and deliver to the lllinois Tollway in quadruplicate, on or before the date indicated in the Notice of
Award, any and all additional documents constituting or required by the Contract.

103.07 Failure to Execute Contract. If the Bidder to whom the lllinois Tollway has awarded the
Contract fails to execute the Contract, or to file, prior to or along with the executed Contract, acceptable
policies and Certificates of Insurance, Contract Bonds, Incumbency Certificate, or other documents as
required under the Contract, the lllinois Tollway shall have the right to withdraw its award of the Contract
and the Proposal Guaranty of that Bidder shall be forfeited to the lllinois Tollway. The Bidder shall, in
addition to the amount of its Proposal Guaranty, be immediately liable to the lllinois Tollway for any
additional amount required to make up the difference between its Proposal and the Proposal of the Bidder
subsequently awarded the Contract, as determined in the sole discretion of the lllinois Tollway. To the
extent that the difference between such Proposals exceed the amount of the Proposal Guaranty, such
excess amount shall be due and payable to the lllinois Tollway as of the date that the lllinois Tollway
subsequently awards the Contract. Upon the lllinois Tollway’s withdrawal of an award of the Contract, the
lllinois Tollway may, in its absolute discretion, award the Contract to the next competent Bidder, or it may
re-advertise The Work and accept Proposals submitted in response thereto.

If the lllinois Tollway should fail to execute a Contract within 60 Calendar Days after execution and
delivery by the Bidder of the Contract together with acceptable Contract Bonds and such other schedules
and documents as are required to be filed herewith, all in proper form and order, the Bidder may void its
acceptance of the Contract after giving the lllinois Tollway written notice and an opportunity to execute.
Such notice shall specify the maximum number of Calendar Days (not less than ten) within which the
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Contract shall be executed by the lllinois Tollway. Failure on the part of the Illinois Tollway to execute the
Contract within the time set forth in said notice will constitute agreement by the lllinois Tollway to the
withdrawal of the Proposal, and the Bidder and the Surety will be relieved of any and all obligations
whatsoever to the lllinois Tollway with regard to the Proposal and Contract Bonds. Unless and until the
Bidder files such notice and until such notice becomes effective, the Contract may be executed by the
lllinois Tollway, and the Bidder shall be bound by any and all terms and conditions thereof.

The lllinois Tollway shall have no liability or obligation to the Bidder, the Surety, or any other party
who may have an interest, directly or indirectly, for claims, losses or damages of any kind or nature
whatsoever, resulting from the lllinois Tollway’s failure to execute the Contract.

103.08 Notice to Proceed. After the Contract is approved by all parties, the Chief Engineering
Officer will issue to the Contractor a Notice to Proceed. The Contractor shall not be permitted to commence
construction of The Work until it has received the Notice to Proceed and not before the Work commencement
date set forth in the Notice to Proceed.

The Contractor will be held responsible for completing all The Work by the Completion Date. The
Chief Engineering Officer shall not be obligated to issue the Notice to Proceed until the Board has approved
the Contract and the lllinois Tollway has received from the Contractor all the duly executed documents
constituting the Contract and required by the Contract.

103.09 Pre-Construction Meeting. Prior to issuance of the Notice to Proceed, a pre-construction

meeting will be held. The Contractor’s project Superintendent and any other personnel requested by the
Engineer shall be present at the meeting.
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lllinois State Toll Highway Authority
SUPPLEMENTAL SPECIFICATION
FOR
SECTION 104. SCOPE OF WORK
Issued April 1, 2016
This Supplemental Specification amends and supersedes the provisions of the lllinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall be

construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work under the
contract.

Delete Section 104 in its entirety and replace with the following.

104.01 Intent of plans and specifications. The intent of the Plans, Specifications, and Special
Provisions is to describe The Work for which the Contractor is responsible. It is understood that the Contractor
will furnish, unless otherwise provided in the Contract, all materials, implements, machinery, equipment, tools,
supplies, transportation, labor, and all other incidentals necessary to the satisfactory prosecution and
completion of The Work. The Plans and Specifications are complementary, and what is called for by either is
as binding as if called for by both.

In the event of discrepancies between dimensions shown in figures and those in scaled dimensions,
dimensions shown in figures shall govern.

In the event that one or more provisions in any of the Contract Documents conflicts with provision(s) in
any of the other Contract Documents, the provision(s) in the Contract Document first enumerated below
shall govern over provisions contained in any of the other Contract Documents which follow it. The remaining
provisions in the Contract Documents which follow and which are not rendered meaningless by the conflict
shall remain in force and effect and be binding on the parties.

(&) The executed Agreement and any Supplements thereto.

(b) The Contract Bonds.

(c) The Addenda.

(d) The Proposal.

(e) The Special Provisions.

(f) The Plans.

(g) The lllinois Tollway Supplemental Specifications.

(h) The IDOT Supplemental Specifications and Recurring Special Provisions.
(i) The Standard Specifications.

()) Purchasing Practices and Procedures, and General Provisions thereto.

(k) Existing CADD drawing files from previous contracts. If provided, this data is for reference only
and does not represent actual as-built conditions.
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The Contractor shall take no advantage of any error or omission in the Plans or of any discrepancy
between the Plans and Specifications, Special Provisions, or other Contract Documents. In the event the
Contractor discovers any error or discrepancy, the Contractor shall immediately call upon the Engineer for
resolution. The Engineer shall then make such corrections and interpretations as may be deemed necessary
for the fulfillment of the intent of the Specifications, Special Provisions, Plans, and other Contract Documents
and the Contractor shall perform The Work in accordance with such resolution within the times and for the
prices provided in the Contract.

The quantities appearing in the bid schedule of prices are estimates prepared for establishment of pay
item prices and the comparison of bids. Payment to the Contractor will be made for the actual measured
guantities performed and accepted or material furnished and accepted according to the contract, and the
schedule of quantities may be increased, decreased or omitted as herein provided.

Under no circumstances shall the Contractor exceed any established pay item quantity without
notification to the Engineer and receipt of written authorization as provided herein.

104.02 Alterations, Cancellations, Extensions, Deductions, and Extra Work. The lllinois
Tollway reserves the right to make, in writing or by electronic communication, at any time during work,
changes in quantities, alterations in work, and the performance of extra work to satisfactorily complete the
project. Such changes in quantities, alterations, and extra work shall not invalidate the contract nor release
the surety, and the Contractor agrees to perform the work as altered and complete the work within the
contract completion date (or any completion date set forth in the contract) except as provided in Article
108.08(a).

If the alterations or changes in quantities significantly change the character of the work under the
contract, an adjustment, excluding loss of anticipated profits, will be made to the contract. The basis for
the adjustment shall be agreed upon prior to the performance of the work. If a basis cannot be agreed
upon, then an adjustment will be made either for or against the Contractor in such amount as the Engineer
may determine to be fair and equitable.

If alterations or changes in quantities do not significantly change the character of the work to be
performed under contract, the altered work will be paid for as provided elsewhere in the contract.

The term “significant change” shall be construed to apply only when the character of the work as
altered differs materially in kind or nature from that involved or included in the original proposed construction
or when a major item, defined as an item whose total original contract cost plus any additions exceeds ten
percent of the total original contract amount, is increased in excess of 25 percent or decreased more than
25 percent of the original contract quantity.

All alterations, cancellations, extensions, and deductions shall be authorized in writing (or by
electronic communication) by the Engineer before work is started. Such authorizations shall set up the
items of work involved and the method of payment for each item.

The Contractor shall accept payment for alterations which result in an increase or decrease in the
guantities of work to be performed according to the following.

(@) Allincreases in work of the type which appear in the contract as pay items accompanied by unit
prices will, except as provided under paragraph (d) herein, be paid for at the contract unit prices.
Decreases in quantities included in the contract will be deducted from the contract at the unit bid
prices. No allowance will be made for delays or anticipated profits.
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(b) Major items of work for which the quantities are increased by not more than 125 percent or
reduced to not less than 75 percent of the original contract quantities will be paid for as specified
in paragraph (a) above. Any adjustments for increased quantities for major items of work
increased more than 125 percent shall only apply to that portion in excess of 125 percent of
original contract quantities. Any adjustments made for major items of work which are decreased
to less than 75 percent of the original contract quantities shall apply to the actual amount of work
performed.

(c) Extra work which is not included in the contract as pay items at unit prices and is not included in
other items of the contract will be paid for according to Article 109.04.

(d) Extra work for which there is a pay item at unit price in the contract which for any one or more of
the following reasons materially increases or decreases the cost of the pay item as bid and which
is not included in the prices bid for other items in the contract will be paid for according to Article
109.04. This includes:

(1) Work involving a substantial change of location.
(2) Work which differs in design.
(3) Work requiring a change in the type of construction.

(e) In cases where the lllinois Tollway cancels or alters any portion of the contract items, items which
are partially completed will be paid for as specified in Article 109.06.

Claims for extra work which have not been authorized in writing by the Engineer will be rejected.

104.03 Differing Site Conditions. During the progress of the work, if subsurface or latent physical
conditions are encountered at the site differing materially from those indicated in the contract or if unknown
physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract, are encountered at the site, the
party discovering such conditions shall promptly notify the Engineer in writing of the specific differing
conditions before they are disturbed and before the affected work is performed.

Upon written notification, the Engineer will investigate the conditions, and if he/she determines the
conditions materially differ and cause an increase or decrease in the cost or time required for the
performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will be
made and the contract modified in writing accordingly. The Engineer will notify the contractor of his/her
determination whether or not an adjustment of the contract is warranted.

No contract adjustment which results in a benefit to the Contractor will be allowed unless the
Contractor has provided the required written notice. No contract adjustment will be allowed for any effects
caused on unchanged work.

Any adjustment in compensation because of a change or changes resulting from one or more of the
conditions described in the foregoing paragraph will be made according to the provisions of Article 104.02.
Any adjustment in contract time because of such change or changes will be made according to the provision
of Article 108.08(a).

104.04 Maintenance of Detours. Unless otherwise set out in the Special Provisions, the
Contractor will not be required to maintain detours which existed prior to the Contractor’s Notice to Proceed
on any intersecting road, except as provided in Article 107.09 and Section 700 of the Standard
Specifications.
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104.05 Rights in and use of Materials Found in the Work. Unless otherwise provided in the
Contract, all materials from structures and obstructions to be removed under the provisions of Article 107.19
shall become the property of the Contractor.

All rights to the possession and use of other materials found in The Work and not so designated shall
remain with the lllinois Tollway.

104.06 Restoration and Clean —up. Upon completion of The Work and before acceptance and
final payment will be made, the Toll Highway right-of-way, stream channels and banks within said right-of-
way or affected by The Work at drainage structures, borrow pits, other structures, and all areas occupied
by the Contractor in connection with The Work shall be cleaned of all rubbish, excess materials, false work,
temporary paving, temporary structures, and equipment. All parts of The Work shall be left in neat and
presentable condition in accordance with this Article.

Restoration and clean-up of all property affected by the Contractor’s operations must be completed
to the satisfaction of the Engineer, and the occupant(s) and owner(s) of any affected property and
appropriate governing agencies before final payment will be made to the Contractor. The Contractor shall
clean off all cement streaks or drippings, rust stains, oil, grease, bituminous materials, dirt, and other foreign
materials deposited or accumulated on or in any structure or curb and gutter due to the Contractor's
operations. Compensation to the Contractor for such restoration, clean-up and trimming shall be
considered as included in the prices for the various pay items of the Contract and no additional compensation
will be allowed therefore.

104.07 Value Engineering Proposals. The Contractor may submit to the lllinois Tollway in
writing, proposals for modifying the contract documents to provide innovative, alternative, and lower cost
construction without impairing the essential functions and characteristics of the facility including, but not
limited to, service life, reliability, economy of operation, ease of maintenance, necessary standardized
features, desired appearance, or IDOT and lllinois Tollway design standards.

(&) Proposal Submittals. Value Engineering Proposals shall be submitted in two phases as follows:

(1) Concept Phase. Prior to the submittal of any Value Engineering Proposal, the Contractor
shall submit a brief summary outlining the concept of the proposal to the Chief Engineering
Officer and the Construction Manager, and if applicable the Corridor Construction
Manager. Within five working days after receipt of the proposal concept, the Construction
Manager will notify the Contractor as to whether or not the proposal concept qualifies for
consideration as Value Engineering. If it appears, based on the concept, that the actual
proposal will require a review period exceeding the normal review period, as outlined
below, the Contractor will be so advised. Approval of the concept does not constitute or
imply approval of the subsequent submittal of the complete Value Engineering Proposal.

(2) After the concept has been approved, the Contractor, if electing to proceed with submittal
of the complete Value Engineering Proposal, shall submit the proposal simultaneously to
the Chief Engineering Officer and the Construction Manager for review. Provided the
proposal is complete and contains all the required information for review, the Construction
Manager will forward their recommendations to the Chief Engineering Officer within 10
working days after receipt of the proposal. The Chief Engineering Officer will notify the
Contractor as to the acceptability of the proposal within 5 working days of receipt of the
recommendations, unless additional review time has been established as noted in the
concept review process.
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(b) Contents of Proposal Value Engineering Submittals shall contain the following information:

1)
()
®3)

(4)

A statement that the proposal is being submitted as a Value Engineering Proposal.
A complete description detailing the proposed modification to the contract documents.

A complete cost analysis detailing the unit costs and quantities to be deleted and/or added
by the proposal.

A complete analysis of the impact the proposed modification will have on the prosecution
and progress of the contract.

(c) Consideration of proposals. The following conditions will govern the consideration of Value
Engineering Proposals:

1)

()

®3)

(4)

(5)

(6)

(7)

Proposals shall apply only to the contract under which it is submitted. The Contractor will
be guaranteed propriety of authorship as well as ownership of the proposal until such time
it is approved by the lllinois Tollway. Upon approval of the proposal by the lllinois Tollway,
the proposal shall become the property of the lllinois Tollway. The lllinois Tollway will have
the right to use, duplicate, and disclose in whole or in part any data necessary for the
utilization of the proposal. The lllinois Tollway retains the right to utilize any accepted
proposal or part thereof on any other or subsequent contracts without obligation to the
Contractor. This provision is not intended to deny rights provided by law with respect to
patented materials or processes.

If the lllinois Tollway has under consideration certain revisions or modifications to the
contract at the time of execution of the contract, the Contractor will be so notified at the
pre-construction meeting. Revisions or modifications to the contract generated by the
lllinois Tollway shall not be incorporated into any Value Engineering Proposal submitted
by the Contractor.

The proposal shall not consist of any experimental products or materials to be
incorporated. However, proposals containing the use of alternate methods and
equipment, as allowed under Article 108.06 may be presented for consideration.

The reduction of quantities or deletion of items of work which result from adjustment of
the contract to meet field conditions as allowed under Article 104.02, shall not be
incorporated into any Value Engineering Proposal. Proposals based solely on the waiving
of specifications or contract requirements will not be considered.

The proposal shall be submitted and approved prior to undertaking any work on the
proposed modification.

The Contractor shall have no claim against the lllinois Tollway for any costs or delays
resulting from the review process and/or disapproval of any Value Engineering Proposal,
including but not limited to, development costs, anticipated profits, increased material
cost, and increased labor costs.

The lllinois Tollway will be the sole judge as to the acceptability of the proposal and the
estimated net savings resulting from implementation of the proposal. In determining the
estimated net savings, the lllinois Tollway reserves the right to disregard the contract unit
prices if, in the judgment of the Engineer, the contract prices do not represent the fair
measure of the value of the work to be performed or deleted by the proposal.
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(8) The lllinois Tollway reserves the right where it deems such action appropriate, to require
the Contractor to share in the cost of reviewing and investigating any Value Engineering
Proposal. When this requirement is imposed, the Contractor shall indicate his/her
acceptance thereof in writing, and such acceptance shall constitute full authority for the
lllinois Tollway to deduct amounts payable to the Contractor from any monies due or that
may become due to the Contractor under the contract.

(9) The Contractor shall be responsible for any modification of the contract plans required as
part of the Value Engineering Proposal. When contract plan modifications are included as
part of the proposal, the Contractor shall furnish a copy of the modifications to the lllinois
Tollway and shall be solely responsible for any errors or omissions resulting from the
modification.

(d) Acceptance of the Proposal. If the Value Engineering Proposal is accepted, the changes will be
incorporated into the contract through changes in the quantities of unit bid items, new agreed
price items, or by force account as appropriate. The cost of the revised work will be paid directly
as completed. In addition to such payment, the lllinois Tollway will pay the contractor a Value
Engineering Incentive in accordance with the following criteria:

A = Adjusted Cost
B = Original Cost

C= llincis Tollway's cost incurred as a result of review, investigation, and
implementation of the proposal.

(1) For Contracts less than $1,000,000 in awarded value, the Contractor will be paid as
follows:

a. When the total cumulative value of all Value Engineering Proposals submitted
for an individual contract is equal to or less than 1.5 percent of the awarded
contract value, payment will be 0.5(B-A-C).

b. When the total cumulative value of all Value Engineering Proposals submitted
for an individual contract is greater than 1.5 percent of the awardable contract
value, payment will be 0.65(B-A-C), for that portion of the cumulative value
that exceeds 1.5 percent of the Original Contract Award Amount plus 0.5(B-
A-C) for that portion to and including 1.5 percent.

(2) For Contracts that are at least $1,000,000 but do not exceed $5,000,000 in awarded value,
the Contractor will be paid as follows:

a. When the total cumulative value of all Value Engineering Proposals submitted
for an individual contract is equal to or less than 2.0 percent of the awarded
contract value, payment will be 0.5(B-A-C).

b. When the total cumulative value of all Value Engineering Proposals submitted
for an individual contract is greater than 2.0 percent of the awarded contract
value, payment will be 0.65(B-A-C), for that portion of the cumulative value
that exceeds 2.0 percent of the awarded contract value plus 0.5(B-A-C) for
that portion to and including 2.0 percent.
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(3) For Contracts that exceed $5,000,000 in awarded value, the Contractor will be paid as
follows:

a. When the total cumulative value of all Value Engineering Proposals submitted
for an individual contract is equal to or less than 1.0 percent of the awarded
contract value, payment will be 0.5(B-A-C).

b. When the total cumulative value of all Value Engineering Proposals submitted
for an individual contract is greater than 1.0 percent of the awarded contract
value, payment will be 0.65(B-A-C), for that portion of the cumulative value
that exceeds 1.0 percent of the awarded contract value plus 0.5(B-A-C) for
that portion to and including 1.0 percent.
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lllinois State Toll Highway Authority

SUPPLEMENTAL SPECIFICATION
FOR
SECTION 105. CONTROL OF THE WORK

Issued April 1, 2016
Revised March 30, 2018

This Supplemental Specification amends and supersedes the provisions of the lllinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall be
construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work under the
contract.

Delete Section 105 in its entirety and replace with the following.

105.01 Authority of the Engineer. The Engineer shall have the right to determine and decide; all
guestions which may arise as to the quality and acceptability of materials furnished and work performed; the
manner of performance and the rate of progress of The Work; all questions which may arise as to the
interpretation of the Contract Documents relating to The Work; all questions as to the acceptable fulfillment of
the Contract on the part of the Contractor; and to determine the amount and quantity of the several kinds of
work performed and materials which are supplied which are to be paid for under the Contract.

The Engineer shall have the power to direct Contractor compliance with the Contract. Failure of the
Contractor to comply with such directives of the Engineer shall be sufficient grounds for the Chief Engineering
Officer to impose sanctions against the Contractor, including, but not limited to, the suspension of Progress
Payments, suspension of Work without entittement to extra compensation or time completing The Work and
declaration of default. In the event the Contractor is dissatisfied with the decision of a representative of the
Engineer with respect to any of the above matters, the Contractor shall have the right to appeal such decision
to the Chief Engineering Officer. The decision of the Chief Engineering Officer upon such appeal shall be final.

In case of failure on the part of the Contractor to execute any non-emergency work required by the
Contract and ordered by the Engineer, the lllinois Tollway may, at the expiration of a period of 48 hours after
giving notice in writing to the Contractor, proceed with such work as the lllinois Tollway may deem necessary,
and any and all costs incurred by the lllinois Tollway therefore shall be the responsibility of the Contractor and
such costs may be deducted by the lllinois Tollway from compensation due or to become due the Contractor
under the Contract.

The Engineer shall have the authority to require the Contractor to immediately perform work in an
emergency. The performance of such work shall be in strict compliance with the applicable provisions of the
Contract. However, the lllinois Tollway reserves the right to waive written notice and to have others perform
such work if, in the exercise of its sole discretion, the lllinois Tollway determines that the Contractor is failing
to perform in a satisfactory manner or the Contractor is failing to perform within the time required under the
emergency circumstances. In such event the Contractor will be responsible for any and all costs incurred by
the lllinois Tollway.

The Engineer shall have the authority to approve changes to the work. Any changes proposed by the
Contractor and approved by the Engineer shall be performed at the sole risk and liability of the Contractor.
The lllinois Tollway shall have no liability for approved Contractor changes. The Engineer’s approval does not
relieve the Contractor from responsibility that the proposed change shall fulfill the contract requirements,
perform in accordance with the contract requirements, meet applicable engineering standards and criteria and
any state and federal requirements.
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The Engineer is not a guarantor of the Contractor's work or working methods and shall not be
responsible for safety in, on or about the job site, for the safety or adequacy of any equipment, construction
components, forms, scaffolding, false work or other work aids, said work and items being the sole
responsibility of the Contractor and within the sole control of the Contractor.

105.02 Authority of Railroad Engineer. Whenever the safety of railroad traffic is concerned, the
Railroad Engineer will have jurisdiction over safety measures to be taken and his/her decision as to
methods, procedures, and measures used shall be final, and any and all Contractors performing work near
or above the railroad shall be governed by such decision. Instructions to the Contractor by the Railroad
Engineer will be given through the Engineer. Work ordered as specified herein will be classified and paid
for according to Article 104.02. Work performed for the Contractor's convenience will not be paid for
separately but shall be considered as included in the contract.

105.03 Conformity with Contract Documents. All work performed and all materials furnished
shall be in conformity with the lines, gradients, cross sections, dimensions, material and other requirements
shown on the Plans or indicated in the Contract Documents. All work shall be of the highest quality and
appearance and within the limits of precision reasonably expected of good construction practice.

The lines, gradients, typical sections, and dimensions shown on the Plans are subject to adjustment by
the Engineer during construction, if any change should be required due to actual field conditions effecting The
Work.

Should any such adjustment result in changes from Contract quantities, such changes shall be
processed in accordance with the requirements of Article 104.02.

Work performed which is not provided for in the Contract, and work done which is not as directed or not
as shown in the Plans or Extra Work done without written authority will be considered as unauthorized. Such
unauthorized work shall be at the expense of the Contractor, will not be measured or paid for by the lllinois
Tollway, and may be ordered removed and replaced at no cost to the lllinois Tollway.

105.04 Plans, Special Provisions, Specifications, Working Drawings, and Shop Drawings

(a) Plans, Special Provisions, and Specifications. The Work shall be constructed in all respects in
compliance with the Contract. The Contractor shall be responsible for furnishing copies of
relevant Contract Documents to subcontractors and to material suppliers for The Work.

(b) llinois Department of Transportation Standard Specifications and other Agency Specifications.
The lllinois Department of Transportation’s (IDOT) Standard Specifications for Road and Bridge
Construction; the Supplemental Specifications and Recurring Special Provisions, in effect on the
date of Proposal opening are included as Bid Documents. These documents are available at the
offices of the Illinois Department of Transportation and it shall be the Contractor’s responsibility
to obtain these documents.

Erosion Control work shall be constructed in accordance with the applicable portions of the lllinois
Tollway Supplemental Specifications, Special Provisions and the current version of the lllinois
Tollway’s “Erosion and Sediment Control, Landscape Design Manual”.

Water mains and appurtenances shall be constructed in accordance with the requirements of the
Standard Specifications for Water and Sewer Main Construction in lllinois, latest edition thereof.
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(c) Working Drawings. Whenever it is necessary for the Contractor to construct or erect temporary
works , structures or performance based items, the Engineer may require that the Contractor
prepare and submit for review working drawings depicting the details of their construction.

Such works shall include, but are not limited to:

Concrete forms and supports
Scaffolding

Protective shields

Working platforms
Miscellaneous structural steel
Cofferdams

Sheet piling, sheeting, cribbing and bracing
Bridge jacking procedures
Erection procedures

Bridge Demolition Plan
Bridge Erection Plan

When the Contractor’s erection procedures require erection equipment to be supported by any
portion of an existing structure, the working drawings shall be accompanied by manufacturer’s
dimensional and weight specifications for the proposed erection equipment and bridge loading
calculations.

All working drawings shall be prepared and sealed by a Structural Engineer currently licensed
by the State of lllinois.

Working drawings shall be of a scale not smaller than 1 inch = 10 feet, be fully dimensioned
and completely legible.

The Contractor shall submit all working drawings utilizing the lllinois Tollway Web-based
Program Management System (WBPM), to the Construction Manager (CM). All submittals
must be created, tracked and reviewed and handled via the WBPM. For Contract not requiring
the use of WBPM, the Contractor shall submit copies of all working drawings to the
Construction Manager. The number of copies will be determined by the Construction Manager.
Upon review, 1 copy will be returned to the Contractor marked “No Exception Taken”,
“Accepted as Noted”, “Make Corrections as Noted”, or “Rejected”. If the returned drawings are
marked “Make Corrections as Noted” or “Rejected” the Contractor shall make necessary
changes and re-submit.

All working drawings shall have been marked “No Exception Taken”, or “Accepted as Noted”
before any of the construction or erection of temporary works or structures or operations
depicted therein is started. In the instance where working drawings shall have been marked
“Make Corrections as Noted”, the Contractor may proceed with construction or erection of
temporary works or structures to The Work according to the corrections as noted.

The use of markings “No Exception Taken” and “Make Corrections as Noted” on the
Contractor’'s working drawings shall not relieve the Contractor of any responsibility for the
accuracy of details and dimensions or for the structural adequacy and functional performance
of the works or structures constructed in conformance therewith. No deviation from the working
drawings will be permitted or allowed.

The Contractor shall be responsible for obtaining the review of all working drawings and for
their conformity with Plans and Specifications, including those which may originate with
subcontractors or material suppliers.
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All costs incurred in the preparation of working drawings shall be considered as included in the
various pay items of the Contract and no additional compensation will be allowed to the
Contractor therefore.

(d) Shop Drawings. The Contractor shall submit all shop drawings utilizing the lllinois Tollway Web-
based Program Management System (WBPM), to the Construction Manager (CM). All submittals
must be created, tracked and reviewed and handled via the WBPM. For Contract not requiring
the use of the WBPM, the Contractor shall submit copies of detailed shop drawings to the
Construction Manager for any part of The Work that is to be prepared or fabricated away from
the site of The Work, or for which there are not complete fabrication details in the Contract Plans.
The number of copies will be determined by the Construction Manager.

Such parts shall include, but are not limited to:

Structural steel

Reinforcing steel (bending diagrams)

Sign structures

Roadway lighting fixtures

Expansion joint closure devices

Bridge bearing devices

Pre-cast concrete items, whether conventionally reinforced or pre-stressed
Mechanical and electrical equipment and installations

All shop drawings detailing the fabrication of structural components shall be prepared and
sealed by a Structural Engineer currently licensed by the State of Illinois.

After review, for Contracts not requiring the use of the WBPM, 1 copy will be returned to the
Contractor marked “No Exception Taken”, “Accepted as Noted”, “Make Corrections as Noted”,
or “Rejected”. If the returned drawings are marked “Make Corrections as Noted”, or “Rejected”
the Contractor shall make necessary changes and re-submit the number of copies requested
by the CM.

All shop drawings shall have been marked “No Exception Taken”, or “Accepted as Noted”
before any fabrication, construction or erection of works or structures or operations depicted
therein is started.

The use of markings “No Exception Taken” and “Make Corrections as Noted” on the
Contractor's shop drawings shall not relieve the Contractor of any responsibility for the
accuracy of details and dimensions or for the structural adequacy and functional performance
of the works or structures constructed in conformance therewith.

With the exception of materials, equipment components, and mechanical and electrical parts
which can be accurately depicted by annotated original copies of manufacturer’'s printed
catalogs or manufacturing documents, all shop drawings shall be of a scale not smaller than 1
inch = 10 feet, shall be fully dimensioned, and completely legible. Upon completion of the
Contract the Contractor shall submit all shop drawings utilizing the lllinois Tollway Web-based
Program Management System (WBPM), to the Construction Manager (CM).

The Contractor shall be responsible for obtaining the review of all shop drawings and for their
conformity with Plans and Specifications, including those which may originate with
subcontractors or material suppliers.

Where any work consists of repairs, extensions, or alterations to existing structures, the
Contractor shall make all measurements of existing features which may be required to

32



accurately join old and new work. Any measurements which appear in the Plans to indicate the
extent and nature of such repairs, extensions, and alterations are general in nature and shall
not relieve the Contractor of the responsibility for taking its own measurements. Accepted shop
drawings are a part of the Contract. No deviation from accepted shop drawings will be allowed.

All costs incurred in connection with the preparation of shop drawings shall be considered as
included in the various pay items of the Contract and no additional compensation will be
allowed to the Contractor therefore.

105.05 Coordination of the Contract Documents. The contract is intended to describe a
complete work. In case of discrepancy, calculated dimensions govern over scaled dimensions and the
following relationships apply:

Special Provisions Hold over: Plans
Illinois Tollway Recurring Special Provisions
lllinois Tollway Supplemental Specifications
IDOT Recurring Special Provisions
IDOT Supplemental Specifications
Standard Specifications

Plans Hold over: Illinois Tollway Recurring Special Provisions
lllinois Tollway Supplemental Specifications
IDOT Recurring Special Provisions
IDOT Supplemental Specifications
Standard Specifications

lllinois Tollway Special Provisions Hold over: Illinois Tollway Supplemental
Specifications
IDOT Recurring Special Provisions
IDOT Supplemental Specifications
Standard Specifications

lllinois Tollway Supplemental Specifications  Hold over: IDOT Recurring Special Provisions
IDOT Supplemental Specifications
Standard Specifications

IDOT Recurring Special Provisions Hold over: IDOT Supplemental Specifications
Standard Specifications

IDOT Supplemental Specifications Hold over:  Standard Specifications
lllinois Tollway Standard Drawings Hold over IDOT Highway Standards
Details Plans Hold over: Illinois Tollway Standard Drawings

IDOT Highway Standards

105.06 Cooperation by Contractor. The Contractor shall give The Work the constant attention
which is necessary to facilitate the progress thereof, and shall cooperate to the fullest extent with the lllinois
Tollway’s representatives, with other contractors, with Public Utilities, and with all other agencies and
persons currently performing work on or adjacent to The Work or whose property or facilities are affected
by The Work. The Contractor shall at all times have a Superintendent as its agent and representative on
the site of The Work, who shall have authority to carry out instructions received from the Engineer. The
Superintendent shall execute the orders and directions of the Engineer without delay and shall promptly
supply all materials, tools, equipment, and labor which may be required. The Superintendent shall be in
constant attendance at the site of The Work and shall be in overall control of operations and The Work at
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all times irrespective of whether any of The Work is authorized to be or is sublet.

The Superintendent shall keep the Engineer informed of the Contractor’s planned operations for the
following day(s) and notify the Engineer at least 48 hours prior to the start of any operation requiring
cooperation with others. The Contractor shall, 10 Calendar Days prior to the start of such operations, notify
all other persons or agencies who have property or other interest(s) which might be affected by the
operations or whose cooperation will be required to complete the operations unless agreements with such
persons or agencies, which have been made available to the Contractor, provide otherwise.

105.07 Cooperation with Utilities. If any Ultilities work is being performed by others, the
Contractor shall be responsible for coordinating and scheduling its work with any necessary Utility work, so
as not to interfere with any Utility Facility adjustment or relocation work to be done by or on behalf of such
Utilities and in a manner that such work to be done by or on behalf of such Utilities will not cause interference
with the Contractor’'s completion of The Work by the Completion Date.

(a) Utilities. The Contractor shall cooperate with the Utilities whenever any work that is required
under any Utility Agreements must be performed in conjunction with the construction that is
required under the Contract.

Copies of existing agreements, if any, that the lllinois Tollway has entered into with any Utility
(“Utility Agreement”) that concern a railroad or utility line, facility, service, or system (Utility
Facility) located in, on, along, over or under The Work, and plans and performance schedules
submitted to the lllinois Tollway pursuant to any Utility Agreement will have been made available
to the Contractor at the lllinois Tollway’s offices for inspection prior to the submission of
Proposals. The Contractor shall be responsible for thoroughly familiarizing itself with any such
documents and schedules. The Contractor shall also contact each utility which may be affected
by The Work, whether or not a Utility Agreement or plans and performance schedules are on file
with the lllinois Tollway to determine whether other interferences exist and for any other
requirements relating to work involving any utility facilities prior to submitting its bid proposal.
Also, see Article 107.12 for additional requirements related to work involving Railroads.

It is understood and agreed that the Contractor has taken into account in its proposal all utility
facilities in their present and relocated positions, and all Utility adjustment and relocation work
which will affect its progress, cost and performance of The Work. No damages or additional
compensation will be allowed to the Contractor for any delays, costs or inconvenience sustained
by the Contractor due to interference from utility facilities or Utility adjustment or relocation work,
whether or not agreements therefore were available at the time of bidding. In the event substantial
delays in The Work are caused by Utilities and the Contractor is unable to reschedule or
accelerate The Work to get back on schedule following completion of the utility work, the Illinois
Tollway will grant an extension of time for completion of the Contract; provided, however, that no
extensions of time will be granted to the Contractor for minor delays and for delays which are
attributable to the Contractor’s failure to properly coordinate and schedule its work with that of
the Utilities, or which are attributable to any other improper performance by the Contractor of any
of its other obligations under the Contract.

The Contractor shall not interfere with or cause damage to or interruption of any facilities of any
Utility, whether or not they are the subject of any Utility Agreement. The Contractor shall
immediately inform the affected Utility and give written notice to the Illinois Tollway whenever the
Contractor has interfered with or caused damage to or interruption of any facilities of any Utility.
The Contractor shall cooperate with the Utility in the prompt repair and restoration of such utility
facility and shall be responsible to the Utility for the cost of such repair and restoration. The
Contractor shall be held responsible for maintaining its performance of the Contract and
completing The Work by the Completion Date despite the Contractor’s interference with or
interruption of any facilities of any Utility.
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The Contractor’s attention is directed to the fact that there exists within the State of lllinois a Joint
Utility Locating Information for Excavators (JULIE) System. Some utility companies and
municipalities which have facilities and a number of others are a part of this system.

The Contractor shall call the JULIE number, 800-892-0123, and they will notify all member utility-
companies involved that their respective utility should be located. A minimum of forty-eight hours
advanced notice is required and the political name of the township where the work is located, as
shown on the location map, along with other location such as land section and quarter section,
will have to be given.

For utilities which are not members of the JULIE System, it will still be necessary to contact the
owners directly.

(b) Fire Hydrants. Fire hydrants shall be kept accessible to the fire departments at all times, and no
materials shall be kept or stockpiled within 15 feet of any fire hydrant.

105.08 Other Contractors. The lllinois Tollway reserves the right to have work performed by
other contractors and by lllinois Tollway forces and to permit public utility companies and others to perform
work during the progress and within the limits of or adjacent to The Work. The Contractor shall conduct its
work in a manner and shall cooperate with such other parties so as to cause as little interference as possible
with such other work and as the lllinois Tollway may also direct. If there is a difference of opinion as to the
respective rights of the Contractor and others doing work within the limits of or adjacent to The Work, the
Engineer will decide the order and coordination of The Work. The Engineer’s decision shall be final and
binding on the Contractor. The Contractor shall make no claims against the Illinois Tollway for additional
compensation due to delays or other conditions created by the operations of such other parties.

(a) Coordination with Other Contractors. The Contractor is advised that certain operations will involve
coordination with lllinois Tollway personnel and Contractors currently performing work on or
adjacent to this project for the Illinois Tollway and other agencies.

The Contractor shall cooperate to the fullest extent with the lllinois Tollway and the Contractors
working on adjacent projects in compliance with Articles 105.08 and 105.07 of these
Specifications.

The lllinois Tollway and the Engineer shall be notified in writing by the Contractor at least 48 hours
prior to the start of any operation requiring cooperating with others. All other agencies, unless
otherwise noted, will be notified in writing by the Contractor ten (10) days prior to the start of any
such operation. The Contractor shall make no claims against the lllinois Tollway for additional
compensation due to delays or other conditions created by the operations of such other parties.

105.09 Survey Control Points. The Engineer will set control points using the lllinois Tollway
(CORS) Real-Time Kinematic (RTK) system. These control points will have the lllinois Tollway coordinates
and elevations, the Engineer may set more benchmarks if it is necessary; control points will be set in an
area that have minimum possibility of being destroyed during the construction progress. The Contractor
shall be responsible for preserving and maintaining these points and benchmarks, and shall use the control
points and benchmarks to lay out the work that is to be performed under the Contract. Any control point,
benchmark or monument destroyed during the progress of the work shall be replaced by the Engineer at
the Contractor’s expense and the cost thereof shall be deducted from any payments due or to become due
to the Contractor.

The Contractor shall establish offset base lines, reference points, and slope stakes at 100 foot
intervals on each side, supplementary benchmarks, stakeouts for all structures and interchanges (using
calibrated tapes), stakeouts for channel widening or relocation, road or street relocations and widening, and
any other necessary horizontal and vertical controls.
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Before commencement of The Work, the Contractor shall notify the Engineer so that all construction
survey work performed by the Contractor may be checked by the Engineer before work based on said survey
begins. Stakes for all pavements and structural concrete shall be established by the Contractor. The cost to
the Contractor of laying out The Work, as herein described, shall be considered as included in the prices bid
for the various pay items of the Contract and no additional compensation will be allowed therefore. The
Contractor shall notify the Engineer not less than 48 hours prior to the scheduled time when stakes are to
be placed.

The Contractor shall provide all stakes, templates, straightedges, and other material necessary for
checking, marking and maintaining points, lines, and gradients.

The Contractor shall provide and maintain at the site of The Work such qualified personnel and
equipment as may be necessary to establish the dimensions of The Work. The Engineer will be responsible
only for the setting of stakes as herein provided and for inspection and checking.

105.10 Authority and Duties of Resident Engineer. The Resident Engineer is responsible for
the administration and satisfactory completion of an assigned construction project. The Resident Engineer
has the same duties and functions described in Article 105.11 Authority and Duty of Inspectors, of these
Supplemental Specifications

105.11 Authority and Duty of Inspectors. Inspectors will be furnished by the Construction
Manager. Inspectors have the authority to inspect all work done and all materials furnished. Such inspection
may extend to all parts of The Work, including the preparation, fabrication and manufacture of the materials.
The Contractor shall cooperate with the Inspector and afford every opportunity for inspecting The Work and
materials at all times and places. The presence of the Inspector or inspection by the Inspector shall not
lessen nor relieve the Contractor of its responsibility for The Work. The Inspector shall have the right to
reject materials or work notin compliance with the Contract Documents. In case any dispute arises between
the Contractor and the Inspector as to materials furnished or the manner of performing The Work, the
Inspector shall have authority to stop the disputed work until the questions at issue can be referred to and
decided by the Engineer. The Inspector is not authorized to revoke, alter, enlarge, relax, or release any
requirements of the Contract nor to approve or accept any portion of The Work, nor to issue instructions
contrary to the Contract Documents.

105.12 Inspection of Work. All materials and each part or detail of The Work shall be subject at
all times to inspection by the Engineer. Such inspection may include mill, plant, or shop inspections. The
Engineer shall be allowed access to all parts of The Work, and shall be furnished with such information and
assistance by the Contractor as is required to make complete and detailed inspections.

The Contractor shall keep the Engineer notified of its planned or contemplated operations sufficiently
in advance so that inspection may be arranged by the Engineer. Such notice shall include the nature,
location, date and starting time of that portion of The Work planned or contemplated, and any hours outside
of the conventional work day and work week during which prosecution of The Work is contemplated. The
performance of any work without such notice to the Engineer, and in the absence of inspection or the written
waiver thereof, shall, in and of itself, constitute sufficient grounds for the rejection of such work. Any expense
or cost of removing or uncovering work performed without notice to the Engineer as herein provided for
purposes of making inspection, shall be borne by the Contractor regardless of whether The Work is later
determined to be in compliance with the Contract Documents.

The Contractor shall, if the Engineer requests, remove or uncover any portions of the finished Work
for examination before the final acceptance of same. After the examination, the Contractor shall restore
said portions of The Work to the requirements of the Contract Documents. If The Work thus exposed or
examined proves acceptable, the expense of uncovering or removing and replacing of the parts removed
shall be paid for as Extra Work in accordance with Article 109.04 unless otherwise provided in the
Specifications; but if The Work so exposed or examined proves unacceptable, the expense of uncovering
or removing and replacing same in accordance with the Specifications shall be borne by the Contractor.
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When the Contract includes railroad grade separation or grade crossing work, all materials for, and
each part or detail of The Work shall also be subject at all times to inspection by representatives of the
applicable railroad insofar as railroad interests are concerned, but such inspection shall not make the
railroad a party to the Contract, nor relieve the Contractor of its responsibility for The Work.

105.13 Final Inspection. The Engineer will make a final inspection of The Work as soon as
reasonably practicable after being notified in writing by the Contractor that The Work is completed.
However, the Engineer may also make a final inspection following the date that his records indicate that
The Work is completed, without such notice. If The Work is not acceptable to the Engineer at the time of
such inspection, the Engineer will advise the Contractor in writing as to the particular defects to be remedied
before final acceptance. If, within a period of 10 calendar days after such notice, the Contractor has not
taken steps to expeditiously complete The Work as outlined by the Engineer, the lllinois Tollway may,
without further notice and without in any way impairing the Contract, make such other arrangements as it
may deem necessary to have The Work completed in a satisfactory manner, including use of Illinois Tollway
personnel and equipment or employment of an independent contractor selected by the lllinois Tollway. Any
and all costs incurred by the lllinois Tollway in so completing The Work shall be paid by the Contractor and
may be deducted from any monies due or which may become due the Contractor. The lllinois Tollway will
ascertain, in the exercise of its sole discretion, the date upon which all work was completed.

105.14 Removal of Defective or Unauthorized Work. All work which is rejected prior to final
inspection because of defective materials or workmanship, or for otherwise failing to comply with the
Contract, shall be remedied or removed and replaced by the Contractor at its own expense and as directed
by the Engineer. Upon failure of the Contractor to comply promptly with any order of the Engineer made
under the provisions of this paragraph, the Engineer shall, after giving written notice to the Contractor, have
the authority to cause such defective work to be remedied, or removed and replaced, or to cause
unauthorized work to be removed either by use of the Contractor’'s own forces or through employment of
an independent contractor selected by the lllinois Tollway, and to deduct the cost thereof from any
compensation due or to become due the Contractor. Work done beyond the lines shown in the Plans or
delineated by the Engineer or any Extra Work done without proper Contractual authorization will be
considered as unauthorized and no compensation shall be due the Contractor therefore. Work so done
may be ordered removed or replaced at the Contractor’s expense.

105.15 Responsibility for Construction Hauling Equipment. The Contractor shall be
responsible for all damages caused by any equipment and operations engaged in performance of The Work
including, but not limited to, damages to public, private and lllinois Tollway property which may be affected
by the Contractor’'s work or operations. The Contractor shall be responsible for obtaining authority from,
and complying with, the requirements of any applicable owner or governmental authority whose property
may be affected by the Work. The costs thereof shall be the Contractor’s responsibility. No loads shall be
placed or permitted on The Work until approved by the Engineer.

Haulage vehicles equipped with dump bodies that tilt to release their load by gravity through an
opening at the rear or side shall be equipped with a device that provides the operator a clear audible or
visible warning when the operating mechanism is activated to cause, or sustain, the dump body to elevate
or tilt.

The Engineer will perform random inspections of haulage vehicles. The Contractor will be subject to
a fine of $1000.00 per vehicle per day, to be deducted from the next pay estimate due to the Contractor if
the haulage vehicle does not have the proper warning device installed. If the contractor provides
documentation that a proper device was installed within ten days of the Engineer’s inspection, the fine may
be waived within the discretion of the Chief Engineering Officer. If a haulage vehicle has the proper warning
device installed, but the Engineer determines that the device has been disabled, the Contractor will be fined
$1000.00 per vehicle per day, to be deducted from next pay estimate, until the device is enabled and
operating per the manufacturer’s specifications.

Additionally, the Contractor shall take such measures and accept such responsibilities as are more
specifically stipulated in these Specifications and/or in the Special Provisions for protection of The Work.
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105.16 Job - Site Safety. Caution shall be exercised by the Contractor at all times for the
protection of persons and property. Any and all safety regulations and other provisions of applicable
Federal, State and local laws and building, construction, and environmental codes shall be observed.

A 30-Hour OSHA certification in construction safety and health within the last five years will be
mandatory for all Superintendents on all projects with notice to proceed after April 1, 2018. While not
currently a mandatory requirement, all Superintendents are encouraged to obtain this training.

The Plans do not include standards or guidelines for construction safety. The Contractor shall be
solely responsible for the adequacy and safety of all construction methods and the safe prosecution of The
Work, including but not limited to forms, false work, scaffolding, trench protection, protective barricades,
protective rails and warning lights. Any examination and/or acceptance by the Engineer of the Contractor’s
plans for such items, as well as for any other items needed for the prosecution of The Work, relate only to
general conformance with the design concept of the project and general compliance with the information
given in the Contract Documents. Such examination and/or acceptance by the Engineer shall not relieve
the Contractor from full and complete responsibility for safe prosecution of The Work at all times and for
obtaining satisfactory results.

All personnel protective equipment, excluding flaggers, shall be in accordance to Article 701.03(h).
Personal protective equipment for flaggers shall be in accordance to Article 701.03 (i).

During the course of performance of The Work under the Contract, if any operation, practice, or
condition is deemed by the Engineer to be unsafe, the Contractor, when notified verbally (which will later
be confirmed in writing) by the Engineer, shall take such corrective action as shall be appropriate. However,
when, in the opinion of the Engineer, any operating practice or condition endangers persons or property,
such operation, practice, or condition shall be summarily discontinued and adequate remedial action taken
by the Contractor before the affected part of The Work is resumed.

Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full
responsibility for safe prosecution of The Work at all times. In the event the lllinois Tollway, its authorized
representatives or the Consulting Engineer are held by a court or administrative body to be liable for
personal injuries or damages to persons or property arising from deficiencies in job-site safety, the
Contractor shall promptly indemnify and hold them harmless there from as provided for in Article 107.26
hereof.

105.17  Artificial Lighting. When the Contractor is permitted by the Contract to perform any work
during periods of darkness, the Contractor shall provide and maintain, without additional cost to the lllinois
Tollway, Nighttime Work Zone Lighting in accordance with Articles 702.01 through 702.07, without
additional cost to the lllinois.

105.18 Warranties. In each case where warranties are required under the Contract Documents,
the Contractor shall assemble warranties, properly executed by each of the respective manufacturers,
subcontractors and suppliers, as the case may be. Warranty forms (“Warranty Form(s)”) may be furnished
to the Contractor by the lllinois Tollway. The Contractor shall submit to the Engineer one signed original
Warranty Form and 4 copies for each item. The original and all copies shall be neatly assembled and shall
contain the following information for each item:

() Product or work item

(b) Manufacturer, with name, address and telephone number of a person in authority who may be
contacted with regard to warranties.

(c) Description of warranty

(d) Date of beginning of warranty (date of acceptance by the lllinois Tollway)
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(e) Duration of warranty
() Information for proper procedure in case of equipment failure

(g) Contractor, with name, address and telephone number of a person in authority who may be
contacted with regard to warranties

(h) A copy of Specifications / Special Provisions for the item(s) covered by the warranty
(i) Applicable shop drawings or catalog cuts for the work covered by the warranty

The original Warranty Form and each copy shall be assembled in separate packets. Each Warranty
Form packet shall be 81/2 inches x 11 inches, folding any larger sheets to fit. Each packet shall have a
typed cover sheet which shall include the title: WARRANTIES, the lllinois Tollway’s Contract Number,
Contract Title, and the Contractor’'s name. All warranties shall be submitted to the Engineer not less than
14 Calendar Days prior to the date for final inspection. The warranty packet shall be scanned and entered
into the Web Based Project Management (WBPM) system warranty tracking process. A separate warranty
tracking process shall be submitted for each warranty expiration date.

When certain items or systems are completed and utilized by the lllinois Tollway prior to completion
of The Work, a final inspection will be made of those certain items or systems. A copy of the applicable
Warranty Form shall be submitted to the Engineer at least 14 Calendar Days prior to the final inspection of
such items or systems. The original Warranty Form and 4 copies will be submitted in accordance with the
requirements for final inspection of The Work.

In the event that any Warranty Form is rejected by the Engineer and returned to the Contractor for
corrections or additions, the Contractor shall correct such Warranty Form to the satisfaction of the Engineer
prior to the final inspection. Any item or system to be inspected and accepted by the lllinois Tollway shall
meet all requirements of the Contract Documents, Addenda or changes requested by the lllinois Tollway
before the item or system is accepted and the date for the start of the Warranty period is set.

Nothing herein is intended to, nor shall it relieve the Contractor or the Surety from full and complete
responsibility and guaranty for The Work as otherwise provided in these Contract Documents.

105.19 Coordination Using The Web Based Program Management

(a) Description. The lllinois Tollway has implemented a Web-Based Program Management (WBPM)
system for project documentation and file storage, communication and correspondence, and the
processing of various contract related tasks. The Contractor will be required to communicate and
correspond with the lllinois Tollway and Construction Manager using the project website.

(b) General Requirements.  The Contractor shall utilize the lllinois Tollway Web Based Program
Management (WBPM) system to track and manage the project. This system shall be an official
record of all project communication. Contractor shall upload all project related documents on the
WBPM and utilize the system to conduct business with the lllinois Tollway as described in the
system work instructions.

To obtain access to the WBPM system, prior to Notice to Proceed all contractor and
subcontractor employees who will use the WBPM must arrange and complete the training
provided by the lllinois Tollway. A valid e-mail address must be provided prior to the training
session. The contractor agrees to comply with all terms and conditions associated with use of
the WBPM.

The Contractor must submit, track, review, and handle submittals via the WBPM. The Contractor
must submit for review all shop drawings, baseline and monthly schedule updates, brochures,
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and samples called for under the Contract or required by the lllinois Tollway. The Contractor
must make submittals promptly to avoid delays in the Work.

In the case where physical samples are required, the Contractor will track the submittal and
review of the sample via the WBPM. The sample itself will be transmitted to the Engineer via
traditional means. In certain cases where “wet signatures” and/or stamps are required by the
lllinois Tollway, document transmittals must be made simultaneously via the WBPM for record
and by traditional means for paper documents, unless the Contractor is directed otherwise in
writing by the lllinois Tollway. Once stamped/signed documents have been obtained, they must
be scanned and uploaded to the System for record. All project documentation will reside in the
WBPM.

Project documents transmitted via the WBPM must comply with the following electronic formats:

(1) Documents generated by Microstation or AutoCAD shall be submitted via the WBPM in
Adobe Portable Document Format (PDF) generated by a PDF writer from the CAD
application.

(2) Documents that are marked up or unavailable in electronic format (drawings, sketches,
correspondence, etc. generated by hand drafting methods) shall be scanned to PDF
(.pdf), black and white with maximum resolution of 200dpi using CCITT Group 4 (2d Fax)
compression.

(3) Documents that have been generated using Adobe Acrobat PDF printer drivers (not
scanned) shall be submitted to the WBPM.

(4) Electronic photographs shall be submitted in JPEG (.JPG) file format, sized at a minimum
resolution of 1024x768 pixels.

(5) Grayscale or color photo images that are scanned shall be saved in JPEG (.JPG) file
format with medium to low quality compression at a maximum resolution of 200 dpi.

(6) Product data that is available for download from the Manufacturer’s website, which has
been generated using Adobe Acrobat .PDF printer drivers (not scanned), may also be
submitted via the WBPM.

(c) Equipment and Software Requirements. The successful contractor must establish high-speed
broadband Internet connectivity in order to effectively utilize the WBPM and must comply with all
work instructions and procedures relating to its use. The contractor must furnish all hardware and
software required to effectively utilize the WBPM, including personal computers, peripheral
software, virus protection software, WBPM plug-ins, ActiveX and JAVA installation, firewall
configuration, and high-speed document scanners. The contractor will be solely responsible for
coordination between its subcontractors and suppliers and the WBPM.

System Requirements

Operating System Windows XPSP3+ or greater

Internet Explorer 8.0-11.0(32bit), Google Chrome

Internet Browser V29(32bit), Mozilla Firefox current V2

Processor Speed Per Minimum Operating System Requirement
System Memory (RAM) Per Minimum Operating System Requirement
Hard Drive Space 5GB

Display Resolution 1024x768 or greater
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High-Speed Broadband Internet Connection (T1
recommended) — If a T1 is not an available option, each
Connection Type WBPM participant must have a dedicated (not shared)
commercial grade DSL (not home consumer DSL) or
equivalent Internet connection.

Other hardware CD-ROM or DVD drive

Recommended Professional
Document Scanners®
Medium Format Scanner? Canon DR-5020 Document Scanner or equivalent
Medium Format Scanner Canon DR-5080C Document Scanner or equivalent
Medium Format Scanner

Fujitsu Document Scanner fi-6800 or equivalent

Medium Format Scanner Fujitsu Document Scanner fi-5950 or equivalent
Medium Format Scanner Epson GT-30000 Document Scanner or equivalent
Large Format Scanner! Océ TDS610 36" Monochrome Scanner or equivalent
Large Format Scanner! Vidar Select P36 Color Scanner or equivalent

Large Format Scanner! Vidar Select MP36 MonochromeScanner or equivalent
Required Additional

Software

Portable Document
Format(.PDF) file reader
Portable Document
Format(.PDF) file generator

ZIP File compression utility WinZip* or equal

Adobe Acrobat Reader?

Adobe Acrobat®

(1) Large format scanning may also be outsourced to a digital reproduction house in your
locale.

(2) Adobe Acrobat Reader is free software available for download at http://www.adobe.com/

(3) Adobe Acrobat is not free software and must be purchased. At least one copy of the
software must be purchased by the Contractor and must reside on a PC accessible to all
users within the Contractor’'s project office. The purchase and installation of multiple
copies is recommended.

(4) A fully functional evaluation version of WinZip is available for download at
http://www.winzip.com/, alternative free file compression utility is 7-zip available at
http://www.7-zip.org/

(5) The scanner models specified meet the requirements of website usage and are provided
for information purposes only. Scanner models may change or be discontinued by the
manufacturer.

(d) Measurement and Payment. There will be no separate measurement or payment for fulfiling the

requirements described herein, and all cost, direct or indirect, shall be provided at no additional
cost to the lllinois Tollway.
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lllinois State Toll Highway Authority

SUPPLEMENTAL SPECIFICATION
FOR
SECTION 106. CONTROL OF MATERIALS

Issued April 1, 2016

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work
under the contract.

Delete Section 106 in its entirety and replace with the following.

106.01 Quality of Materials. In the event that the Contractor intends to substitute materials,
products, or equipment of a trade name or manufacturer different from that specified in the Contract
Documents, the Contractor must obtain the written approval of the Engineer to use such substitute
materials, products, or equipment prior to placing any order therefore. The substitution request of the
Contractor shall include quality and performance data and comparative information about the materials,
products, or equipment required under the Contract Documents and those that the Contractor intends to
substitute. Notwithstanding the approval by the Engineer, the Contractor shall be held responsible for any
failure whatsoever in the quality or performance of such approved substitute materials, products, or
equipment. The Contractor will also be solely responsible for any delays caused by the substitution of
different materials, products or equipment or by any requests made therefore, whether granted or denied.

All materials to be permanently incorporated in the Work shall be new unless otherwise specifically
prescribed in the contract documents.

The Contractor acknowledges and agrees that it will maintain its performance of the Contract and
complete the construction of The Work by the Completion Date, notwithstanding the quality and
performance or lack thereof of any specified or substituted materials, products, or equipment.

106.02 Unacceptable Materials. In the event the Engineer finds materials which are incorporated
in The Work or the finished product in which the materials or products used are not in compliance with the
Contract Documents, the Contractor shall promptly remove them and replace them with the specified
materials or products, at no additional cost to the lllinois Tollway.

106.03 Sampling, Testing and Cited Specifications. In order to assure the use of suitable
materials, the lllinois Tollway may require any or all materials to be subject to tests by means of samples
or other suitable means. The Contractor shall cooperate with and afford such facilities as the Engineer may
require for collecting and forwarding samples. The Contractor shall not make use of or incorporate in The
Work any material represented by said samples until the tests have been made and the materials are found
to be acceptable and in compliance with the requirements of the Specifications. The Contractor shall furnish
all required samples without additional cost to the lllinois Tollway.

Within 24 hours after receiving a shipment of unsampled material, the Contractor shall advise the
Engineer in writing of the kind, size, quantity, and location of such materials.
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Unless otherwise provided, all materials shall be sampled and tested in accordance with the latest
published AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and
Testing as revised to the date of Advertisement for Bids. In case there are no AASHTO standards which
are applicable, Standard Methods of the American Society for Testing Materials as revised to the date of
Advertisement for Bids shall be used. In case there are no ASTM standards which apply, applicable
Standard Methods of the Federal Government, or of the American Concrete Institute, or other Standard
Methods specified in the Contract, as revised to the date of Advertisement for Bids, shall be used. If no
such Standard Methods apply or are specified in the Contract, sampling and testing shall be as approved
by the Engineer.

For the verification of weights or proportions and character of materials and determinations of
temperatures used in the preparation of the materials and mixtures, the Engineer shall have full and
complete access at all times to all plants or factories mixing, furnishing, or fabricating materials to be used
in The Work. The Contractor shall facilitate and assist in verification of the accuracy of all scales and other
measuring devices used by it and any material suppliers.

The Contractor warrants and guarantees that all materials used in The Work will conform to the
Specifications, and that all work will be performed in a proper, good and workmanlike manner and in
accordance with the Contract.

106.04 Inspection of Materials. All materials shall be subject to inspection by the Engineer or
the lllinois Tollway’s representative. The Contractor shall give sufficient advance notice of placing orders to
permit inspections (which may include sampling and testing) to be completed before the materials are
incorporated in The Work, and it shall cooperate with and make available such facilities as the Engineer
may require for collecting and forwarding samples and making inspections. All samples shall be furnished
at no additional cost to lllinois Tollway.

The Contractor shall not make use of or incorporate in The Work any materials to be inspected until
inspections, including any necessary sampling and testing, have been completed and the materials found
to be in accordance with the requirements of the Contract Documents.

The lllinois Tollway shall have the right to inspect the materials at their source or elsewhere, but it is
understood that the lllinois Tollway is not obligated to inspect materials in any particular manner or location.
Plant inspection, when made, will be at the expense of the lllinois Tollway, and the Contractor and the
materials producer or supplier shall afford all such facilities and cooperation as may be required so that the
lllinois Tollway or its representatives may satisfy themselves as to the quality, quantity, and identity of the
materials involved. They shall supply promptly an appropriate number of copies of purchase orders, internal
production orders, shipping bills, and other papers. The representatives of the lllinois Tollway shall have
free, uninhibited and safe entry at all times to such parts of the plant as concern the manufacture and
production of the materials ordered. When said representatives are in or about such premises in the course
of their employment, they shall be deemed conclusively to be invitees of the Contractor. If the Contractor is
not the owner of the place where fabrication, preparation, or manufacture is in progress, the owner thereof
shall be deemed to be the agent of the Contractor with respect to the obligation assumed hereunder.

Inspection of material at a producer’s or supplier’s plant by the lllinois Tollway is conducted to assist
in maintaining consistent progress and quality and may, in fact, preclude or reduce the loss of time and the
expense which might otherwise result from the rejection of faulty material after its delivery to the site of The
Work. Any such inspection shall not, however, be construed as final acceptance. Materials may also be
inspected for compliance with the Specifications at the time and place they are incorporated in The Work,
and the lllinois Tollway reserves the right to reject any materials which do not meet the requirements of the
Specification at the time they are used, regardless of prior inspections.

The acceptance of materials on the basis of samples obtained and tests performed by or on behalf
of the lllinois Tollway shall not relieve the Contractor of the obligation to provide materials which meet the
requirements of the Contract.
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When inspection is made at a producer’s plant, the Contractor shall cause the producer, when
required by the Engineer, to furnish a weather-proof building or suitable space within a weather-proof
building for the exclusive use of the lIllinois Tollway’s inspector. The building or space shall be located
conveniently to the site of fabrication. Unless otherwise approved by the Engineer, it shall conform to the
following requirements:

Floor space, not less than................eeveeeeiiiiiiiiiiiniiinnns 120 sq. feet
Height of ceiling, notlessthan ..........ccccccceeiii i 8 feet
Windows, NOt [€SS than.........c.viviiiiiii e, 3
Door, with lock approved by the ENgiNeer ............cccccuvueveiiennnnnnnns 1
TYPE Of FlOON......ciiiiiiiiiiiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeee e Wood
Instrument locker, 2'x3'x3', with Adjustable shelves............ccccocene. 1
Hinged wall table, 2 %2 X 6" .......coviiieiiieeiie e 1

The producer or supplier shall provide lights, utility outlets, water, heat and air conditioning for the
building or space provided, and sanitary facilities. All keys to the building or space provided shall be turned
over to the Engineer.

106.05 Source of Materials. The source of supply, of each material used, shall be approved by
the Engineer before delivery is started. If sources previously approved are found to be unacceptable at
any time and fail to produce materials satisfactory to the lllinois Tollway, the Contractor shall furnish
materials from other approved sources.

If the Contractor decides to investigate new sources of supply, the Contractor shall furnish without
charge such preliminary samples as the Illinois Tollway may require. Test will be made on these preliminary
samples and reports rendered, but it is understood that such tests are for informational purposes only and
tests shall not be considered as a guarantee of acceptance of any material which may be delivered later
for incorporation in the Work. Only materials actually delivered for use will be considered, and their
acceptance will be based solely upon the results of the test made on these materials.

If the Contractor installs equipment or apparatus to produce materials from new sources of supply,
the Contractor does so at his/her own risk, and the Contractor shall assume full responsibility for the
production of uniform and satisfactory materials. In case of failure of a source of supply to produce materials
satisfactory to the lllinois Tollway, the Contractor shall indemnify and save harmless the lllinois Tollway
from any and all claims for loss or damage of whatever nature which the Contractor may have suffered by
reason of the installation of equipment and the operation of such sources of supply.

When materials are furnished to the Contractor by the lIllinois Tollway for inclusion in the work, the

Contractor’s responsibility for all such materials shall be the same as for materials furnished by the
Contractor.
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106.06 Stored Materials and Equipment. If it is necessary to store materials, they shall be
protected in such manner as to insure the preservation of their quality and fitness for The Work. Materials
shall be stored and located so as to facilitate prompt inspection. All stored materials shall be made available
for inspection by the Engineer at the time of their use in The Work, even though they may have been
inspected and approved before being placed in storage. All existing materials which are required to be
removed and stored during the progress of The Work shall be carefully removed and stored at locations
noted on the Plans, or as may be directed by the Engineer. When the Contractor is allowed to use the Toll
Highway right-of-way for storage of materials, stockpiles shall be confined to such cleared areas as may
be approved by the Engineer. If stockpiling is done or required to be done outside of the right-of-way, the
additional space required shall be provided by the Contractor at no additional cost to the lllinois Tollway.
The use of such storage sites shall be discontinued immediately upon completion of that portion of The
Work for which the storage was required and the sites shall be cleaned of all surplus materials and debris
and restored as nearly as possible to their original condition by the Contractor at no additional cost to the
lllinois Tollway.

The Contractor may be permitted a storage yard for equipment or materials or a field office on lllinois
Tollway property, with written permission from the Engineer, subject to the express conditions of such
permission and provided the lllinois Tollway is indemnified and held harmless by the Contractor against all
costs or liabilities in connection therewith. Under no circumstances will the Contractor's employees be
permitted to park personal vehicles on Toll Highway shoulders or in the median.

Storage of materials and equipment on Toll Highway pavement or shoulders, or adjacent thereto, shall
be in strict conformance with the requirements set forth in Article 701.13.

106.07 Handling Materials. All materials shall be handled in such a manner as to preserve their
quality and fitness for the work. Aggregates shall be transported from the storage sites to the work in tight
vehicles so constructed as to prevent loss or segregation of materials after loading and measuring in order
to prevent inconsistencies in the quantities of materials intended for incorporation in the work as loaded,
and the quantities as actually received at the place of operations.

106.08 Certification of Metal Steel Fabricator. All fabricators performing work on metal
components of structures shall be certified under the appropriate category of the AISC Certification Program
for Steel Bridge Fabricators as follows:

(a) Fabricators of the main load carrying steel components of box girders, trusses over 200 feet in
lengths, arches, cable supported, moveable, and curved (radii under 1000 feet) structures shall be
certified under Category Advanced Bridges.

(b) Fabricators of the main load carrying steel components of spliced rolled beam, welded plate girders,
either simple span or continuous, trusses under 200 feet in length, and curved (radii over 1000
feet) structures, shall be certified under Category Intermediate Bridges.

(c) Fabricators of main load carrying steel components of unspliced rolled beam sections shall be
certified under Category Simple Bridges.

(d) Fabricators of overhead sign structures shall be on IDOT’s List of pre-qualified Overhead Sign
Structure Fabricators and certified under either (a), (b), (c) or Category Bridge and Highway metal
Component Manufacturers.

(e) Fabricators of steel or other non-ferrous metal components of structures, not certified under (a),
(b), or (c) above, shall be certified under the AISC program for Bridge and Highway Metal
Component Manufacturers.

In addition, fabricators of fracture critical main load carrying steel components of bridges shall also have
the Fracture Critical Endorsement.
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106.09 Electrical Work. Additional material requirements for electrical work shall be according
to Articles 801.01 through 801.08 of the Standard Specifications.
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lllinois State Toll Highway Authority

SUPPLEMENTAL SPECIFICATION
FOR
SECTION 107. LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Issued April 1, 2016
Revised March 30, 2018

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work
under the contract.

Delete Section 107 in its entirety and replace with the following.

107.01 Lawsto be Observed. The Contractor warrants that it is thoroughly familiar with and will
comply with all Federal, State and local laws, statutes, ordinances, rules and regulations, and the orders
and decrees of any courts or administrative bodies or tribunals which in any manner affect performance of
the Contract; including, but not limited to, the lllinois State Toll Highway Authority Act, the lllinois
Environmental Protection Act, the Worker's Compensation Act, the lllinois Human Rights Act, minimum and
prevailing wage statutes and regulations, the Citizens Preference Act, the Steel Products Procurement Act,
any applicable occupational safety and health laws, laws with respect to permits, licenses and fees in
connection therewith and laws regarding maximum working hours. No pleas of misunderstanding or
ignorance thereof will be considered.

Whenever requested, the Contractor shall furnish the Engineer with satisfactory proof of compliance
with applicable federal, state, and local laws, statutes, ordinances, rules, regulations, orders, and decrees.

(&) Wage Rates. The Contractor shall pay not less than the prevailing rate of wages as are on file
with the lllinois Department of Labor, and are available at the following web site:
http://www.state.il.us/agency/idol/. The Contractor shall be required to comply with the provisions
of "an Act regulating the rates of laborers, mechanics, and other workers employed in any public
works by the State, county, city or any public body of any political subdivision or anyone under
contract for public works." (820 ILCS 130/0.01-12, as amended from time to time).

(b) linois Human Rights Act. The Contractor is advised that the lllinois Tollway has heretofore by
resolution adopted all of the applicable requirements and provisions of the Illinois Fair Employment
Practices Act, now the lllinois Human Rights Act (lll. Rev. Stat., Ch. 68, Para. 1-101 et seq. as
amended from time to time) and all of the applicable rules and regulations promulgated there under,
and that all such applicable requirements, provisions and rules and regulations are deemed to be
part of the Contract and to apply to the Contractor as if fully set out herein.

(c) Citizens Preference Act. The Contractor will be required to comply with the provisions of “An Act
to give preference in the construction of public works projects and improvements to citizens of the
United States who have resided in lllinois for one year.” (lll. Rev. Stat., Ch. 48, Pars. 269-275 as
amended from time to time)
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(d) Steel Products Procurement Act. The Contractor will be required to comply with the Steel Products
Procurement Act (lll. Rev. Stat., Ch. 48 Par 1801 as amended from time to time) which provides
that each contract for the construction, reconstruction, alteration, repair, improvement or
maintenance of public works made by a Public Agency shall contain a provision that steel products
used or supplied in the performance of that contract or any subcontract thereto shall be
manufactured or produced in the United States. The lllinois Tollway may require certification of
compliance with this Act.

(e) M/W/DBE Utilization Program. The lllinois Tollway has instituted a voluntary, best efforts affirmative
action program to encourage Contractors to increase the participation of minority, women-owned
and disadvantaged business enterprises (M/W/DBEs) on lllinois Tollway projects. The lllinois
Tollway’s goals are set forth on the Plant and Equipment Questionnaire, which is part of the
Contract Documents. The lllinois Tollway encourages contractors to make a best effort to voluntarily
achieve the lllinois Tollway’s goals.

() Veteran Owned Small Business (VOSB) Program. A VOSB is a business certified by the State of
lllinois Department of Central Management Services (CMS) as a Veteran-owned small business or
Service-disabled Veteran-owned small business.. The VOSB program is separate and distinct from
the DBE program. A single firm may not participate in a single project as both a VOSB and DBE
firm. The lllinois Tollway has created a Partnering for Growth Program and guidelines for Veteran
Owned Small Businesses (VOSBs) and encourages firms providing professional services to review
the Program requirements to assist the lllinois Tollway in achieving its goals.

107.02 Worker’'s Compensation Insurance. Prior to the approval of his/her contract by the lllinois
Tollway, the Contractor shall furnish to the lllinois Tollway certificates of insurance covering Worker’s
Compensation, or satisfactory evidence that this liability is otherwise take care of according to Section 4(a) of
the “Worker's Compensation Act of the State of lllinois” as amended.

Such insurance, or other means of protection as herein provided, shall be kept in force until all work to
be performed under the terms of the contract has been completed and accepted according to the
specifications, and it is hereby understood and agreed the maintenance of such insurance or other protection,
until acceptance of the work by the lllinois Tollway, is a part of the contract. Failure to maintain such insurance,
cancellation by the Industrial Commission of its approval of such other means of protection as might have
been elected, or any other act which results in lack of protection under the said “Worker's Compensation Act”
may be considered as a breach of the contract.

107.03 Reserved

107.04 Permits and Licenses. Except as provided in Article 107.13, the Contractor shall procure
all permits and licenses, pay all charges and fees, and give all notices necessary and incident to the due
and lawful prosecution of The Work, including such permits and licenses as may be required in connection
with the transportation of materials or equipment over haul roads, streets, highways, or railroads. The
Contractor shall verify the status of right-of-way parcels to be acquired.

107.05 Patented Devices, Materials and Processes. If any design, device, material or process
covered by patent, trademark, or copyright is used in The Work, the Contractor shall provide for such use
by suitable agreement with the patentee or owner and shall indemnify and save harmless the lllinois Tollway
from and against all claims for infringement, and the costs thereof shall be included in the unit prices for the
various pay items of the Contract. The Contractor shall, upon demand of the lIllinois Tollway, furnish the
lllinois Tollway with a copy of such agreement with the patentee or owner, and if such copy is not furnished
when demanded, then the lllinois Tollway may, if it so elects, withhold any and all payments to the
Contractor until such agreement is furnished. The Contractor and Surety shall indemnify and save harmless
the lllinois Tollway from any and all claims for infringement by reason of the use of any such patented
design, device, material, or process, or any trademark or copyright in connection with The Work to be
performed under the Contract, and shall indemnify the lllinois Tollway for any costs, expenses, fees and
damages which it may be obliged to pay by reason of any such infringement at any time during the
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prosecution of or after completion of The Work.

107.06  Surface Openings in Existing Roads. The Contractor shall arrange with Federal, State
or local agencies for making openings for access to and from public roads and shall procure all permits and
licenses, pay all charges and fees, and give all notices necessary therefore and incident thereto.

The Contractor shall notify the Engineer in writing prior to beginning any portion of The Work requiring
such access opening that all such arrangements have been made.

107.07 Reserved

107.08 Sanitary Provisions. The Contractor shall observe all rules and regulations of any State
or local health department, and shall not create or allow unsanitary conditions.

107.09 Public Convenience and Safety. The Contractor shall notify the Engineer at least ten
Business Days in advance of starting any construction work which might in any way affect or inconvenience
traffic or the public.

The Contractor shall conduct its operations so as to provide safe passage of traffic in The Work area
and cause the least possible obstruction and inconvenience to the public. No greater length or amount of
work shall be under construction at any time than the Contractor can prosecute properly with due regard to
the rights and safety of the public.

Unless otherwise provided in the Special Provisions, all public traffic shall be permitted to pass
through The Work with a minimum of inconvenience and delay.

When work is performed on structures over pedestrians or any type of traffic, the Contractor shall
protect the pedestrians and/or traffic from falling objects and materials.

Spillage resulting from hauling operations along or across any public traveled way shall be removed
immediately by the Contractor at its expense.

The Contractor shall conduct its operations so as not to interfere with existing traffic signal and
highway lighting systems during the prosecution of The Work and the appropriate agency shall be permitted
to perform routine maintenance.

Convenient access to driveways, houses, and buildings along the line of The Work shall be
maintained at all times and temporary approaches to crossings or intersecting highways shall be provided
and maintained during prosecution of The Work. When an abutting property owner’s access across the
right-of-way line is to be replaced by other access facilities, the existing access shall not be closed until
suitable replacement access is constructed and usable.

Water or other dust palliative for the alleviation or prevention of a dust nuisance shall be applied as
directed by the Engineer.

The Contractor’'s personnel and equipment shall only be permitted to enter and leave the Toll
Highway or other highways via existing ramps, and shall be required to move in the direction of public traffic.
All movements on or across the publicly traveled right-of-way shall be controlled by the Contractor so as
not to endanger public traffic.

Any cost and expense incurred by the Contractor in conforming to the requirements of this Article
shall be considered as included in the prices paid for the various Contract items of work and no additional
compensation will be allowed therefore.
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107.10 Reserved
107.11 Reserved

107.12 Work Involving Railroads. All work adjacent to or within any railroad right-of-way,
whether or not it involves the construction of any grade separation structure, shall be subject to advance
approval of the applicable railroad company and to inspection at all times by its properly designated
representative(s). All such work shall be performed at such times and in such manner as not to
unnecessarily interfere with the movement of trains or traffic upon the tracks of such railway company. The
Contractor shall use all care and caution in order to avoid accidents, damage, and unnecessary delay and
interference with the railroad company’s operations and property. The Contractor shall conduct operations
upon the railroad right-of-way in full compliance with the rules, regulations, and requirements of such
railroad. The Contractor shall have acquainted itself with such rules, regulations and requirements prior to
the submission of its Bid Proposal. The costs of complying with the rules, regulations and requirements of
such railroad shall be paid by the Contractor and shall be considered as included in the prices for the
various pay items of the Contract and no extra compensation will be allowed therefore. The Contractor will
be required to carry such railroad protective insurance as may be required by the Special Provisions and
by the railroad.

Any flagging protection or inspector service required by the railroad for the safety of railway
operations because of work being performed by the Contractor or in connection therewith, will be provided
by the railroad and the cost thereof shall be reimbursed to the railroad by the lllinois Tollway on the basis
of the railroad’s bills. The Contractor need not include the costs of such protection in his contract price.

In order that the railroad may be prepared to furnish protective services, the Contractor shall notify
the railroad the minimum time designated by the railroad in advance of when the protective services are
required. The Contractor shall make every effort to notify the railroad sufficiently in advance if previously
requested flagger or inspection services will not be needed for any reason. Any costs for flagging protection
or inspector service provided by the railroad at the Contractor’s request for those days when the Contractor
does not work shall be borne by the Contractor.

Should the Contractor require a temporary crossing over the tracks of any railroad for its own
convenience, the Contractor shall make its own arrangements with that railroad for the construction or use
of any such crossing. Any costs associated with construction or removal of such temporary crossing shall
be assumed by the Contractor.

The safety and continuity of operations of railroad traffic shall be of primary importance and shall at
all times be protected and safeguarded.

Upon request, the lllinois Tollway will make available to the Contractor at the lllinois Tollway’s offices
its records showing any agreements between the railroad and the lllinois Tollway which affect The Work,
and the Contractor shall acquaint itself with and comply with all terms and provisions contained therein
which are applicable and, to the extent there is any conflict, the terms of such agreement shall control over
the other provisions contained herein.

Before commencement of any work within the railroad right of way, the Contractor shall give written
notice to the Railroad Engineer at the address to be furnished by the Engineer. Such notice shall be in
compliance with any agreement between the railroad and the lllinois Tollway. Whenever such work, in the
opinion of the Railroad Engineer or his duly authorized representative, may affect the safety of railroad
operations or personnel, the method of doing such work shall be submitted to the Railroad Engineer for
written approval and no such work shall be commenced or prosecuted without such written approval. The
approval of the Railroad Engineer shall not be considered as a release of the Contractor from responsibility
or liability for any damage which the railroad may suffer, or for which it may be held liable by the acts of the
Contractor or its subcontractors or their employees or agents.
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When, in the opinion of the Railroad Engineer, the construction work causes a hazard to the safe
operation of trains, the railroad company may place at the site of The Work, trainmen, flaggers, trackmen,
watchmen or other employees deemed necessary by the Railroad to protect its interests; however, the
providing of such employees and other precautions shall not relieve the Contractor or its subcontractors of
any liability for injury or damages arising in connection with their operations. When The Work involves
construction of or improvement to a structure separating the grades of the Toll Highway and a railroad, the
requirements of this Article may be augmented by Special Provision setting forth detailed requirements
applicable to the particular project and the particular railroad company’s rules, regulations, policies and
operations.

107.13 Work at Navigable and Regulated Waters and other Streams. All work at navigable
and regulated waters shall be conducted so that free navigation of the waterways will not be interfered with
and so that the existing navigable depths will not be impaired. Work at all other streams shall be conducted
S0 as to keep the streams clear and unrestricted.

The lllinois Tollway will obtain, at no cost to the Contractor, any necessary permits from governmental
agencies for construction over, under, or adjacent to streams, bodies of water, or navigable and regulated
waterways and for construction of channel changes. The Contractor shall ascertain that the permits have
been obtained prior to commencement of work subject to this provision. The Contractor shall perform The
Work in this Contract in accordance with the permits.

The Contractor shall not be entitled to additional compensation because of any delay on the part of
the lllinois Tollway in obtaining the required permits, it being agreed and understood that the Illinois Tollway
shall only be required to exercise reasonable efforts to obtain the necessary permits.

Any additional permits, licenses, or easements for rights of entry or access required to facilitate the
Contractor’s operations shall be obtained by the Contractor at its expense. The Contractor shall schedule
or reschedule its work so as to avoid delays caused by failure to obtain applicable permits.

107.14 Maintenance of Traffic. When work zone traffic control is required along the route under
construction, or when any section of road is closed for construction operations of any type, or when any section
of road is opened for traffic prior to completion of all work, the Contractor shall protect the workers and provide
for safe and convenient public travel by providing adequate traffic control. The traffic control shall conform to
the Traffic Control Plan, included in the contract, and to the requirements of Section 701.

107.15 Dirt on Pavement or Structures. Where the Contractor’'s equipment is operated on any
portion of the pavement or structures used by traffic on or adjacent to the section under construction, the
Contractor shall clean the pavement of all dirt and debris at the end of each day’s operations, and at other
times as directed by the Engineer.

The Contractor shall furnish, erect and maintain “SLIPPERY WHEN WET signs at such locations, when
required during wet weather.

The cost of this work shall be included in the unit prices bid and no additional compensation will be
allowed.

107.16 Equipment on Pavement or Structures. The Contractor shall be responsible for all
damage to public roads caused by the Contractor and its agents and sub-contractors. Public road pavement
and structures shall be protected from damage caused by lugs or cleats on tracks or wheels of equipment
by the use of plank ways, wooden track blocks, smooth tires, or as otherwise approved by the Engineer.

All equipment used in the prosecution of The Work shall comply with the legal load limits established
by any applicable law, statute, ordinance or regulations, when moved over or operated on any pavement,
structure or public road, unless prior permission in writing has been obtained by the Contractor from the
proper authorities. Before using any equipment which may exceed the legal load limits, the Contractor shall
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secure a permit therefore in advance, allowing ample time to make a safety analysis for the proposed load.
It is agreed and understood that the lllinois Tollway shall not be responsible for any delay in construction
operations or for any costs incurred by the Contractor in complying with legal load limits, or for obtaining
variances, if any, from legal load limits.

107.17 Reserved

107.18 Use of Fire Hydrant. If the Contractor desires to use water from fire hydrants, it shall
obtain prior written permission from the proper authorities, and shall conform to the municipal ordinances,
rules or regulations concerning their use. Fire hydrants shall remain accessible at all times.

107.19 Removal and Disposal of Waste Materials. The Contractor shall be solely and entirely
responsible for compliance with all Federal, State, and local laws, ordinances, regulations and directives
with respect to the disposal of waste materials. In connection therewith the Contractor shall be solely and
entirely responsible for obtaining all necessary permits, licenses or other authorizations so as not to delay
The Work and shall be responsible for the payment of all required fees and costs therefore, all without
additional cost to the Illinois Tollway, except as modified in Article 107.19(a).

Burning of waste materials within the limits of the Toll Highway right-of-way or in close proximity
thereto will not be permitted under any circumstances.

(a) Hazardous Waste Material. Should any substance at any time be encountered which may be
classified as a waste and subject to the requirements of the Resource Conservation and Recovery
Act (Hazardous Waste), the Toxic Substances Control Act (PCB), Clean Air Act (Asbestos), or
State Regulations (Special Wastes), the Contractor shall be solely and entirely responsible for
notifying the Engineer, the Chief Engineering Officer and the appropriate authorities with jurisdiction
over such materials.

The Contractor shall control access to the site and shall take immediate steps to prevent the
waste from migrating off site. The Contractor shall fully cooperate with such authorities and the
Engineer. All required permitting, removal, disposal, and any incidentals necessary to complete
this work as required by the applicable statutes and authorities will be considered Alterations,
Cancellations and Deductions as defined in Article 104.02. Final payment will be made upon
satisfactory evidence of compliance with all applicable Statutes, etc. Payment will be made in
accordance with Article 109.04.

107.20 Protection and Restoration of Property. The Contractor shall not enter upon private
property for any purpose in connection with The Work without obtaining prior permission from the owner. If
necessary, the Contractor shall obtain any required environmental permit before utilizing the property and
shall comply with the requirements of all applicable Federal, State, local laws, and environmental laws and
regulations through the use of the property. The Contractor shall furnish the Engineer with copies of any
agreements between the Contractor and the owner along with copies of any environmental permits
concerning the use of the property. The Contractor shall take all necessary precautions for the protection
of public or private property, such as vaults, underground structures of public utilities, underground drainage
facilities, overhead structures of public utilities, trees and shrubbery.

The Contractor shall familiarize itself with the location of all public utility and lllinois Tollway services,
facilities, and structures that may be found in the vicinity of the construction. The Contractor shall conduct
its operations to avoid damages to the utilities or structures belonging to the lllinois Tollway and any other
owners. The Contractor is responsible for meeting all the requirements established by the lllinois Tollway
and such other owners for the protection and restoration of their property and facilities.

When or where there occurs any direct or indirect damage or injury to public or private property, by
or on account of any act, omission, neglect, or misconduct in the execution of The Work, or in consequence
of the execution or non-execution thereof on the part of the Contractor, such property shall be restored by
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the Contractor and at the Contractor’s expense to a condition equal to that existing before such damage or
injury, in amanner or amount acceptable to the Illinois Tollway and to the owner or owners of such property.
In the event the Contractor fails to restore or compensate for such property damage or injury, the lllinois
Tollway may, upon 48 hours notice, compensate the owner or owners, or proceed to repair, rebuild or
otherwise restore such property in amounts or in a manner as may in the sole judgment of the lllinois
Tollway be deemed necessary, and the cost thereof shall be deducted from any monies due or which may
become due the Contractor under this Contract.

(a) Preservation of Survey Monuments. The Contractor shall cooperate with the lllinois Tollway in
protecting and preserving all cornerstones and survey monuments that are within the right-of-way
of the Toll Highway or any public road. The Contractor shall not start operations until the Engineer
has referenced all known cornerstones, monuments, and land markers in The Work area.
Monuments, cornerstones, and land markers unexpectedly encountered shall be protected and
preserved until legally referenced by the Engineer. When cornerstones, monuments and land
markers are encountered in the performance of The Work, the Contractor shall immediately notify
the Engineer and if monument covers are not listed in the proposal, the Contractor shall furnish
them. The Engineer will supervise their precise location and installation, and the Contractor will
furnish all the labor, tools and other materials requested or incidental to such installations. Any
monument covers, labor, tools and materials so furnished shall be paid for in accordance with the
provisions of Article 109.04. The Contractor is responsible for the preservation of cornerstones and
survey markers. The cost to the lllinois Tollway for repair, relocation, and replacement of any
cornerstone, monument, or land marker which is damaged, destroyed, or made inaccessible by the
Contractor shall be charged to the Contractor and may be deducted from any monies due or which
may become due to the Contractor under the Contract.

107.21  Protection and Preservation of Aboriginal Records and Antiquities. The Contractor
shall take reasonable precaution to avoid disturbing aboriginal records and antiquities of archaeological,
paleontological, or historical significance. No objects of this nature shall be disturbed without written
permission of the Engineer. When such objects are uncovered unexpectedly, the Contractor shall
immediately notify the Engineer of their presence and shall not disturb them until written permission to do
S0 is granted.

If it is determined by the Chief Engineering Officer that exploration or excavation of aboriginal records
or antiquities on land owned or leased by the Illinois Tollway is necessary to avoid loss, the Contractor shall
cooperate in the salvage and preservation work. If the Chief Engineering Officer determines that the salvage
work will materially delay the Contractor’s work, an appropriate extension of Contract time will be granted
therefore, but the Contractor shall not be entitled to additional compensation or damages due to such delay.
If the Engineer determines that the salvage work to be performed by the Contractor is of a nature or scope
not covered by the Contract, such work shall be considered as Extra Work as defined in Article 104.02 and
payment therefore shall be as specified in Article 109.04.

107.22 Proposed Borrow Areas, Use Areas, and/or Waste Areas. Proposed borrow areas, use
areas, (including, but not limited to temporary access roads, detours, and runarounds, plant sites and
staging and storage areas), and/or waste areas are to be designated by the Contractor to the Engineer and
approved prior to their use. The Contractor shall ensure and provide documentation that each site will not
impact any archaeological resources, wetlands, or threatened and endangered species in accordance with
lllinois Tollway policies, and in compliance with State, Federal and local regulations.

107.23 Temporary Water Pollution Control (Soil Erosion) and Natural Resource Protection.
The Contractor shall be responsible for any pollution or erosion damage caused by its activities.
The Contractor shall provide and maintain erosion control measures as required by the Plans and

Specifications, and comply with the requirements of all applicable Federal, State, and local laws, rules and
regulations, and directions of the Engineer to control water pollution through use of beams, dikes, dams,
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sediment basins, fiber mats, netting, gravel, mulches, grasses, slope drains, and other erosion control
devices or methods. Any temporary pollution control provisions required by the Engineer shall be
coordinated with the permanent erosion control features specified elsewhere in the Contract to the extent
practical to assure economical, effective and continuous erosion control throughout the construction and
post construction period.

At the pre-construction meeting or prior to the start of the applicable construction, the Contractor shall
submit to the Engineer for acceptance its schedules and procedures for erosion control in connection with
clearing and grubbing, grading, and bridge and other structure construction at watercourses, including
miscellaneous construction and paving. The Contractor shall also submit to the Engineer for acceptance
its proposed method of erosion control on haul roads and in borrow pits and its plan for disposal of waste
materials. No such work shall be started or use made of haul roads or borrow pits until the erosion control
schedules and methods have been approved by the Engineer.

If there is a conflict between the requirements of the Specifications and any applicable pollution
control laws, rules or regulations, the more restrictive of the laws, rules, regulations or specifications shall
apply. The Contractor shall take sufficient precautions to prevent pollution of streams, lakes and reservoirs
with fuels, oils, bitumens, chlorides, alkalis, or other harmful materials.

If temporary erosion and pollution control measures are required due to Contractor’s negligence,
carelessness, or failure to install permanent controls as a part of The Work as scheduled, and are ordered
to be taken by the Engineer, such work shall be performed by the Contractor at no additional cost to the
lllinois Tollway. Temporary erosion and pollution control work required, which is not attributed to the
Contractor’s negligence, carelessness or failure to install permanent controls, shall be performed as
directed by the Engineer. Where such work is not attributable to the Contractor’s violation of the Contract
or to the Contractor’s negligence, carelessness or failure to install permanent controls and there is a
Contract unit price therefore, The Work shall be paid for at the Contract unit price. Should there not be a
Contract unit price for such work, the Contractor shall perform such work as Extra Work in accordance with
Article 104.02, and payment therefore shall be as specified in Article 109.04.

In case of repeated failures on the part of the Contractor to control erosion, pollution, and/or siltation,
the lllinois Tollway reserves the right to employ outside assistance or to use its own forces to perform the
necessary corrective work. In such event, all costs and expenses associated with said work, including
engineering costs, will be charged to the Contractor, and may be deducted from any payments due or to
become due the Contractor. The Contractor shall also pay any fines that may be provided in the Special
Provisions for such failures.

Required pollution control measures may include work outside the right-of-way where such work is
necessary as a result of roadway construction, including but not limited to, borrow pit operations, haul roads
and equipment storage sites.

The Contractor shall not disturb designated natural areas, wetlands, identified locations where State
or Federal-listed endangered or threatened species are known to occur, or areas that have been designated
as essential habitat for such species, or prairie or Savannah areas where the lllinois Tollway has made
commitments for protection of these locations/areas. Also, if previously unidentified natural areas, wetlands,
prairies, savannahs, or areas or locations suspected of containing protected species are identified during
construction, the Contractor shall not disturb them unless written permission to do so is granted by the
Engineer.

107.24  Forest Protection. In performing The Work within or adjacent to forest preserves or other
public woodlands, the Contractor shall comply with all regulations of the State Fire Marshal or other
authority having jurisdiction over said preserves and woodlands, and the Contractor shall observe all
sanitary laws and regulations with respect to the performance of work in such areas.

The Contractor shall take all reasonable precautions to prevent and suppress forest fires and shall
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require its employees and subcontractors, both independently and at the request of officials of such
preserves and woodlands, to do all within their power to prevent and suppress and to assist in preventing
and suppressing forest fires. The Contractor, its subcontractors, employees and agents shall immediately
notify such officials of the location and extent of any fire seen by them.

107.25 Reserved

107.26 Indemnification. To the fullest extent permitted by law, the Contractor shall indemnify
and save harmless the lllinois Tollway, its directors, officers, employees, agents and its Consulting
Engineer, and the State of lllinois from any and all claims, suits, actions, costs and fees of every nature or
description, arising from, growing out of, or connected with The Work to be performed under this Contract,
or on account of or in consequence of any act or omission in safeguarding The Work, or on account of or
in consequence of using unacceptable materials in performing The Work, or because of any act or omission,
neglect or misconduct of the Contractor, its employees and agents, or its subcontractor(s), or because of
any claims or amount recovered by reason of their infringement of any patent, trade mark or copyright or
by reason of their violation of any law, ordinance, order or decree, and such indemnity shall not be limited
by reason of the enumeration of any insurance coverage herein provided. Nothing herein contained shall
be construed as prohibiting the lllinois Tollway, its directors, officers, agents, employees, or it's Consulting
Engineer, from defending through the selection and use of their own agents, attorneys and experts, any
claims, actions or suits brought against them. The Contractor shall likewise be liable for the costs, fees and
expenses incurred in the defense of any such claims, actions, or suits by the lllinois Tollway and its
directors, officers, employees and agents, and/or the Contractor.

107.27 Insurance. The Contractor shall obtain and thereafter keep in force for the term of the
Contract including all options and extensions the following insurance. Whether stated in this Article or
elsewhere, the lllinois Tollway does not warrant the adequacy of the types of insurance coverage or the limits
of liability specified. Failure to request certificates of insurance, policy endorsements or insurance policies,
either initially or at any policy renewal, does not constitute a waiver by the lllinois Tollway of the Contractor’s
obligations and requirements to maintain the minimum coverage specified.

(a) General Provisions. Insurance coverage shall be provided by insurance companies acceptable
to the lllinois Tollway and authorized to transact business under the laws of the State of Illinois.
The insurance companies providing coverage shall be rated by A.M. Best Company with a
Financial Strength Rating of A- or better and a financial size category of not less than VII.

The Contractor shall procure and maintain insurance against claims for bodily injury or property
damage, which may arise from or in connection with the performance of the work under Contract
by the Contractor, the Contractor’s agents, representatives, employees and subcontractors. The
Contractor shall not commence work until all the insurance required by this section or any
contract Special Provision has been obtained, and proper insurance documentation has been
submitted and accepted by the lllinois Tollway.

Insurance documentation, including copies of applicable additional insured endorsements shall
be filed with the lllinois Tollway at or before the time of executing the Contract. Contractor shall
provide a copy of the Builders Risk insurance policy within sixty (60) days of the date of Notice
to Proceed. Upon lllinois Tollway request, the Contractor shall promptly provide copies of current
insurance policies, forms, and endorsements, properly certified as accurate copies. Within three
(3) business days after any renewal or replacement of coverage, the Contractor shall submit to
the lllinois Tollway insurance documentation evidencing the limits and coverages as required
herein. The obligations under this section are mandatory.

(b) Deductibles and Self-Insured Retention. The Contractor shall be solely responsible for any
deductible or self-insured retention for any insurance policy provided by the Contractor. Any self-
insured retention must be declared. Self-insured retentions in excess of $50,000 must be
accepted by the lllinois Tollway.
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(©)

(d)

(e)

Policy Requirements. Policies, Certificates of Insurance, and other insurance documentation
submitted by the Contractor will be on forms acceptable to the lllinois Tollway. Unless the Illinois
Tollway consents in writing, all insurance procured by the Contractor pursuant to these
requirements shall be written on an occurrence basis. Insurance shall not be cancelled or
materially reduced unless a 30-day prior written notice is given by the Contractor to the lllinois
Tollway, except as otherwise provided by State statute or insurance policy terms.

Subcontractors. The Contractor shall have subcontractor(s) provide commercial general liability,
business automobile liability, workers’ compensation and employer’s liability insurance and
excess liability insurance with coverage as broad as is described under “Scope of Insurance” in
Articles 107.27(e)(1) through (5) below. The limits of coverage will be determined by the
Contractor. Unless otherwise required by a third party, the Contractor shall determine if
subcontractor(s) must also provide contractor’s pollution liability insurance as described under
“Scope of Insurance” in Article 107.27(e)(6) below. If the third party requirement is not known at
the time of the bid, then a contract adjustment will be considered in accordance with Article
109.04(b). The Contractor shall maintain, in Contractor’s files, evidence of all subcontractor
insurance coverage. Failure to maintain evidence of subcontractor insurance shall not constitute
a contractual breach.

Scope of Insurance. Coverage shall be at least as broad as:

(1) Commercial General Liability — Including coverage for premises and operations, products
and completed operations, independent contractor’s liability and unendorsed contractual
liability. Policy coverage shall be on ISO occurrence form CG 00 01 (or an alternative form
providing equivalent protection).

(2) Business Automobile Liability — Covering any vehicles, including owned, hired or non-
owned vehicles, and including uninsured and underinsured motorist insurance coverage.
Policy coverage shall be on the latest filed ISO occurrence form (or an alternative form
providing equivalent protection).

(3) Workers’ Compensation as required by the State of lllinois and including Employer’'s
Liability. Coverage will be at least as broad as the Workers Compensation and Employers
Liability Policy, National Council on Compensation Insurance Form #WC 00 00 00 A (ed.
4-92). Contractor may use a self-insured plan if the plan is approved by the lllinois
Worker's Compensation Commission.

If applicable, coverage shall include U.S. Longshore and Harbor Workers’ Compensation
Act (LHWCA), Jones Act, or other Federal act exposures.

(4) Excess/Umbrella Liability — Providing excess coverage over the Contractor's Commercial
General Liability, Business Automobile Liability and Employers Liability Insurance.
Coverage shall include drop-down provisions if the underlying coverage limit is reduced
or exhausted.

(5) Builder's Risk Insurance — Providing coverage, for the term of the contract, on an “all-
risks” basis for physical loss or damage including, without duplication of coverage, theft,
vandalism, and malicious mischief. This insurance shall name as Named Insureds the
lllinois Tollway, the Contractor, and any sub-contractor of any tier to the extent of their
insurable interest in the work and pre-existing structure(s).

(6) Contractor's Pollution Liability Insurance - covering third-party injury and property
damage claims, including coverage for clean-up costs, defense costs, contractual
liability, transportation, and owned and non-owned disposal sites, as a result of pollution
conditions arising from the Contractor's operations and completed operations.
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(f)

(¢)]

(h)

Limits of Liability. Limits of liability will provide for the following provisions . Minimum limits
requirement may be fulfilled with those indicated or the higher limits carried by the Contractor.

(1) Commercial General Liability - Limits of liability of not less than $1,000,000 each
occurrence and $2,000,000 general aggregate, and $2,000,000 products-completed
operations aggregate. The general aggregate limit shall be endorsed on a per project
basis. Products completed operations coverage will be maintained by the Contractor for
a minimum of two (2) years following acceptance of Work.

(2) Business Automobile Liability - Limit of liability of not less than $1,000,000 combined
single limit for bodily injury and property damage each accident.

(3) Worker's Compensation and Employer’s Liability
a. Workers’ Compensation — Statutory benefits.

b. Employer’s liability of $1,000,000 each accident, $1,000,000 disease each
employee and $1,000,000 disease policy limit, including voluntary
compensation.

(4) Excess/Umbrella Liability - In addition to the limits of coverage specified in (1), (2) and (3)
above, not less than $25,000,000 each occurrence and aggregate per project will be
maintained by the Contractor.

(5) Builder’'s Risk Insurance — The policy limit shall be provided equal to the original contract
award amount and shall be adjusted as needed to include all change orders and extra
work orders.

(6) Contractor's Pollution Liability - limits of liability of not less than $2,000,000 each
pollution condition and $2,000,000 general aggregate. This insurance shall be
maintained for completed operations for a minimum of two (2) years following
acceptance of Work.

Certification of Coverage by Contractor Broker or Agent. The Agent/Broker for the Contractor
must provide a certification letter on its letterhead attesting that:

(1) All provisions of the accepted certificates of insurance and policy binders have been
obtained and

(2) All endorsements indicated have been secured from the insurance carrier.

This letter must clarify if the agency is a binding agent or a broker for the insurance carrier. Each
certification letter must be signed by an officer of the brokerage or by a principal of the agency.

An updated letter must be provided with every submittal of insurance documentation for
insurance policy renewals or changes.

Cost of Insurance. The cost of all insurance required by these provisions shall be considered
as included in the prices for the various pay items of the contract and no additional compensation
will be allowed.

Waiver of Subrogation. Policies shall contain a waiver of subrogation waiving any right of

recovery that the insurance company may have against the lllinois Tollway, any Additional
Insured, or any of the Illinois Tollway’s engineering firms and consultants.
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() Additional Insured Protection. The lllinois State Toll Highway Authority together with its officials,
directors and employees are to be named as “Additional Insured” with coverage as least as broad
as set forth in ISO Form CG 2010 and CG 2037. This endorsed coverage shall be applicable to
the primary commercial general liability insurance coverage of the Contractor for the project.
Similar additional insured protection will be added to the business automobile liability and
contractor's pollution liability insurance coverage.

As an alternative, if acceptable Commercial General Liability coverage as “Additional Insured” is
not available, the Contractor shall obtain at its expense a separate Owners and Contractors
Protective Liability insurance policy, with limits of not less than $4 million each occurrence and $
4 million aggregate. The lllinois Tollway is to be the named insured on the policy. The insurance
policy must meet the requirement of the lllinois Tollway.

The Consulting Engineer, the Program Management Office (PMO), Project Manager, Design
Section Engineer, Design Corridor Manager, Construction Manager, and Construction Corridor
Manager are to be named as Additional Insured with coverage at least as broad as set forth in
ISO Form CG 2032 providing coverage for engineers, architects or surveyors.

As part of the provisions and requirement for this project there may be a number of contracts,
agreements and intergovernmental agreements related to the project that require the
construction Contractor to include the contracting or agreement entity as an “additional insured”
on the liability insurance of the Contractor. The C